

Earned Value Management Metrics and Reclamas



Certification Training



Knowledge Sharing



Continuous Learning



Mission Assistance

Date: September 9, 2015
Presenter: David M. Treshansky
Email Address: david.treshansky@dau.mil



- Part One (1300 – 1400)
 - Review Top Level Earned Value Management (EVM) Policy and Implementation Guidance
 - Discuss How to Calculate and Interpret Common EVM Metrics
- Part Two (1415 – 1515, Ms. Dana Stewart)
 - Classroom #2
 - Discuss Using EVM Metrics in Writing Reclamas

Purpose of Earned Value Management (EVM)

- Identification of Performance Trends
- Early indications of Programmatic Issues
- Forecast Estimates at Completion (EAC)
 - **PPBE – Update Funding Plans**
- Basis of Contractor Management Actions to influence future cost and schedule performance

Policies:
OMB Circular A-11, part 7
DODI 5000.02
EVM Standard: EIA Standard 748




DoDI 5000.02 EVM Policy Guidance Required for Contracts > \$20M

Contract Type	Risk Based Decision	Cost Reimbursement & Incentive Contracts (EVM on FFP*, LOE, T&M, and short Contracts Discouraged)	
Acquisition Funding	No Mandatory Requirements	Dollar thresholds are the same for all budget appropriation categories.	
EVM System Requirements		Compliance with EIA 748 Formal EVMS validation not required	Compliance with EIA 748 Formal EVMS validation required
EVM Data Requirements		Integrated Program Management Report (IPMR) (Tailored)	Integrated Program Management Report (IPMR) (All 7 Formats)
Contract Value (Then-Year \$M)	0	\$20M	\$50M

* Format 6 may be required on FFP



Hot Off the Presses! - Recent Changes in Policy


OFFICE OF THE UNDER SECRETARY OF DEFENSE
3000 DEFENSE PENTAGON
WASHINGTON, DC 20301-3000

DAU Tracking #

MEMORANDUM FOR COMMANDER, UNITED STATES SPECIAL OPERATIONS COMMAND (ATTN: ACQUISITION EXECUTIVE)
COMMANDER, UNITED STATES TRANSPORTATION COMMAND (ATTN: ACQUISITION EXECUTIVE)
DEPUTY ASSISTANT SECRETARY OF THE ARMY (PROCUREMENT)
DEPUTY ASSISTANT SECRETARY OF THE NAVY (ACQUISITION AND PROCUREMENT)
DEPUTY ASSISTANT SECRETARY OF THE AIR FORCE (CONTRACTING)
DIRECTORS OF THE DEFENSE AGENCIES
DIRECTORS OF THE DOD FIELD ACTIVITIES


SUBJECT: Class Deviation— Earned Value Management System Threshold

Effective immediately, the Earned Value Management System (EVMS) review threshold at DFARS 234.201(1)(ii) and DFARS clause 252.234-7002 is raised from \$50 million to \$100 million. In lieu of DFARS clause 252.234-7002, Earned Value Management System (May 2011), contracting officers shall use the attached DFARS Clause 252.234-7002, Earned Value Management System (DEVIATION)(SEP 2015), in accordance with the current clause prescription at DFARS 234.203(2).

This \$100 million threshold applies to cost or incentive contracts and subcontracts for which the contractor is required to have an earned value management system determined by the Cognizant Federal Agency (CFA) to be in compliance with the guidelines in the Electronic Industries Alliance Standard 748, Earned Value Management Systems (EIA-748). For cost or incentive contracts and subcontracts valued greater than \$20 million for which EVMS will be applied, the contractor is required to utilize an EVMS that complies with the guidelines in the EIA-748 to provide EVMS reporting to the program management office. However, no EVMS compliance surveillance activities will be routinely conducted by DCMA on cost or incentive contracts and subcontracts valued from \$20 million to \$100 million.

Nevertheless, the Government reserves the right to review the EVMS if the EVMS reporting data quality appears suspect, e.g., when a contracting officer, program office, buying command, or higher headquarters asks for DCMA assistance due to a concern about the quality of EVMS data reported on a given contract, or when the EVMS data is not in compliance with one or more of the 32 EIA-748 guidelines.

This class deviation is effective until it is incorporated in the DFARS or is otherwise rescinded. My point of contact is Mr. Mark Gomersall, who may be reached at 571-372-6699, or mark.r.gomersall.civ@mail.mil.


Claire M. Grady
Director, Defense Procurement and Acquisition Policy

Attachments:
As stated

Effective immediately, the Earned Value Management System (EVMS) compliance review threshold at DFARS 234.201(1)(ii) and DFARS clause 252.234-7002 is raised from \$50 million to \$100 million. In lieu of DFARS clause 252.234-7002, Earned Value Management System (May 2011), contracting officers shall use the attached DFARS Clause 252.234-7002, Earned Value Management System (DEVIATION)(SEP 2015), in accordance with the current clause prescription at DFARS 234.203(2).


This \$100 million threshold applies to cost or incentive contracts and subcontracts for which the contractor is required to have an earned value management system that has been determined by the Cognizant Federal Agency (CFA) to be in compliance with the guidelines in the Electronic Industries Alliance Standard 748, Earned Value Management Systems (EIA-748). For cost or incentive contracts and subcontracts valued greater than \$20 million for which EVMS will be applied, the contractor is required to utilize an EVMS that complies with the guidelines in the EIA-748 to provide EVMS reporting to the program management office. However, no EVMS compliance surveillance activities will be routinely conducted by DCMA on cost or incentive contracts and subcontracts valued from \$20 million to \$100 million.



EARNED VALUE INDEPENDENT VARIABLES

Acronym	Variable	Definition	Meaning
BCWS	Budgeted Cost of Work Scheduled	Time phased estimated value of planned work through any given WBS level and time period	Planning Baseline -- PMB
BCWP	Budgeted Cost of Work Performed	Time phased estimated value of completed work through any given level and time period	Work Accomplishment Earned Value
ACWP	Actual Cost of Work Performed	Time phased costs incurred for completed work through any given level and time period	Expenditures “Actuals are Actuals”
BAC	Budget at Completion	Total estimated value for all work planned through any given level	Authorized Work
EAC	Estimate at Completion	Independent cost estimate to complete all work planned through any given level	Contractor's LRE Forecast Cost

Performance Measurement Baseline (PMB)



Earned Value Metrics

- Variances
 - Cost and Schedule, Dollars and %
 - Variances At Completion
 - Trends

- Performance Indices
 - % Scheduled – % Spent – % Complete
 - Cost Performance Index (CPI)
 - Schedule Performance Index (SPI)
 - To Complete Performance Index (TCPI)

- Estimates at Complete
 - Tests of Reasonableness

*Data is organized by WBS and by Organization;
Current Month and Cumulative Data*



CV, SV & VAC EARNED VALUE METRICS

Acronym	Metric	Definition	Meaning
SV	Schedule Variance	$SV = BCWP - BCWS$	Difference between Work Accomplished and Work Scheduled
CV	Cost Variance	$CV = BCWP - ACWP$	Difference between Planned Cost and Actual Costs
VAC	Variance at Complete	$VAC = BAC - EAC$	Difference between the Total Budget and the Contractor's Estimate to Complete the Work

Positive is Favorable, Negative is Unfavorable.



% SCHED, COMPLETE, & SPENT EARNED VALUE METRICS

Acronym	Metric	Definition	Meaning
	% Scheduled	$= \frac{BCWS_{Cum}}{BAC} \times 100$	Percentage of Work Scheduled to be Completed
	% Complete	$= \frac{BCWP_{Cum}}{BAC} \times 100$	Percentage of Work Actually Completed
	% Spent	$= \frac{ACWP_{Cum}}{BAC} \times 100$	Percentage of Budget Spent



CPI, SPI & TCPI EARNED VALUE METRICS

Acronym	Metric	Definition	Meaning
SPI	Schedule Performance Index	$SPI = \frac{BCWP}{BCWS}$	Work Accomplishment Efficiency Factor
CPI	Cost Performance Index	$CPI = \frac{BCWP}{ACWP}$	Cost Efficiency Factor
TCPI	To Complete Performance Index	$TCPI = \frac{BAC - BCWP}{EAC - ACWP}$	Required Future Cost Efficiency


< .95 is Favorable, < .95 is Unfavorable.

EVM Metrics Example


Example -- Without Earned Value

- Contract: 4 Miles of Railroad Track in 4 Mos for \$4K
- Status: After 3 Mos Only \$2K Spent of \$3K Planned
- Question: How are You Doing and How Do You Know?


Planned Work \$3K



Month 1 @ \$1K



Month 1 @ \$1K



Month 1 @ \$1K

Actual Costs \$2K




Performance Measurement Baseline (PMB)

Step 1 – Define all work scope

Step 2 – Schedule the work, and identify interrelationships


Step 3 – Allocate a budget (resources) to each task



Now we're ready to measure progress against the baseline.


Example -- With Earned Value

- Contract: 4 Miles of Railroad Track in 4 Mos for \$4K
- Status: After 3 Mos Only 1 Mile of Track is Complete yet \$2M Spent
- Question: What Would You Tell the PM?






Control Account: Lay RR Track Mile #1 Work Package Plan



- Details for Control Account
- Identify Critical Path
- Schedule Drivers and Risk Areas?
- What is causing delay?
- Will additional resources be needed?
- What is the Future impact?

Benefits of Earned Value



EVM Metrics

Planned \$3K to date BCWS
 Earned \$1K BCWP
 Actual \$2K ACWP
 Total Budget \$4K BAC

SV = (\$2K) SPI = 0.33
 CV = (\$1K) CPI = 0.50
 TCPI = 150% (Efficiency Needed)

% Planned = 75%
 % Completed = 25%
 % Spent = 50%

*Estimate at Completion (EAC) Is:
 \$8K and 8 Months Late!*

- Compute the EAC (Equation)
- Determine the TCPI
 - Compare to the CPI_{CUM}
 - TCPI EAC Reasonableness Metric
- Compute an independent EAC range from selected CPR data to compare with the reported contractor EACs
 - $EAC_{(CPI_{CUM})}$ (OSD Floor)
 - $EAC_{(CPI \times SPI)}$ (OSD Ceiling)
 - Floor / Ceiling Reasonableness Metric



EAC RESEARCH & TYPES

- **Three recurring themes in EVM Research**
 - Program managers are optimists
 - Program Performance doesn't improve with time
 - EVM indexed based EACs can provide insight into a range for the cost at completion
- **Three categories of EACs**
 - Risk-based EACs – Forward Looking
 - Regression Analyses of curvilinear cost growth
 - EVM Performance Factor based EACs

Risk-based EACs look forward rather than back by computing a most likely cost by applying probabilities of best and worst-case outcomes. Regression-based methods use complex regression analysis to model curvilinear cumulative cost growth. Research done in the mid 1990s, by Dr. Christensen of the Air Force Institute of Technology, found that regression-based methods were no better than EVM index-based formulas.

EAC Realism #1

- Common Performance Factor Methods
- TCPI = To Complete Performance Index Efficiency Necessary To Complete – Either On Budget (BAC) Or On The (EAC).

$$TCPI_{(BAC)} = \frac{\text{Work Remaining}}{\text{Cost Remaining}} = \frac{BAC - BCWP}{BAC - ACWP}$$

- $TCPI_{(BAC)} = \text{Work Remaining} / \text{Cost Remaining}$
- $TCPI_{(BAC)} = (\$4k - \$1K) / (\$4k - \$2K) = \$3K / \$2K = 150\%$
- Compare CPI & TCPI to Assess Realism Of Future Performance – “Reality Check #1”
 - $TCPI = 150\%$ while $CPI = 50\%$
 - They are earning \$0.50 on the dollar spent, and their performance will have to improve to earning \$1.50 per dollar spent for the remainder of the contract.

If TCPI > CPI by .05, Then Question EAC
If TCPI >or< CPI by .10 Then OSD TW tripped

THE EVM EAC EQUATION

The Simple Formula

Estimate at Completion = Money already spent on project + Money you will spend to complete project

$$EAC = ACWP + \frac{\text{Budget Cost of Work Remaining (BCWR)}}{\text{Performance Factor}}$$

$$EAC = ACWP + \frac{BAC - BCWP}{\text{Performance Factor}}$$

The earned value EAC formula is based on the simple concept that the estimate at completion is equal to the amount of money already spent on the contract plus the amount of money it will take to complete the contract. Translating this into the language of earned value; money already spent is ACWP, and money needed to complete the contract is based on budget cost of work remaining or BCWR divided by a performance factor.

PERFORMANCE FACTORS

Single Index

- CPI_{cum}
- CPI_{cur}
- $CPI_{3\text{ mth}}$
- $CPI_{6\text{ mth}}$
- SPI_{cum}
- SPI_{cur}
- Performance Factor

Composite

- $(CPI_{cum} \bullet SPI_{cum})$
- $MICOM - (CPI_{6\text{mth}} \bullet SPI_{cum})$

Weighted

- $(.8 \bullet CPI_{cum}) + (.2 \bullet SPI_{cum})$
- $(.4 \bullet CPI_{factory}) + (.4 \bullet CPI_{test}) + (.2 \bullet CPI_{quality})$

$$EAC = ACWP + \frac{BAC - BCWP}{\text{Performance Factor}}$$

The cost performance index and the schedule performance index are the primary EV metrics associated with EAC performance factors. Performance factors take one of three forms: 1) the single index performance; 2) the composite index; and 3) the weighted index performance factor. An EAC range is established by applying different performance factors to the EAC equation.




CLASSIFICATION (When filled in)

COST PERFORMANCE REPORT
FORMAT 1 - WORK BREAKDOWN STRUCTURE

DOLLARS IN Thousands

Page 1 of 2

1. CONTRACTOR		2. CONTRACT		3. PROGRAM		4. REPORT PERIOD	
a. NAME Increda, Corp		a. NAME LAR SDD 2003		a. NAME LAR Vehicle		a. FROM (YYMMDD) 081129	
b. LOCATION (Address and ZIP Code) 1100 W. HOLLYMOLLY ST. LOS ANGELES, CA 90293		b. NUMBER DAAH01-03-C-0076				b. TO (YYMMDD) 081231	
		c. TYPE CPIF		d. SHARE RATIO 50/50 30/70		b. PHASE (X one) RDT&E PRODUCTION	
5. CONTRACT DATA							
a. QUANTITY 4/0/4	b. NEGOTIATED COST \$64,711.5	c. EST. COST AUTH UNPRICED WORK \$0.0	d. TARGET PROFIT/ FEE \$7700.7 / 11.9%	e. TARGET PRICE \$72,412.2	f. ESTIMATED PRICE \$70,301.8	g. CONTRACT CEILING \$75,475.7	h. ESTIMATED CONTRAC CEILING \$75,475.7

6. ESTIMATED COST AT COMPLETION				7. AUTHORIZED CONTRACTOR REPRESENTATIVE	
	MANAGEMENT ESTIMATE AT COMPLETION(1)	CONTRACT BUDGET BASE (2)	VARIANCE (3)	a. NAME (Last, First, Middle Initial) Pop I Smith	b. TITLE Program Manager
a. BEST CASE	\$59,512.6			c. SIGNATURE  d. DATE SIGNED (YYMMDD) 040130	
b. WORST CASE	\$64,711.5				
c. MOST LIKELY	\$63,378.7	\$64,711.5	\$1,332.8		
B. PERFORMANCE DATA					

CSF PERFORMANCE DATA															
ITEM	CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAMMING		AT COMPLETION		
	BUDGETED COST		ACTUAL	VARIANCE		BUDGETED COST		ACTUAL	VARIANCE		ADJUSTMENTS		BUDGETED	ESTIMATED	VARIANCE
	WORK SCHEDULED	WORK PERFORMED	COST WORK PERFORMED	SCHEDULE	COST	WORK SCHEDULED	WORK PERFORMED	COST WORK PERFORMED	SCHEDULE	COST	COST VARIANCE	BUDGET			
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)
a. WORK BREAKDOWN STRUCTURE ELEMENT															
1.1 - PRIME VEHICLE	2	1,722.7	1,353.1	1,775.0	-366.6	-421.9	6,829.2	5,874.0	6,410.3	-955.2	-536.3		36,317.4	36,187.8	129.6
1.1.1 - FRAME	3	139.8	116.1	119.1	-23.7	-3.0	492.5	430.8	478.7	-61.7	-47.9		2,709.7	2,708.8	0.9
1.1.2 - SUSPENSION/STR	3	390.8	279.4	352.4	-111.4	-73.0	1,346.2	1,019.4	1,149.0	-326.8	-129.6		8,114.0	8,117.2	-3.2
1.1.3 - POWER PACKAGE	3	518.1	527.7	754.8	9.6	-227.1	1,771.7	2,046.0	2,153.8	274.3	-107.8		11,661.5	11,553.5	108.0
1.1.3.1 - ENGINE	4	168.2	161.3	263.0	-6.9	-101.7	575.3	625.1	722.5	46.8	-97.4		4,081.5	4,043.7	37.8
1.1.3.10 - COOLING SYS	4	107.7	93.0	168.3	-14.7	-75.3	368.1	360.5	462.2	-7.6	-101.7		2,332.3	2,310.7	21.6
1.1.3.9 - EXHAUST SYS	4	80.8	71.0	71.0	-9.8	0.0	278.2	275.7	275.7	-0.5	0.0		1,749.2	1,733.0	16.2
1.1.3.A - OTHER	4	161.4	202.4	252.5	41.0	-60.1	552.1	784.7	693.4	232.6	91.3		3,466.5	3,466.1	0.4
1.1.4 - AUXILIARY AUTO	3	6.3	0.4	8.5	-5.9	-8.1	13.7	3.8	13.1	-10.1	-9.5		263.5	263.5	0.0
1.1.5 - ARMAMENT	3	297.1	190.6	185.7	-106.5	4.9	1,915.6	1,480.1	1,620.1	-435.5	-140.0		4,159.5	4,161.7	-2.2
1.1.6 - BODY/CAB	3	300.0	182.3	280.6	-117.7	-98.3	1,076.2	706.8	770.4	-369.4	-63.6		3,887.2	3,851.2	36.0
1.1.7 - COMMUNICATIONS	3	50.5	56.6	69.3	6.1	-12.7	185.1	187.3	206.8	2.2	-19.5		1,927.7	1,937.2	-9.5
1.1.8 - INTEG & ASSEM	3	20.1	0.0	4.6	-20.1	-4.6	28.2	0.0	18.4	-28.2	-18.4		3,574.3	3,574.7	-0.4
12 - SYS PROGRAM MGMT	2	295.7	216.1	299.3	-79.6	-83.2	4,293.8	3,974.4	4,238.8	-319.4	-264.4		15,943.4	15,823.2	120.2
12.1 - PROJECT MGMT	3	26.3	-13.7	47.9	-40.0	-61.6	892.9	852.9	898.3	-40.0	-45.4		4,151.2	4,166.7	-15.5

CLASSIFICATION (When filled in)



COMPUTING AN EVM EAC RANGE FOR THE CONTRACT

Unclassified

CLASSIFICATION (When filled in)

COST PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

DOLLARS IN THOUSANDS

8. PERFORMANCE DATA

ITEM	CURRENT PERIOD				CUMULATIVE TO DATE				REPROGRAMMING ADJUSTMENTS	AT COMPLETION
	BUDGETED COST		ACTUAL		BUDGETED COST		ACTUAL			
	WORK SCHEDULED	WORK PERFORMED	COST WORKS SCHEDULED	COST WORKS PERFORMED	WORK SCHEDULED	WORK PERFORMED	COST WORKS SCHEDULED	COST WORKS PERFORMED		
8. PERFORMANCE DATA										
a. WORK STATE										
1.2.2. SY										
1.3. SY										
1.3.1.4										
1.3.2.										
1.3.3.										
1.3.4.										
1.4. T										
1.5. S										
e. SUBTOTAL (Performance Measurement Baseline)										
f. MANAGEMENT RESERVE										
g. TOTAL										

BAC

$$CPI = \frac{BCWP}{ACWP} = \frac{10064.7}{10887.6} = 0.92$$

$$SPI = \frac{BCWP}{BCWS} = \frac{10064.7}{11346.3} = 0.89$$

$$EAC = ACWP + \frac{BAC - BCWP}{\text{Performance Factor}}$$

$$EAC = ACWP + \frac{BAC - BCWP}{CPI_{cum}}$$

$$EAC = ACWP + \frac{BAC - BCWP}{CPI_{cum} \times SPI_{cum}}$$



COMPUTING AN EVM EAC RANGE FOR THE CONTRACT

Unclassified

CLASSIFICATION (When filled in)

COST PERFORMANCE REPORT													DOLLARS IN Thousands		Page 2 of 2
FORMAT 1 - WORK BREAKDOWN STRUCTURE															
8. PERFORMANCE DATA															
ITEM	CURRENT PERIOD						CUMULATIVE TO DATE				REPROGRAMMING	AT COMPLETION			
	BUDGETED COST		ACTUAL	VARIANCE		BUDGETED COST		ACTUAL	VARIANCE		ADJUSTMENTS	BUDGETED	ESTIMATED	VARIANCE	
	WORK SCHEDULED	WORK PERFORMED	COST WORK PERFORMED	BCWS	BCWP	ACWP	WORK SCHEDULED	WORK PERFORMED	COST WORK PERFORMED	SCHEDULE	COST	COST VARIANCE	BUDGET		
8. PERFORMANCE DATA															
a. WK ST							CUMULATIVE TO DATE				REPROGRAMMING	AT COMPLETION			
12.2. S	ITEM		BUDGETED COST	ACTUAL	VARIANCE		ADJUSTMENTS		AT COMPLETION						
13. SY			WORK SCHEDULED	WORK PERFORMED	COST WORK PERFORMED	SCHEDULE	COST	COST VARIANCE	BUDGET	BUDGETED	ESTIMATED	VARIANCE			
13.1. U	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)			
13.2. S	e. SUBTOTAL (Performance Measurement Baseline)														
13.3. S		11,346.3	10,064.7	10,887.6	-1,281.6	-822.9	0.0	0.0	63,439.2	63,289.4	149.8				
13.4. S	f. MANAGEMENT RESERVE														
14. T	2														
15. S	g. TOTAL														
		11,346.3	10,064.7	10,887.6	-1,281.6	-822.9	0.0	0.0	64,711.5						

$$CPI = \frac{BCWP}{ACWP} = \frac{10064.7}{10887.6} = 0.92$$

$$SPI = \frac{BCWP}{BCWS} = \frac{10064.7}{11346.3} = 0.89$$

$$EAC = ACWP + \frac{BAC - BCWP}{\text{Performance Factor}}$$

$$TCPI = \frac{BAC - BCWP}{EAC - ACWP} = \frac{63439.2 - 10064.7}{63378.7 - 10887.6} = 1.017$$

$$EAC = ACWP + \frac{BAC - BCWP}{CPI_{cum}} = 10887.6 + \frac{64711.5 - 10064.7}{0.92}$$

$$EAC = ACWP + \frac{BAC - BCWP}{CPI_{cum} \times SPI_{cum}} = 10887.6 + \frac{64711.5 - 10064.7}{0.92 \times 0.89}$$

= 70,002.4K
EVM
EAC Range
= 77,529.8K

Unclassified

CLASSIFICATION (When filled in)



COMPUTING AN EVM EAC RANGE FOR THE CONTRACT

Unclassified

CLASSIFICATION (When filled in)

COST PERFORMANCE REPORT												Page 2 of 2		
FORMAT 1 - WORK BREAKDOWN STRUCTURE												DOLLARS IN Thousands		
8. PERFORMANCE DATA														
ITEM	CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS		AT COMPLETION	
	BUDGETED COST		ACTUAL	VARIANCE	BUDGETED COST		ACTUAL	VARIANCE	ADJUSTMENTS		BUDGETED	ESTIMATED	VARIANCE	
	WORK SCHEDULED	PERFORMED	COST WORK PERFORMED	SCHEDULE	COST	WORK SCHEDULED	PERFORMED	PERFORMED	SCHEDULE	COST				VARIANCE
8. PERFORMANCE DATA														
ITEM	CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS		AT COMPLETION						
	BUDGETED COST	ACTUAL	VARIANCE	ADJUSTMENTS		BUDGETED	ESTIMATED	VARIANCE						
(1)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)				
e. SUBTOTAL (Performance Measurement Baseline)	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9	0.0	0.0	63,439.2	63,289.4	149.8				
f. MANAGEMENT RESERVE	2							0.0	1,373.3					
g. TOTAL	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9	0.0	0.0	64,711.5						

BAC

$$CPI = \frac{BCWP}{ACWP} = \frac{10064.7}{10887.6} = 0.92$$

$$SPI = \frac{BCWP}{BCWS} = \frac{10064.7}{11346.3} = 0.89$$

$$EAC = ACWP + \frac{BAC - BCWP}{\text{Performance Factor}}$$

$$TCPI = \frac{BAC - BCWP}{EAC - ACWP} = \frac{63439.2 - 10064.7}{63378.7 - 10887.6} = 1.017$$

$$EAC = ACWP + \frac{BAC - BCWP}{CPI_{cum}} = 10887.6 + \frac{64711.5 - 10064.7}{0.92}$$

$$EAC = ACWP + \frac{BAC - BCWP}{CPI_{cum} \times SPI_{cum}} = 10887.6 + \frac{64711.5 - 10064.7}{0.92 \times 0.89}$$

**= 70,002.4K
EVM
EAC Range
= 77,529.8K**

**Contractor EAC is
Optimistic**

- EAC of 63,378.7 K less than EVM EAC Range
- TCPI = 1.017 > (0.92 + 0.05)

EAC Realism #2

- Compute the EAC using the Performance Factor of CPI_{CUM} (Floor)
- Compute the EAC using the Performance Factor of $CPI_{CUM} \times SPI_{CUM}$ (Ceiling)
- Compare the Contractor's EAC to Both the Floor and Ceiling EACs to Assess Realism of the Forecasted EAC – *"Reality Check #2"*

Unreasonable

Ceiling

Reasonable

Floor

Unreasonable

Trip Wire Metrics



TRIP WIRE METRICS

• Primary Trip Wire Metrics

1. - **System Indicator** – EVM System Certification
2. - **Integrated Baseline Development Indicator** – IBR within 6 months of contract award; cost, schedule, & technical risk identified and quantified at IBR

• Secondary Trip Wire Metrics

1. - **CPI and SPI** – cum index < .95
2. - **Task Hit %** – shows % of tasks completed on or ahead of baseline date;
Current index < .95
3. - **Baseline Execution Index (BEI)** = # baseline tasks actually completed / # baseline tasks scheduled for completion; cum index < .95
4. - **Critical Path Length Index (CPLI) of PMB** = (Remaining critical path duration + float duration _(to baseline finish)) / Remaining critical path duration; cum index < .95
5. - **To Complete Performance Index (TCPI)** = Work Remaining / Cost Remaining;
CPI to TCPI delta of > 10%
6. - **PMB Revisions** – compared to monthly PMB value; delta of > 5%
7. - **Contract Mods** – compared to original base value; delta of > 10%

- IPMR Implementation guide
- DODI 5000.02 Update
- EVMS Interpretation Guide
- BBPi 3.0
- Proposed EVM DFARS Clause Changes
 - EVM Implementation remains at \$20M or greater
 - EVMS Validation AND Surveillance not required until greater than \$100M



EVM Training and Analysis Resources

- DAU - Defense Acquisition University
 - Expert Advice and Tailored Workshops (your project)
 - Gold Card - Summary of EVM Techniques
 - Continuous Learning Modules
 - EVM Community of Practice
 - Acquisition Community Connection: <http://acc.dau.mil/evm>
- OSD – Program Assessment & Root cause Analysis (PARCA)
- DCMA - Defense Contract Management Agency
 - Onsite contractor Surveillance & Expertise
 - Control Account Manager (CAM) Interviews
 - Verification of Policy Compliance
- wInsight – EVM Data Analysis Tool
- Schedule Analysis Tools – Critical Path

- ✓ EVM Training
- ✓ IMS Training and Workshops
- ✓ IBR Training and Workshops
- ✓ Getting EVM into the RFP and onto the Contract

EVM Homepage: <http://www.acq.osd.mil/pm/>

Questions



Back ups



Cost Performance Status as of 31 Aug 08 PEO Chart - SAMPLE


PERFORMANCE & FORECAST

December 03 was month 8 of a 19 month CPFF baseline (Nov 04). Contract award was XXXX.


Work Scheduled	44%	(\$M)	Cost	Price
Work Completed	42%	Target	18.8	20.4
Funds Expended	31%	Ktr LRE	18.8	20.4
TCPI (BAC)	.77	PM EAC	18.8	20.4
		CAD EAC	18.8	20.4
		Overrun	---	---

CPI	SPI	CV	SV
1.24	.96	\$1,423K	(\$267K)

CUM PERFORMANCE INDICES



S-CURVE (\$M)



COST & SCHEDULE DRIVERS

Schedule Drivers:


Launcher Development	(\$116K)
System Tests	(\$70K)

Cost Drivers:

Fire Control System	\$203K
Product Assurance/Test Management	\$172K
General & Administrative	\$168K
System Tests	\$162K
LMI, Prov, PHS&T, Life Cycle	\$133K
Software FQT	\$106K



CUMULATIVE VARIANCE FROM INCEPTION (in Dollars)





EVM RELATED DATA ITEM DESCRIPTIONS (DIDS)

Contract Performance Report
81466A

- DI-MGMT-

Integrated Master Schedule
81650

– DI-MGMT-

Consolidated for
implementation on
solicitations issued after
July 1, 2012
Integrated Program
Management Report
(IPMR)
DI-MGMT-81861

- Format 1 – Work Breakdown Structure (WBS)
- Format 2 – Organizational Breakdown Structure (OBS)
- Format 3 – Baseline Data
- Format 4 – Manpower Data
- Format 5 – Variance Analyses
- Format 6 – IMS
- Format 7 – Electronic History and Forecast File (annual)

*EVM provides an Objective means
by which to Evaluate Contract Performance*



Format 1 Changes

- Data in XML in whole units (no decimal)
- Reporting and variance analysis level defined as WBS level established by tailoring appropriate MILSTD 881 appendix and applies only to Formats 1 & 5. Otherwise, default to Control Account level for XML data
- AUW & UB: Clarified.
- AUW can never be a negative value
- UB can never be negative
- De-scoped efforts not yet reflected in the CBB shall have estimated value reported in Format 5
- Contractor EAC– Best/Worst/Most Likely more clearly defined
- Contractor ML EAC must reconcile to CFSR
- Prescribes that assumptions, conditions, and methodology underlying WC estimate shall be explained in Format 5 if value is different from ML EAC
- COM and G&A: Added option for Govt to specify exclusion in CDRL of COM and G&A in WBS (add/non-add)

Sample Performance Report – Format 1

Unclassified

CLASSIFICATION (If Not Filled In)

Boxes 1 - 4

CONTRACT PERFORMANCE REPORT FORMAT 1 - WORK BREAKDOWN STRUCTURE

DOLLARS IN THOUSANDS

Key Contract &
Contractor Data

1. CONTRACTOR		2. CONTRACT		3. PROGRAM		4. REPORT PERIOD	
a. NAME	Increda, Corp	a. NAME	LAR DEC 2003	a. NAME	LAR Vehicle	a. FROM (YYYYMMDD)	20031129
b. LOCATION (Address and ZIP Code)	1000 W Hollywood St Los Angeles, CA 90293	b. NUMBER	LA AH01-03-C-0076	b. PHASE	SDD	b. TO (YYYYMMDD)	20031231
c. TYPE		c. SHARE RATIO	50/50 30/70	e. EVMS ACCEPTANCE		f. YES X (YYYYMMDD) 19850519	

a. QUANTITY	Box 5	b. NEGOTIATED COST	\$64,711.5	c. ESTIMATED COST OF AUTHORIZED UNPRICED WORK	\$0.00	d. TARGET PRICE/FEE	\$7,700 / 11.9%	e. TARGET PRICE	\$72,412.2	f. ESTIMATED PRICE	\$75,475.7	g. CONTRACT CEBLING	h. New OTB/OTS Box	i. DATE OF OTB/OTS (YYYYMMDD)
-------------	-------	--------------------	------------	-----------------------------------------------	--------	---------------------	-----------------	-----------------	------------	--------------------	------------	---------------------	--------------------	-------------------------------

6. ESTIMATED COST AT COMPLETION		MANAGEMENT ESTIMATE AT COMPLETION (1)		CONTRACT BUDGET BASE (2)		VARIANCE (3)		Box 7		b. TITLE		LAR Program		Budget and EAC Data	
a. BEST CASE	\$58,512.8														
b. WORST CASE	\$64,711.5														
c. MOST LIKELY	\$63,378.7			\$64,711.5		\$1,332.8		Pop I Smith							
								4. DATE SIGNED (YYYYMMDD)							

ITEM (1)	CURRENT PERIOD						CUMULATIVE TO DATE						REPROGRAMMING ADJUSTMENTS			AT COMPLETION		
	BUDGETED COST		ACTUAL COST		VARIANCE		BUDGETED COST		ACTUAL COST		VARIANCE							
	WORK SCHEDULED (2)	WORK PERFORMED (3)	WORK PERFORMED (4)	SCHEDULE (5)	COST (6)		WORK SCHEDULED (7)	WORK PERFORMED (8)	WORK PERFORMED (9)	SCHEDULE (10)	COST (11)		COST VARIANCE (12a)	SCHEDULE VARIANCE (12b)	BUDGET (13)	BUDGETED (14)	ESTIMATED (15)	VARIANCE (16)
a. WORK BREAKDOWN STRUCTURE ELEMENT	BCW	BCW	ACW	SV	CV		BCW	BCW	ACW	SV	CV					BAC	EAC	VAC
1.1 PRIME VEHICLE	S 1,722.7	P 1,353.1	P 1,775.0	-369.6	-421.9		S 6,829.2	P 5,874.0	P 6,410.3	-955.2	-536.3					36,317.4	36,187.8	129.6
1.1.1 FRAME	139.8	116.1	119.1	-23.7	-3.0		492.5	430.8	478.7	-61.7	-47.9					2,709.7	2,708.8	0.9
1.1.2 SUSPENSION/STR	390.8	279.4	352.4	-111.4	-73.0		1,346.2	1,019.4	1,149.0	-326.8	-129.6					8,114.0	8,117.2	-3.2
1.1.3 POWER PACKAGE	518.1															11,861.5	11,553.5	108.0
1.1.4 AUXILIARY AUTO	6.3															283.5	283.5	0.0
1.1.5 ARMAMENT	297.1															4,159.5	4,161.7	-2.2
1.1.6 BODY/CAB	300.0															3,887.2	3,851.2	36.0
1.1.7 COMMUNICATIONS	50.5															1,927.7	1,937.2	-9.5
1.1.8 INTEG & ASSEM	20.1															3,574.3	3,574.7	-0.4
1.2 SYS PROGRAM MGT	295.7															15,843.4	15,823.2	20.2
1.3 SYS TEST & EVAL	0.0															2,492.3	2,492.3	0.0
1.4 TRAINING	0.0															0.0	0.0	0.0
1.5 SYS DATA	17.7															846.3	846.3	0.0
1.6 PEC SUPT EQUIP	0.0															1,410.7	1,410.7	0.0
1.7 SPARES & REP	0.0															5,707.3	5,707.3	0.0
b. COST OF MONEY	15.2	12.5	39.0	-2.7	-26.5		151.0	149.0	162.2	-2.0	-13.2					821.8	821.8	0.0
c. GENERAL AND ADMINISTRATIVE	148.2	121.0	192.5	-27.2	-71.5		1,450.8	1,437.7	1,558.4	-12.9	-120.7					8,462.7	8,450.8	11.9
d. UNOBTAINED BUDGET																0	0	0
e. SUBTOTAL PERFORMANCE	2,051.3	1,598.2	2,131.7	-453.1	-533.5		11,346.3	10,064.7	10,887.5	-1,281.6	-822.9					63,439.2	63,289.4	149.8
f. MANAGEMENT RESERVE																1,272.30		
g. TOTAL	2,051.3	1,598.2	2,131.7	-453.1	-533.5		11,346.3	10,064.7	10,887.5	-1,281.6	-822.9					64,711.5		
h. RECONCILIATION TO CONTRACT BUDGET BASE																		
i. VARIANCE ADJUSTMENT																0.0	0.0	
j. TOTAL CONTRACT VARIANCE																64,711.5	63,289.4	1,422.1

Format 1 provides summary level data to measure cost and schedule performance using a Work Breakdown Structure (WBS) layout. Format 1 is required for all contracts requiring EVM. All data is at cost (except Format 1 Box 5 Price Data)

Unclassified

CLASSIFICATION (If Not Filled In)



Format 2 Changes

- Organizational categories can differ between Format 2 & 4 with Government concurrence
- G&A, COM, MR, and UB in Format 2 require consistency to Format 1.

Sample Performance Report – Format 2

<div style="text-align: center;"> UNCLASSIFIED CLASSIFICATION (If Not Filled In) CONTRACT PERFORMANCE REPORT FORMAT 2 - ORGANIZATIONAL CATEGORIES </div> <div style="text-align: right;">DOLLARS IN THOUSANDS</div>																																																																																																																																																																																																																																																																																																																																																																																								
<div style="display: flex; justify-content: space-between;"> <div style="width: 30%;"> Box 1 - 4 1. COLLECTION OF INFORMATION IS ESTIMATED TO AVERAGE 8 HOURS PER RESPONSE, INCLUDING THE TIME FOR REVIEWING INSTRUCTIONS, SEARCHING EXISTING DATA SOURCES, GATHERING AND MAINTAINING THE DATA NEEDED, AND COMPLETING AND REVIEWING THE FORM, INCLUDING THE TIME FOR REVIEWING INSTRUCTIONS OF THIS COLLECTION OF INFORMATION, INCLUDING SUGGESTIONS FOR REDUCING THE BURDEN, TO THE DEPARTMENT OF DEFENSE, WASHINGTON HEADQUARTERS SERVICES, DIRECTORATE FOR INFORMATION OPERATIONS AND REPORTS (DIO-4018), 1215 JEFFERSON DAVIS HIGHWAY, SUITE 1204, ARLINGTON, VA 22204. NO PERSON SHALL BE SUBJECT TO ANY PENALTY FOR FAILING TO COMPLY WITH A COLLECTION OF INFORMATION IF IT DOES NOT DISPLAY A CURRENTLY VALID OMB CONTROL NUMBER. PLEASE DO NOT RETURN YOUR FORM TO THIS ADDRESS. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS. </div> <div style="width: 30%; border: 2px solid red; padding: 5px;"> Key Contract & Contractor Data </div> </div>																																																																																																																																																																																																																																																																																																																																																																																								
1. CONTRACTOR a. NAME Increda, Corp b. LOCATION (Address and ZIP Code) 1000 W Hollywood St Los Angeles, CA 90293				2. CONTRACT a. NAME LAR DEC 2003 b. NUMBER DAAR01-03-C-0076 c. TYPE CFI				3. PROGRAM a. NAME LAR Vehicle b. PHASE SDD c. SHARE RATIO 50/50 30/70 d. EVMS ACCEPTANCE YES X (YYYYMMDD) 19850519				4. REPORT PERIOD a. FROM (YYYYMMDD) 20031129 b. TO (YYYYMMDD) 20031231																																																																																																																																																																																																																																																																																																																																																																												
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="3">ITEM (1)</th> <th colspan="5">CURRENT PERIOD</th> <th colspan="5">CUMULATIVE TO DATE</th> <th colspan="3">REPROGRAMMING ADJUSTMENTS</th> <th colspan="3">AT COMPLETION</th> </tr> <tr> <th colspan="2">BUDGETED COST</th> <th rowspan="2">ACTUAL COST WORK PERFORMED (4)</th> <th colspan="2">VARIANCE</th> <th colspan="2">BUDGETED COST</th> <th rowspan="2">ACTUAL COST WORK PERFORMED (9)</th> <th colspan="2">VARIANCE</th> <th rowspan="2">CO ST VARIANCE (12a)</th> <th rowspan="2">SCHEDULE VARIANCE (12b)</th> <th rowspan="2">BUDGET (13)</th> <th rowspan="2">BUDGETED (14)</th> <th rowspan="2">ESTIMATED (15)</th> <th rowspan="2">VARIANCE (16)</th> </tr> <tr> <th>WORK SCHEDULED (2)</th> <th>WORK PERFORMED (3)</th> <th>SCHEDULE (5)</th> <th>CO ST (6)</th> <th>WORK SCHEDULED (7)</th> <th>WORK PERFORMED (8)</th> <th>SCHEDULE (10)</th> <th>CO ST (11)</th> </tr> </thead> <tbody> <tr> <td>a. ORGANIZATIONAL CATEGORY</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td>2A - PROGRAM OFFICE</td> <td>167.0</td><td>167.0</td><td>155.4</td><td>0.0</td><td>11.6</td><td>1,090.5</td><td>1,090.5</td><td>901.0</td><td>0.0</td><td>189.5</td><td></td><td></td><td></td><td>5,009.4</td><td>5,009.4</td><td>0.0</td> </tr> <tr> <td>2B - PROGRAM CONTROL</td> <td>109.5</td><td>109.5</td><td>72.6</td><td>0.0</td><td>36.9</td><td>646.8</td><td>646.8</td><td>483.2</td><td>0.0</td><td>163.6</td><td></td><td></td><td></td><td>2,191.6</td><td>2,191.6</td><td>0.0</td> </tr> <tr> <td>2C - SUPPORT SERVICE</td> <td>0.0</td><td>0.0</td><td>0.0</td><td>0.0</td><td>0.0</td><td>0.0</td><td>0.0</td><td>0.0</td><td>0.0</td><td>0.0</td><td></td><td></td><td></td><td>1,252.3</td><td>1,252.3</td><td>0.0</td> </tr> <tr> <td>2D - MANUFACTURING</td> <td>375.7</td><td>375.7</td><td>405.9</td><td>0.0</td><td>-30.2</td><td>1,351.3</td><td>1,351.3</td><td>1,378.6</td><td>0.0</td><td>-27.3</td><td></td><td></td><td></td><td>18,785.2</td><td>18,785.2</td><td>0.0</td> </tr> <tr> <td>2E - QUAL ASSURANCE</td> <td>37.5</td><td>37.5</td><td>46.0</td><td>0.0</td><td>-7.5</td><td>135.1</td><td>135.1</td><td>140.3</td><td>0.0</td><td>-5.2</td><td></td><td></td><td></td><td>1,878.5</td><td>1,878.5</td><td>0.0</td> </tr> <tr> <td>2F - PROCUREMENT</td> <td>392.6</td><td>392.6</td><td>382.3</td><td>0.0</td><td>10.3</td><td>1,894.7</td><td>1,894.7</td><td>1,876.7</td><td>0.0</td><td>18.0</td><td></td><td></td><td></td><td>11,897.3</td><td>11,747.5</td><td>149.8</td> </tr> <tr> <td>2G - ENGINEERING</td> <td>963.6</td><td>503.3</td><td>1,031.7</td><td>-460.3</td><td>-528.4</td><td>6,077.8</td><td>4,798.4</td><td>5,946.8</td><td>-1,279.4</td><td>-1,147.4</td><td></td><td></td><td></td><td>21,603.0</td><td>21,603.0</td><td>0.0</td> </tr> <tr> <td></td> <td>BCW</td><td>BCW</td><td>ACW</td><td>SV</td><td>CV</td><td>BCW</td><td>BCW</td><td>ACW</td><td>SV</td><td>CV</td><td></td><td></td><td></td><td>BAC</td><td>EAC</td><td>VAC</td> </tr> <tr> <td></td> <td>S</td><td>P</td><td>P</td><td></td><td></td><td>S</td><td>P</td><td>P</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td colspan="16"> <div style="border: 1px solid black; padding: 10px; margin: 10px 0;"> Format 2 provides data to measure cost and schedule performance data by the contractor's organization or IPT structure. It includes EVM data for material accounts and major subcontracts. Format 2 is option for contracts < \$50M. All Format 2 data is at cost data (no fee or profit added). </div> </td> </tr> <tr> <td colspan="16"> <table border="1" style="width: 100%; border-collapse: collapse;"> <tbody> <tr> <td>d. COST OF MONEY</td> <td>15.2</td><td>12.5</td><td>39.0</td><td>-2.7</td><td>-26.5</td><td>161.0</td><td>149.0</td><td>162.2</td><td>-2.0</td><td>-13.2</td><td></td><td></td><td></td><td>821.8</td><td>821.8</td><td>0.0</td> </tr> <tr> <td>e. GENERAL AND ADMINISTRATIVE</td> <td>148.2</td><td>121.0</td><td>192.6</td><td>-27.2</td><td>-71.6</td><td>1,450.6</td><td>1,437.7</td><td>1,558.4</td><td>-12.9</td><td>-120.7</td><td></td><td></td><td></td><td>8,462.7</td><td>8,460.8</td><td>11.9</td> </tr> <tr> <td>f. UNDISTRICTED BUDGET</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>0</td><td>0</td> </tr> <tr> <td>g. SUBTOTAL (PERFORMANCE MEASUREMENT BASELINE)</td> <td>2,051.3</td><td>1,598.2</td><td>2,131.7</td><td>-463.1</td><td>-533.5</td><td>11,346.3</td><td>10,064.7</td><td>10,887.6</td><td>-1,281.6</td><td>-822.9</td><td></td><td></td><td></td><td>63,439.2</td><td>63,289.4</td><td>149.8</td> </tr> <tr> <td>h. MANAGEMENT RESERVE</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>1,272.30</td><td></td><td></td> </tr> <tr> <td>i. TOTAL</td> <td>2,051.3</td><td>1,598.2</td><td>2,131.7</td><td>-463.1</td><td>-533.5</td><td>11,346.3</td><td>10,064.7</td><td>10,887.6</td><td>-1,281.6</td><td>-822.9</td><td></td><td></td><td></td><td>64,711.5</td><td></td><td></td> </tr> </tbody> </table> </td> </tr> <tr> <td colspan="16"> <div style="display: flex; justify-content: space-between;"> <div>DD FORM 273-02, JAN 05</div> <div>UNCLASSIFIED CLASSIFICATION (If Not Filled In)</div> <div>LOCAL REPRODUCTION AUTHORIZED</div> </div> </td> </tr> </tbody> </table>																ITEM (1)	CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS			AT COMPLETION			BUDGETED COST		ACTUAL COST WORK PERFORMED (4)	VARIANCE		BUDGETED COST		ACTUAL COST WORK PERFORMED (9)	VARIANCE		CO ST VARIANCE (12a)	SCHEDULE VARIANCE (12b)	BUDGET (13)	BUDGETED (14)	ESTIMATED (15)	VARIANCE (16)	WORK SCHEDULED (2)	WORK PERFORMED (3)	SCHEDULE (5)	CO ST (6)	WORK SCHEDULED (7)	WORK PERFORMED (8)	SCHEDULE (10)	CO ST (11)	a. ORGANIZATIONAL CATEGORY																	2A - PROGRAM OFFICE	167.0	167.0	155.4	0.0	11.6	1,090.5	1,090.5	901.0	0.0	189.5				5,009.4	5,009.4	0.0	2B - PROGRAM CONTROL	109.5	109.5	72.6	0.0	36.9	646.8	646.8	483.2	0.0	163.6				2,191.6	2,191.6	0.0	2C - SUPPORT SERVICE	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0				1,252.3	1,252.3	0.0	2D - MANUFACTURING	375.7	375.7	405.9	0.0	-30.2	1,351.3	1,351.3	1,378.6	0.0	-27.3				18,785.2	18,785.2	0.0	2E - QUAL ASSURANCE	37.5	37.5	46.0	0.0	-7.5	135.1	135.1	140.3	0.0	-5.2				1,878.5	1,878.5	0.0	2F - PROCUREMENT	392.6	392.6	382.3	0.0	10.3	1,894.7	1,894.7	1,876.7	0.0	18.0				11,897.3	11,747.5	149.8	2G - ENGINEERING	963.6	503.3	1,031.7	-460.3	-528.4	6,077.8	4,798.4	5,946.8	-1,279.4	-1,147.4				21,603.0	21,603.0	0.0		BCW	BCW	ACW	SV	CV	BCW	BCW	ACW	SV	CV				BAC	EAC	VAC		S	P	P			S	P	P									<div style="border: 1px solid black; padding: 10px; margin: 10px 0;"> Format 2 provides data to measure cost and schedule performance data by the contractor's organization or IPT structure. It includes EVM data for material accounts and major subcontracts. Format 2 is option for contracts < \$50M. All Format 2 data is at cost data (no fee or profit added). </div>																<table border="1" style="width: 100%; border-collapse: collapse;"> <tbody> <tr> <td>d. COST OF MONEY</td> <td>15.2</td><td>12.5</td><td>39.0</td><td>-2.7</td><td>-26.5</td><td>161.0</td><td>149.0</td><td>162.2</td><td>-2.0</td><td>-13.2</td><td></td><td></td><td></td><td>821.8</td><td>821.8</td><td>0.0</td> </tr> <tr> <td>e. GENERAL AND ADMINISTRATIVE</td> <td>148.2</td><td>121.0</td><td>192.6</td><td>-27.2</td><td>-71.6</td><td>1,450.6</td><td>1,437.7</td><td>1,558.4</td><td>-12.9</td><td>-120.7</td><td></td><td></td><td></td><td>8,462.7</td><td>8,460.8</td><td>11.9</td> </tr> <tr> <td>f. UNDISTRICTED BUDGET</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>0</td><td>0</td> </tr> <tr> <td>g. SUBTOTAL (PERFORMANCE MEASUREMENT BASELINE)</td> <td>2,051.3</td><td>1,598.2</td><td>2,131.7</td><td>-463.1</td><td>-533.5</td><td>11,346.3</td><td>10,064.7</td><td>10,887.6</td><td>-1,281.6</td><td>-822.9</td><td></td><td></td><td></td><td>63,439.2</td><td>63,289.4</td><td>149.8</td> </tr> <tr> <td>h. MANAGEMENT RESERVE</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>1,272.30</td><td></td><td></td> </tr> <tr> <td>i. TOTAL</td> <td>2,051.3</td><td>1,598.2</td><td>2,131.7</td><td>-463.1</td><td>-533.5</td><td>11,346.3</td><td>10,064.7</td><td>10,887.6</td><td>-1,281.6</td><td>-822.9</td><td></td><td></td><td></td><td>64,711.5</td><td></td><td></td> </tr> </tbody> </table>																d. COST OF MONEY	15.2	12.5	39.0	-2.7	-26.5	161.0	149.0	162.2	-2.0	-13.2				821.8	821.8	0.0	e. GENERAL AND ADMINISTRATIVE	148.2	121.0	192.6	-27.2	-71.6	1,450.6	1,437.7	1,558.4	-12.9	-120.7				8,462.7	8,460.8	11.9	f. UNDISTRICTED BUDGET														0	0	0	g. SUBTOTAL (PERFORMANCE MEASUREMENT BASELINE)	2,051.3	1,598.2	2,131.7	-463.1	-533.5	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9				63,439.2	63,289.4	149.8	h. MANAGEMENT RESERVE														1,272.30			i. TOTAL	2,051.3	1,598.2	2,131.7	-463.1	-533.5	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9				64,711.5			<div style="display: flex; justify-content: space-between;"> <div>DD FORM 273-02, JAN 05</div> <div>UNCLASSIFIED CLASSIFICATION (If Not Filled In)</div> <div>LOCAL REPRODUCTION AUTHORIZED</div> </div>															
ITEM (1)	CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS			AT COMPLETION																																																																																																																																																																																																																																																																																																																																																																										
	BUDGETED COST		ACTUAL COST WORK PERFORMED (4)	VARIANCE		BUDGETED COST		ACTUAL COST WORK PERFORMED (9)	VARIANCE		CO ST VARIANCE (12a)	SCHEDULE VARIANCE (12b)	BUDGET (13)	BUDGETED (14)	ESTIMATED (15)		VARIANCE (16)																																																																																																																																																																																																																																																																																																																																																																							
	WORK SCHEDULED (2)	WORK PERFORMED (3)		SCHEDULE (5)	CO ST (6)	WORK SCHEDULED (7)	WORK PERFORMED (8)		SCHEDULE (10)	CO ST (11)																																																																																																																																																																																																																																																																																																																																																																														
a. ORGANIZATIONAL CATEGORY																																																																																																																																																																																																																																																																																																																																																																																								
2A - PROGRAM OFFICE	167.0	167.0	155.4	0.0	11.6	1,090.5	1,090.5	901.0	0.0	189.5				5,009.4	5,009.4	0.0																																																																																																																																																																																																																																																																																																																																																																								
2B - PROGRAM CONTROL	109.5	109.5	72.6	0.0	36.9	646.8	646.8	483.2	0.0	163.6				2,191.6	2,191.6	0.0																																																																																																																																																																																																																																																																																																																																																																								
2C - SUPPORT SERVICE	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0				1,252.3	1,252.3	0.0																																																																																																																																																																																																																																																																																																																																																																								
2D - MANUFACTURING	375.7	375.7	405.9	0.0	-30.2	1,351.3	1,351.3	1,378.6	0.0	-27.3				18,785.2	18,785.2	0.0																																																																																																																																																																																																																																																																																																																																																																								
2E - QUAL ASSURANCE	37.5	37.5	46.0	0.0	-7.5	135.1	135.1	140.3	0.0	-5.2				1,878.5	1,878.5	0.0																																																																																																																																																																																																																																																																																																																																																																								
2F - PROCUREMENT	392.6	392.6	382.3	0.0	10.3	1,894.7	1,894.7	1,876.7	0.0	18.0				11,897.3	11,747.5	149.8																																																																																																																																																																																																																																																																																																																																																																								
2G - ENGINEERING	963.6	503.3	1,031.7	-460.3	-528.4	6,077.8	4,798.4	5,946.8	-1,279.4	-1,147.4				21,603.0	21,603.0	0.0																																																																																																																																																																																																																																																																																																																																																																								
	BCW	BCW	ACW	SV	CV	BCW	BCW	ACW	SV	CV				BAC	EAC	VAC																																																																																																																																																																																																																																																																																																																																																																								
	S	P	P			S	P	P																																																																																																																																																																																																																																																																																																																																																																																
<div style="border: 1px solid black; padding: 10px; margin: 10px 0;"> Format 2 provides data to measure cost and schedule performance data by the contractor's organization or IPT structure. It includes EVM data for material accounts and major subcontracts. Format 2 is option for contracts < \$50M. All Format 2 data is at cost data (no fee or profit added). </div>																																																																																																																																																																																																																																																																																																																																																																																								
<table border="1" style="width: 100%; border-collapse: collapse;"> <tbody> <tr> <td>d. COST OF MONEY</td> <td>15.2</td><td>12.5</td><td>39.0</td><td>-2.7</td><td>-26.5</td><td>161.0</td><td>149.0</td><td>162.2</td><td>-2.0</td><td>-13.2</td><td></td><td></td><td></td><td>821.8</td><td>821.8</td><td>0.0</td> </tr> <tr> <td>e. GENERAL AND ADMINISTRATIVE</td> <td>148.2</td><td>121.0</td><td>192.6</td><td>-27.2</td><td>-71.6</td><td>1,450.6</td><td>1,437.7</td><td>1,558.4</td><td>-12.9</td><td>-120.7</td><td></td><td></td><td></td><td>8,462.7</td><td>8,460.8</td><td>11.9</td> </tr> <tr> <td>f. UNDISTRICTED BUDGET</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>0</td><td>0</td><td>0</td> </tr> <tr> <td>g. SUBTOTAL (PERFORMANCE MEASUREMENT BASELINE)</td> <td>2,051.3</td><td>1,598.2</td><td>2,131.7</td><td>-463.1</td><td>-533.5</td><td>11,346.3</td><td>10,064.7</td><td>10,887.6</td><td>-1,281.6</td><td>-822.9</td><td></td><td></td><td></td><td>63,439.2</td><td>63,289.4</td><td>149.8</td> </tr> <tr> <td>h. MANAGEMENT RESERVE</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>1,272.30</td><td></td><td></td> </tr> <tr> <td>i. TOTAL</td> <td>2,051.3</td><td>1,598.2</td><td>2,131.7</td><td>-463.1</td><td>-533.5</td><td>11,346.3</td><td>10,064.7</td><td>10,887.6</td><td>-1,281.6</td><td>-822.9</td><td></td><td></td><td></td><td>64,711.5</td><td></td><td></td> </tr> </tbody> </table>																d. COST OF MONEY	15.2	12.5	39.0	-2.7	-26.5	161.0	149.0	162.2	-2.0	-13.2				821.8	821.8	0.0	e. GENERAL AND ADMINISTRATIVE	148.2	121.0	192.6	-27.2	-71.6	1,450.6	1,437.7	1,558.4	-12.9	-120.7				8,462.7	8,460.8	11.9	f. UNDISTRICTED BUDGET														0	0	0	g. SUBTOTAL (PERFORMANCE MEASUREMENT BASELINE)	2,051.3	1,598.2	2,131.7	-463.1	-533.5	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9				63,439.2	63,289.4	149.8	h. MANAGEMENT RESERVE														1,272.30			i. TOTAL	2,051.3	1,598.2	2,131.7	-463.1	-533.5	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9				64,711.5																																																																																																																																																																																																																																																																					
d. COST OF MONEY	15.2	12.5	39.0	-2.7	-26.5	161.0	149.0	162.2	-2.0	-13.2				821.8	821.8	0.0																																																																																																																																																																																																																																																																																																																																																																								
e. GENERAL AND ADMINISTRATIVE	148.2	121.0	192.6	-27.2	-71.6	1,450.6	1,437.7	1,558.4	-12.9	-120.7				8,462.7	8,460.8	11.9																																																																																																																																																																																																																																																																																																																																																																								
f. UNDISTRICTED BUDGET														0	0	0																																																																																																																																																																																																																																																																																																																																																																								
g. SUBTOTAL (PERFORMANCE MEASUREMENT BASELINE)	2,051.3	1,598.2	2,131.7	-463.1	-533.5	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9				63,439.2	63,289.4	149.8																																																																																																																																																																																																																																																																																																																																																																								
h. MANAGEMENT RESERVE														1,272.30																																																																																																																																																																																																																																																																																																																																																																										
i. TOTAL	2,051.3	1,598.2	2,131.7	-463.1	-533.5	11,346.3	10,064.7	10,887.6	-1,281.6	-822.9				64,711.5																																																																																																																																																																																																																																																																																																																																																																										
<div style="display: flex; justify-content: space-between;"> <div>DD FORM 273-02, JAN 05</div> <div>UNCLASSIFIED CLASSIFICATION (If Not Filled In)</div> <div>LOCAL REPRODUCTION AUTHORIZED</div> </div>																																																																																																																																																																																																																																																																																																																																																																																								

Format 3 Changes

- Defined “Definitization date” to be the date the contract was originally definitized
- Improved definition of date representation during formal reprogramming
- “Un-grayed” monthly baseline change row to now be required for completion.

Sample Performance Report – Format 3

<div>Unclassified</div> <div>CLASSIFICATION (When Filled In)</div>																															
CONTRACT PERFORMANCE REPORT FORMAT 3 - BASELINE														DOLLARS IN THOUSANDS		FORM APPROVED CO															
<div>Boxes 1 - 4</div> <div>Key Contract & Contractor Data</div>																															
1. CONTRACTOR				2. CONTRACT				3. PROGRAM				4. FROM (YYYYMMDD)																			
a. NAME Incrada, Corp				a. NAME LAR DEC 2003				a. NAME LAR Vehicle				20031129																			
b. LOCATION (Address and ZIP Code)				b. NUMBER DAAH01-03-C-0076				b. PHASE SDD				b. TO (YYYYMMDD)																			
1000 W Hollywood St Los Angeles, CA 90293				c. TYPE CIPF				d. SHARE RATIO 50/50 30/70				e. EVMS ACCEPTANCE NO YES X (YYYYMMDD) 19850519																			
5. ORIGINAL NEGOTIATED COST				6. CURRENT NEGOTIATED COST				7. ESTIMATED COST OF AUTHORIZED UNPRICED WORK				8. CONTRACT BUDGET BASE																			
a. (a. + b.)				a. \$64,711.50				b. \$0.0				c. \$64,711.5																			
9. CONTRACT START DATE (YYYYMMDD)				10. CONTRACT DEFINITION DATE (YYYYMMDD)				11. PLANNED COMPLETION DATE (YYYYMMDD)				12. CONTRACT COMPLETION DATE (YYYYMMDD)																			
20030602				20030610				20060530				20060531																			
13. ESTIMATED COMPLETION DATE (YYYYMMDD) 20060530																															
14. DIFFERENCE (e. - f.) \$0.0																															
15. PERFORMANCE DATA																															
Box 6		BUDGETED COST FOR WORK SCHEDULED (BCWS) (Not Cumulative)																													
ITEM		BCWS CUMULATIVE TO DATE		BCWS FOR REPORT PERIOD		SIX MONTH FORECAST										UNDEBITED BUDGET		TOTAL BUDGET													
(1)		(2)		(3)		JAN		FEB		MAR		APR		MAY		JUN		FY04		FY05		(12)		(13)		TC		(15)		(16)	
a. PERFORMANCE MEASUREMENT BASELINE (Beginning of Period)		9,295.0		2,095.5		1,742.3		1,793.8		1,800.8		1,762.5		1,803.7		1,830.1		5,202.2		20,452.3		0.0		0.0		15,679.3		0.0		63,457.5	
b. BASELINE CHANGES AUTHORIZED DURING REPORT PERIOD																															
c. PERFORMANCE MEASUREMENT BASELINE (End of Period)		11,346.3		BCWS		2,224.5		1,777.3		1,757.4		1,750.4		1,777.4		1,775.0		5,408.2		19,626.5		0.0		0.0		15,996.1		0.0		63,439.1	
7. MANAGEMENT RESERVE																														1,272.3	
8. TOTAL																														64,711.4	

DD FORM 273-46, JAN 05

Unclassified
CLASSIFICATION (When Filled In)

LOCAL REPRODUCTION AUTHORIZED.



Format 4 Changes

- Organizational categories can differ between Formats 2 & 4 with Government concurrence
- Staffing estimate required to be consistent with the “Column 15” EAC shown in Format 1
- CDRL will define thresholds for any staffing forecast changes that need to be addressed in Format 5.

Sample Performance Report – Format 4

<div style="text-align: center;"> Unclassified CLASSIFICATION (When Filled In) CONTRACT PERFORMANCE REPORT FORMAT 4- STAFFING </div>															
Boxes 1 - 4 The public reporting burden for this collection of information is estimated to average 5 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Project Collection (0704-0188), Washington, DC 20503.										FORM 4 APPROVED Key Contract & Contractor Data					
1. CONTRACTOR a. NAME Increda, Corp b. LOCATION (Address and ZIP Code) 1000 W Hollymolly St Los Angeles, CA 90293			2. CONTRACT a. NAME LAR DEC 2003 b. NUMBER DAAH01-03-C-0076 c. TYPE CPIF			3. PROGRAM a. NAME LAR Vehicle b. PHASE SDD c. EVMS ACCEPTANCE YES X (YYYY MMDD) 19850519			4. a. FROM (YYYY MMDD) 20031129 b. TO (YYYY MMDD) 20031231						
5. PERFORMANCE DATA (MINIMUM REQUIRED)															
ORGANIZATIONAL CATEGORY Box 5 (1)	ACTUAL CURRENT PERIOD (2)	ACTUAL END OF CURRENT PERIOD (Cumulative) (3)	6 MONTH FORECAST BY MONTH (Enter Names of Months)								ENTER SPECIFIED PERIODS				AT COMPLETION (15)
			JAN (4)	FEB (5)	MAR (6)	APR (7)	MAY (8)	JUN (9)	FY04 (10)	FY05 (11)	(12)	(13)	TC (14)		
2A- PROGRAM OFFICE	12	67	12	25	25	12	12	12	12	27	109	0	0	73	374
2B- PROGRAM CONTROL	5	36	5	12	18	6	6	6	6	10	39	0	0	26	163
2C- SUPPORT SERVICE	0	0	0	0	0	0	0	0	0	18	70	0	0	47	134
2D- MANUFACTURING	29	142	27	57	39	30	19	156	625	0	0	0	0	417	1539
2E- QUAL ASSURANCE	4	21	6	6	1	5	1	2	25	99	0	0	0	66	230
2F- PROCUREMENT	5	31	6	8	3	18	6	5	11	45	0	0	0	30	162
2G- ENGINEERING	103	542	107	85	84	130	95	66	64	255	0	0	0	170	1598
Format 2 Organizational Reporting Structure															
Format 3 Forecast Periods															
Format 4 provides staffing forecasts for correlation with the budget plans, cost and schedule estimates. It includes EVM data for material accounts and major subcontracts. Format 4 is option for contracts < \$50M. Format 4 is reported by staff months rather than dollars or hours.															
Box 6															
6. TOTAL DIRECT 157.0 839.2 162.9 163.2 187.4 210.9 149.7 109.2 310.1 1,240.8 0.0 0.0 827.2 4,200.6															



Format 5 Changes

- Variance Analysis Limited to Top 15 Elements by Cost/Sched/VAC (language intent clarified)
- Options for additional elements allowed on a temporary basis without CDRL change
- Variance Requirements enhanced for SRA, Margin, IMS, Format 3, Cost and Schedule Analysis language
- IMS Analysis –Defined level of detail, type of analysis, and overall language tightening
- EAC Analysis – Impact of schedule on EAC Analysis
- Any difference between Most Likely Management EAC and CBB
- UB & MR Analysis –Reworded UB analysis to be the balance as of current period and not current balance in the period
- Specified requirement of analysis of MR transactions, not simply MR.



Sample Performance Report – Format 5

Unclassified

CLASSIFICATION (When Filled In)

Boxes 1 - 4

CONTRACT PERFORMANCE REPORT FORMAT 5 - EXPLANATIONS AND PROBLEM ANALYSES

Key Contract &
Contractor Data

The public reporting burden for this collection of information is estimated to average 30 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (D7040-108), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Project Director (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (D7040-108), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Project Director (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.

1. CONTRACTOR		2. CONTRACT		3. PROGRAM		4. REPORT PERIOD	
a. NAME Inceda, Corp		a. NAME LAR DEC 2003		a. NAME LAR Vehicle		a. FROM (YYYYMMDD) 20031129	
b. LOCATION (Address and ZIP Code) 1000 W Hollymolly St Los Angeles, CA 90293		b. NUMBER DAAH01-03-C-0076		b. PHASE SDD		b. TO (YYYYMMDD) 20031231	
c. TYPE CPIF		d. SHARE RATIO 50/50 30/70		e. EVMS ACCEPTANCE NO YES X (YYYYMMDD) 19850519			

5. EVALUATION

Box 5

Discussion should include but is not limited to:

- Summary Analysis
 - Summary of Overall Contract Variances
 - Changes in Management Reserve
 - Changes in Undistributed Budget
 - Differences between EAC's (Blocks 6.a, 6.b, 6.c, or Block 8.15) (Format 1)
 - Significant timephasing shifts in Baseline (BCWS) (Format 3)
 - Significant timephasing shifts or Overall Changes in Forecasted Staffing (Format 4)
 - Discussion of Over Target Baseline and/or Over Target Schedule incorporation
- Analysis of Significant Variances: (identify and describe each)
 - Type and Magnitude of Variance
 - Explanation of Significant Reasons
 - Effect on Immediate Task
 - Effect on Total Contract
 - Corrective Actions Taken or Planned


Format 5 is a narrative report used to explain significant cost and schedule variances and other identified contract problems and topics. It is mandatory for all EVMS contracts. Research has indicated that two thirds of the costs associated with EVMS can be attributed to variance analysis reporting.

Format 6 Changes

- Schedule Risk Assessments –More clearly defines three point estimates
- Linked results to risk management process
- Detailed schedules shall include all...necessary to create a networked schedule...identifying a valid critical path
- Summary schedule can be sorted by either the WBS or IMP structure (if applicable)
- “The WBS numbering system in the IMS must be consistent with the Format 1 structure.”
- Schedule Margin allowed before program events
 - Removal of “difference between contractual milestone date(s) and the planned date(s) of accomplishment.”
 - Critical & Driving Paths –Includes definition that tasks with “0” or negative total float are not by default the critical path
 - Driving path and interim milestones defined
 - Excessive constraints and incomplete, incorrect, or overly constrained logic shall be avoided
 - Relationships & Float –Relationship justifications removed
 - All non-constrained discrete tasks/activities/milestones shall have at least one predecessor and successor, except the start and end of the program
 - The IMS shall contain all calendars that define working and nonworking time periods or other information that may impact the schedule
 - Require justification of late constraints (MSO, MFO, FNLT, SNLT)
 - Require justification of early constraints that are 20 WD later than the status date (SNET, FNET)
 - Allow for a note field or a code defined in the Data Dictionary



Sample Contract IMS – Format 6



Format 7 (New requirement)

- Annual requirement
- Provides supplemental electronic UN/CEFACT historical and time-phased info
- Minimum data elements:
 - Monthly historical time-phased BCWS, BCWP, ACWP, ETC, by CA WBS
 - Future forecast of BCWS and ETC
 - Must reconcile with Format 1 same report month
 - The data is not to be integrated with Format 5 variance analysis, but is intended to enhance analysis.



Summary of Policy Changes

- DFARS 252.234-7002
 - Revised May 2011
 - i(3)(iv) CO discretion to disapprove system:
 - If validation not completed within specified timeframe
 - If ONE or more significant deficiencies exist in ONE or more high risk guidelines (1, 3, 6, 7, 8, 9, 10, 12, 16, 21, 23, 26, 27, 28, 30, or 32)
- DFARS 252.234-7005
 - Revised Feb 2012
 - (d)(2) CO issues final determination of significant deficiencies
 - Will include a notice to withhold payments
 - (e)(2) Provides guidance on withholding process
- Integrated Program Management Report (IPMR) DID (DI-MGMT-81861)
 - Approved 20 June 2012...Effective 1 July 2012
 - Replaces DI-MGMT-81466 (CPR) & DI-MGMT-81650 (IMS)
 - Combines CPR and IMS DIDs into one



EVM Guidance and Policy

	Government	Industry
Policy	<ul style="list-style-type: none">- DoDI 5000.2- OSD Policy Letter, Feb 2015	N/A
Guidance	<ul style="list-style-type: none">- Defense Acquisition Guidebook	N/A
Implementation Guidance	<ul style="list-style-type: none">- Earned Value Management Implementation Guide (EVMIG)- Earned Value Management System Interpretation Guide (EVMSIG)	N/A
Validation	<ul style="list-style-type: none">- EVMIG- DCMA Agency Instructions	- NDIA Systems Acceptance Handbook
Surveillance	<ul style="list-style-type: none">- DCMA Agency Instructions- DCAA Standard Audit Programs	- NDIA Surveillance Handbook
Integrated Baseline Reviews	<ul style="list-style-type: none">- Program Managers' Guide to IBR Process- Agency handbooks and training material	- The Program Managers' Guide to IBR Process
Standards	N/A	- EIA-748 Intent Guide
Standard Interpretation	N/A	- EIA 748 Intent Guide



Acronyms

- ACWP = Actual Cost Work of Performed
- APB = Acquisition Program Baseline
- BES = Budget Estimate Submission
- BCWP = Budgeted Cost of Work Performed
- BCWS = Budgeted Cost of Work Scheduled
- BAC = Budget at Complete
- CAM = Control Account Manager
- CCDR = Contractor Cost Data Report
- CDD = Capabilities Development Document
- CFSR = Contractor Funds Status Report
- CPD = Capabilities Production Document
- CPI = Cost Performance Index
- CPI_{Cum} = Cost Performance Index Cumulative
- CPR = Contract Performance Report
- CV = Cost Variance
- CWBS = Contractor Work Breakdown Structure
- DAES = Defense Acquisition Executive Summary
- DCAA = Defense Contract Audit Agency
- DCMA = Defense Contract Management Agency
- DFAS = Defense Finance & Accounting Service
- DoD = Department of Defense
- EAC = Estimate at Complete
- EV = Earned Value
- EVM = Earned Value Management
- EVMS = Earned Value Management System
- ICD = Initial Capabilities Document
- IMP = Integrated Master Plan
- IMS = Integrated Master Schedule
- IPM = Integrated Program Management
- IPT = Integrated Project Team
- KPP = Key Performance Parameter
- MR = Management Reserve
- OSD = Office of the Secretary of Defense
- OTB = Over Target Baseline
- PAC = Price at Complete
- PMB = Performance Measurement Baseline
- PMO = Program Management Office
- POM = Program Objectives Memorandum
- RAM = Responsibility Assignment Matrix
- RFP = Request for Proposal
- SAR = Selected Acquisition Report
- SOW = Statement of Work
- SPA = Single Point Adjustment
- SPI = Schedule Performance Index
- SV = Schedule Variance
- TPM = Technical Performance Measurement
- TR = Technical Report
- UB = Undistributed Budget
- WBS = Work Breakdown Structure



Cost/Schedule Variance Trends Chart

(aka “Cone Chart”)

1. If the Cost Variance (**BCWP** - **ACWP**) is less than 0.0, then the contractor has spent more than planned to accomplish the tasks. If sloping downward, then the amount overspent / overrun is increasing. Conversely, if the CV is more than 0, then the contractor has spent less than planned.
2. If the Schedule Variance (**BCWP** - **BCWS**) is less than 0.0, then the contractor has taken longer than planned to accomplish the tasks. If this sloping downward, then even fewer tasks are getting completed than planned. This DOES NOT necessarily mean that the contract is behind schedule. **The network schedule must also be consulted to determine if these tasks are on the critical path before making assumptions about schedule impact.**
3. Conversely, if the SV is more than 0.0, then the contractor has accomplished tasks sooner than planned. (If the contractor has a large number of 50/50 work packages, a positive SV could also result from contractor opening work packages early.)

NOTE: At contract completion, SV will always be 0.0 because, at that point, **BCWS** will equal **BCWP**.

It is also important to look for changes in trends. Frequently negative SV trends are followed by negative CV trends.

4. Normally, the BEST that the contractor can do is to flatten the CV trend. This means that there are no additional overruns. It is rare that the contractor will spend LESS than planned in the future (causing the trend to track up) if the trend to date is a negative one. For this reason, if the CV trend needs to turn UP drastically to reach the PMO or Contractor VAC, this is highly unlikely to happen and would require a good explanation as to how this could occur. (See dotted lines on chart.)
5. As previously mentioned, the SV will eventually trend back upward to 0, when the contract tasks are all complete, and at that point in time, **BCWP** will equal **BCWS**. (This does NOT mean the these tasks will be completed according to the original plan / schedule, only that they will EVENTUALLY be completed and earned value taken.)
6. Use of Management Reserve (MR) is also something to track. Early use of MR is generally a indication of planning problems.
7. The +/- 10% thresholds bands provide perspective of the relative significance of the cost & schedule variances. The goal is to stay within these “cones.”



Cost/Schedule Variance Trends


Contractor: Increda, Corp

Contract: LAR EMD 2003

DAAH01-03-C-0076 CPIF EMD

Program: LAR Vehicle

AS OF: DEC 05



Cost Variance		-1.431	Undistrib Budget		0.000	Cost Var Est @ Completion
Schedule Variance		-2.092	10% Threshold			
Management Reserve		1.313	Start/Comp Dates			
						CTR 1.140

$$VAC = BAC - EAC_{KTR}$$



Cumulative Variance Chart

1. If the Cost Variance ($BCWP - ACWP$) is less than 0.0, then the contractor has spent more than planned to accomplish the tasks. If this is sloping downward, then the amount overspent/overrun is increasing. Conversely, if the CV is more than 0, then the contractor has spent less than planned.
2. If the Schedule Variance ($BCWP - BCWS$) is less than 0.0, then the contractor has taken longer than planned to accomplish the tasks. If this sloping downward, then even fewer tasks are getting completed than planned. Conversely, if the SV is more than 0.0, then the contractor has accomplished tasks sooner than planned. NOTE: At contract completion, the SV will always be 0.0 because, at that point, $BCWS$ will equal $BCWP$.
3. This chart also compares the CV_{CUM} trend with the contractor's predicted Variance at Completion ($VAC = BAC - EAC$). If these are approximately the same, then the contractor's EAC is reasonable based on the CV trend data. If the VAC is more than the CV & the trends are 'diverging', then it becomes less likely that the Contractor's EAC can be achieved. If they are 'converging', then the EAC is becoming more achievable based on the trends.

Note: Cost & Schedule Variance formulas both start with $BCWP$.



Cumulative Variance

Increda, Corp DAAH01-03-C-0076 CPIF EMD


Name: LAR Element: 1

Positive CV = Underrun
Positive SV = Tasks finished early

Break Even
exactly @
budget
& on schedule

Negative CV = Overrun
Negative SV = Tasks finished late

VAC_{CUM} is the contractor's prediction of
variance at the end of the contract.
 $VAC = BAC - EAC$



Compare VAC to CV trend; Is CV trending toward VAC or away?



Cost Performance Index Chart

1. $CPI_{CUM} = \frac{BCWP_{CUM}}{ACWP_{CUM}}$ Has the contractor's cost efficiency been as planned (1.00), less than 100% efficient (< 1.00) or better than 100% efficient (>1.00). CPI is based on actuals to date

2. You should be able to identify the general trend of the contractor's CPI. If it is sloping downward, it is getting worse. If it is sloping upward, it is getting better.

3. When dealing with the TCPI (future efficiency needed to achieve a cost target), you should understand from looking at the formulas, that the **SMALLER** the **BAC** or **EAC**, the **GREATER** the efficiency needed to achieve it.

$$TCPI \text{ (for BAC)} = \frac{\text{Work Remaining}}{\text{Budget Remaining}} = \frac{BAC - BCWP}{BAC - ACWP} \quad \text{An EAC is reasonable if TCPI and CPI are w/in } \pm .05$$

$$TCPI \text{ (for EAC)} = \frac{\text{Work Remaining}}{\text{Budget Remaining}} = \frac{BAC - BCWP}{EAC - ACWP} \quad \text{Beyond } \pm .05, \text{ the EAC is conservative or optimistic}$$

(Note: In the **EAC** formula, you may substitute either the contractor's **EAC** (or LRE) or the PMO / government **EAC** to determine the TCPI for that **EAC**.)

4. One way to determine the reasonableness of an EAC, is to compare the TCPI to achieve the EAC (or **BAC**) to the contractor's performance efficiency to date, which is the CPI_{CUM} .
5. If the Contractor's CPI_{CUM} is greater than the TCPI, than the **EAC** (or **BAC**) is more likely to be achievable than if the contractor's CPI_{CUM} is less than the TCPI because the contractor will need to be more efficient than they have been up to this point.
6. If the trend lines of the CPI_{CUM} & TCPI for the **EAC** (or **BAC**) are diverging, then the likelihood of the contractor achieving that cost target is decreasing because the gap between the contractor's performed efficiency and the efficiency needed to reach the cost goal is getting greater.

7. Plain Language Definitions –

CPI: Given a CPI of 0.95, for every dollar spent, 95 cents of work or earned value was realized.


TCPI: Given a TCPI of 1.15, for every dollar spent from here to the end of the contract, one dollar and 15 cents of work or earned value must be realized to achieve the stated target.



Cost Performance Index

Increda, Corp DAAH01-03-C-0076 CPIF EMD

Name: LAR Element: 1



$$TCPI_{BAC} = \frac{WORK\ REMAINING}{BUDGET\ REMAINING} = \frac{BAC - BCWP_{CUM}}{BAC - ACWP_{CUM}}$$


$$TCPI_{EAC} = \frac{WORK\ REMAINING}{BUDGET\ REMAINING} = \frac{BAC - BCWP_{CUM}}{EAC - ACWP_{CUM}}$$

* Compare contractor's efficiency CPI_{CUM} to the efficiency needed to meet the BAC ($TCPI_{BAC}$) & contractor EAC ($TCPI_{EAC}$)



Estimates at Completion Chart

1. The **Estimates at Completion** chart compares the contractor's baseline (**BAC**) with the contractor's **EAC** (or **LRE**). The contractor's **EAC** is one way of determining what the contract may actually cost versus the original plan.
2. This chart can also display one or more of the CALCULATED **EACs** based on the basic **EAC** formula:
$$\text{EAC} = \text{ACWP} + \left(\frac{\text{BAC} - \text{BCWP}}{\text{Performance Factor}} \right)$$
3. The **EAC** may be calculated using a number of different performance factors by substituting different efficiency factors for the performance factor in the basic formula. No one factor is "better" than another. The choice of efficiency factor is based on program history, current trends, technical performance and other programmatic information. (In this standard chart format, the performance factor used is **CPI_{CUM.}**)
4. **EACs** are used to assist in management decision making and planning. They are frequently included in reports made to upper levels of management including budget documents. If the calculated **EACs** differ greatly from the **BAC** and contractor **EAC** (aka **LRE**), then the contractor and/or the PMO should be prepared to explain why. Based on years of experience, OSD considers after 20% of contract progress, the **EAC** using the






Estimates at Completion

Increda, Corp DAAH01-03-C-0076 CPIF EMD

Name: LAR Element: 1





COMPUTING AN EVM EAC RANGE FOR A WBS ELEMENT

Unclassified

CLASSIFICATION (When filled in)

COST PERFORMANCE REPORT FORMAT 1 - WORK BREAKDOWN STRUCTURE

DOLLARS IN Thousands

Page 1 of 2

CLASSIFICATION (When filled in)

Unclassified

COST PERFORMANCE REPORT
FORMAT 1 - WORK BREAKDOWN STRUCTURE

DOLLARS IN Thousands

Page 1 of 2

1. CONTRACTOR
2. CONTRACT
3. PROGRAM
4. REPORT PERIOD
5. NAME
6. NAME
7. NAME
8. NAME
9. NAME
10. NAME
11. NAME
12. NAME
13. NAME
14. NAME
15. NAME
16. NAME
17. NAME
18. NAME
19. NAME
20. NAME
21. NAME
22. NAME
23. NAME
24. NAME
25. NAME
26. NAME
27. NAME
28. NAME
29. NAME
30. NAME
31. NAME
32. NAME
33. NAME
34. NAME
35. NAME
36. NAME
37. NAME
38. NAME
39. NAME
40. NAME
41. NAME
42. NAME
43. NAME
44. NAME
45. NAME
46. NAME
47. NAME
48. NAME
49. NAME
50. NAME
51. NAME
52. NAME
53. NAME
54. NAME
55. NAME
56. NAME
57. NAME
58. NAME
59. NAME
60. NAME
61. NAME
62. NAME
63. NAME
64. NAME
65. NAME
66. NAME
67. NAME
68. NAME
69. NAME
70. NAME
71. NAME
72. NAME
73. NAME
74. NAME
75. NAME
76. NAME
77. NAME
78. NAME
79. NAME
80. NAME
81. NAME
82. NAME
83. NAME
84. NAME
85. NAME
86. NAME
87. NAME
88. NAME
89. NAME
90. NAME
91. NAME
92. NAME
93. NAME
94. NAME
95. NAME
96. NAME
97. NAME
98. NAME
99. NAME
100. NAME

8. PERFORMANCE DATA

ITEM		CUMULATIVE TO DATE					REPROGRAMMING		AT COMPLETION		
		BUDGETED COST		ACTUAL COST WORK PERFORMED	VARIANCE		ADJUSTMENTS	BUDGETED	ESTIMATED	VARIANCE	
		WORK SCHEDULED	WORK PERFORMED		SCHEDULE	COST					COST VARIANCE
(1)		(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)
a. WORK BREAKDOWN STRUCTURE ELEMENT											
1.1.5- ARMAMENT	3	1,815.6	1,480.1	1,620.1	-435.5	-140.0			4,159.5	4,161.7	-2.2
7. AUTHORITY AND RESPONSIBILITY											
a. NAME (Last, First, Middle Initial)											
b. TITLE											
BAC											
EAC											

CPI = $\frac{BCWP}{ACWP} = \frac{1480.1}{1620.1} = 0.91$

SPI = $\frac{BCWP}{BCWS} = \frac{1480.1}{1915.6} = 0.77$

TCPI = $\frac{BAC - BCWP}{EAC - ACWP} = \frac{4159.5 - 1480.1}{4161.7 - 1620.1} = 1.054$

EAC = $ACWP + \frac{BAC - BCWP}{CPI} = 1620.1 + \frac{4159.5 - 1480.1}{0.91} = 4,552.9 K$

EAC Range = $ACWP + \frac{BAC - BCWP}{CPI \times SPI} = 1620.1 + \frac{4159.5 - 1480.1}{0.91 \times 0.77} = 5,415.9 K$

Contractor EAC is Optimistic

EAC of 4,161.7 K less than EVM EAC Range

TCPI = 1.054 > (0.91 + 0.05)

CLASSIFICATION (When filled in)