

Aviation Technology Assessment and Transition Management (TATM) Process ANNUAL TIMELINE

TATM RELATED EVENTS


O N D J F M A M J J A S

PEO and Below Processes Management Framework

Working Integrated Product Team (WIPT)

Executive Integrated Product Team (EIPT)*
In coordination with Integrating IPT**

General Officer Steering Committee (GOSC)***
In coordination with Council of Deputies/Directors and



AMCOM Internal S&T Process

Aviation S&T Review (Williamsburg)

Army Level S&T Process (Existing Process)

Army Science and Technology Working Group (ASTWG)

Army Science and Technology Advisory Group (ASTAG)

DOD Budget Process (Existing Process)

POM Development

POM File

POM Lock

Event Actions

- 1- Take ASTWG position and provide guidance to WIPTs
- 2- Insert new PM programs and S&T projects and synch S&T roadmaps with PM Programs
- 3- Draft/update TTAs and V0, V1, V2 Appendices
- 4- Review, prioritize, approve TTAs and transition efforts
- 5- Finalize TTAs and V0, V1, V2 appendices
- 6- Recommend final priority list
- 7- Develop/Approve Aviation Integrated Priority Lists; Develop/document Aviation input to ASTWG via Acquisition Council, Warfighter Technical Council and Technical Council
- 8- Update guidance to WIPTs based on any ASTAG changes to ASTWG Guidance
- 9- Identify, Document and Assess S&T projects related to aviation PM programs
- 10- Existing Process

* Held in as part of regularly scheduled Quarterly S&T Reviews

** CoDC and Integrating IPT events not shown to simplify chart

*** Held as part of Synchronization GOSCs

Draft - Resulting From February 03 Working Group