
DA
PEG POM Development
POM F1
POM Lock
SEP
OCT
NOV
DEC
JAN
FEB
MAR
APR
MAY
JUN
JUL
AUG
SEP
Airframe SIPs
AIPLs
S&T (TATM)
(TRADOC)
Mod Plan & ASTMP
Approved
Airframe SIPs
Integrated SIP
Approved
Aviation Integrated Priority Lists (AIPL)
S&T Roadmap
Technology Transition Agreement (TTA) Development by WIPT
EIPT Guidance
EIPT Revise Guidance (If required)
Draft TTA
EIPT Approved TTA
Final TTA
AHS
S&T Review Williamsburg
S&T Roadmap
EIPT Recommend Final Priorites to GOSC
DA Guidance
DCSDEV Staff Review
GOSC S&T Review
TRADOC STO Guidance
BLITD Email to Chunks
TRADOC Chunk Assessment
Chunks build STOs/ATDs w/Labs
WTC
TC
AC
SES
ASTWG input to ASTAG
ASTAG
ASTWG
ASTWG
TRADOC STO Review
ASTWG
ASTWG
FY03 ASTMP Distribution
WFLA
Guidelines For Mod Strategy
DOTMLPF Aviation Mod Strategy
Avn Input to DA Mod Plan & ASTMP
Cmts to FIST
CG
To FDV (GS)
Army Mod Plan to Congress
Avn Input to DA Mod Plan & ASTMP
1
2
3
4 RAH-66 Comanche FUE
5 UH-60M Black Hawk FUE
CH-47F Chinook FUE
Work execution strategies through ATWG
SYNC