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[bookmark: _Toc412618253]1.0 Introduction
When a quality program is delivered on time and within cost, chances are customer satisfaction will be high.  Monitoring performance during the lifecycle of a program is critical to ensure program performance stays within established boundaries.  Ultimately, metrics will help tell us when a program is on or off target.  Metrics drive improvements in program and portfolio-wide execution by identifying risks and potential issues early enough to focus resources on areas of performance that need improvement.  To derive the most benefit from metrics, it is important to keep them simple.  There must be clear understanding of the need for metrics and how metrics can inform and influence performance across the organization.

[bookmark: _Toc412618254]2.0 Purpose
This guide was developed to help program and portfolio managers within the BES Directorate build their metrics program.  The primary purpose is to define the mandatory metrics each program is expected to report, provide basic understanding of what data is to be collected and how to collect it, and how to interpret and report the metrics.

[bookmark: _Toc412618255]3.0 Metrics Identification and Definition
The following metrics have been defined by the BES Metrics IPT to support BES Program Managers and leadership in determining the health of Directorate programs:
[bookmark: _Toc412618256]3.1 Integrated Master Schedule (IMS) Hit – Miss Ratio
This measure provides a timely indicator of actual project performance/progress measured against critical IMS milestones or inch-stones.  Hit-Miss Ratio is derived from schedule data extracted from the SMART application.  Actual dates are compared to the threshold dates; if an actual date is on or before the threshold date, it is considered a “Hit”, if the date falls after the threshold date, it is considered a “Miss”.  This metric provides a very timely indicator of directorate, division, and project performance based on monitoring the threshold dates of the critical tasks/events for BES projects.  There are three metrics associated with IMS Hit-Miss Ratio:  Directorate IMS Hit-Miss Ratio, Division IMS Hit-Miss Ratio, and Program IMS Hit-Miss Ratio.

3.1.1 Foundational Data
In accordance with the BES Directorate Program Management Review (PMR) Process Guide for Program Managers, programs are required to enter and track specific critical IMS events as follows:  
	
· ASP - Acquisition Strategy Panel
· ATO - Authority to Operate
· CDR - Critical Design Review
· Contract Award
· FOC - Full Operational Capability, Delivery of capability (Include: patches, major and minor Software Releases)
· MIRT - Multi-Functional Independent Review Team
· MSB - Milestone B
· MSC - Milestone C
· RFP - Request For Proposal
· TRRI - Test Readiness Review 1
· TRRII - Test Readiness Review
This data is the foundation for the IMS Hit-Miss Ratio metric.  The following dates will be used to calculate the IMS Hit-Miss Ratio metric:

· Actual Event Completion Date:   The calendar day the event was completed
· Event Threshold Date:  Threshold dates represent the latest date an event can be completed without impacting the overall schedule critical path
· Total Events:  The sum of events recorded in the SMART system for a Program, Division, or the Directorate

3.1.2 Scoring
Each event tracked in the SMART system will be scored as follows:

· Event Hit:  An event is scored as a “hit” if the Actual Event Completion Date occurs on or before the threshold date of the event
· Event Miss:  An event is scored as a “miss” if the Actual Event Completion date occurs after the threshold date of the event or if the Actual Event Completion date is not populated in SMART (blank) and the threshold date for the event has passed

3.1.3 Calculations
The following calculations will be used to determine the Hit-Miss Ratio metric for Programs, Divisions, or the BES Directorate:

· Directorate Hit-Miss Ratio Calculation:
Directorate Hit-Miss Ratio = Sum (Directorate Event Hits)/ Sum (Directorate Total Events)
· Division Hit-Miss Ratio Calculation:
Division Hit-Miss Ratio = Sum (Division Event Hits)/ Sum (Total Division Events)
· Program Hit-Miss Ratio Calculation:
Program Hit-Miss Ratio = Sum (Program Event Hits)/Sum (Total Program Events)

3.1.4 Method
The embedded Excel spreadsheet will be used to produce Program, Directorate, and Division level Hit-Miss Ratio metrics.  To prepare the metrics for reporting, managers extract the appropriate schedule data from SMART, calculate the events “hit” and “missed”, and enter the data in the appropriate tab in the spreadsheet.  Based on the data entered, the spreadsheet will perform some additional calculations and update the embedded graph.  Managers can then copy the graph into PowerPoint or other presentation format for display and use.  Refer to the BES Program Management Review (PMR) Process Guide for Program Managers for procedures on how to add the data into SMART.


[bookmark: _MON_1477396970]   
3.1.5 Frequency
The frequency of reporting will depend on the length of the program IMS being reported against.  Use the following guidelines as a general rule:
· For release schedules LESS THAN 6 months in total duration, it is recommended the metric be captured weekly
· For release schedules GREATER THAN 6 months total duration, it is recommended the metric be captured monthly
· Directorate and Division level Hit-Miss Ratio metrics will be prepared by the Acquisition Support Office (ASO) and reviewed at BES Senior Leadership Staff Meetings at least once a month

3.1.6 Output
The sample output for the IMS Hit-Miss Ratio metric is shown below:
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3.1.7 Analysis and Interpretation
High hit rates indicate accurate planning and/or execution; low hit rates may indicate less than accurate planning and/or execution, and could result in potential impact to cost, schedule, or performance of a project. Contributors to low hit rates should be examined to identify necessary corrective action (if necessary).

3.1.8 Assumptions

· This metric is applicable to all programs within the BES Directorate
· For this metric, all schedule milestones/inch-stones are considered to be of equal weight and importance
· All PEO Programs are expected to have an approved baseline release schedule
· Programs will follow AFLCMC Standard Process S04 Developing Program Schedules when developing program schedules
· Program Managers will record and report schedule data in the SMART system In accordance with the BES Directorate Program Management Review (PMR) Process Guide for Program Managers
[bookmark: _Toc412618257]3.2 Requirements Change (Stability) 
This measure is used to plot the change in requirements over time (including the type of change).  It measures additions, modifications, and deletions against the requirements baseline for a given release.
3.2.1 Foundational Data
The sum of all requirements documented and captured in the Program’s Functional Baseline (FBL) is the starting point for this metric.  Once the FBL is declared, programs will begin measuring the additions/modifications/deletions as the basis for plotting the change.

· Total Requirement Baseline:  The total number of requirements when the FBL was established.  This could also be captured at System Requirement Review (SRR) or System Functional Review (SFR), but must be documented
· Added:  Any new requirement(s) added after the baseline is declared
· Deleted:  Any requirement(s) removed from the baseline
· Modified:  Any change, clarification, or modification to any requirement(s) captured in the baseline

3.2.2 Calculations
The following calculations will be used to determine the Requirements Change (Stability) metric:

· Current Month Changes:
Current Month Changes = Sum (Added+ Deleted + Modified Requirement(s))
· Cumulative Changes:
Cumulative Changes = Sum (Current Month Changes + Prior Months Changes)
· Total Requirements:
Total Requirements = Sum (Prior Month Total Requirements + Current Month Added) – (Current Month Deleted)
· % Change for the Month:
% Change for the Month = Current Month Changes/Total Number of Requirements 
· Cumulative % Baseline Change:
Total % of Change = Cumulative Changes/Total Number of Requirements


3.2.3 Method
The embedded Excel spreadsheet will be used to produce the requirements change metric.  To prepare the metrics for reporting, managers must track the number of additions, modifications, and deletions to the requirements baseline each month and enter the data into the appropriate cells in the spreadsheet.  Based on the data entered, the spreadsheet will perform the necessary calculations and update the embedded graph.  Managers can then copy the graph into PowerPoint or other presentation format for display and use.  The resulting chart should be attached to the Program’s MAR in the SMART system for display during PMRs.  Refer to the BES Program Management Review (PMR) Process Guide for Program Managers for procedures on how to add the data into SMART.
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3.2.4 Frequency
The frequency of reporting will depend on the length of the program release schedule.  Use the following guidelines as a general rule:

· For release schedules LESS THAN 6 months in total duration, it is recommended the metric be captured every two weeks
· For release schedules GREATER THAN 6 months total duration, it is recommended the metric be captured monthly

3.2.5 Output
The sample output for the requirements change metric is shown below:
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3.2.6 Analysis and Interpretation
High requirements volatility indicates issues in scope management or environmental factors resulting in changes to the requirements baseline. This might also indicate inadequate requirements engineering, insufficient SME involvement, or poor work planning/estimating. High requirements volatility could indicate potential cost, schedule, and performance impacts and should be examined further for root cause and corrective actions.
· Current Month Change:  The purpose of this metric is to identify a trend in requirements change. If the change trend is not abating proportionate to the schedule for design, development, and test, the Program Manager should assess the likelihood of meeting the cost and schedule objective for the release and take corrective actions  
· Cumulative Change:   The indicator allows the Program Manager to assess the impacts of sequential adjustment to the requirements baseline, over time.  
· Total Requirements:   This calculation allows the Program Manager to track the trend in growth or reduction of the baselined requirements.  It is useful for identifying risk for completion of design and testing within cost and schedule as well as to understand the overall capacity of the release team
3.2.7 Assumptions
· This metric is applicable to all programs within the BES Directorate
· For this metric, all requirements are considered to be of equal value and importance
· All releases are required to have an approved requirements baseline
· The Program Manager is responsible for ensuring the baseline is set and change tracking is accomplished
· The Requirements Manager, or designated program representative, is responsible for tracking and reporting this metric
[bookmark: _Toc412618258]3.3 Developmental Test & Evaluation (DT&E) Test Pass Rates (1st / 2nd Runs)
This metric tracks the success of the 1st and 2nd test script pass rates during DT&E execution.  Tracking 1st run statistics offers an objective measure to determine the maturity or quality of the product in DT&E.  2nd run pass rates are tracked to show rework performance for those test results that require code correction, integration of fixes into the test environment, and retesting of capabilities to correct identified problem reports.  This metric is reported from the point when official government acceptance testing begins until the Integrated Test Team (ITT) determines DT&E is complete and the system is ready for deployment to production or entry into official OT&E.

3.3.1 Foundational Data
The sum of all test scripts linked to requirements documented in the requirements baseline is the starting point for this metric.  

· Total Volume:  The total number of test scripts executed in a defined DT&E period 
· 1st Run Script Volume:  The total number of scripts that were planned to be run during the 1st test run for each test segment
· 1st Run Pass Count:  The number of test scripts that passed when run during the 1st test run for each test segment
· 2nd Run Script Volume:  The total number of scripts that were planned to be run during the 2nd test run for each test segment
· 2nd Run Pass Count:  The number of test scripts that passed when run during the 2nd test run for each test segment
3.3.2 Calculations
The following calculations will be used to determine the 1st / 2nd Run DT&E Pass Rates metrics:

· Pass 1st Run:
1st Pass Rate = 1st Run Pass Count / 1st Run Script Volume
· Pass 2nd Run:
2nd Pass Rate = 2nd Run Pass Count / 2nd Run Script Volume
· Total Volume:
Total Volume = Sum (1st Run Script Volume + 2nd Run Script Volume)

3.3.3 Method
The embedded Excel spreadsheet will be used to produce the 1st / 2nd Run DT&E Pass Rates metrics.  To prepare the metrics for reporting, program test managers must track the number of test scripts projected to be run during each test segment, the pass/fail results of each script during the 1st and 2nd runs (by segment), and then enter the data into the appropriate cells in the spreadsheet.  Based on the data entered, the spreadsheet will perform the necessary calculations and update the embedded graph.  Managers can then copy the graph into PowerPoint or other presentation format for display and use.  The resulting chart should be attached to the Program’s MAR in the SMART system for display during PMRs.  Refer to the BES Program Management Review (PMR) Process Guide for Program Managers for procedures on how to add the data into SMART.
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3.3.4 Frequency
The frequency of reporting will depend on the length of planned DT&E events and the frequency at which program or directorate leadership requests the data.  As a general rule, the 1st and 2nd pass rates should be captured and reported at least once during each test segment and then again at the completion of each test segment.



3.3.5 Output
The sample output for the 1st / 2nd Run DT&E Pass Rates metrics is shown below:
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NOTE:  The red-dotted line at 70% is the BES goal for 1st Run Pass rates; the green-dotted line at 90% is the BES goal for 2nd Run Pass rates.  These values should not be adjusted.
3.3.6 Analysis and Interpretation
Lower 1st run pass rates can indicate issues in project test team process maturity, stability and completeness of requirements, software quality, and/or functional participation. Low 1st run pass rates should be fully investigated.  2nd run pass rates should be much higher as they represent rework to close out previous problem reports. Low 2nd run pass rates should also be fully investigated.  Program Managers should monitor the projected Total Volume per segment planned in the testing schedule. Lower 1st and 2nd run test pass rates can create a bow-wave that can outpace the capacity of the team to complete testing within the projected schedule.

3.3.7 Assumptions
· This metric is applicable to all programs within the BES Directorate conducting DT&E
· Program Managers and/or the Lead Development Test Organization (LDTO) are expected to establish targets for the number of test scripts to execute for each test segment based on the capacity of the testing team
· For this metric, all test scripts are considered to be of equal value and importance
· Any script targeted but not ran during the event is considered a failure
[bookmark: _Toc412618259]3.4 Open Problem Reports (PRs) from DT&E
This metric provides an indicator to track the maturity of the system as it progresses through DT&E.  It is an indicator of the basic velocity and volume of rework actions needed to close Problem Reports (PRs) and prepare the system for deployment into the production environment or entry into official OT&E.
3.4.1 Foundational Data
Problem Reports (PRs), as defined by the BES Process Directory (BDP) fall into one of five Priorities:
· Severity 1 Problem Reports:  Problems that prevent accomplishment of essential capability or jeopardizes safety, or other requirements designated as “Critical”. No further testing can be accomplished until the problem is adequately resolved (Critical)
· Severity 2 Problem Reports:   Problems that adversely affect the accomplishment of an essential capability or adversely affects costs, technical or scheduled risks to the project or to the life cycle support of the system and no work around solution is known. The next test phase/segment cannot be started until the problem is adequately resolved (Major)
· Severity 3 Problem Reports:  Problems that adversely affect the accomplishment of an essential capability or adversely affects costs, technical or scheduled risks to the project or to the life cycle support of the system and a work around solution is known. Testing may continue while the problem is resolved. (Minor)
· Severity 4 Problem Reports:  Problems that result in operator inconvenience or annoyance, but that do not affect a required operational or mission-essential capability or results in inconvenience or annoyance for development or maintenance personnel, but does not prevent the accomplishment of the responsibilities of those personnel (Average)
· Severity 5 Problem Reports:  Problems that denote any other condition. (Generally, enhancements will fall in this severity) (Other)

3.4.2 Calculations
No specific calculations are required to prepare this metric other than a simple count of open PRs, by priority.

3.4.3 Method
The embedded Excel spreadsheet will be used to produce the Problem Reports from DT&E metric.  To prepare the metrics for reporting, program test managers must track the number of problem reports generated, by priority, during each test segment and the overall DT&E period.  The data is then entered into the appropriate cells in the spreadsheet.  Managers can then copy the graph into PowerPoint or other presentation format for display and use.  The resulting chart should be attached to the Program’s MAR in the SMART system for display during PMRs.  Refer to the BES Program Management Review (PMR) Process Guide for Program Managers for procedures on how to add the data into SMART.
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3.4.4 Frequency
The frequency of reporting will depend on the length of planned DT&E events and the frequency at which program or directorate leadership requests the data.  As a general rule, PR data should be collected at least once during each test segment and then again at the completion of each test segment.

3.4.5 Output
The sample output for the Open Problem Reports (PRs) from DT&E metric is shown below:
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3.4.6 Analysis and Interpretation
This metric is an initial indicator of the potential amount of rework to correct known PRs before the system can be released to the production environment or enters official Operational Test &Evaluation.  It may also be used to judge the effectiveness of DT&E events and the overall quality of the system.
· The goal is to reduce the number of PRs to an acceptable level before releasing the capability to end users.  PR data will also be used for determining readiness for OT&E and ultimately, fielding decisions
· Monitor the volume of Severity 1, 2, and 3 PRs per test segment and their subsequent closure rates.  High PR volumes and low closure rates create a bow-wave that can outpace the capacity of the team to correct the PRs and conduct regression testing within the projected schedule

3.4.7 Assumptions
· This metric is applicable to all programs within the BES Directorate conducting DT&E
· The metric is reported from the point when official government acceptance testing begins until the ITT determines DT&E is complete and the system is ready for deployment to production or entry into official OT&E
· Program Managers and the Lead Development Test Organization (LDTO) are responsible for ensuring test problem reports are captured and analyzed on a timely basis
[bookmark: _Toc412618260]3.5 Open Deficiency Reports - Production
This measure provides an indicator of the performance of the system in the production environment and the basic velocity and volume of rework actions (releases or corrective actions) that close known deficiencies.

3.5.1 Foundational Data
Deficiency Reports (DRs), as defined by the BES Process Directory (BDP) fall into one of five Priorities:

· Priority 1 Deficiency Reports:  Deficiencies that prevent accomplishment of essential capability or jeopardizes safety, or other requirement designated as ‘Critical’
· Priority 2 Deficiency Reports:  Deficiencies that adversely affect the accomplishment of an essential capability or adversely affects costs, technical or scheduled risks to the project or to the life cycle support of the system and no work around solution is known
· Priority 3 Deficiency Reports:  Deficiencies that adversely affect the accomplishment of an essential capability or adversely affects costs, technical or scheduled risks to the project or to the life cycle support of the system and a work around solution is known
· Priority 4 Deficiency Reports:  Deficiencies that result in operator inconvenience or annoyance but that do not affect a required operational or mission essential capability; or results in inconvenience or annoyance for development or maintenance personnel but does not prevent the accomplishment of the responsibilities of those personnel
· Priority 5 Deficiency Reports:  Open deficiencies that denote any other condition

3.5.2 Calculations
No specific calculations are required to prepare this metric other than a simple count of open DRs in production, by priority.

3.5.3 Method
The embedded Excel spreadsheet will be used to produce the Deficiency Reports - Production metric.  To prepare the metrics for reporting, Program Managers must track the number of deficiency reports generated, by priority, once a system is deployed into production.  The data is then entered into the appropriate cells in the spreadsheet.   Managers can then copy the graph into PowerPoint or other presentation format for display and use.  The resulting chart should be attached to the Program’s MAR in the SMART system for display during PMRs.  Refer to the BES Program Management Review (PMR) Process Guide for Program Managers for procedures on how to add the data into SMART.



3.5.4 Frequency
As a general rule, DR data should be collected at least quarterly.

3.5.5 Output
The sample output for the Deficiency Reports - Production metric is shown below:
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3.5.6 Analysis and Interpretation
This metric is an indicator of the software quality and identifies the potential amount of rework to correct known issues in the production system. The total quantity of DRs can reflect the maturity of the systems and the process that created it (e.g., effectiveness of DT&E and OT&E events).  Program Managers should monitor the volume of Priority 1, 2, and 3 DRs and their subsequent closure rates. High DR volumes and low closure rates can create a bow-wave that can outpace the capacity of the team to address the deficiencies in the production system.  The goal is to reduce the number of DRs each time new capability is released.
3.5.7 Assumptions
· This metric is applicable to all programs within the BES Directorate that operate in the production environment, regardless of where they are hosted
· This metric is reported when a capability is officially released in production and reporting continues until the capability is decommissioned
[bookmark: _Toc412618261]4.0 Tailoring Guidance
The metrics contained in this guide represent the recommended reportable metrics for all BES programs.  Programs that desire to deviate from this set of metrics must coordinate with their respective chain of command for approval.  Programs are not limited to these metrics and have the latitude to use additional metrics as necessary to monitor program execution and health.

[bookmark: _Toc412618262]5.0 Metrics Reporting
At a minimum, Programs are required to brief their metrics at each Program Management Review (PMR) scheduled for the program.  Reviews at lower-levels of command (i.e., Division-level reviews/staff meetings, Branch reviews, etc. are at the discretion of each Division’s chain of command.
Directorate and Division-level IMS Hit-Miss Ratio metrics will be briefed periodically at the BES Staff Meeting.
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Hit-Miss Ratio.xls
HIA Sep13-May14

				Owned By		Name		Details		Slip Risk Color		Threshold		Estimated		Actual

		HIA		IMDS OS		CDR IMDS MSAT 14-06 v3.0.0.3		Critical Milestone Event: Actual Threshold 3 Sep 13				9/3/13		9/3/13		9/3/13		1

		HIA		DMSI		CDR DMSI 14-01 v5.9.6		Critical Milestone Event: Actual Threshold 05 Sep 13				9/5/13		9/5/13		9/5/13		1

		HIA		WSMIS		TRR-REALM v5.1.8-Compl (11 Sep 13)		Critical Milestone Event:  Threshold date 11 Sep 13.TRR for REALM v5.1.8 was held on 11 Sep 13.				9/11/13		9/11/13		9/11/13		1

		HIA		IMCS		TRR 1 -IMCS 13-1.0.12 COMPLETED		Critical Event - actual Threshold 13 Sept 13 Minor Release				9/13/13		9/5/13		9/5/13		1

		HIA		ETIMS/JCALS		CDR ETIMS/JCALS v01.02		Critical Milestone Event:  Actual Threshold 13 September 13				9/13/13		9/16/13		9/13/13		1

		HIA		WSMIS		TRR-EXPRESS v8.6.1-Compl (17 Sep 13)		Critical Milestone Event:  Threshold date 17 Sep 13EXPRESS v8.6.1 TRR is scheduled for 17 Sep 13EXPRESS v8.6.1 TRR was held on 17 Sep 13.				9/17/13		9/17/13		9/17/13		1

		HIA		SCS		Software Release SCS-13-26/4.9.10		C 18 Sep 13.				9/18/13		9/18/13		9/18/13		1

		HIA		DMLS		CDR DMLS 14-01 AMREP v7.3.0.1		C 25 Sep 13				9/25/13		9/25/13		9/25/13		1

		HIA		IMCS		FRR - IMCS 13-1.0.12 COMPLETED		Critical Event - actual Threshold 27 Sept 13				9/27/13		9/24/13		9/24/13		1

		HIA		IMCS		FOC- IMCS 13-1.0.12 COMPLETED		Critical Milestone 27 Sep 13.Minor maintenance release.				9/27/13		9/27/13		9/27/13		1

		HIA		JEDMICS		Contract Award JEDMICS Sustainment		Critical Milestone Event:  Actual Threshold 29 Sep 13.				9/29/13		9/30/13		9/29/13		1

		HIA		CSWS DE		CSWS DE 13-02 NO DR RELEASE REQUIRED		C Actual Threshold Date: 30 September 2013.				9/30/13		9/30/13		9/30/13		1		Hit		13

		HIA		ATOS		TRR1 ATOS 14-01 v8.1.2.2		Critical Milestone Event:  Actual Threshold  30 Sep 13.				9/30/13		10/4/13		9/30/13		1		Total		13		100%

		HIA		IMCS		CDR - IMCS 14-1.0.2 COMPLETED		Critical Event - actual Threshold 1 Oct 13				10/1/13		10/1/13		10/1/13		1

		HIA		MP&E		SRR (MP&E) (5.19.3)		Critical Event: Actual Threshold 7 October 2013				10/7/13		10/7/13		10/7/13		1

		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel System Interface Test		C 11 Oct 13				10/11/13		10/11/13		10/11/13		1

		HIA		CAS		FOC CAS 14-01 v2.2.2		Critical Milestone Event:  Actual Threshold - 11 Oct 13				10/11/13		10/11/13		10/25/13

		HIA		IMDS OS		FOC IMDS CDB 14-03 v2.0.0.8		Critical Milestone Event: Actual Threshold  14 Sep 13				10/14/13		9/14/13		9/14/13		1

		HIA		WSMIS-SUP		TRR - REALM (PC) v5.3-Compl ( 16 Oct 13)		C 16 Oct 13.				10/16/13		10/10/13		10/16/13		1

		HIA		DMLS		RFP DMLS Subject Matter Expert (SME)		C 18 Oct 13				10/18/13		10/18/13		10/18/13		1

		HIA		DMLS		TRR DMLS 14-01 AMREP v7.3.0.1		Critical Milestone Event: Actual Threshold 21 Oct 13Note: ICD update, did not require CV&I and QT&E, therefore TRR was not required.				10/21/13		10/21/13		10/21/13		1

		HIA		MP&E		CDR (MP&E) (Release 5.19.3)		Critical Event: Actual Threshold 23 Oct 13.				10/23/13		10/23/13		10/23/13		1

		HIA		IMDS OS		CDR IMDS CDB 14-05 v2.0.0.9		Critical Milestone Event: Actual Threshold 24 Sep 13				10/24/13		9/24/13		9/24/13		1

		HIA		WSMIS		FOC-REALM v5.1.8-Impl (15 Oct 13)		Critical Event:  Threshold date 25 Oct 13.REALM v5.1.8 implemented on 15 Oct 13.				10/25/13		10/25/13		10/15/13		1

		HIA		RMS		CDR RMS Release 8.8.4		Critical Milestone EventActual Threshold Date: 25 Oct 2013 - 29 Oct 2013Actual Completion Date: 31 Oct 2013				10/25/13		10/25/13		10/31/13

		HIA		REMIS		TRR1 REMIS 14-01 v11.3.1.7 Maint Rel		Critical Milestone Events:  Actual Threshold 25 Oct 13				10/25/13		10/25/13		10/25/13		1

		HIA		AFEMS		FOC AFEMS 9.2.2		C				10/31/13		11/16/13		11/16/13

		HIA		SCS		Software Release SCS-14-02/4.9.11		C				10/31/13		10/16/13		10/16/13		1

		HIA		SCS		Software Release SCS-14-03/4.9.12		C				10/31/13		10/30/13		10/30/13		1

		HIA		CMOS		TRRII CMOS v7.6		Critical Milestone Event: Actual Threshold 31 Oct 13				10/31/13		10/31/13		10/31/13		1		Hit		15

		HIA		DMSI		TRRI DMSI 14-01 v5.9.6		Critical Milestone Event: Actual Threshold 31 Oct 13				10/31/13		10/30/13		10/31/13		1		Total		18		83%

		HIA		IMCS		TRR 1 - IMCS 14-1.0.1 COMPLETED		Critical Event - actual Threshold 6 Nov 13. Minor Release.				11/6/13		11/6/13		11/6/13		1

		HIA		IMCS		TRR 1 - IMCS 14-1.0.2 COMPLETED		Critical Event - actual Threshold 12 Nov 13 Minor Release				11/12/13		11/12/13		11/12/13		1

		HIA		DMSI		CDR DMSI 14-04 v5.11b		Critical Milestone Event: Actual Threshold 12 Nov 13				11/12/13		11/12/13		11/12/13		1

		HIA		CMOS		ATO CMOS		Critical Milestone Event: Actual Threshold 12 November 13				11/12/13		11/12/13		11/7/13		1

		HIA		WSMIS		TRR-PRS v5.3-Compl ( 18 Nov 13)		Critical Milestone Event:  Threshold date 12 Nov 13PRS v5.3 TRR is scheduled for 12 Nov 13PRS v5.3 was held successfully on 18 Nov 13.				11/12/13		11/12/13		11/18/13

		HIA		ATOS		FOC ATOS 14-01 v8.1.2.2		Critical Milestone Event:  Actual Threshold 12 Nov 13				11/12/13		12/17/13		11/12/13		1

		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Block Release		C 20 Nov 13				11/20/13		11/20/13		11/20/13		1

		HIA		DMSI		CDR DMSI 14-03 v5.11a		Critical Milestone Event: Actual Threshold 20 Nov 13				11/20/13		11/20/13		11/20/13		1

		HIA		IMDS OS		TRRI IMDS CDB 14-05 v2.0.0.9		Critical Milestone Event: Actual Threshold 21 Oct 13				11/21/13		11/21/13		10/21/13		1

		HIA		IMDS OS		TRRII IMDS TBA 14-04 v3.2		Critical Milestone Event: Actual Threshold  21 Nov 13				11/21/13		11/27/13		11/21/13		1

		HIA		IMDS OS		FOC IMDS PAMS 14-01 v6.4		Critical Milestone Event: Actual Threshold  22 Nov 13				11/22/13		11/22/13		11/22/13		1

		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel QT&E		C 25 Nov 13				11/25/13		11/25/13		11/12/13		1

		HIA		DMLS		FOC DMLS 14-01 AMREP v7.3.0.1		Critical Milestone Event: Actual Threshold 25 Nov 13Identified in FY13 EMA and baselined 17 Sep 13. Planned Delivery 07 Nov 13. GCSS schedule conflict caused delay of release to 25 Nov 13. Also captured in FY14 EMA.				11/25/13		11/7/13		11/25/13		1

		HIA		IMCS		FDD - IMCS 14-1.0.1 COMPLETED		Critical Event - actual Threshold 27 Nov 13				11/27/13		11/20/13		11/20/13		1

		HIA		IMCS		CDR- 14-1.0.3 COMPLETED		C  27 Nov 13.				11/27/13		12/3/13		11/27/13		1

		HIA		IMCS		FOC - IMCS 14-1.0.1 COMPLETED		Critical Milestone Event - actual Threshold 29 Nov 13				11/29/13		11/29/13		11/27/13		1		Hit		16

		HIA		PRPS		CDR PRPS SR18C		C				11/30/13		11/15/13		11/15/13		1		Total		17		94%

		HIA		WSMIS		FOC-EXPRESS v8.6-Impl (15 Nov 13)		Critical Milestone Event:  Threshold date 02 Dec 13   Scheduled implementation date, 02 Dec 13.EXPRESS v8.6 was implemented on 15 Nov 13.				12/2/13		12/2/13		11/15/13		1

		HIA		DMSI		CDR DMSI 14-05 v5.11.1		Critical Milestone Event: Actual Threshold 5 Dec 13				12/5/13		12/5/13		12/5/13		1

		HIA		RMS		CDR RMS Release 8.8.5		Critical Milestone EventActual Threshold: 5 Dec 2013Actual CDR Completion Date: 10 Dec 2013				12/5/13		12/5/13		12/10/13

		HIA		JEDMICS		FOC JEDMICS 14-01 v.3.0.14		C  06 Dec 13				12/6/13		12/6/13		12/6/13		1

		HIA		WSMIS		FOC-PRS v5.2-Impl (27 Nov 13)		Critical Milestone Event: Threshold date 06 Dec 13   Scheduled implementation date, 06 Dec 13.PRS v5.2 was successfully implemented on 27 Nov 13.				12/6/13		12/6/13		11/27/13		1

		HIA		WSMIS		FOC-PRS v5.1-Impl (27 Nov 13)		Critical Milestone Event:  Threshold 06 Dec 13Scheduled implementation date, 06 Dec 13.PRS v5.1 was successfully implemented on 27 Nov 13.				12/6/13		12/6/13		11/27/13		1

		HIA		IMDS OS		FOC IMDS CDB 14-05 v2.0.0.9		Critical Milestone Event: Actual Threshold 7 Dec 13				12/7/13		12/7/13		12/7/13		1

		HIA		SCS		ATO SCS Security		Critical Event: Approved ATO expires 8 Dec 13.				12/8/13		12/8/13		11/25/13		1

		HIA		DMSI		FOC DMSI-14-01 v5.9.6		Critical Milestone Event: Actual Threshold 08 Dec 13				12/8/13		12/8/13		12/8/13		1

		HIA		DMLS		CDR DMLS 14-03 RFM v7.2		C  Actual Threshold 12 Dec 13.				12/12/13		12/17/13		12/12/13		1

		HIA		IMDS OS		FOC IMDS EMOC 14-02 v4.1		Critical Milestone Event: Actual Threshold  12 Nov 13				12/12/13		12/13/13		11/12/13		1

		HIA		RMS		TRR RMS Release 8.8.4		Critical Milestone EventActual Threshold Date: 12 Dec 2013Actual Completion Date: 12 Dec 2013				12/12/13		12/10/13		12/12/13		1

		HIA		IMCS		FDD - IMCS 14-1.0.2 COMPLETED		Critical Event - actual Threshold 17 Dec 13COMPLETED 5 Dec 2013				12/17/13		12/17/13		12/5/13		1

		HIA		DMSI		TRRI DMSI 14-02 v5.10		Critical Milestone Event: Actual Threshold 18 Jul 14 (revised)Delays in CV&I causing delays to TRRI: replanning in progress.				12/18/13		7/18/14

		HIA		IMCS		Contract Award		Critical Event - actual Threshold 20 Dec 2013.  Direct award under 8a Set Aside.Ventech awarded contract 27 Dec 2013				12/20/13		12/20/13		12/27/13

		HIA		PRPS		TRR PRPS SR18B2		Critical Event: Actual Threshold 20 Dec 2013				12/20/13		12/20/13		12/18/13		1

		HIA		IMCS		FOC - IMCS 14-1.0.2 COMPLETED		Critical Milestone Event - actual Threshold 20 Dec 13Completed 5 Dec 13				12/20/13		12/20/13		12/5/13		1

		HIA		AFEMS		FOC AFEMS 9.2.1.1		C				12/31/13		9/23/13		9/25/13		1

		HIA		AFEMS FIAR		Contract Award AFEMS FIAR GFE		C				12/31/13		12/19/13		12/19/13		1

		HIA		AFEMS FIAR		Contract Award AFEMS FIAR Serialized Assets		C				12/31/13		12/19/13		12/19/13		1

		HIA		AFEMS FIAR		Contract Award AFEMS FIAR Transactional Testing		C				12/31/13		12/19/13		12/19/13		1

		HIA		SCS		Software Release SCS-14-06/4.9.13		C				12/31/13		12/7/13		12/7/13		1

		HIA		IMCS		RFP Direct Award-COMPLETE		Critical Event - updated Threshold 31 Dec 13.  RFP will be Direct Award for 8a Set Aside.Awarded 27 Dec 13				12/31/13		12/31/13		12/27/13		1		Hit		20

		HIA		LMDB		FOC LMDB 14-01 MX Release # DELETED		Critical Event:  Estimated Date LMDB Release 14-01 - Deleted Software Release FOC, Software Release v TBD - DeletedRequirements submission, approval and scheduling is still in progress.				12/31/13		12/31/13						Total		24		83%

		HIA		ETIMS/JCALS		Contract Option 3 Tech Data Consolidation		Critical Milestone Event:  Actual Threshold 13 Jan 14				1/13/14		1/13/14

		HIA		IMDS OS		TRRI IMDS MSAT 14-06 v3.0.0.3		Critical Milestone Event: Actual Threshold 15 Jan 14				1/15/14		1/15/14		1/15/14		1

		HIA		IMDS OS		CDR IMDS EMOC 14-11 v4.1.0.1		Critical Milestone Event: Actual Threshold 16 Jan 14				1/16/14		1/16/14		1/16/14		1

		HIA		IMDS OS		TRRI IMDS EMOC 14-11 v4.1.0.1		Critical Milestone Event: Actual Threshold 16 Jan 14				1/16/14		1/16/14		1/16/14		1

		HIA		IMDS OS		TRRI IMDS CDB 14-07 v2.0.0.10		Critical Milestone Event: Actual Threshold 17 Jan 14				1/17/14		1/17/14		1/17/14		1

		HIA		CMOS		FOC CMOS v7.6		Critical Milestone Event: Actual Threshold 21 January 2014				1/21/14		1/21/14		1/21/14		1

		HIA		IMDS OS		CDR IMDS CDB 14-07 v2.0.0.10		Critical Milestone Event: Actual Threshold 23 Dec 13				1/23/14		12/23/13		12/23/13		1

		HIA		MP&E		TRR (MP&E) (Release 5.19.3)		Critical Event: Actual Threshold 24 January 14.				1/24/14		1/24/14		1/24/14		1

		HIA		DMSI		TRRI DMSI 14-05 v5.11.1		Critical Milestone Evenet: Actual Threshold 30 Jan 14				1/30/14		1/30/14		2/12/14

		HIA		JCALS		FOC JCALS 14-01 v3.1.2 MD5 SP6		Critical Milestone Event: Threshold 30 Jan14JCALS MD5 SP6 - Software upgrades and DR fixes.Due to the level of upgrades required for this upgrade to bring the system up to requirements the full implementation will not be complete until 7 Feb 14. Users will be able to use the system starting 5 Feb 14.Primary site was brought up on 25 Feb 14, failover site will be upgraded once system stabilizes.estimated completion has been moved to 7 Mar 14.				1/30/14		3/7/14

		HIA		IMCS		TRR 1- IMCS 14-1.0.3 COMPLETED		C				1/31/14		1/21/14		1/31/14		1

		HIA		SCS		Software Release SCS-14-07/4.9.14		C				1/31/14		1/8/14		1/8/14		1

		HIA		SCS		Software Release SCS-14-08/4.9.15		C				1/31/14		1/22/14		1/22/14		1

		HIA		CSWS DE		CSWS DE 14-01 MX Rel #1		C				1/31/14		1/30/14		12/19/13		1

		HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 1 (ILS-S v4.7.3)		C				1/31/14		1/27/14

		HIA		RMS		RMS 14-01 RMS Release 8.8.4		C				1/31/14		1/10/14		1/15/14		1		Hit		13

		HIA		IMDS OS		FOC IMDS EMOC 14-11 v4.1.0.1		Critical Milestone Event: Actual Threshold 31 Jan 14				1/31/14		1/31/14		1/31/14		1		Total		17		76%

		HIA		WSMIS		ATO - EXPRESS v8.3 (Classified) (expires: 02 Feb 14)		C 02 Feb 14				2/2/14		2/2/14

		HIA		JEDMICS		Contract Award JEDMICS Air Force Requirements		Critical Milestone Event: Actual Threshold 3 Feb 14.				2/3/14		2/3/14

		HIA		ATOS		SRR ATOS 14-02 v8.1.2.3		C 5 Feb 14				2/5/14		2/5/14		2/5/14		1

		HIA		IMDS OS		FOC IMDS MSAT 14-06 v3.0.0.3		Critical Milestone Event: Actual Threshold 6 Feb 14				2/6/14		2/6/14		2/6/14		1

		HIA		IMDS OS		CDR IMDS PAMS 15-01 v6.4.1		Critical Milestone Event: Actual Threshold 20 Feb 14				2/20/14		2/20/14		2/20/14		1

		HIA		DMLS		TRR DMLS 14-03 RFM v7.2		C 23 Feb 14				2/23/14		2/23/14		2/12/14		1

		HIA		PRPS		ATO PRPS		Critical Event: Actual Threshold 23 Feb 2014				2/23/14		2/23/14

		HIA		RMS		CDR RMS 14-05 WSSP D040 Release 1.3		Critical Event:  Actual Threshold 26 February 2014				2/26/14		2/26/14

		HIA		RMS		CDR RMS 14-06 OWRMR D072 Release 1.6		Critical Event:  Actual Threshold 27 February 2014.				2/27/14		2/27/14

		HIA		WSMIS		ATO - SAM v5.2 (Classified) (expires: 23 Feb 14)		Critical Events:  Threshold date 23 Feb 14.Attached to SAM (C) v5.3.0.1 IATO; expires 23 Aug 14.				2/27/14		3/4/14

		HIA		IMCS		FOC- IMCS 14-1.0.3 COMPLETED		C				2/28/14		2/28/14		2/28/14		1

		HIA		SCS		Software Release SCS-14-10/4.9.16		C				2/28/14		2/19/14		2/19/14		1

		HIA		MP&E		Production Load (MP&E) (5.19.3)		Critical Event: Actual Threshold was 28 February 14, rebaselined schedule moves to 17 Mar 2014 to accomidate additional testing.				2/28/14		3/17/14

		HIA		SCS		Dev RFP LC Event (Pre MS-B)		Critical Event: Threshold Feb 2014				2/28/14		2/24/14		2/21/14		1		Hit		8

		HIA		WSMIS		FOC-EXPRESS v8.6.1-Impl (07 Feb 14)		Critical Milestone Event:  Threshold date 28 Feb 14Scheduled implementation date 28 Feb 14.EXPRESS v8.6.1 was implemented on 7 Feb 14.				2/28/14		2/28/14		2/7/14		1		Total		15		53%

		HIA		DMSI		Contract Award DMSI Serco Inc. Development Contract		Critical Milestone Events: Actual Threshold 03 Mar 14 Consolidated Database Development and Sustainment Support. Executing 6 month extension of services will mitigate slip risk to green.				3/3/14		3/3/14						DMSI

		HIA		JEDMICS		CDR JEDMICS 15-01 v3.0.15		Critical Milestone Event:  Actual threshold 04 Mar 14.				3/4/14		3/4/14

		HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2		Critical Milestone Event: Actual Threshold 6 Mar 14A new requirement to incorporate the Ad-hoc Reporting Tool was added to this release, which will require a rebaseline.  The estimated date of this event is based upon PMO projections.  Item will be updated once the schedule is rebaselined.				3/6/14		7/7/14

		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel System Interface Test		C 14 Mar 14				3/14/14		3/14/14						REMIS

		HIA		DMSI		TRRI DMSI 14-03 v5.11a		Critical Milestone Evenet: Actual Threshold 14 Mar 14				3/14/14		3/14/14						ILS-S SM-RP

		HIA		WSMIS		ATO-REALM v5.0 (expires 15 Mar 14)		Critical Milestone Event:  Threshold date 15 Mar 14Attached to REALM PC v5.2.3 IATO; expires 08 Aug 14.				3/15/14		2/26/14						WSMIS-SUP

		HIA		CSWS DE		ATO CSWS DE		Critical Event: Current Approved ATO expires 17 March 2014.Package was sent to AFNIC CAR on 25 Dec 2013 from John Bartoli.Ann Collins, AFSPC/A6SA sent an email on 14 Jan 2014 stating that they were working expiring SIPR triage packages.				3/17/14		3/17/14						CSWS DE

		HIA		OLVIMS		TRRI OLVIMS Inc I Dispatch v2.3		Critical  Event: Actual Threshold 17 Mar 2014.				3/17/14		3/17/14						OLVIMS

		HIA		SCS		RFP SCS Contract		Critical Event: Threshold 25 Mar 14.				3/25/14		3/4/14						SCS

		HIA		IMDS OS		FOC IMDS CDB 14-07 v2.0.0.10		Critical Milestone Event: Actual Threshold 27 Mar 14				3/27/14		3/27/14

		HIA		REMIS		TRR1 REMIS 14-02 v11.3.1.8 Maint Rel		Critical Milestone Event: Actual Threshold 28 Mar 14				3/28/14		3/28/14						RMS

		HIA		AFEMS		AFEMS Release 9.2.3		C				3/31/14		3/28/14

		HIA		AFEMS FIAR		CDR AFEMS FIAR Transactional Testing		C				3/31/14		3/31/14						AFEMS FIAR

		HIA		SCS		Software Release SCS-14-11/4.9.17		C				3/31/14		3/5/14						SCS

		HIA		SCS		Software Release SCS-14-12/4.9.18		C				3/31/14		3/19/14						SCS

		HIA		RMS		RMS 14-02 Maintenance Release #1 TBD		C				3/31/14		3/31/14						RMS

		HIA		CMOS		FOC CMOS v7.6.0.5		Critical Milestone Event: Actual Threshold 31 March 14				3/31/14		3/31/14						CMOS

		HIA		JCALS		CDR JCALS 14-02 v3.12 MD5 SP7		Critical Milestone Event: Threshold 31 Mar 14Review of JCALS MD5 SP7 upgrade design and DR fixes to include applicable IAVA mitigations.				3/31/14		3/31/14						JCALS

		HIA		TMSS		TMSS 14-01 MIL-DTL-87269C		Critical Event:  Actual Threshold Date 1 Apr 14.Delivered: 11 Feb 14				4/1/14		4/1/14		2/11/14

		HIA		WSMIS-SUP		FOC - REALM (PC) v5.3 (18 Apr 14)		Critical Mileston Event:  APB and ADM signed by PEO 1 Mar 13.Milestone B approval is pending CCA compliance approval PMO working with SAF/A6 to obtain CCA compliance approval.  Award needed by 1 Apr 13 to complete effort by objective date.--Recieved CCA approval on 18 Apr 13.				4/1/14		4/18/14

		HIA		ATOS		CDR ATOS 14-02 v8.1.2.3		Critical Event:  Actual Threshold Date 3 Apr 14				4/3/14		4/3/14

		HIA		WSMIS		ATO-SAM v5.2 (Unclassified) (expires: 04 Apr 14)		Critical Events:  Threshold date 04 Apr 14Attached to SAM (U) v5.3.0.1 IATO; expires 8 Aug 14.				4/4/14		2/26/14

		HIA		WSMIS		ATO-PRS v5.0 (expires: 04 Apr 14)		Critical Milestone Event: Threshold date 04 Apr 14Attached to IATO for PRS v5.2; expires 4 Oct 14.				4/4/14		4/9/14

		HIA		DMLS		FOC DMLS 14-03 RFM v7.2		C Threshold 11 Apr 14				4/11/14		4/11/14

		HIA		RMS		CDR RMS 14-07 Release 8.8.6		Critical Milestone EventCDR RMS 14-07 Release 8.8.6Actual Threshold Date:  11 Apr 2014				4/11/14		4/11/14

		HIA		DMSI		FOC DMSI 14-03 v5.11a		Critical Milestone Event: Actual Threshold 13 Apr 14				4/13/14		4/13/14

		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel QT&E		C 15 Apr 14				4/15/14		4/15/14

		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel System Interface Test		C 18 Apr 14				4/18/14		4/18/14

		HIA		MP&E		ATO Renewal, MP&E		Critical Event Threshold ATO Renewal 20 Apr 14Package has been submitted through the EMASS tool to AFNIC for the renewal. Package has been at AFNIC for 65 days.				4/20/14		4/20/14

		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Block Release		C 23 Apr 14				4/23/14		4/23/14

		HIA		WSMIS		FOC-PRS v5.3 (25 Apr 14)		Critical Milestone Event:  Threshold date 25 Apr 14				4/25/14		4/25/14

		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE		C				4/30/14		4/28/14

		HIA		AFEMS FIAR		CDR AFEMS FIAR Serialized Assets		C				4/30/14		4/25/14

		HIA		IMCS		FOC - IMCS 14-1.0.4		C				4/30/14		4/30/14

		HIA		IMCS		TRR 1 - IMCS 14-1.0.4		C				4/30/14		4/9/14

		HIA		MP&E		CDR (MP&E) (5.19.4)		C				4/30/14		4/7/14

		HIA		SCS		Software Release SCS-14-13/4.9.19		C				4/30/14		4/2/14

		HIA		SCS		Software Release SCS-14-14/4.9.20		C				4/30/14		4/16/14

		HIA		SCS		Software Release SCS-14-15/4.9.21		C				4/30/14		4/30/14

		HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)		C				4/30/14		2/12/14

		HIA		ILS-S		RFP		Critical Event: Actual Threshold 30 Apr 14RFP for new ILS-S SME contract.  Current ILS-S CENTECH SME Support Contract expires 23 May 14 (last option exercised for POP 25 May 13 - 23 May 14).  Contract Number: FA8771-10-F-0006				4/30/14		3/31/14

		HIA		TMSS		TMSS 14-02 MIL-DTL-7700H		Critical Event:  Actual Threshold 30 Apr 14.				4/30/14		4/30/14

		HIA		JCALS		TRR JCALS 14-02 v3.12 MD5 SP7		Critical Milestone event: Threshold 30 Apr 14Final review of test readiness for JCALS MD5 SP7				4/30/14		4/30/14

		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel GCSS Review		C 01 May 14				5/1/14		5/1/14

		HIA		REMIS		TRR1 REMIS 14-03 v11.3.1.9 Maint Rel		C 02 May 14				5/2/14		5/2/14

		HIA		CMOS		CDR CMOS v7.7		Critical Milestone Event:  Actual Threshold 6 May 14				5/6/14		5/6/14

		HIA		REMIS		ATO REMIS (Interim)		Critical Milestone Event:  Actual Threshold 12 May 14This is the PMO's number one priority.  We have assigned all available resources to compete the C&A required task.  REMIS is working directly with the DAA representative.				5/12/14		5/12/14

		HIA		DMSI		TRRI DMSI 14-04 v5.11b		Critical Milestone Evenet: Actual Threshold 13 May 14				5/13/14		5/13/14

		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel Pre-Production		C 14 May 14				5/14/14		5/14/14

		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel System Interface Test		C16 May 14				5/16/14		5/16/14

		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel QT&E		C 20 May 14				5/20/14		5/20/14

		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Block Release		C 28 May 14				5/28/14		5/28/14

		HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel		C 30 May 14				5/30/14		5/30/14

		HIA		ILS-S		ASP		Critical Event: Actual Threshold 30 May 2014ASP for new ILS-S SME support.  The current ILS-S CENTECH SME Support Contract expires 24 May 14 (last option exercised for POP 25 May 13 - 23 May 14). Contract Number: FA8771-10-F-0006				5/30/14		4/30/14

		HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)		Critical Milestone Event: Estimated Threshold 30 May 14				5/30/14		5/30/14

		HIA		ILS-S SM-RP		MS-B ILS-S v5.0		C				5/31/14		4/9/14

		HIA		JCALS		FOC JCALS 14-02 v3.1.2 MD5 SP7		Critical Milestone Event: Threshold 31 May 14JCALS MD5 SP5 - Software upgrades and DR fixes.				5/31/14		5/31/14

		HIA		RMS		TRR RMS Release 8.8.5		Critical Milestone EventActual Threshold Date:  5 May 2014				5/31/14		5/1/14





HIB Sep13-May14

				Owned By		Name		Details		Slip Risk Color		Threshold		Estimated		Actual

		HIB		eBOSS		TRR (eBOSS) v1.04 BG/MG		Critical Milestone Event: Actual Threshold 3 September 2013				9/3/13		8/20/13

		HIB		LOGMOD		CDR LOGMOD v5.3.4		C  LOGMOD v5.3.4 CRITICAL DESIGN REVIEW (CDR) conducted on 9 September 13.				9/9/13				9/9/13		1

		HIB		ADCI		Contract Award: ADCI		Critical Event: Contract Award ADCIActual Threshold: 24 Sep 13				9/24/13

		HIB		CIDS		TRR CIDS v6.3.4		Critical Event: Estimated Threshold 24 Sep 13.				9/24/13		9/24/13		9/17/13		1

		HIB		CMS		Contract Extension of Services CMS V8.0.7		Critical Event: Actual Threshold Date: 28 Sep 2013				9/28/13		9/28/13		9/19/13		1

		HIB		IRSS		IRSS v7.7.0.0 Release into Production		C				9/30/13		9/18/13		9/18/13		1

		HIB		GAFS-BL		FOC GAFS S130811		C				9/30/13		9/9/13		9/17/13		1

		HIB		IGEMS		ASP IGEMS/MICT		C				9/30/13		9/18/13

		HIB		IRSS		IRSS v7.7.0.0		C IRSS v7.7.0.0 Fully Deployed on the GCSS-AF SIPRNET				9/30/13		9/18/13		9/18/13		1		Hit		7

		HIB		AF GFM-DI		Contract GFM-DI Program Office Support		Misc Event: Actually Theshold 27 Sept 13. Contract option period one.				9/30/13		9/23/13		9/23/13		1		Total		10		70%

		HIB		DSOR II		CAT DSOR II Tracker v1.44		C 1 Oct 2013				10/1/13		10/1/13

		HIB		EITDR		NDAA/OEP, EITDR, v2.17.7.6, Release		C Actual Threshold,18 Oct 13No slippage, on - time deploymentv2.17.7.6 (NDAA/OEP and CIO Automation				10/18/13		10/18/13		10/18/13		1

		HIB		SMAS		FOC SMAS V3.0.26		Critical Event, Actual Threshold Date 21 Oct 2013User role levels were added to the Journal Voucher Approval process to comply with Financial Management Regulation (FMR) Audit Finding.A new "DEAMS Expense and Obligation Report" was added which will be provided to DEAMS users.				10/21/13		8/21/13		8/19/13		1

		HIB		AF GFM-DI		FOC GFM-DI v1.6.1.1/1.4.1.1		Critical Event: Actual Threshold 22 Oct 13.Go Live/Delivered to the field.				10/22/13		10/22/13

		HIB		AFMOWAP		RSMS v1.4 Maintenance		C				10/31/13		12/12/13		10/24/13		1

		HIB		IRSS		RRB v7.8.0.0		C				10/31/13		10/30/13

		HIB		AF Web Apps		CMS 2.01 CDR		C				10/31/13		10/24/13		10/24/13		1

		HIB		vPSC		FOC vPSC v4.04		C				10/31/13		10/2/13

		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.4		C				10/31/13		10/18/13		10/18/13		1		Hit		5

		HIB		IGEMS		RFP IGEMS/MICT		Critical Event - RFP Sept 2013				10/31/13								Total		10		50%

		HIB		KDSS		TRR I KDSS V9.0.3.15		Critical Event:Actual Threshold Date:  01 Nov 2013TA #58 Capture Flying Hour Rebate Amounts into KDSS				11/1/13		11/1/13		10/21/13		1

		HIB		ARMS		TRR ARMS 6.1.2		Critical Event Actual Threshold Date: 15 Nov 2013				11/15/13		11/15/13		11/12/13		1

		HIB		KDSS		FRR KDSS V9.0.3.15		Critical Event:Actual Threshold Date:  21 Nov 2013TA #58 Capture Flying Hour Rebate Amounts into KDSS				11/21/13		11/21/13		11/7/13		1

		HIB		KDSS		FOC KDSS V9.0.3.15		Critical Event:Actual Threshold Date:  22 Nov 2013TA #58 Capture Flying Hour Rebate Amounts into KDSS				11/22/13		11/22/13		11/12/13		1

		HIB		IWIMS/ACES		2nd IATO ACES		Critical Event: Actual Threshold 24 November 2013				11/24/13		11/24/13		11/24/13		1

		HIB		IWIMS/ACES		FOC EODIMS v2.0 (NIPR)		Critical Milestone EventActual Threshold 25 Nov 2013. BaselineRelease - Update Oracle 10g to 11g & Re-host from GCSS-AF to DISA.				11/25/13		12/13/13		12/13/13

		HIB		LegCiv		Emp 3.09 CDR		C				11/30/13		11/19/13		11/19/13		1

		HIB		IRSS		CCB IRSS v7.8.0.0		C				11/30/13		11/15/13

		HIB		Integrity		CDR for Integrity v7.0.4.0 (8 Nov 13)		C				11/30/13		11/8/13

		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.6		C				11/30/13		11/15/13		10/31/13		1

		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.4.1		C				11/30/13		11/15/13		11/7/13		1		Hit		9

		HIB		SMART		FOC: SMART 12.5.0.6 Patch Release		C Fix PKI issue for Names containing a suffix (i.e. II; III; Jr.; etc).				11/30/13		11/1/13		11/1/13		1		Total		12		75%

		HIB		IWIMS/ACES		TRR-I ACES v3.1.2		Critical Event: Actual Threshold 3 Dec 2013				12/3/13		11/8/13		11/13/13		1

		HIB		EITDR		PB, EITDR, v2.17.8, Release		C Actual Threshold, 5 Dec 13.Deployed early				12/5/13		12/12/13		12/5/13		1

		HIB		EITDR		Registration, EITDR, v2.17.7.8, Release		C, Actual Threshold, 5 Dec 2013Deployed Early				12/5/13		12/12/13		12/5/13		1

		HIB		IWIMS/ACES		CDR EODIMS v2.0.1 (SIPR)		Critical Milestone Evet Actual Threshold: 6 Dec 13CDR delayed due to limited resources needed to finish required documentation.  ACES v3.2 took priority over this release.				12/6/13		2/7/14		2/20/14

		HIB		IWIMS/ACES		CDR EODIMS v2.0.1 (NIPR)		Critical Milestone Evet Actual Threshold: 6 Dec 13CDR delayed due to limited resources needed to finish required documentation.  ACES v3.2 took priority over this release.				12/6/13		2/7/14		2/20/14

		HIB		ACPS		V15.14.40 TRR I		Critical Event: Actual Threshold Date: 06 Dec 2013, V15.14.40 TRR I				12/6/13		12/1/13		1/6/14

		HIB		IWIMS/ACES		FOC EODIMS v2.0 (SIPR)		Critical Milestone Event Actual Threshold 8 Dec 2013. BaselineRelease - Update Oracle 10g to 11g & Re-host from GCSS-AF to DISA. SIPR release delayed due to limited resources. Security focusing on ACES v3.1.2 and EODIMS v2.0 (NIPR) releases over this release.				12/8/13		4/26/14

		HIB		DSOR II		Release DSOR II v1.2		C Release DSOR II v1.2 12 Dec 2013Date changed from 11 Nov to 12 Dec due to trusted site/authentication issues causing delays in the A4DC customer completing acceptance testing.Date revised to 18 Dec due to to DISA pushing an update that prevented DSOR team from working.  Issue was resolved and v1.2 released on 18 Dec.				12/12/13		12/18/13		12/18/13		1

		HIB		IGEMS		Contract Award - IGEMS and MICT Extension Efforts		C				12/31/13

		HIB		IGEMS		Release RFP IGEMS/MICT (Combine Effort)		C				12/31/13

		HIB		GAFS-BL		FOC GAFS 1st Qtr Maintenance FY14 Release		C				12/31/13		12/5/13		11/21/13		1

		HIB		AF-MNS		PHASE III - Contract Award		C				12/31/13		9/27/13

		HIB		AFPROMS		PRISM 3.01 CDR		C				12/31/13		12/19/13		12/19/13		1

		HIB		LegCiv		Emp 3.09 TRR		C				12/31/13		12/18/13		12/18/13		1

		HIB		MilPDS		MilPDS Release 3.03 SRR		C				12/31/13		12/6/13		12/3/13		1

		HIB		MilPDS		Release 3.03 CDR		C				12/31/13		12/31/13		12/20/13		1

		HIB		SMART		Spiral: DSM 1.0.3.22 Release		C				12/31/13		12/6/13		12/6/13		1

		HIB		eFOIA		Authority to Operate		C				12/31/13		9/30/13

		HIB		MRDSS		CDR MRDSS V4.1.0.0		C CDR for the virtualization (V4.1.0.0) release.  Moving from a Sun platform to the HIZ virtual environment; upgrading to Oracle 10g to 11g, and moving from Solaris to Red Hat.				12/31/13		12/10/13

		HIB		SMART		FOC: SMART 12.5.0 Release		Critical Event: 31 Dec 2013 (shutoff of DISA STS services)23 October Update: Planning with DISA to shutdown STS services on 24 October to ensure no impacts to SMART in production before coordination permanent STS shutdown (save 2 months of STS extension costs).18 October Update: Release could not occur on 18 Oct due to DISA timeline for install and PMO personnel unavailability.Legacy update to SMART:-- Security re-implementation of PKI (due to DISA STS shutdown)-- Fix MAR funding color for BA=0 under CRA for CY funds (green) and PY funds (red) -- Weapons System hierarchy support architecture changes-- Allow PMCEPAC data in web service (element existed; data ignored)				12/31/13		10/18/13		10/21/13		1		Hit		12

		HIB		IAPS		FOC IAPS V 4.2.0.0.		Critical Event: Actual Threshold Date 31 Dec 2013GPC Prior FYFOC Goal is Oct 2013.  Delivered 1 Oct 2013.GPC PFY (Government Purchase Card Prior Fiscal Year) - automates processing of GPC orders placed in one fiscal year and received after the cut-off date for processing for that fiscal year.  Eliminates processing of vast majority of SF1081's due to off-cycle receipts of invoices for GPC end of year orders.				12/31/13		10/31/13		10/1/13		1		Total		21		57%

		HIB		ACPS		V15.14.40 TRR II		Critical Event: Actual Threshold Date: 06Jan 2014, V15.14.40 TRR II				1/6/14		1/2/14		1/6/14		1

		HIB		APO		CCB APO v8.1.5		C CCB for APO release V 8.1.5 was held on 10 Jan 2014				1/10/14		1/10/14		1/10/14		1

		HIB		BaS_E		FOC BaS&E V2.2		Critical Event: Actual Threshold 14 Jan 14. Go Live/Delivered to the field.				1/14/14		12/20/13		12/23/13		1

		HIB		KDSS		Bridge Contract KDSS V9.0.3		Critical Event: Actual Threshold Date: 15 Jan 2014				1/15/14		1/15/14		1/15/14		1

		HIB		IGEMS		Release V1.2.2.8		C Actual date (16 Jan 14) in coordination with Nicole Leath.				1/16/14				1/16/14		1

		HIB		AF GFM-DI		TRR-I GFM-DI v1.6.1.1/1.4.1.1		Critical Event: Actual Threshold 16 Jan 14. Test Readiness Review for Gunter RTO.				1/16/14		1/16/14

		HIB		AF GFM-DI		TRR-II GFM-DI v1.6.1.1 (Data Services ONLY)		Critical Event: Actual Threshold 27 Jan 14.GFM-DI v1.6.1.1 Test Readiness Review for Data Services.				1/27/14		1/27/14

		HIB		MilPDS		Release 3.03 Design & Devlopment		C				1/31/14		1/17/14		1/10/14		1

		HIB		MilPDS		Release 3.03 TRR		C				1/31/14		1/20/14		1/13/14		1

		HIB		MilPDS		MilPDS Release 3.04 SRR		C				1/31/14		1/17/14		1/17/14		1

		HIB		DSOR II		Release DSOR II 1.2.0.1 January 2014 (Template C, Improvements, Maintenance, Tracker, Metrics)		C				1/31/14		1/31/14		1/31/14		1

		HIB		Civ B&E Consortium		B&E 5.01 CDR		C				1/31/14		1/3/14		1/3/14		1

		HIB		Civ B&E Consortium		B&E 5.01 TRR		C				1/31/14		1/14/14		1/14/14		1

		HIB		AF Web Apps		AMS 1.03/1.09 CDR		C				1/31/14		1/13/14		1/13/14		1

		HIB		AF/A1 SOA		CDR		C				1/31/14		1/14/14		1/14/14		1

		HIB		MRDSS		TRR MRDSS V4.1.0.0		C				1/31/14		2/11/14		2/20/14

		HIB		Integrity		TRR for Integrity v7.0.4.0 (11 Feb 14)		C				1/31/14		2/13/14		2/11/14		1

		HIB		GAFS-BL		FOC GAFS S140106		C				1/31/14		1/31/14		1/23/14		1

		HIB		IGEMS		IGEMS/MICT RFP Release		C				1/31/14				1/28/14		1

		HIB		AFMOWAP		CDR IE10		C				1/31/14		1/31/14

		HIB		AFMOWAP		CDR AIMWTS v2.4.6		C				1/31/14		1/29/14

		HIB		AFMOWAP		CDR PEPP v1.0.6		C				1/31/14		1/29/14

		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.5		C				1/31/14		1/17/14		1/17/14		1

		HIB		SMART		Spiral: AQ_IDM UX 2.0.2 Release		C Complete high priority UX redesign items:- Consistent naming of menu items- AcqWB Developer's Guide- Fixed default view of left navigation element- Test automation development complete				1/31/14		12/20/13		12/20/13		1

		HIB		SMART		Spiral: AcqWB UX 2.0.1 Release		C Includes the following capabilities: - Fixes navigation issues and cleans up interface from previous version.- Navigation not custom built; "out-of-the-box" SharePoint capability.				1/31/14		12/6/13		12/5/13		1

		HIB		cASM		RFP (Contract Modification Task Order 7)		C Request For Proposal to Task Order 7 contract modification.				1/31/14		1/31/14

		HIB		APO		CDR APO v8.1.5		Critical Design Review for APO release v8.1.5 was held on 31 Jan 2014				1/31/14		1/31/14		1/31/14		1

		HIB		ARMS		FOC ARMS 6.1.2		Critical Event Actual Threshold Date: 31 Jan 2014CLOSED				1/31/14		1/31/14		1/22/14		1		Hit		21

		HIB		IWIMS/ACES		CDR ACES-FD v3.0.0.1		Critical Milestone EventActual Threshold: 31 Jan 2014				1/31/14		1/31/14		2/4/14				Total		29		72%

		HIB		IWIMS/ACES		RFP ACES FoS Sustainment		Critical Event: Actual Threshold - 1 Feb 2014RFP currently in review with contracting office.				2/1/14		3/20/14												DSOR II		CAT - DSOR II v1.2.0.2

		HIB		IWIMS/ACES		IATO ACES-FD v2.1.5		Critical Event: Actual Threshold 5 Feb 2014All conditions of current ATO requiring closure of 16 CAT II's were not met by the 180 day deadline.  Expect closure of all CAT II findings with release of ACES-FD v3.0 and ACES v3.1.2.				2/5/14		2/5/14												IWIMS/ACES		IATO ACES-FD v2.1.5

		HIB		OARS		CDR OARS V5.9.1		Critical Event: Actual Threshold 11 Feb 14.				2/11/14		2/11/14		2/11/14		1								OARS		CDR OARS V5.9.1

		HIB		IWIMS/ACES		TRR-I ACES-FD v3.0.0.1		Critical Milestone EventActual Threshold: 20 Feb 2014				2/20/14		2/20/14		2/20/14		1								CBIS		PDR (CBIS) (v1.5.3.0)

		HIB		CMS		Last Contract Extension of Services (Additional Time) CMS V8.0.7		Critical Event: Actual Threshold Date: 27 Feb 2014				2/27/14		2/27/14		2/26/14		1								EITDR		EITDR, v2.17.9.1, Release

		HIB		KDSS		1 Month Bridge Extension of Services Contract KDSS V9.0.3		Critical Event:Actual Threshold Date:  27 Feb 14				2/27/14		2/27/14		2/26/14		1								AFFMS 2		CDR AFFMS II, V1.0

		HIB		AFMOWAP		TRRI/II IE10		C				2/28/14		2/4/14												AFFMS 2		TRR AFFMS II, V1.0

		HIB		AFMOWAP		FOC IE10		C				2/28/14		2/28/14												Civ B&E Consortium		B&E 5.01 Deployment

		HIB		IGEMS		Release 2.0.10 MICT		C				2/28/14				2/20/14		1								HRSS		Civ B&E 5.01 Deployment

		HIB		Integrity		Integrity v7.0.4.0 Release Finished (20 Mar 14)		C				2/28/14		3/20/14												IGEMS		Release 2.0.10 MICT

		HIB		IRSS		CDR		C				2/28/14		2/20/14												Integrity		Integrity v7.0.4.0 Release Finished (26 Mar 14)

		HIB		AFFMS 2		CDR AFFMS II, V1.0		C				2/28/14		1/24/14		1/27/14		1								IRSS		CDR

		HIB		AFFMS 2		TRR AFFMS II, V1.0		C				2/28/14		2/25/14		2/28/14		1								LegCiv		Emp 3.09 Deployment

		HIB		MilPDS		Release 3.04 CDR		C				2/28/14		3/21/14		2/6/14		1								MilPDS		Release 3.03 ASI/Release

		HIB		MilPDS		Release 3.03 QT&E: Quality Test & Evaluation		C				2/28/14		2/12/14												MilPDS		Release 3.03 QT&E: Quality Test & Evaluation

		HIB		MilPDS		Release 3.03 ASI/Release		C				2/28/14		2/28/14												MilPDS		Release 3.04 CDR

		HIB		HRSS		Civ B&E 5.01 Deployment		C				2/28/14		2/28/14												Civ B&E Consortium		B&E 5.02 Deployment (GRB Only)

		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.5.1		C				2/28/14		2/15/14		1/31/14		1								IAPS		CDR IAPS V4.2.3.0

		HIB		DSOR II		CAT - DSOR II v1.2.0.2		C CAT - DSOR II 1.2.0.2 February 2014 (Improvements, Maintenance, Tracker, Metrics)				2/28/14		2/21/14		2/21/14		1								CDRS		Oracle Quarterly TCNO patch 4.2.3.5.1

		HIB		IAPS		CDR IAPS V4.2.3.0		C CDR for IAPS V 4.2.3.0. for EDI Split SCR with estimated FOC of Oct 2014				2/28/14		1/24/14		1/21/14		1								SMART		Spiral: DSM 1.0.5.2 Release

		HIB		cASM		Contract Award (Task Order 7 Contract Modification)		C Contract to Award (Task Order 7 Contract Modification)				2/28/14		2/14/14												IAPS		TRR IAPS V 4.2.2.0.

		HIB		DSOR II		Release - DSOR II 1.2.0.2 February 2014 (Improvements, Maintenance, Tracker, Metrics)		C DSOR II 1.2.0.2 February Release (Improvements, Maintenance, Tracker, Metrics)				2/28/14		2/28/14		2/28/14		1								cASM		MS-B

		HIB		DSOR II		PDR - DSOR II v1.2.0.2		C DSOR II 1.2.0.2 February Release (Improvements, Maintenance, Tracker, Metrics)				2/28/14		2/18/14		2/18/14		1								cASM		RFP (Follow-on IDIQ)

		HIB		SMART		Spiral: DSM 1.0.5.2 Release		C Patch to fix missing Priority column (thought unused) when copying an assessment for a new version.				2/28/14		1/10/14		1/10/14		1								JOCAS II		TRR - JOCAS II Version V5.4.1.4

		HIB		IAPS		TRR IAPS V 4.2.2.0.		C PMI Project for upgrade and enhancement of Program Management Indicators for IAPS Vendor Pay software				2/28/14		1/15/14		1/15/14		1

		HIB		cASM		MS-B		C PMO to conduct program review brief with PEO/MDA for cASM Milestone-B approval.				2/28/14		2/14/14

		HIB		JOCAS II		TRR - JOCAS II Version V5.4.1.4		C Rebaselining - See Issue 1				2/28/14		2/3/14

		HIB		cASM		RFP (Follow-on IDIQ)		C Release RFP for next cASM IDIQ follow-on contract to SBIR awardee Total Quality Systems (TQS).				2/28/14		2/4/14						Hit		15

		HIB		Legacy ABSS		CDR ABSS v2.3.5		Critical Event: Actual Threshold 28 Feb 14Slipped - Working with interface partner to finalize interface agreement.  ECD: NLT March 10				2/28/14		2/28/14						Total		29		52%

		HIB		SMAS		FOC SMAS V3.0.27		Critical Event, Actual Threshold Date 5 Mar 2014To provide more accurate Trial Balance Reporting for the Medical-Dental Stock Fund Division, SMAS is being modified to allow up to six pairs of GLAs to be updated for each transaction processed.				3/5/14		12/5/13		12/2/13

		HIB		IWIMS/ACES		TRR-I ACES v3.2		Critical Event: Actual Threshold 12 Mar 2014 Entire release was delayed by 2 months at SRR.Late CDR has delayed TRR-I.				3/12/14		4/21/14

		HIB		CMS		Contract Award CMS V8.0.7		Critical Event: Actual Threshold Date: 13 Mar 2014				3/13/14		3/13/14

		HIB		KDSS		Contract Award KDSS V9.0.3		Critical Event:  Actual Threshold Date:  13 Mar 2014				3/13/14		3/13/14

		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1 (NIPR)		Critical Milestone Event Actual threshold: 21 Mar 14				3/21/14		3/21/14

		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1 (SIPR)		Critical Milestone Event Actual threshold: 21 Mar 14				3/21/14		3/21/14

		HIB		IWIMS/ACES		FOC ACES v3.1.2		Critical Event: Actual Threshold 24 Mar 2014				3/24/14		4/6/14

		HIB		OARS		TRRI OARS V5.9.1		Critical Event: Actual Threshold 27 Mar 14.				3/27/14		3/6/14

		HIB		ADRSS		FOC ADRSS S131104 Release		Critical Milestone Event:  Actual Threshold updated to 30 Mar 2014 to allow for additional quality assurance testing.  This release satisifies an IL-S request to support an encrypted file transmission mode.				3/30/14		3/15/14

		HIB		MilPDS		Release 3.04 Design & Development		C				3/31/14		3/11/14

		HIB		MilPDS		Release 3.04 TRR		C				3/31/14		3/17/14

		HIB		MilPDS		Release 3.04 QT&E		C				3/31/14		3/18/14

		HIB		eBOSS		eBOSS 3 Contract Award		C				3/31/14		3/21/14

		HIB		AF Web Apps		AMS 1.03/1.09 Deployment		C				3/31/14		3/3/14

		HIB		DCAPES		v 5.0.0.1		C				3/31/14

		HIB		AF Web Apps		CMS 2.01 Deployment		C				3/31/14		3/19/14

		HIB		AFPROMS		PRISM 3.01 Deployment		C				3/31/14		3/14/14

		HIB		MRDSS		FOC MRDSS V4.1.0.0		C				3/31/14		3/17/14

		HIB		MRDSS		TRR MRDSS V4.1.1.0		C				3/31/14		3/24/14

		HIB		JOCAS II		PDR/CDR - JOCAS II V5.4.2		C				3/31/14		3/18/14

		HIB		IGEMS		Release V.1.2.2.8 IGEMS Data Segregation		C				3/31/14

		HIB		CIDS		CDR CIDS v6.3.5		C				3/31/14		3/25/14

		HIB		AF GFM-DI		FOC GFM-DI NIPR 1.6.1.1/SIPR 1.4.1.1 Releases		C Actual Threshold Date 31 Mar 14. Go Live/Delivered to the field.				3/31/14		3/10/14

		HIB		DSOR II		CAT - DSOR II v1.2.0.3		C CAT - DSOR II 1.2.0.3 March Release (DA, Improvements, Maintenance, Tracker, Metrics)				3/31/14		3/19/14

		HIB		cASM		TRR-I		C Coordinate and brief cASM program status in Test Readiness Review with MDA.				3/31/14		1/10/14

		HIB		DSOR II		Release - DSOR II v1.2.0.3		C Release - DSOR II 1.2.0.3 March Release (DA, Improvements, Maintenance, Tracker, Metrics)				3/31/14		3/31/14

		HIB		CBIS		CDR (CBIS) (v1.5.3.0)		C This version change has 13 changes with an estimated 1400 hours of development.  The version includes changes to the CBIS Data Base as well as assocuated changes to Business Objects.This review is complete and on time.				3/31/14		2/28/14		2/28/14

		HIB		ARMS		Contract Award ARMS Sustainment (estimated Base: 3 March 2014 - 2 March 2015)		Critical Event Actual Threshold Date: 31 March 2014Awarded on 27 Feb 2014 wih a start date of 3 Mar 2014.				3/31/14		3/31/14		3/3/14

		HIB		ConWrite		ATO ConWrite v6.1		Critical Event:  Actual Threshold 31 Mar 14.				3/31/14		3/14/14

		HIB		Legacy ABSS		RFP ABSS NETCENTS-2 Sustainment		Critical Event: Actual Threshold 1 Apr 2014				4/1/14		4/1/14

		HIB		CIDS		ATO		Critical Event: Actual Threshold Date 4 Apr 14				4/4/14		4/4/14		5/6/13

		HIB		ConWrite		TRR1 ConWrite v7.0		Critical Event:  Actual Threshold 7 Apr 14.				4/7/14		4/7/14

		HIB		LOGMOD		TRR LOGMOD v5.3.4		C LOGMOD v5.3.4 TEST READINESS REVIEW (TRR) is scheduled for 10 Apr 14.				4/10/14		4/15/14

		HIB		APO		TRR APO v8.1.5		C TRR for APO release v8.1.5 is scheduled for 11 April 2014				4/11/14		4/11/14

		HIB		EITDR		RFP, EITDR, 5 YR,		Critical Event, Actual Threshold, 16 Apr  2014				4/16/14		4/16/14

		HIB		AFMOWAP		CDR RAMMIS v1.0.6.1.X		C				4/30/14		4/30/14

		HIB		AFMOWAP		CDR IE11		C				4/30/14		4/30/14

		HIB		MRDSS		FOC MRDSS V4.1.1.0		C				4/30/14		4/14/14

		HIB		eBOSS		Command Screening Board PDR/CDR		C				4/30/14		3/31/14

		HIB		eBOSS		eBOSS 3 Contract Award		C				4/30/14		3/21/14

		HIB		MilPDS		Release 3.04 UE&T: User Evaluation & Test		C				4/30/14		4/24/14

		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.6		C				4/30/14		4/18/14

		HIB		DSOR II		CAT - DSOR II v1.2.0.4		C CAT - DSOR II 1.2.0.4 April Release (Core, Candidate Depot, Improvements, Maintenance, Tracker, Metrics)				4/30/14		4/21/14

		HIB		JOCAS II		TRR - JOCAS II V5.4.2		C Date contingent upon successful completion of Pre-Activity 1 Review				4/30/14		4/15/14

		HIB		DSOR II		Release - DSOR II v1.2.0.4		C Release - DSOR II 1.2.0.4 April Release (Core, Candidate Depot, Improvements, Maintenance, Tracker, Metrics)				4/30/14		4/30/14

		HIB		IWIMS/ACES		FOC ACES-FD v3.0.0.1		Critial Milestone EventActual threshold: 30 Apr 14				4/30/14		4/30/14

		HIB		eBOSS		Release (eBOSS) v1.04 BG/MG		Critical Milestone Event:  Actual Threshold April 2014				4/30/14		2/14/14

		HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (SIPR)		Critical Milestone Event Actual Threshold: 12 May 14				5/12/14		5/31/14

		HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (NIPR)		Critical Milestone Event Actual Threshold: 12 May 14				5/12/14		5/31/14

		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment		Critical Event: Actual Threshold 16 May 2014				5/16/14		5/7/14

		HIB		IWIMS/ACES		3rd IATO ACES		Critical Event: Actual Threshold 24 May 20143rd IATO obtained from DAA and AF-CIO on 9 Jan 2014				5/24/14		5/24/14

		HIB		MilPDS		Release 3.04 ASI/Release		C				5/31/14		5/13/14

		HIB		cASM		TRR		C				5/31/14		5/19/14

		HIB		eBOSS		GO Vacancy PDR/CDR		C				5/31/14		3/31/14

		HIB		IRSS		TRR		C				5/31/14		5/15/14

		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.6.1		C				5/31/14		5/15/14

		HIB		DCAPES-LOGFAC		Delivery LOGFAC V3.1.0.0		C				5/31/14

		HIB		AFMOWAP		CDR Cold Fusion 10		C				5/31/14		5/30/14

		HIB		AFMOWAP		CDR RSMS v1.4.X		C				5/31/14		5/30/14

		HIB		CIDS		TRR CIDS v6.3.5		C				5/31/14		5/13/14

		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.8		C				5/31/14		5/15/14

		HIB		SMART		FOC: SMART milCloud Rehost Release		C Rehost of SMART, AQ_IDM, and Analytics into milCloud environment.  End of PoP of DISA contracts to support current STAX environment is 31 May 2014.				5/31/14		4/28/14

		HIB		IAPS		TRR IAPS V 4.2.3.0		C TRR to DFAS for Acceptance Testing of EDI Split				5/31/14		3/21/14





HIC Sep13-May14

				Owned By		Name		Details		Slip Risk Color		Threshold		Estimated		Actual

		HIC		SEAMLS/ESI		Contract Option AF Adobe ELA		Adobe JELA (N00104-12-AZF32/KH01, FA8771-09-A-301): Requirement Owner: DISA, USAF, USArmy Lead Acquisition Agency: DISA-DITCO Supporting Acquisition Agency: SEAMLS Funded by: MAJCOMs, AFPAA units SEAMLS provides centralized order management as follows: Base Period (30 Sep 13 - 29 Sep 14) = $11.8M Option Period 1 (30 Sep 14 - 29 Sep 15) = $3.9M Option Period 2 (30 Sep 15 - 29 Sep 16) = $3.9M Total = $19.6M .				5/31/14		5/31/14

		HIC		SEAMLS/ESI		Contract Option Oracle AF Standard ERP License (AFSEL) ELA		Air Force Standard ERP License (AFSEL) (FA8771-12-F-8112): Requirements Owner: DEAMS, MROi Lead Acquisition Agency: HICA-SEAMLS Funded by: DEAMS Base Period (25 May 2012 - 24 May 2013) = $7.8M Option Period 1 (25 May 2013 - 24 May 2014) = $7.6M Option Period 2 (25 May 2014 - 24 May 2015) = $13.9M Option Period 3 (25 May 2015 - 24 May 2016) = $31.9M Option Period 4 (25 May 2016 - 24 May 2017) = $18.3M Total = $79.5M				5/31/14		5/15/14

		HIC		SEAMLS/ESI		New Contract Oracle AF-wide ELA		C: Actual Threshold: 28 Feb 2014 - New ELA				2/28/14		3/7/14

		HIC		AFECMO		SHB v7.0.01 (NIPR/SIPR)		Misc Milestone Event - Jan 2014Delayed to include unscheduled release of new STIG released  prior to 31 Jan 14.  New est release date 15 Mar 14				1/31/14		1/31/14

		HIC		AFECMO		DSCC Server AFECMO v2.4		Misc Milestone Event - Jul 2013Develop/release DoD Server 2008 R2. Provide DVD product 64 Standard/Enterprise/Data Cent Network security review completed; product/media being prepared for delivery to ENIT for independent testing. Tested and released.				9/30/13		9/30/13		7/30/13

		HIC		AFECMO		UGM AFECMO 10.7 (for CENTCOM)(Completed 12 Sep 13)		Misc Milestone Event - Oct 2013• Product released from AFECMO awaiting DISA memo for release to field.•  Security review in progress; back on schedule for projected release in Oct 2013 • Requirements gathering phase in process; customer requested additional meeting to review additions				10/31/13		10/31/13		10/10/13

		HIC		AFECMO		SCCM 2012 AF-wide Deployment (Closed 26 Feb 14 - AFNIC to Deploy)		Misc Milestone Event - Oct 2014No longer AFECMO responsibility for Deployment-AFNIC has assumedCM 2012 AF Deployment • C&A process: 6-8 months, working with AFSPC on tailored On-boarding checklist • SCCM not declared a Cyber Weapon Sys, AFNIC stated system is an enabler/tool in support of the network • If C&A lingers mass deployments of Win8 could be delayed 2012 is required for Win8 OSD deployments				4/30/14		4/30/14

		HIC		AFECMO		UMGD AFECMO v3		Misc Milestone Event -  Aug 201325 Mar 13 UMGD v3 has completed independent testing and we are in a holding pattern because of licenses concerns. The Joint Consensus Working Group (JCWG) is working the legal aspect and we should have something soon. Bottomline, the product is ready to go to the customer (be posted on DISA for download).  Awaiting release of DOD CIO memo.				9/30/13		10/21/13		3/25/13

		HIC		AFECMO		AFNet Security Update Patch Management AFECMO (Completed--2nd Tues ea mth)		Misc Milestone Event - Mar 2014				3/31/14		3/10/14

		HIC		ITCC		Contract follow-on award. Digital Printing & Imaging Re-Compete Expiration		Misc Milestone Events: Actual threshold date January 14; Contract follow-on award.				2/28/14		2/8/14

		HIC		AFECMO		AFECMO Support Service Contract Option Execise		Miscellaneous Milestone Event:Contract Option Exercise				2/28/14		1/31/14





HIQ Sep13-May14

		None





HIZ Sep13-May14

				Owned By		Name		Details		Slip Risk Color		Threshold		Estimated		Actual

		HIZ		AFVM		FD						12/31/13		6/1/13

		HIZ		AFDS		NOTE: This migration schedule is provided by AFNIC; all dates noted are scheduled completion dates by AFNIC. AFDS performs a support role and is not responsible for any deliverables.  Refer questions to Mr. Nicholas Davenport, DSN 779-5898.		NOTE: This migration schedule is provided by AFNIC; all dates noted are scheduled completion dates by AFNIC. AFDS performs a support role and is not responsible for any deliverables. Refer questions to Mr. Nicholas Davenport, DSN 779-5898.				12/31/13		12/31/13

		HIZ		AFSN		Installation (AFSN ITN/DNS Modernization Support) COMPLETED		AFSN ITN/DNS modernization projected completion date is 31 Dec 13. This contract is in support of the AFSN mission to AFLCMC/HNID Infrastructure Division, AFNet architectures, and real-time AFNet operations.  Principle objective is the modernization of base level network components such as the Information Transport Node (12 sites) and the Domain Name Service (32 sites). Only the installation piece is required to be completed by Dec 13.  This contract is funded by AFLCMC/HNID Infrastructure Division.				1/31/14		12/31/13		2/14/14

		HIZ		AFSN		AFSN Contract Option (Services Contract) COMPLETED		Misc Event: Actual Threshold Date 4 Jan 2014This contract provides for enterprise networking, implementation, fielding and project support to the AFSN office for the development, adaptation and deployment of the Air Force Infrastructure, providing design, development, technical and programmatic support for the installation, sustainment and modernization of the Air Force classified and unclassified data communications requirements. This support will include, but may not be limited to, providing network systems installation and project support to the Combat Information Transport System PMO for AFNETOPS implementation.  This contract is funded by AFSPC/A6.				1/31/14		1/4/14		12/17/13

		HIZ		AFDS		AFDS Contract Option		Misc Event:  Contract modification completed on 9 Dec 2013..				2/28/14		2/1/14		12/9/13

		HIZ		AFDS		AFDS ATO		Critical Event:  Actual Threshold Date 22 April 2014.  Packet submitted to CAR on 22 Oct 2013. Packet pending CAR review. NIPRNET Authorization Termination date of 22 Apr 2014				4/30/14		4/22/14





All Jan14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		1		HIB		ACPS		V15.14.40 TRR II				1/6/14		1/2/14		1/6/14

		2		HIB		APO		CCB APO v8.1.5				1/10/14		1/10/14		1/10/14

		3		HIA		ETIMS/JCALS		Contract Option 3 Tech Data Consolidation				1/13/14		1/13/14

		4		HIB		BaS_E		FOC BaS&E V2.2				1/14/14		12/20/13		12/23/13

		5		HIA		IMDS OS		TRRI IMDS MSAT 14-06 v3.0.0.3				1/15/14		1/15/14		1/15/14

		6		HIB		KDSS		Bridge Contract KDSS V9.0.3				1/15/14		1/15/14		1/15/14

		7		HIA		IMDS OS		CDR IMDS EMOC 14-11 v4.1.0.1				1/16/14		1/16/14		1/16/14

		8		HIA		IMDS OS		TRRI IMDS EMOC 14-11 v4.1.0.1				1/16/14		1/16/14		1/16/14

		9		HIB		IGEMS		Release V1.2.2.8				1/16/14				1/16/14

		10		HIB		AF GFM-DI		TRR-I GFM-DI v1.6.1.1/1.4.1.1				1/16/14		1/16/14

		11		HIA		IMDS OS		TRRI IMDS CDB 14-07 v2.0.0.10				1/17/14		1/17/14		1/17/14

		12		HIA		CMOS		FOC CMOS v7.6				1/21/14		1/21/14		1/21/14

		13		HIA		IMDS OS		CDR IMDS CDB 14-07 v2.0.0.10				1/23/14		12/23/13		12/23/13

		14		HIA		MP&E		TRR (MP&E) (Release 5.19.3)				1/24/14		1/24/14		1/24/14

		15		HIB		AF GFM-DI		TRR-II GFM-DI v1.6.1.1 (Data Services ONLY)				1/27/14		1/27/14

		16		HIA		DMSI		TRRI DMSI 14-05 v5.11.1				1/30/14		1/30/14		2/12/14

		17		HIA		JCALS		FOC JCALS 14-01 v3.1.2 MD5 SP6				1/30/14		3/7/14

		18		HIA		IMCS		TRR 1- IMCS 14-1.0.3 COMPLETED				1/31/14		1/21/14		1/31/14

		19		HIA		SCS		Software Release SCS-14-07/4.9.14				1/31/14		1/8/14		1/8/14

		20		HIA		SCS		Software Release SCS-14-08/4.9.15				1/31/14		1/22/14		1/22/14

		21		HIA		CSWS DE		CSWS DE 14-01 MX Rel #1				1/31/14		1/30/14		12/19/13

		22		HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 1 (ILS-S v4.7.3)				1/31/14		1/27/14

		23		HIA		RMS		RMS 14-01 RMS Release 8.8.4				1/31/14		1/10/14		1/15/14

		24		HIA		IMDS OS		FOC IMDS EMOC 14-11 v4.1.0.1				1/31/14		1/31/14		1/31/14

		25		HIB		MilPDS		Release 3.03 Design & Devlopment				1/31/14		1/17/14		1/10/14

		26		HIB		MilPDS		Release 3.03 TRR				1/31/14		1/20/14		1/13/14

		27		HIB		MilPDS		MilPDS Release 3.04 SRR				1/31/14		1/17/14		1/17/14

		28		HIB		DSOR II		Release DSOR II 1.2.0.1 January 2014 (Template C, Improvements, Maintenance, Tracker, Metrics)				1/31/14		1/31/14		1/31/14

		29		HIB		Civ B&E Consortium		B&E 5.01 CDR				1/31/14		1/3/14		1/3/14

		30		HIB		Civ B&E Consortium		B&E 5.01 TRR				1/31/14		1/14/14		1/14/14

		31		HIB		AF Web Apps		AMS 1.03/1.09 CDR				1/31/14		1/13/14		1/13/14

		32		HIB		AF/A1 SOA		CDR				1/31/14		1/14/14		1/14/14

		33		HIB		MRDSS		TRR MRDSS V4.1.0.0				1/31/14		2/11/14		2/20/14

		34		HIB		Integrity		TRR for Integrity v7.0.4.0 (11 Feb 14)				1/31/14		2/13/14		2/11/14

		35		HIB		GAFS-BL		FOC GAFS S140106				1/31/14		1/31/14		1/23/14

		36		HIB		IGEMS		IGEMS/MICT RFP Release				1/31/14				1/28/14

		37		HIB		AFMOWAP		CDR IE10				1/31/14		1/31/14

		38		HIB		AFMOWAP		CDR AIMWTS v2.4.6				1/31/14		1/29/14

		39		HIB		AFMOWAP		CDR PEPP v1.0.6				1/31/14		1/29/14

		40		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.5				1/31/14		1/17/14		1/17/14

		41		HIB		SMART		Spiral: AQ_IDM UX 2.0.2 Release				1/31/14		12/20/13		12/20/13

		42		HIB		SMART		Spiral: AcqWB UX 2.0.1 Release				1/31/14		12/6/13		12/5/13

		43		HIB		cASM		RFP (Contract Modification Task Order 7)				1/31/14		1/31/14

		44		HIB		APO		CDR APO v8.1.5				1/31/14		1/31/14		1/31/14

		45		HIB		ARMS		FOC ARMS 6.1.2				1/31/14		1/31/14		1/22/14

		46		HIB		IWIMS/ACES		CDR ACES-FD v3.0.0.1				1/31/14		1/31/14		2/4/14





All Feb14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		1		HIB		IWIMS/ACES		RFP ACES FoS Sustainment				2/1/14		3/20/14

		2		HIA		WSMIS		ATO - EXPRESS v8.3 (Classified) (expires: 02 Feb 14)				2/2/14		2/2/14

		3		HIA		JEDMICS		Contract Award JEDMICS Air Force Requirements				2/3/14		2/3/14

		4		HIA		ATOS		SRR ATOS 14-02 v8.1.2.3				2/5/14		2/5/14		2/5/14

		5		HIB		IWIMS/ACES		IATO ACES-FD v2.1.5				2/5/14		2/5/14

		6		HIA		IMDS OS		FOC IMDS MSAT 14-06 v3.0.0.3				2/6/14		2/6/14		2/6/14

		7		HIB		OARS		CDR OARS V5.9.1				2/11/14		2/11/14		2/11/14

		8		HIA		IMDS OS		CDR IMDS PAMS 15-01 v6.4.1				2/20/14		2/20/14		2/20/14

		9		HIB		IWIMS/ACES		TRR-I ACES-FD v3.0.0.1				2/20/14		2/20/14		2/20/14

		10		HIA		DMLS		TRR DMLS 14-03 RFM v7.2				2/23/14		2/23/14		2/12/14

		11		HIA		PRPS		ATO PRPS				2/23/14		2/23/14

		12		HIA		RMS		CDR RMS 14-05 WSSP D040 Release 1.3				2/26/14		2/26/14

		13		HIA		RMS		CDR RMS 14-06 OWRMR D072 Release 1.6				2/27/14		2/27/14

		14		HIA		WSMIS		ATO - SAM v5.2 (Classified) (expires: 23 Feb 14)				2/27/14		3/4/14

		15		HIB		CMS		Last Contract Extension of Services (Additional Time) CMS V8.0.7				2/27/14		2/27/14		2/26/14

		16		HIB		KDSS		1 Month Bridge Extension of Services Contract KDSS V9.0.3				2/27/14		2/27/14		2/26/14

		17		HIA		IMCS		FOC- IMCS 14-1.0.3 COMPLETED				2/28/14		2/28/14		2/28/14

		18		HIA		SCS		Software Release SCS-14-10/4.9.16				2/28/14		2/19/14		2/19/14

		19		HIA		MP&E		Production Load (MP&E) (5.19.3)				2/28/14		3/17/14

		20		HIA		SCS		Dev RFP LC Event (Pre MS-B)				2/28/14		2/24/14		2/21/14

		21		HIA		WSMIS		FOC-EXPRESS v8.6.1-Impl (07 Feb 14)				2/28/14		2/28/14		2/7/14

		22		HIB		AFMOWAP		TRRI/II IE10				2/28/14		2/4/14

		23		HIB		AFMOWAP		FOC IE10				2/28/14		2/28/14

		24		HIB		IGEMS		Release 2.0.10 MICT				2/28/14				2/20/14

		25		HIB		Integrity		Integrity v7.0.4.0 Release Finished (20 Mar 14)				2/28/14		3/20/14

		26		HIB		IRSS		CDR				2/28/14		2/20/14

		27		HIB		AFFMS 2		CDR AFFMS II, V1.0				2/28/14		1/24/14		1/27/14

		28		HIB		AFFMS 2		TRR AFFMS II, V1.0				2/28/14		2/25/14		2/28/14

		29		HIB		MilPDS		Release 3.04 CDR				2/28/14		3/21/14		2/6/14

		30		HIB		MilPDS		Release 3.03 QT&E: Quality Test & Evaluation				2/28/14		2/12/14

		31		HIB		MilPDS		Release 3.03 ASI/Release				2/28/14		2/28/14

		32		HIB		HRSS		Civ B&E 5.01 Deployment				2/28/14		2/28/14

		33		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.5.1				2/28/14		2/15/14		1/31/14

		34		HIB		DSOR II		CAT - DSOR II v1.2.0.2				2/28/14		2/21/14		2/21/14

		35		HIB		IAPS		CDR IAPS V4.2.3.0				2/28/14		1/24/14		1/21/14

		36		HIB		cASM		Contract Award (Task Order 7 Contract Modification)				2/28/14		2/14/14

		37		HIB		DSOR II		Release - DSOR II 1.2.0.2 February 2014 (Improvements, Maintenance, Tracker, Metrics)				2/28/14		2/28/14		2/28/14

		38		HIB		DSOR II		PDR - DSOR II v1.2.0.2				2/28/14		2/18/14		2/18/14

		39		HIB		SMART		Spiral: DSM 1.0.5.2 Release				2/28/14		1/10/14		1/10/14

		40		HIB		IAPS		TRR IAPS V 4.2.2.0.				2/28/14		1/15/14		1/15/14

		41		HIB		cASM		MS-B				2/28/14		2/14/14

		42		HIB		JOCAS II		TRR - JOCAS II Version V5.4.1.4				2/28/14		2/3/14

		43		HIB		cASM		RFP (Follow-on IDIQ)				2/28/14		2/4/14

		44		HIB		Legacy ABSS		CDR ABSS v2.3.5				2/28/14		2/28/14





Mar-May14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		1		HIC		SEAMLS/ESI		New Contract Oracle AF-wide ELA				2/28/14		3/7/14

		2		HIA		DMSI		Contract Award DMSI Serco Inc. Development Contract				3/3/14		3/3/14

		3		HIA		JEDMICS		CDR JEDMICS 15-01 v3.0.15				3/4/14		3/4/14

		4		HIB		SMAS		FOC SMAS V3.0.27				3/5/14		12/5/13		12/2/13

		5		HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				3/6/14		7/7/14

		6		HIB		IWIMS/ACES		TRR-I ACES v3.2				3/12/14		4/21/14

		7		HIB		CMS		Contract Award CMS V8.0.7				3/13/14		3/13/14

		8		HIB		KDSS		Contract Award KDSS V9.0.3				3/13/14		3/13/14

		9		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel System Interface Test				3/14/14		3/14/14

		10		HIA		DMSI		TRRI DMSI 14-03 v5.11a				3/14/14		3/14/14

		11		HIA		WSMIS		ATO-REALM v5.0 (expires 15 Mar 14)				3/15/14		2/26/14

		12		HIA		CSWS DE		ATO CSWS DE				3/17/14		3/17/14

		13		HIA		OLVIMS		TRRI OLVIMS Inc I Dispatch v2.3				3/17/14		3/17/14

		14		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1 (NIPR)				3/21/14		3/21/14

		15		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1 (SIPR)				3/21/14		3/21/14

		16		HIB		IWIMS/ACES		FOC ACES v3.1.2				3/24/14		4/6/14

		17		HIA		SCS		RFP SCS Contract				3/25/14		3/4/14

		18		HIA		IMDS OS		FOC IMDS CDB 14-07 v2.0.0.10				3/27/14		3/27/14

		19		HIB		OARS		TRRI OARS V5.9.1				3/27/14		3/6/14

		20		HIA		REMIS		TRR1 REMIS 14-02 v11.3.1.8 Maint Rel				3/28/14		3/28/14

		21		HIB		ADRSS		FOC ADRSS S131104 Release				3/30/14		3/15/14

		22		HIA		AFEMS		AFEMS Release 9.2.3				3/31/14		3/28/14

		23		HIA		AFEMS FIAR		CDR AFEMS FIAR Transactional Testing				3/31/14		3/31/14

		24		HIA		SCS		Software Release SCS-14-11/4.9.17				3/31/14		3/5/14

		25		HIA		SCS		Software Release SCS-14-12/4.9.18				3/31/14		3/19/14

		26		HIA		RMS		RMS 14-02 Maintenance Release #1 TBD				3/31/14		3/31/14

		27		HIA		CMOS		FOC CMOS v7.6.0.5				3/31/14		3/31/14

		28		HIA		JCALS		CDR JCALS 14-02 v3.12 MD5 SP7				3/31/14		3/31/14

		29		HIB		MilPDS		Release 3.04 Design & Development				3/31/14		3/11/14

		30		HIB		MilPDS		Release 3.04 TRR				3/31/14		3/17/14

		31		HIB		MilPDS		Release 3.04 QT&E				3/31/14		3/18/14

		32		HIB		eBOSS		eBOSS 3 Contract Award				3/31/14		3/21/14

		33		HIB		AF Web Apps		AMS 1.03/1.09 Deployment				3/31/14		3/3/14

		34		HIB		DCAPES		v 5.0.0.1				3/31/14

		35		HIB		AF Web Apps		CMS 2.01 Deployment				3/31/14		3/19/14

		36		HIB		AFPROMS		PRISM 3.01 Deployment				3/31/14		3/14/14

		37		HIB		MRDSS		FOC MRDSS V4.1.0.0				3/31/14		3/17/14

		38		HIB		MRDSS		TRR MRDSS V4.1.1.0				3/31/14		3/24/14

		39		HIB		JOCAS II		PDR/CDR - JOCAS II V5.4.2				3/31/14		3/18/14

		40		HIB		IGEMS		Release V.1.2.2.8 IGEMS Data Segregation				3/31/14

		41		HIB		CIDS		CDR CIDS v6.3.5				3/31/14		3/25/14

		42		HIB		AF GFM-DI		FOC GFM-DI NIPR 1.6.1.1/SIPR 1.4.1.1 Releases				3/31/14		3/10/14

		43		HIB		DSOR II		CAT - DSOR II v1.2.0.3				3/31/14		3/19/14

		44		HIB		cASM		TRR-I				3/31/14		1/10/14

		45		HIB		DSOR II		Release - DSOR II v1.2.0.3				3/31/14		3/31/14

		46		HIB		CBIS		CDR (CBIS) (v1.5.3.0)				3/31/14		2/28/14		2/28/14

		47		HIB		ARMS		Contract Award ARMS Sustainment (estimated Base: 3 March 2014 - 2 March 2015)				3/31/14		3/31/14		3/3/14

		48		HIB		ConWrite		ATO ConWrite v6.1				3/31/14		3/14/14

		49		HIA		DMLS		FDD DMLS 14-03 RFM v7.2				4/1/14		4/1/14

		50		HIA		TMSS		TMSS 14-01 MIL-DTL-87269C				4/1/14		4/1/14		2/11/14

		51		HIA		WSMIS-SUP		FOC - REALM (PC) v5.3 (18 Apr 14)				4/1/14		4/18/14

		52		HIB		Legacy ABSS		RFP ABSS NETCENTS-2 Sustainment				4/1/14		4/1/14

		53		HIA		ATOS		CDR ATOS 14-02 v8.1.2.3				4/3/14		4/3/14

		54		HIA		WSMIS		ATO-SAM v5.2 (Unclassified) (expires: 04 Apr 14)				4/4/14		2/26/14

		55		HIA		WSMIS		ATO-PRS v5.0 (expires: 04 Apr 14)				4/4/14		4/9/14

		56		HIB		CIDS		ATO				4/4/14		4/4/14		5/6/13

		57		HIB		ConWrite		TRR1 ConWrite v7.0				4/7/14		4/7/14

		58		HIB		LOGMOD		TRR LOGMOD v5.3.4				4/10/14		4/15/14

		59		HIA		DMLS		FOC DMLS 14-03 RFM v7.2				4/11/14		4/11/14

		60		HIA		RMS		CDR RMS 14-07 Release 8.8.6				4/11/14		4/11/14

		61		HIB		APO		TRR APO v8.1.5				4/11/14		4/11/14

		62		HIA		DMSI		FOC DMSI 14-03 v5.11a				4/13/14		4/13/14

		63		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel QT&E				4/15/14		4/15/14

		64		HIB		EITDR		RFP, EITDR, 5 YR,				4/16/14		4/16/14

		65		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel System Interface Test				4/18/14		4/18/14

		66		HIA		MP&E		ATO Renewal, MP&E				4/20/14		4/20/14

		67		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Block Release				4/23/14		4/23/14

		68		HIA		WSMIS		FOC-PRS v5.3 (25 Apr 14)				4/25/14		4/25/14

		69		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE				4/30/14		4/28/14

		70		HIA		AFEMS FIAR		CDR AFEMS FIAR Serialized Assets				4/30/14		4/25/14

		71		HIA		IMCS		FOC - IMCS 14-1.0.4				4/30/14		4/30/14

		72		HIA		IMCS		TRR 1 - IMCS 14-1.0.4				4/30/14		4/9/14

		73		HIA		MP&E		CDR (MP&E) (5.19.4)				4/30/14		4/7/14

		74		HIA		SCS		Software Release SCS-14-13/4.9.19				4/30/14		4/2/14

		75		HIA		SCS		Software Release SCS-14-14/4.9.20				4/30/14		4/16/14

		76		HIA		SCS		Software Release SCS-14-15/4.9.21				4/30/14		4/30/14

		77		HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)				4/30/14		2/12/14

		78		HIA		ILS-S		RFP				4/30/14		3/31/14

		79		HIA		TMSS		TMSS 14-02 MIL-DTL-7700H				4/30/14		4/30/14

		80		HIA		JCALS		TRR JCALS 14-02 v3.12 MD5 SP7				4/30/14		4/30/14

		81		HIB		AFMOWAP		CDR RAMMIS v1.0.6.1.X				4/30/14		4/30/14

		82		HIB		AFMOWAP		CDR IE11				4/30/14		4/30/14

		83		HIB		MRDSS		FOC MRDSS V4.1.1.0				4/30/14		4/14/14

		84		HIB		eBOSS		Command Screening Board PDR/CDR				4/30/14		3/31/14

		85		HIB		eBOSS		eBOSS 3 Contract Award				4/30/14		3/21/14

		86		HIB		MilPDS		Release 3.04 UE&T: User Evaluation & Test				4/30/14		4/24/14

		87		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.6				4/30/14		4/18/14

		88		HIB		DSOR II		CAT - DSOR II v1.2.0.4				4/30/14		4/21/14

		89		HIB		JOCAS II		TRR - JOCAS II V5.4.2				4/30/14		4/15/14

		90		HIB		DSOR II		Release - DSOR II v1.2.0.4				4/30/14		4/30/14

		91		HIB		IWIMS/ACES		FOC ACES-FD v3.0.0.1				4/30/14		4/30/14

		92		HIB		eBOSS		Release (eBOSS) v1.04 BG/MG				4/30/14		2/14/14

		93		HIZ		AFDS		AFDS ATO				4/30/14		4/22/14

		94		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel GCSS Review				5/1/14		5/1/14

		95		HIA		REMIS		TRR1 REMIS 14-03 v11.3.1.9 Maint Rel				5/2/14		5/2/14

		96		HIA		CMOS		CDR CMOS v7.7				5/6/14		5/6/14

		97		HIA		REMIS		ATO REMIS (Interim)				5/12/14		5/12/14

		98		HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (SIPR)				5/12/14		5/31/14

		99		HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (NIPR)				5/12/14		5/31/14

		100		HIA		DMSI		TRRI DMSI 14-04 v5.11b				5/13/14		5/13/14

		101		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel Pre-Production				5/14/14		5/14/14

		102		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel System Interface Test				5/16/14		5/16/14

		103		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				5/16/14		5/7/14

		104		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel QT&E				5/20/14		5/20/14

		105		HIB		IWIMS/ACES		3rd IATO ACES				5/24/14		5/24/14

		106		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Block Release				5/28/14		5/28/14

		107		HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				5/30/14		5/30/14

		108		HIA		ILS-S		ASP				5/30/14		4/30/14

		109		HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				5/30/14		5/30/14

		110		HIA		ILS-S SM-RP		MS-B ILS-S v5.0				5/31/14		4/9/14

		111		HIA		JCALS		FOC JCALS 14-02 v3.1.2 MD5 SP7				5/31/14		5/31/14

		112		HIA		RMS		TRR RMS Release 8.8.5				5/31/14		5/1/14

		113		HIB		MilPDS		Release 3.04 ASI/Release				5/31/14		5/13/14

		114		HIB		cASM		TRR				5/31/14		5/19/14

		115		HIB		eBOSS		GO Vacancy PDR/CDR				5/31/14		3/31/14

		116		HIB		IRSS		TRR				5/31/14		5/15/14

		117		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.6.1				5/31/14		5/15/14

		118		HIB		DCAPES-LOGFAC		Delivery LOGFAC V3.1.0.0				5/31/14

		119		HIB		AFMOWAP		CDR Cold Fusion 10				5/31/14		5/30/14

		120		HIB		AFMOWAP		CDR RSMS v1.4.X				5/31/14		5/30/14

		121		HIB		CIDS		TRR CIDS v6.3.5				5/31/14		5/13/14

		122		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.8				5/31/14		5/15/14

		123		HIB		SMART		FOC: SMART milCloud Rehost Release				5/31/14		4/28/14

		124		HIB		IAPS		TRR IAPS V 4.2.3.0				5/31/14		3/21/14





HIA Feb-Jun14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

				HIA		WSMIS		ATO - EXPRESS v8.3 (Classified) (expires: 02 Feb 14)				2/2/14		2/2/14

				HIA		ATOS		SRR ATOS 14-02 v8.1.2.3				2/5/14		2/5/14		2/5/14		1

				HIA		IMDS OS		FOC IMDS MSAT 14-06 v3.0.0.3				2/6/14		2/6/14		2/6/14		1

				HIA		WSMIS		FRR-EXPRESS v8.6.1-Compl (6 Feb 14)				2/6/14		2/6/14		2/6/14		1

				HIA		IMDS OS		CDR IMDS PAMS 15-01 v6.4.1				2/20/14		2/20/14		2/20/14		1

				HIA		PRPS		ATO PRPS				2/23/14		2/23/14		3/14/14		1

				HIA		WSMIS		ATO - SAM v5.2 (Classified) (expires: 23 Feb 14)				2/23/14		3/4/14

				HIA		DMLS		TRR DMLS 14-03 RFM v7.2				2/23/14		2/23/14		2/12/14		1

				HIA		RMS		CDR RMS 14-05 WSSP D040 Release 1.3				2/26/14		2/26/14		3/4/14

				HIA		RMS		CDR RMS 14-06 OWRMR D072 Release 1.6				2/27/14		2/27/14		3/7/14

				HIA		SCS		Software Release SCS-14-10/4.9.16				2/28/14		2/19/14		2/19/14		1

				HIA		IMCS		FOC- IMCS 14-1.0.3 COMPLETED				2/28/14		2/28/14		2/28/14		1

				HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)				2/28/14		4/7/14								Last Pull Data						Hit		12

				HIA		SCS		Dev RFP LC Event (Pre MS-B)				2/28/14		2/24/14		2/21/14		1				Hit		8				Total		18

				HIA		IMDS OS		TRRI IMDS CDB 14-07 v2.0.0.10				2/28/14		1/17/14		1/17/14		1				Total		15				Ratio		67%

				HIA		IMDS OS		FOC IMDS EMOC 14-11 v4.1.0.1				2/28/14		1/31/14		1/31/14		1				Ratio		53%

				HIA		WSMIS		FOC-EXPRESS v8.6.1-Impl (07 Feb 14)				2/28/14		2/28/14		2/7/14		1

				HIA		WSMIS-SUP		COM - REALM v5.3				2/28/14		2/28/14

		1		HIA		IMDS OS		FOC IMDS CDB 14-07 v2.0.0.10				3/1/14		3/1/14		3/1/14		1

		2		HIA		DMSI		Contract Award (Extension) DMSI Serco Inc. Development Contract				3/3/14		3/3/14		3/7/14

		3		HIA		JEDMICS		CDR JEDMICS 15-01 v3.0.15				3/4/14		3/4/14		3/4/14		1

		4		HIA		DMSI		TRRI DMSI 14-03 v5.11a				3/14/14		3/14/14		3/19/14

		5		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel System Interface Test				3/14/14		3/14/14		3/14/14		1

		6		HIA		WSMIS		ATO-REALM v5.0 (expires 15 Mar 14)				3/15/14		2/26/14

		7		HIA		OLVIMS		TRRI OLVIMS Inc I Dispatch v2.3				3/17/14		3/17/14		3/19/14

		8		HIA		SCS		RFP SCS Contract				3/25/14		3/4/14		3/10/14		1

		9		HIA		REMIS		TRR1 REMIS 14-02 v11.3.1.8 Maint Rel				3/28/14		3/28/14		3/28/14		1

		10		HIA		AFEMS FIAR		CDR AFEMS FIAR Transactional Testing				3/31/14		3/31/14

		11		HIA		ILS-S SM-RP		CCA ILS-S v5.0				3/31/14		3/14/14								Last Pull Data

		12		HIA		SCS		Software Release SCS-14-11/4.9.17				3/31/14		3/5/14		3/5/14		1				Hit		N/A

		13		HIA		SCS		Software Release SCS-14-12/4.9.18				3/31/14		3/19/14		3/19/14		1				Total		18

		14		HIA		CSWS DE		ATO CSWS DE				3/31/14		3/17/14								Ratio		N/A

		15		HIA		CMOS		FOC CMOS v7.6.0.5				3/31/14		3/31/14		3/28/14		1

		16		HIA		DMSI		FOC DMSI-14-02 v5.12				3/31/14		11/9/14

		17		HIA		JCALS		CDR JCALS 14-02 v3.12 MD5 SP7				3/31/14		4/14/14								Hit		9

		18		HIA		WSMIS-SUP		FDD - REALM (PC) v5.3 Milestone C				3/31/14		3/14/14		2/27/14		1				Total		20

		19		HIA		RMS		AFSEAM RMS WSSP (D040)				3/31/14		3/31/14								Ratio		45%

		20		HIA		RMS		RMS 14-02 Maintenance Release #1 TBD				3/31/14		3/31/14

				HIA		TMSS		TMSS 14-01 MIL-DTL-87269C				4/1/14		4/1/14		2/11/14

				HIA		WSMIS		ATO-SAM v5.2 (Unclassified) (expires: 04 Apr 14)				4/4/14		2/26/14

				HIA		WSMIS		ATO-PRS v5.0 (expires: 04 Apr 14)				4/4/14		4/9/14

				HIA		RMS		CDR RMS 14-07 Release 8.8.6				4/11/14		4/11/14

				HIA		DMLS		FOC DMLS 14-03 RFM v7.2				4/11/14		4/11/14

				HIA		IMCS		CDR -IMCS 14-1.0.4				4/12/14		4/8/14

				HIA		DMSI		FOC DMSI 14-03 v5.11a				4/13/14		4/13/14

				HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel QT&E				4/15/14		4/15/14

				HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel System Interface Test				4/18/14		4/18/14

				HIA		MP&E		ATO Renewal, MP&E				4/20/14		4/20/14

				HIA		WSMIS		FRR-PRS v5.3-Compl (4 Apr 14)				4/23/14		4/23/14		4/4/14

				HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Block Release				4/23/14		4/23/14

				HIA		ATOS		CDR ATOS 14-02 v8.1.2.3				4/25/14		4/3/14		3/25/14

				HIA		WSMIS		FOC-PRS v5.3 (25 Apr 14)				4/25/14		4/25/14

				HIA		SCS		Software Release SCS-14-14/4.9.19				4/30/14		4/16/14

				HIA		SCS		Software Release SCS-14-15/4.9.20				4/30/14		4/30/14

				HIA		MP&E		CDR (MP&E) (5.19.4)				4/30/14		4/7/14

				HIA		AFEMS		AFEMS Release 9.2.3				4/30/14		4/11/14

				HIA		AFEMS FIAR		CDR AFEMS FIAR Serialized Assets				4/30/14		4/25/14

				HIA		AFEMS FIAR		CDR AFEMS FIAR GFE				4/30/14		4/28/14

				HIA		ILS-S SM-RP		DT ILS-S v5.0				4/30/14		3/31/14

				HIA		IMCS		FOC - IMCS 14-1.0.4				4/30/14		4/30/14

				HIA		IMCS		TRR 1 - IMCS 14-1.0.4 COMPLETED				4/30/14		4/9/14

				HIA		TMSS		TMSS 14-02 MIL-DTL-7700H				4/30/14		4/30/14

				HIA		WSMIS-SUP		FOC - REALM (PC) v5.3 (18 Apr 14)				4/30/14		4/18/14

				HIA		JCALS		TRR JCALS 14-02 v3.12 MD5 SP7				4/30/14		4/30/14

				HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)				4/30/14		2/12/14

				HIA		RMS		AFSEAM RMS OWRMR (D072)				4/30/14		4/30/14

				HIA		RMS		TRR RMS Release 8.8.5				5/5/14		5/1/14

				HIA		CMOS		CDR CMOS v7.7				5/6/14		5/6/14

				HIA		DMSI		CDR DMSI 15-01 v5.12.1				5/7/14		5/7/14

				HIA		REMIS		ATO REMIS (Interim)				5/12/14		5/12/14

				HIA		ILS-S		CDR ILS-S V4.7.9.1				5/12/14		4/17/14

				HIA		DMSI		TRRI DMSI 14-04 v5.11b				5/13/14		5/13/14

				HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel Pre-Production				5/14/14		5/14/14

				HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel System Interface Test				5/16/14		5/16/14

				HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel QT&E				5/20/14		5/20/14

				HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Block Release				5/28/14		5/28/14

				HIA		ILS-S		ASP				5/30/14		4/30/14

				HIA		IMDS OS		Contract Awarad EMOC SUP (NETCENTS2)				5/30/14		4/28/14

				HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				5/30/14		5/30/14

				HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				5/30/14		5/30/14

				HIA		ILS-S SM-RP		MS-B ILS-S v5.0				5/31/14		4/9/14

				HIA		SCS		Software Release SCS-14-16/4.9.21				5/31/14		5/14/14

				HIA		SCS		Software Release SCS-14-17/4.9.22				5/31/14		5/28/14

				HIA		JCALS		FOC JCALS 14-02 v3.1.2 MD5 SP7				5/31/14		5/31/14

				HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel GCSS Review				5/31/14		5/1/14

				HIA		REMIS		TRR1 REMIS 14-03 v11.3.1.9 Maint Rel				5/31/14		5/2/14

				HIA		ATOS		Contract Basic Award (SME Contract)				5/31/14		5/31/14

				HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				6/1/14		6/1/14

				HIA		ATOS		ATO ATOS				6/13/14		6/13/14

				HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel GCSS Review				6/16/14		6/13/14

				HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel QT&E				6/17/14		6/17/14

				HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel Pre-Production				6/18/14		6/18/14

				HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel Pre-production				6/23/14		6/20/14

				HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel Block Release				6/25/14		6/25/14

				HIA		ILS-S		CDR ILS-S V4.7.10				6/28/14		5/28/14

				HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel GCSS Review				6/30/14		6/5/14

				HIA		SCS		Software Release SCS-14-18/4.9.23				6/30/14		6/11/14

				HIA		SCS		Software Release SCS-14-19/4.9.24				6/30/14		6/25/14

				HIA		ILS-S SM-RP		CA ILS-S v5.0				6/30/14		6/27/14

				HIA		PRPS		TRR PRPS SR18C				6/30/14		6/4/14

				HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/30/14

				HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		6/30/14

				HIA		ETIMS/JCALS		TRRI ETIMS/JCALS v01.02				6/30/14		4/17/14

				HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel #1 / CFO RAPR Release 3 & Sec 508 Release 1				6/30/14		6/30/14

				HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14		6/27/14

				HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/30/14





HIB Feb-Jun14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

				HIB		DSOR II		CAT - DSOR II v1.2.0.2				2/2/14		2/21/14		2/21/14

				HIB		IWIMS/ACES		IATO ACES-FD v2.1.5				2/5/14		2/5/14

				HIB		OARS		CDR OARS V5.9.1				2/11/14		2/11/14		2/11/14		1

				HIB		CBIS		PDR (CBIS) (v1.5.3.0)				2/14/14		1/31/14		1/31/14		1

				HIB		EITDR		EITDR, v2.17.9.1, Release				2/26/14		2/27/14		2/26/14		1

				HIB		AFFMS 2		CDR AFFMS II, V1.0				2/28/14		1/24/14		1/27/14		1

				HIB		AFFMS 2		TRR AFFMS II, V1.0				2/28/14		2/25/14		2/28/14		1

				HIB		Civ B&E Consortium		B&E 5.01 Deployment				2/28/14		1/27/14		1/27/14		1

				HIB		HRSS		Civ B&E 5.01 Deployment				2/28/14		2/28/14

				HIB		IGEMS		Release 2.0.10 MICT				2/28/14				2/20/14		1

				HIB		Integrity		Integrity v7.0.4.0 Release Finished (26 Mar 14)				2/28/14		3/20/14		3/26/14				Last Pull Data

				HIB		IRSS		CDR				2/28/14		2/20/14		2/20/14		1		Hit		15

				HIB		LegCiv		Emp 3.09 Deployment				2/28/14		1/23/14		1/22/14		1		Total		29

				HIB		MilPDS		Release 3.03 ASI/Release				2/28/14		2/28/14						Ratio		52%

				HIB		MilPDS		Release 3.03 QT&E: Quality Test & Evaluation				2/28/14		2/12/14

				HIB		MilPDS		Release 3.04 CDR				2/28/14		3/21/14		2/6/14		1

				HIB		Civ B&E Consortium		B&E 5.02 Deployment (GRB Only)				2/28/14				2/28/14		1

				HIB		IAPS		CDR IAPS V4.2.3.0				2/28/14		1/24/14		1/21/14		1

				HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.5.1				2/28/14		2/15/14		1/31/14		1

				HIB		SMART		Spiral: DSM 1.0.5.2 Release				2/28/14		1/10/14		1/10/14		1		Hit		15

				HIB		IAPS		TRR IAPS V 4.2.2.0.				2/28/14		1/15/14		1/15/14		1		Total		24

				HIB		cASM		MS-B				2/28/14		2/14/14						Ratio		63%

				HIB		cASM		RFP (Follow-on IDIQ)				2/28/14		2/4/14

				HIB		JOCAS II		TRR - JOCAS II Version V5.4.1.4				2/28/14		2/3/14

		1		HIB		SMAS		FOC SMAS V3.0.27				3/5/14		12/5/13		12/2/13		1

		2		HIB		CMS		Contract Award CMS V8.0.7				3/10/14		3/13/14		3/10/14		1

		3		HIB		KDSS		Contract Award KDSS V9.0.3				3/10/14		3/13/14		3/10/14		1

		4		HIB		CBIS		CDR (CBIS) (v1.5.3.0)				3/14/14		2/28/14		2/28/14		1

		5		HIB		GAFS-BL		CDR GAFS-BL S140411				3/17/14		3/17/14		3/17/14		1

		6		HIB		EITDR		EITDR, v2.17.9.2, Release				3/27/14		3/27/14		3/27/14		1

		7		HIB		AF Web Apps		AMS 1.03/1.09 Deployment				3/31/14		3/10/14

		8		HIB		AF Web Apps		CMS 2.01 Deployment				3/31/14		4/3/14

		9		HIB		AFPROMS		PRISM 3.01 Deployment				3/31/14		3/14/14

		10		HIB		CIDS		CDR CIDS v6.3.5				3/31/14		3/25/14

		11		HIB		DCAPES Inc 2A		v 5.0.0.1				3/31/14

		12		HIB		IGEMS		Release V.1.2.2.8 IGEMS Data Segregation				3/31/14

		13		HIB		JOCAS II		DNR - JOCAS II V5.4.2				3/31/14		3/7/14		3/19/14		1

		14		HIB		JOCAS II		PDR/CDR - JOCAS II V5.4.2				3/31/14		3/18/14		3/26/14		1

		15		HIB		MilPDS		Release 3.04 Design & Development				3/31/14		3/11/14

		16		HIB		MilPDS		Release 3.04 QT&E				3/31/14		3/18/14

		17		HIB		MilPDS		Release 3.04 TRR				3/31/14		3/17/14

		18		HIB		MRDSS		TRR MRDSS V4.1.1.0				3/31/14		4/8/14

		19		HIB		vPSC		CDR vPSC v4.07				3/31/14		3/13/14		3/13/14		1

		20		HIB		vPSC		PDR vPSC v4.07				3/31/14		3/13/14		3/13/14		1

		21		HIB		DSOR II		CAT - DSOR II v1.2.0.3				3/31/14		3/19/14

		22		HIB		MRDSS		FOC MRDSS V4.1.0.0				3/31/14		4/19/14

		23		HIB		cASM		TRR-I				3/31/14		1/10/14						Hit		12

		24		HIB		ADRSS		TRR ADRSS S140316 Release				3/31/14		3/21/14		3/27/14		1		Total		25

		25		HIB		ARMS		Contract Award ARMS Sustainment (estimated Base: 3 March 2014 - 2 March 2015)				3/31/14		3/31/14		3/3/14		1		Ratio		48%

				HIB		IWIMS/ACES		RFP ACES FoS Sustainment				4/3/14		4/1/14		4/4/14

				HIB		AF GFM-DI		FOC GFM-DI NIPR 1.6.1.1/SIPR 1.4.1.1 Releases				4/4/14		4/4/14		4/4/14

				HIB		CIDS		ATO				4/4/14		4/4/14		5/6/13

				HIB		ConWrite		TRR1 ConWrite v7.0				4/7/14		4/7/14

				HIB		LOGMOD		TRR LOGMOD v5.3.4				4/10/14		3/31/14

				HIB		APO		TRR APO v8.1.5				4/11/14		4/11/14

				HIB		EITDR		RFP, EITDR, 5 YR,				4/16/14		4/16/14

				HIB		GAFS-BL		TRR GAFS-BL S140411				4/25/14		4/25/14

				HIB		OARS		TRRI OARS V5.9.1				4/28/14		4/14/14

				HIB		eBOSS		eBOSS 3 Contract Award				4/30/14		3/21/14

				HIB		MRDSS		FOC MRDSS V4.1.1.0				4/30/14		5/19/14

				HIB		vPSC		FOC vPSC v4.07				4/30/14		4/30/14

				HIB		vPSC		TRR vPSC v4.07				4/30/14		4/3/14

				HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.6				4/30/14		4/18/14

				HIB		eBOSS		Release (eBOSS) v1.04 BG/MG				4/30/14		2/14/14

				HIB		JOCAS II		TRR - JOCAS II V5.4.2				4/30/14		4/15/14

				HIB		Legacy ABSS		RFP ABSS NETCENTS-2 Sustainment				5/1/14		5/1/14

				HIB		IAPS		TRR IAPS V 4.2.3.0				5/13/14		3/21/14		3/13/14

				HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				5/15/14		5/7/14

				HIB		IWIMS/ACES		3rd IATO ACES				5/24/14		5/24/14

				HIB		ACPS		V15.14.50 TRR I				5/30/14		5/30/14

				HIB		BaS_E		CDR BaS&E v2.3				5/31/14		4/23/14

				HIB		cASM		TRR				5/31/14		5/19/14

				HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.6.1				5/31/14		5/15/14

				HIB		CIDS		TRR CIDS v6.3.5				5/31/14		5/13/14

				HIB		DCAPES-LOGFAC		Delivery LOGFAC V3.1.0.0				5/31/14

				HIB		IGEMS		MICT Ver 2.0.11				5/31/14		5/30/14

				HIB		IRSS		TRR				5/31/14		5/15/14

				HIB		MilPDS		Release 3.04 ASI/Release				5/31/14		5/13/14

				HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.8				5/31/14		5/15/14

				HIB		SMART		FOC: SMART milCloud Rehost Release				5/31/14		5/16/14

				HIB		APO		FOC APO v8.1.5				6/2/14		6/2/14

				HIB		IWIMS/ACES		IATO EODIMS v2.0				6/3/14		6/3/14

				HIB		SMAS		FOC SMAS V3.0.28				6/13/14		3/13/14		3/11/14

				HIB		ConWrite		TRR2 ConWrite v7.0				6/16/14		6/16/14

				HIB		AFFMS 2		ATO Submission				6/30/14		3/28/14

				HIB		eBOSS		Command Screening Board PDR/CDR				6/30/14		4/24/14

				HIB		IGEMS		IGEMS - Version 1.2.2.9 Release				6/30/14		6/30/14

				HIB		IGEMS		IGEMS Release 1.2.2.9				6/30/14

				HIB		IGEMS		MICT Release 2.0.11				6/30/14

				HIB		IRSS		UET TRR				6/30/14		6/25/14

				HIB		JOCAS II		Deployment - JOCAS II V5.4.2				6/30/14		6/27/14

				HIB		JOCAS II		FOC - JOCAS II V5.4.2				6/30/14		6/27/14

				HIB		CBIS		TRR (CBIS) (v1.5.3.0)				6/30/14		5/16/14

				HIB		ACPS		V15.14.50 TRR II				6/30/14		6/30/14

				HIB		ConWrite		ATO ConWrite v6.1				6/30/14		6/13/14





HIC Feb-Jun14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

				HIC		ITCC		Contract follow-on award. Digital Printing & Imaging Re-Compete Expiration				2/28/14		2/8/14

				HIC		AFECMO		SDC v3.5 (NIPR/SIPR)				4/30/14		4/4/14

				HIC		AFECMO		DSCC v2.5				6/30/14		6/30/14





HIQ Feb-Jun14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		None





HIZ Feb-Jun14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

				HIZ		AFDS		AFDS ATO				4/30/14		4/22/14		4/2/14

				HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/30/14		6/1/14

				HIZ		NCC		SIPRNet ATO (Gunter NCC)				6/30/15		6/8/15





All Feb14 as ofApr14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		1		HIA		WSMIS		ATO - EXPRESS v8.3 (Classified) (expires: 02 Feb 14)				2/2/14		2/2/14

		2		HIA		ATOS		SRR ATOS 14-02 v8.1.2.3				2/5/14		2/5/14		2/5/14		1

		3		HIA		IMDS OS		FOC IMDS MSAT 14-06 v3.0.0.3				2/6/14		2/6/14		2/6/14		1

		4		HIA		WSMIS		FRR-EXPRESS v8.6.1-Compl (6 Feb 14)				2/6/14		2/6/14		2/6/14		1

		5		HIA		IMDS OS		CDR IMDS PAMS 15-01 v6.4.1				2/20/14		2/20/14		2/20/14		1

		6		HIA		PRPS		ATO PRPS				2/23/14		2/23/14		3/14/14

		7		HIA		WSMIS		ATO - SAM v5.2 (Classified) (expires: 23 Feb 14)				2/23/14		3/4/14

		8		HIA		DMLS		TRR DMLS 14-03 RFM v7.2				2/23/14		2/23/14		2/12/14		1

		9		HIA		RMS		CDR RMS 14-05 WSSP D040 Release 1.3				2/26/14		2/26/14		3/4/14

		10		HIA		RMS		CDR RMS 14-06 OWRMR D072 Release 1.6				2/27/14		2/27/14		3/7/14

		11		HIA		SCS		Software Release SCS-14-10/4.9.16				2/28/14		2/19/14		2/19/14		1

		12		HIA		IMCS		FOC- IMCS 14-1.0.3 COMPLETED				2/28/14		2/28/14		2/28/14		1

		13		HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)				2/28/14		4/7/14

		14		HIA		SCS		Dev RFP LC Event (Pre MS-B)				2/28/14		2/24/14		2/21/14		1

		15		HIA		IMDS OS		TRRI IMDS CDB 14-07 v2.0.0.10				2/28/14		1/17/14		1/17/14		1

		16		HIA		IMDS OS		FOC IMDS EMOC 14-11 v4.1.0.1				2/28/14		1/31/14		1/31/14		1

		17		HIA		WSMIS		FOC-EXPRESS v8.6.1-Impl (07 Feb 14)				2/28/14		2/28/14		2/7/14		1

		18		HIA		WSMIS-SUP		COM - REALM v5.3				2/28/14		2/28/14

		19		HIB		DSOR II		CAT - DSOR II v1.2.0.2				2/2/14		2/21/14		2/21/14		1

		20		HIB		IWIMS/ACES		IATO ACES-FD v2.1.5				2/5/14		2/5/14

		21		HIB		OARS		CDR OARS V5.9.1				2/11/14		2/11/14		2/11/14		1

		22		HIB		CBIS		PDR (CBIS) (v1.5.3.0)				2/14/14		1/31/14		1/31/14		1

		23		HIB		EITDR		EITDR, v2.17.9.1, Release				2/26/14		2/27/14		2/26/14		1

		24		HIB		AFFMS 2		CDR AFFMS II, V1.0				2/28/14		1/24/14		1/27/14		1

		25		HIB		AFFMS 2		TRR AFFMS II, V1.0				2/28/14		2/25/14		2/28/14		1

		26		HIB		Civ B&E Consortium		B&E 5.01 Deployment				2/28/14		1/27/14		1/27/14		1

		27		HIB		HRSS		Civ B&E 5.01 Deployment				2/28/14		2/28/14

		28		HIB		IGEMS		Release 2.0.10 MICT				2/28/14				2/20/14		1

		29		HIB		Integrity		Integrity v7.0.4.0 Release Finished (26 Mar 14)				2/28/14		3/20/14		3/26/14

		30		HIB		IRSS		CDR				2/28/14		2/20/14		2/20/14		1

		31		HIB		LegCiv		Emp 3.09 Deployment				2/28/14		1/23/14		1/22/14		1

		32		HIB		MilPDS		Release 3.03 ASI/Release				2/28/14		2/28/14

		33		HIB		MilPDS		Release 3.03 QT&E: Quality Test & Evaluation				2/28/14		2/12/14

		34		HIB		MilPDS		Release 3.04 CDR				2/28/14		3/21/14		2/6/14		1

		35		HIB		Civ B&E Consortium		B&E 5.02 Deployment (GRB Only)				2/28/14				2/28/14		1

		36		HIB		IAPS		CDR IAPS V4.2.3.0				2/28/14		1/24/14		1/21/14		1

		37		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.5.1				2/28/14		2/15/14		1/31/14		1

		38		HIB		SMART		Spiral: DSM 1.0.5.2 Release				2/28/14		1/10/14		1/10/14		1

		39		HIB		IAPS		TRR IAPS V 4.2.2.0.				2/28/14		1/15/14		1/15/14		1

		40		HIB		cASM		MS-B				2/28/14		2/14/14

		41		HIB		cASM		RFP (Follow-on IDIQ)				2/28/14		2/4/14

		42		HIB		JOCAS II		TRR - JOCAS II Version V5.4.1.4				2/28/14		2/3/14

		43		HIC		ITCC		Contract follow-on award. Digital Printing & Imaging Re-Compete Expiration				2/28/14		2/8/14

																		27





All Mar14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		1		HIA		IMDS OS		FOC IMDS CDB 14-07 v2.0.0.10				3/1/14		3/1/14		3/1/14

		2		HIA		DMSI		Contract Award (Extension) DMSI Serco Inc. Development Contract				3/3/14		3/3/14		3/7/14

		3		HIA		JEDMICS		CDR JEDMICS 15-01 v3.0.15				3/4/14		3/4/14		3/4/14

		7		HIA		DMSI		TRRI DMSI 14-03 v5.11a				3/14/14		3/14/14		3/19/14

		8		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel System Interface Test				3/14/14		3/14/14		3/14/14

		10		HIA		WSMIS		ATO-REALM v5.0 (expires 15 Mar 14)				3/15/14		2/26/14		2/2/14

		11		HIA		OLVIMS		TRRI OLVIMS Inc I Dispatch v2.3				3/17/14		3/17/14		3/19/14

		13		HIA		SCS		RFP SCS Contract				3/25/14		3/4/14		3/10/14

		15		HIA		REMIS		TRR1 REMIS 14-02 v11.3.1.8 Maint Rel				3/28/14		3/28/14		3/28/14

		16		HIA		AFEMS FIAR		CDR AFEMS FIAR Transactional Testing				3/31/14		3/31/14		3/31/14

		17		HIA		SCS		Software Release SCS-14-11/4.9.17				3/31/14		3/5/14		3/5/14

		18		HIA		SCS		Software Release SCS-14-12/4.9.18				3/31/14		3/19/14		3/19/14

		19		HIA		CSWS DE		ATO CSWS DE				3/31/14		3/17/14

		20		HIA		CMOS		FOC CMOS v7.6.0.5				3/31/14		3/31/14		3/28/14

		21		HIA		DMSI		FOC DMSI-14-02 v5.12				3/31/14		11/9/14

		22		HIA		JCALS		CDR JCALS 14-02 v3.12 MD5 SP7				3/31/14		4/14/14

		23		HIA		WSMIS-SUP		FDD - REALM (PC) v5.3 Milestone C				3/31/14		3/14/14		2/27/14

		4		HIB		SMAS		FOC SMAS V3.0.27				3/5/14		12/5/13		12/2/13

		5		HIB		CMS		Contract Award CMS V8.0.7				3/10/14		3/13/14		3/10/14

		6		HIB		KDSS		Contract Award KDSS V9.0.3				3/10/14		3/13/14		3/10/14

		9		HIB		CBIS		CDR (CBIS) (v1.5.3.0)				3/14/14		2/28/14		2/28/14

		12		HIB		GAFS-BL		CDR GAFS-BL S140411				3/17/14		3/17/14		3/17/14

		14		HIB		EITDR		EITDR, v2.17.9.2, Release				3/27/14		3/27/14		3/27/14

		24		HIB		AF Web Apps		AMS 1.03/1.09 Deployment				3/31/14		3/10/14

		25		HIB		AF Web Apps		CMS 2.01 Deployment				3/31/14		4/3/14

		26		HIB		AFPROMS		PRISM 3.01 Deployment				3/31/14		3/14/14

		27		HIB		CIDS		CDR CIDS v6.3.5				3/31/14		3/25/14

		28		HIB		DCAPES Inc 2A		v 5.0.0.2				3/31/14		3/28/14		3/28/14

		29		HIB		IGEMS		Release V.1.2.2.8 IGEMS Data Segregation				3/31/14

		30		HIB		JOCAS II		DNR - JOCAS II V5.4.2				3/31/14		3/7/14		3/19/14

		31		HIB		JOCAS II		PDR/CDR - JOCAS II V5.4.2				3/31/14		3/18/14		3/26/14

		32		HIB		MilPDS		Release 3.04 Design & Development				3/31/14		3/11/14

		33		HIB		MilPDS		Release 3.04 QT&E				3/31/14		3/18/14

		34		HIB		MilPDS		Release 3.04 TRR				3/31/14		3/17/14

		35		HIB		MRDSS		TRR MRDSS V4.1.1.0				3/31/14		4/8/14

		36		HIB		vPSC		CDR vPSC v4.07				3/31/14		3/13/14		3/13/14

		37		HIB		vPSC		PDR vPSC v4.07				3/31/14		3/13/14		3/13/14

		38		HIB		DSOR II		CAT - DSOR II v1.2.0.3				3/31/14		3/19/14

		39		HIB		MRDSS		FOC MRDSS V4.1.0.0				3/31/14		4/19/14

		40		HIB		cASM		TRR-I				3/31/14		1/10/14

		41		HIB		ADRSS		TRR ADRSS S140316 Release				3/31/14		3/21/14		3/27/14

		42		HIB		ARMS		Contract Award ARMS Sustainment (estimated Base: 3 March 2014 - 2 March 2015)				3/31/14		3/31/14		3/3/14





All Apr-Jun14

		#		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		1		HIA		TMSS		TMSS 14-01 MIL-DTL-87269C				4/1/14		4/1/14		2/11/14

		2		HIA		WSMIS		ATO-SAM v5.2 (Unclassified) (expires: 04 Apr 14)				4/4/14		2/26/14

		3		HIA		WSMIS		ATO-PRS v5.0 (expires: 04 Apr 14)				4/4/14		4/9/14

		4		HIA		RMS		CDR RMS 14-07 Release 8.8.6				4/11/14		4/11/14

		5		HIA		DMLS		FOC DMLS 14-03 RFM v7.2				4/11/14		4/11/14

		6		HIA		IMCS		CDR -IMCS 14-1.0.4				4/12/14		4/8/14

		7		HIA		DMSI		FOC DMSI 14-03 v5.11a				4/13/14		4/13/14

		8		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel QT&E				4/15/14		4/15/14

		9		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel System Interface Test				4/18/14		4/18/14

		10		HIA		MP&E		ATO Renewal, MP&E				4/20/14		4/20/14

		11		HIA		WSMIS		FRR-PRS v5.3-Compl (4 Apr 14)				4/23/14		4/23/14		4/4/14

		12		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Block Release				4/23/14		4/23/14

		13		HIA		ATOS		CDR ATOS 14-02 v8.1.2.3				4/25/14		4/3/14		3/25/14

		14		HIA		WSMIS		FOC-PRS v5.3 (25 Apr 14)				4/25/14		4/25/14

		15		HIA		SCS		Software Release SCS-14-14/4.9.19				4/30/14		4/16/14

		16		HIA		SCS		Software Release SCS-14-15/4.9.20				4/30/14		4/30/14

		17		HIA		MP&E		CDR (MP&E) (5.19.4)				4/30/14		4/7/14

		18		HIA		AFEMS		AFEMS Release 9.2.3				4/30/14		4/11/14

		19		HIA		AFEMS FIAR		CDR AFEMS FIAR Serialized Assets				4/30/14		4/25/14

		20		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE				4/30/14		4/28/14

		21		HIA		ILS-S SM-RP		DT ILS-S v5.0				4/30/14		3/31/14

		22		HIA		IMCS		FOC - IMCS 14-1.0.4				4/30/14		4/30/14

		23		HIA		IMCS		TRR 1 - IMCS 14-1.0.4 COMPLETED				4/30/14		4/9/14

		24		HIA		TMSS		TMSS 14-02 MIL-DTL-7700H				4/30/14		4/30/14

		25		HIA		WSMIS-SUP		FOC - REALM (PC) v5.3 (18 Apr 14)				4/30/14		4/18/14

		26		HIA		JCALS		TRR JCALS 14-02 v3.12 MD5 SP7				4/30/14		4/30/14

		27		HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)				4/30/14		2/12/14

		28		HIA		RMS		AFSEAM RMS OWRMR (D072)				4/30/14		4/30/14

		29		HIA		RMS		TRR RMS Release 8.8.5				5/5/14		5/1/14

		30		HIA		CMOS		CDR CMOS v7.7				5/6/14		5/6/14

		31		HIA		DMSI		CDR DMSI 15-01 v5.12.1				5/7/14		5/7/14

		32		HIA		REMIS		ATO REMIS (Interim)				5/12/14		5/12/14

		33		HIA		ILS-S		CDR ILS-S V4.7.9.1				5/12/14		4/17/14

		34		HIA		DMSI		TRRI DMSI 14-04 v5.11b				5/13/14		5/13/14

		35		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel Pre-Production				5/14/14		5/14/14

		36		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel System Interface Test				5/16/14		5/16/14

		37		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel QT&E				5/20/14		5/20/14

		38		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Block Release				5/28/14		5/28/14

		39		HIA		ILS-S		ASP				5/30/14		4/30/14

		40		HIA		IMDS OS		Contract Awarad EMOC SUP (NETCENTS2)				5/30/14		4/28/14

		41		HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				5/30/14		5/30/14

		42		HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				5/30/14		5/30/14

		43		HIA		ILS-S SM-RP		MS-B ILS-S v5.0				5/31/14		4/9/14

		44		HIA		SCS		Software Release SCS-14-16/4.9.21				5/31/14		5/14/14

		45		HIA		SCS		Software Release SCS-14-17/4.9.22				5/31/14		5/28/14

		46		HIA		JCALS		FOC JCALS 14-02 v3.1.2 MD5 SP7				5/31/14		5/31/14

		47		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel GCSS Review				5/31/14		5/1/14

		48		HIA		REMIS		TRR1 REMIS 14-03 v11.3.1.9 Maint Rel				5/31/14		5/2/14

		49		HIA		ATOS		Contract Basic Award (SME Contract)				5/31/14		5/31/14

		50		HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				6/1/14		6/1/14

		51		HIA		ATOS		ATO ATOS				6/13/14		6/13/14

		52		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel GCSS Review				6/16/14		6/13/14

		53		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel QT&E				6/17/14		6/17/14

		54		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel Pre-Production				6/18/14		6/18/14

		55		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel Pre-production				6/23/14		6/20/14

		56		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel Block Release				6/25/14		6/25/14

		57		HIA		ILS-S		CDR ILS-S V4.7.10				6/28/14		5/28/14

		58		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel GCSS Review				6/30/14		6/5/14

		59		HIA		SCS		Software Release SCS-14-18/4.9.23				6/30/14		6/11/14

		60		HIA		SCS		Software Release SCS-14-19/4.9.24				6/30/14		6/25/14

		61		HIA		ILS-S SM-RP		CA ILS-S v5.0				6/30/14		6/27/14

		62		HIA		PRPS		TRR PRPS SR18C				6/30/14		6/4/14

		63		HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/30/14

		64		HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		6/30/14

		65		HIA		ETIMS/JCALS		TRRI ETIMS/JCALS v01.02				6/30/14		4/17/14

		66		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel #1 / CFO RAPR Release 3 & Sec 508 Release 1				6/30/14		6/30/14

		67		HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14		6/27/14

		68		HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/30/14

		69		HIB		IWIMS/ACES		RFP ACES FoS Sustainment				4/3/14		4/1/14		4/4/14

		70		HIB		AF GFM-DI		FOC GFM-DI NIPR 1.6.1.1/SIPR 1.4.1.1 Releases				4/4/14		4/4/14		4/4/14

		71		HIB		CIDS		ATO				4/4/14		4/4/14		5/6/13

		72		HIB		ConWrite		TRR1 ConWrite v7.0				4/7/14		4/7/14

		73		HIB		LOGMOD		TRR LOGMOD v5.3.4				4/10/14		3/31/14

		74		HIB		APO		TRR APO v8.1.5				4/11/14		4/11/14

		75		HIB		EITDR		RFP, EITDR, 5 YR,				4/16/14		4/16/14

		76		HIB		GAFS-BL		TRR GAFS-BL S140411				4/25/14		4/25/14

		77		HIB		OARS		TRRI OARS V5.9.1				4/28/14		4/14/14

		78		HIB		eBOSS		eBOSS 3 Contract Award				4/30/14		3/21/14

		79		HIB		MRDSS		FOC MRDSS V4.1.1.0				4/30/14		5/19/14

		80		HIB		vPSC		FOC vPSC v4.07				4/30/14		4/30/14

		81		HIB		vPSC		TRR vPSC v4.07				4/30/14		4/3/14

		82		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.6				4/30/14		4/18/14

		83		HIB		eBOSS		Release (eBOSS) v1.04 BG/MG				4/30/14		2/14/14

		84		HIB		JOCAS II		TRR - JOCAS II V5.4.2				4/30/14		4/15/14

		85		HIB		Legacy ABSS		RFP ABSS NETCENTS-2 Sustainment				5/1/14		5/1/14

		86		HIB		IAPS		TRR IAPS V 4.2.3.0				5/13/14		3/21/14		3/13/14

		87		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				5/15/14		5/7/14

		88		HIB		IWIMS/ACES		3rd IATO ACES				5/24/14		5/24/14

		89		HIB		ACPS		V15.14.50 TRR I				5/30/14		5/30/14

		90		HIB		BaS_E		CDR BaS&E v2.3				5/31/14		4/23/14

		91		HIC		AFECMO		SDC v3.5 (NIPR/SIPR)				4/30/14		4/4/14

		92		HIZ		AFDS		AFDS ATO				4/30/14		4/22/14		4/2/14

		93		HIB		cASM		TRR				5/31/14		5/19/14

		94		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.6.1				5/31/14		5/15/14

		95		HIB		CIDS		TRR CIDS v6.3.5				5/31/14		5/13/14

		96		HIB		DCAPES-LOGFAC		Delivery LOGFAC V3.1.0.0				5/31/14

		97		HIB		IGEMS		MICT Ver 2.0.11				5/31/14		5/30/14

		98		HIB		IRSS		TRR				5/31/14		5/15/14

		99		HIB		MilPDS		Release 3.04 ASI/Release				5/31/14		5/13/14

		100		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.8				5/31/14		5/15/14

		101		HIB		SMART		FOC: SMART milCloud Rehost Release				5/31/14		5/16/14

		102		HIB		APO		FOC APO v8.1.5				6/2/14		6/2/14

		103		HIB		IWIMS/ACES		IATO EODIMS v2.0				6/3/14		6/3/14

		104		HIB		SMAS		FOC SMAS V3.0.28				6/13/14		3/13/14		3/11/14

		105		HIB		ConWrite		TRR2 ConWrite v7.0				6/16/14		6/16/14

		106		HIB		AFFMS 2		ATO Submission				6/30/14		3/28/14

		107		HIB		eBOSS		Command Screening Board PDR/CDR				6/30/14		4/24/14

		108		HIB		IGEMS		IGEMS - Version 1.2.2.9 Release				6/30/14		6/30/14

		109		HIB		IGEMS		IGEMS Release 1.2.2.9				6/30/14

		110		HIB		IGEMS		MICT Release 2.0.11				6/30/14

		111		HIB		IRSS		UET TRR				6/30/14		6/25/14

		112		HIB		JOCAS II		Deployment - JOCAS II V5.4.2				6/30/14		6/27/14

		113		HIB		JOCAS II		FOC - JOCAS II V5.4.2				6/30/14		6/27/14

		114		HIB		CBIS		TRR (CBIS) (v1.5.3.0)				6/30/14		5/16/14

		115		HIB		ACPS		V15.14.50 TRR II				6/30/14		6/30/14

		116		HIB		ConWrite		ATO ConWrite v6.1				6/30/14		6/13/14

		117		HIC		AFECMO		DSCC v2.5				6/30/14		6/30/14

		118		HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/30/14		6/1/14

		119		HIZ		NCC		SIPRNet ATO (Gunter NCC)				6/30/15		6/8/15





BES Hit-Miss

		BES Hit - Miss Ratio Metric Template

				Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		FY Total

		Events "Hit"		20		25		32		34		27		29		49		30		54		52		61		54		467

		Events "Missed"		8		4		13		12		16		9		4		7		4		4		3		21		105

		Total Events		28		29		45		46		43		38		53		37		58		56		64		75		572

		% Hit		71%		86%		71%		74%		63%		76%		92%		81%		93%		93%		95%		72%





BES Hit-Miss

		



Events "Hit"

Events "Missed"

% Hit

EVENTS MONITORED

HIT PERCENTAGE

BES Hit-miss ratio FY14



BES Hit Sep14

		BES Hit - Miss Ratio Metric Template

				HIA		HIB		HIC		HIZ		Total

		Events "Hit"		23		28		3		0		54

		Events "Missed"		8		12		1		0		21

		Total Events		31		40		4		0		75

		% Hit		74%		70%		75%		0%		72%



Goal = 90%



BES Hit Sep14

		



Events "Hit"

Events "Missed"

% Hit

HIT PERCENTAGE

Sep Hit-miss ratio 2014



BES Hit Aug14

		BES Hit - Miss Ratio Metric Template

				HIA		HIB		HIC		HIZ		Total

		Events "Hit"		19		42						61

		Events "Missed"		3		0		0		0		3

		Total Events		22		42						64

		% Hit		86%		100%		0%		0%		95%



Goal = 90%



BES Hit Aug14

		



Events "Hit"

Events "Missed"

% Hit

HIT PERCENTAGE

Aug Hit-miss ratio 2014



HIA Apr-Aug 14 (example)

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIA		TMSS		TMSS 14-01 MIL-DTL-87269C				4/1/14		4/1/14		2/11/14		1

				HIA		IMDS OS		TRR1 IMDS CDB 14-10 v2.0.0.11				4/8/14		4/16/14		4/8/14		1

				HIA		DMLS		FOC DMLS 14-03 RFM v7.2				4/10/14		4/11/14		4/10/14		1

				HIA		RMS		CDR RMS 14-07 Release 8.8.6				4/11/14		4/11/14		4/11/14		1

				HIA		DMSI		FOC DMSI 14-03 v5.11a				4/13/14		4/13/14		4/13/14		1

				HIA		DMSI		FOC DMSI 14-05 v5.11.1				4/13/14		7/13/14		4/13/14		1

				HIA		IMDS OS		TRRI IMDS TBA 14-04 v3.2				4/14/14		4/25/14		4/14/14		1

				HIA		DMAPS		ABOM/NIMMS 14B00 Test Readiness Review (TRR)				4/18/14		4/18/14		4/18/14		1

				HIA		MP&E		ATO Renewal, MP&E				4/20/14		4/20/14		4/14/14		1

				HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Block Release				4/23/14		4/23/14		4/23/14		1

				HIA		IMCS		CDR - IMCS 14-1.0.5 COMPLETED				4/23/14		4/16/14		4/16/14		1

				HIA		TMSS		TMSS 14-02 MIL-DTL-7700H				4/25/14		4/30/14		4/25/14		1

				HIA		WSMIS		FOC-PRS v5.3-Impl (14 Apr 14)				4/25/14		4/25/14		4/14/14		1

				HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 1)				4/30/14		4/28/14		4/28/14		1

				HIA		AFEMS FIAR		CDR AFEMS FIAR Serialized Assets				4/30/14		4/25/14		4/25/14		1

				HIA		IMCS		FOC - IMCS 14-1.0.4 COMPLETED				4/30/14		4/30/14		4/30/14		1

				HIA		IMCS		FDD - IMCS 14-1.0.4 COMPLETED				4/30/14		4/29/14		4/29/14		1

				HIA		IMCS		TRR 1 - IMCS 14-1.0.4 COMPLETED				4/30/14		4/9/14		4/9/14		1

				HIA		SCS		Software Release SCS-14-14/4.9.19				4/30/14		4/16/14		4/16/14		1						Apr

				HIA		SCS		Software Release SCS-14-15/4.9.20				4/30/14		4/30/14		4/30/14		1				hit		26

				HIA		MP&E		CDR (MP&E) (5.19.4)				4/30/14		4/7/14		4/7/14		1				total		26

				HIA		AFEMS		AFEMS Release 9.2.3				4/30/14		4/11/14		4/11/14		1

				HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)				4/30/14		4/7/14		4/2/14		1

				HIA		IMCS		CDR -IMCS 14-1.0.4 COMPLETED				4/30/14		4/8/14		4/8/14		1

				HIA		WSMIS-SUP		FOC-REALM (PC) v5.3-Compl (18 Apr 14)				4/30/14		4/18/14		4/18/14		1

				HIA		JCALS		TRR JCALS 14-02 v3.12 MD5 SP7				4/30/14		4/30/14		4/30/14		1												Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIA		CMOS		CDR CMOS v7.7				5/6/14		5/6/14														HIA		IMCS		TRR I - IMCS 14-1.0.5 COMPLETED				5/31/14		5/30/14		6/3/14

				HIA		DMSI		CDR DMSI 15-02 v5.12.1				5/7/14		5/7/14		5/7/14		1										HIA		SCS		Software Release SCS-14-16/4.9.21				5/31/14		5/14/14		5/14/14

				HIA		REMIS		ATO REMIS (Interim)				5/12/14		5/12/14														HIA		DMAPS		Integration Engine (IE) 14B00 Preliminary Design Review (PDR)				5/31/14		2/25/14		2/25/14

				HIA		DMAPS		TAA 14.0.1 Preliminary Design Review (PDR)				5/12/14		5/12/14		5/12/14		1										HIA		IMCS		CDR - IMCS 14.1.0.6 COMPLETED				5/31/14		5/6/14		5/6/14

				HIA		DMAPS		Integration Engine 14B00 (Test Readiness Review) TRR				5/23/14		5/23/14		5/23/14		1										HIA		IMDS OS		Contract Award EMOC SUP (NETCENTS2)				5/30/14		4/30/14

				HIA		REMIS		TRR1 REMIS 14-03 v11.3.1.9 Maint Rel				5/28/14		5/2/14		5/28/14		1										HIA		DMSI		CDR DMSI 15-02 v5.12.1				5/7/14		5/7/14		5/7/14

				HIA		SCS		Software Release SCS-14-16/4.9.21				5/31/14		5/14/14		5/14/14		1										HIA		JCALS		FOC JCALS 14-02 v3.1.2 MD5 SP7				5/31/14		5/31/14						6

				HIA		IMCS		TRR I - IMCS 14-1.0.5 COMPLETED				5/31/14		5/30/14		6/3/14		0						May				HIA		RMS		TRR RMS Release 8.8.5				5/5/14		5/1/14		5/5/14				9

				HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Block Release				5/31/14		5/28/14								hit		6				HIA		REMIS		TRR1 REMIS 14-03 v11.3.1.9 Maint Rel				5/28/14		5/2/14		5/28/14				0.6666666667

				HIA		IMCS		CDR - IMCS 14.1.0.6 COMPLETED				5/31/14		5/6/14		5/6/14		1				total		13

				HIA		IMDS OS		Contract Award EMOC SUP (NETCENTS2)				5/31/14		4/30/14

				HIA		JCALS		FOC JCALS 14-02 v3.1.2 MD5 SP7				5/31/14		5/31/14

				HIA		RMS		TRR RMS Release 8.8.5				5/31/14		5/1/14		5/5/14		1

				HIA		JCALS		Contract Award JCALS SME (Basic)				6/1/14		6/1/14

				HIA		ATOS		Contract Award ATOS SME (Basic)				6/1/14		6/1/14

				HIA		TMSS		Contract Award TMSS SME (Basic)				6/1/14		6/1/14

				HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				6/2/14		6/1/14

				HIA		WSMIS		CDR-REALM PC v5.3.1				6/6/14		6/6/14

				HIA		DMSI		TRRI DMSI 14-04 v5.11b				6/11/14		5/23/14

				HIA		ATOS		ATO ATOS				6/13/14		6/13/14

				HIA		ETIMS/JCALS		TRRI ETIMS/JCALS v01.02				6/17/14		4/17/14		4/17/14

				HIA		IMDS OS		FDD IMDS CDB 14-10 v2.0.0.11				6/23/14		6/23/14

				HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel Block Release				6/25/14		6/25/14

				HIA		IMDS OS		FOC IMDS CDB 14-10 v2.0.0.11				6/27/14		6/27/14

				HIA		ETIMS		Contract Award ETIMS SME (basic)				6/30/14		6/1/14

				HIA		PRPS		TRR PRPS SR18C				6/30/14		7/2/14

				HIA		SCS		Software Release SCS-14-18/4.9.22				6/30/14		6/11/14

				HIA		SCS		Software Release SCS-14-19/4.9.23				6/30/14		6/25/14

				HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel #1 / CFO RAPR Release 3 & Sec 508 Release 1				6/30/14		6/30/14

				HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14		6/27/14

				HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/30/14

				HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/30/14

				HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		6/30/14		5/2/14

				HIA		IMCS		FOC - IMCS - 14-1.0.5				6/30/14		6/30/14

				HIA		RMS		TRR RMS 14-05 WSSP D040 Release 1.3				7/2/14		7/2/14

				HIA		RMS		TRR RMS 14-06 OWRMR D072 Release 1.6				7/2/14		7/2/14

				HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				7/4/14		5/30/14

				HIA		RMS		TRR RMS 14-07 Release 8.8.6				7/9/14		7/9/14

				HIA		DMSI		FOC DMSI 14-04 v5.11b				7/13/14		7/13/14

				HIA		OLVIMS		FOC OLVIMS Inc I Dispatch v2.3				7/25/14		7/25/14

				HIA		ILS-S		ASP				7/30/14		6/30/14

				HIA		MP&E		TRR (MP&E) (5.19.4)				7/31/14		7/21/14

				HIA		SCS		Software Release SCS-14-20/4.9.24				7/31/14		7/9/14

				HIA		SCS		Software Release SCS-14-21/4.9.25				7/31/14		7/23/14

				HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 2)				7/31/14		7/9/14

				HIA		ILS-S SM-RP		MS-B ILS-S v5.0				7/31/14		7/31/14

				HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				7/31/14		5/23/14

				HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel #2 / Sec 508 Maint Rel 2&3				7/31/14		7/31/14

				HIA		IMCS		TRR I - IMCS 14-1.0.6				7/31/14		7/29/14

				HIA		WSMIS		QT&E-REALM PC v5.3.1				7/31/14		7/31/14

				HIA		ILS-S		CDR ILS-S V4.7.9.1				7/31/14		6/30/14

				HIA		CAS		CA CAS and IMDS MOSS III SME (NETCENTS 2)				7/31/14		7/31/14

				HIA		DMSI		TRRI DMSI 15-01 v5.12				7/31/14		7/29/14

				HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				7/31/14		7/31/14

				HIA		JEDMICS		TRR1 JEDMICS 15-01 v.3.0.15				7/31/14		7/31/14

				HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel #3				7/31/14		7/31/14

				HIA		WSMIS		IATO-EXPRESS v8.6 (C) (expires: 01 Aug 14)				8/1/14		8/1/14

				HIA		WSMIS		FOC-REALM PC v5.3.1				8/5/14		8/5/14

				HIA		WSMIS		IATO-REALM PC v5.2.3(expires 08 Aug 14)				8/8/14		8/8/14

				HIA		WSMIS		IATO - SAM v5.3.0.1 (U) (expires: 08 Aug 14)				8/8/14		8/8/14

				HIA		RMS		RMS 14-07 Release 8.8.6				8/15/14		8/15/14

				HIA		ETIMS		MS-C ETIMS-JCALS Integration				8/20/14		8/20/14

				HIA		WSMIS		IATO-SAM v5.3.0.1 (C) (expires: 23 Aug 14)				8/23/14		8/23/14

				HIA		ATOS		FDD ATOS 14-02 v8.1.2.3				8/25/14		8/25/14

				HIA		CMOS		TRR CMOS v7.7				8/28/14		8/28/14

				HIA		ILS-S SM-RP		CA ILS-S v5.0				8/31/14		8/29/14

				HIA		SCS		Software Release SCS-14-22/4.9.26				8/31/14		8/6/14

				HIA		SCS		Software Release SCS-14-23/4.9.27				8/31/14		8/20/14

				HIA		AFEMS		FOC AFEMS 9.3				8/31/14		8/7/14

				HIA		IMCS		FOC - IMCS - 14.1.0.6				8/31/14		8/29/14

				HIA		IMDS OS		Contract Award IMDS OS MOSS III Development (NETCENTS2)				8/31/14		8/29/14

				HIA		IMDS OS		Contract Award IMDS OS and CAS SME Contract (NETCENTS2)				8/31/14		7/31/14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel #4				8/1/14		8/1/14

				HIA		DMSI		Contract Award DMSI Serco Inc. Development Contract				9/1/14		9/1/14

				HIA		IMDS OS		ATO IMDS PAMS v6.4				9/11/14		9/11/14

				HIA		IMDS OS		TRRI IMDS PAMS 15-01 v6.4.1				9/15/14		9/15/14

				HIA		TMSS		TMSS 14-08 MIL-DTL-8031G				9/15/14		9/15/14

				HIA		WSMIS		ATO-EXPRESS v8.2.2 (U) (expires: 19 Sep 14)				9/19/14		9/19/14

				HIA		ATOS		FOC ATOS 14-02 v8.1.2.3				9/22/14		9/22/14

				HIA		DMAPS		TAA 14.0.1 Critical Desing Review (CDR)				9/30/14		6/23/14

				HIA		RMS		RMS 14-05 OWRMR D072 Release 1.6				9/30/14		9/30/14

				HIA		RMS		RMS 14-06 WSSP D040 Release 1.3				9/30/14		9/30/14

				HIA		RMS		RMS 14-04 Maintenance Release #2 TBD				9/30/14		9/30/14

				HIA		SCS		Software Release SCS-14-24/4.9.28				9/30/14		9/3/14

				HIA		SCS		Software Release SCS-14-25/4.9.29				9/30/14		9/17/14

				HIA		SCS		Contract Award SCS Contract				9/30/14		9/23/14

				HIA		SCS FIAR		Contract Award				9/30/14		9/23/14

				HIA		TMSS		TMSS 14-05 MIL-DTL-1808				9/30/14		9/30/14		1/29/14

				HIA		TMSS		TMSS 14-07 MIL-DTL-87268				9/30/14		9/30/14

				HIA		TMSS		TMSS 14-06 MIL-DTL-38769				9/30/14		9/30/14		2/12/14

				HIA		TMSS		TMSS 14-03 MIL-DTL-38384E				9/30/14		9/26/14

				HIA		TMSS		TMSS 14-04 MIL-DTL-5096				9/30/14		9/30/14		2/12/14

				HIA		CMOS		TRR CMOS v7.7				10/31/14		10/29/14

				HIA		ETIMS/JCALS		MS-C ETIMS/JCALS Integration				10/31/14		8/20/14

				HIA		ILS-S		RFP				10/31/14		9/30/14

				HIA		ILS-S		TRR I ILS-S V4.7.10				10/31/14		9/29/14

				HIA		PRPS		CDR PRPS SR19				10/31/14		10/15/14

				HIA		WSMIS		IATO-PRS v5.2 (expires: 04 Oct 14)				10/31/14		10/4/14

				HIA		DMSI		FOC DMSI 15-01 v5.12				11/9/14		11/9/14

				HIA		AFEMS		FOC AFEMS 9.3				11/30/14		9/19/14

				HIA		ETIMS		ATO ETIMS				11/30/14		11/10/14		4/21/14

				HIA		ETIMS/JCALS		FOC ETIMS/JCALS v01.02				11/30/14		9/4/14

				HIA		ETIMS/JCALS		ATO ETIMS				11/30/14		11/10/14		4/21/14

				HIA		ILS-S		Contract Award				11/30/14		11/17/14

				HIA		JEDMICS		FOC JEDMICS 15-01 v.3.0.15				11/30/14		11/28/14

				HIA		TMSS		TMSS 15-01 MIL-DTL-38804D				11/30/14		11/30/14

				HIA		DMSI		TRR1 DMSI 15-02 v5.12.1				12/10/14		12/10/14

				HIA		REMIS SUP v11.3.2		CDR				12/15/14		12/15/14

				HIA		ILS-S		TRR II ILS-S V4.7.9.1				12/22/14		11/25/14

				HIA		AFEMS FIAR		TRR AFEMS FIAR Transactional Testing				12/31/14		12/17/14

				HIA		IMDS OS		FOC IMDS PAMS 15-01 v6.4.1				1/5/15		1/5/15

				HIA		ILS-S		TRR II ILS-S V4.7.10				1/8/15		12/8/14

				HIA		DMSI		FOC DMSI 15-02 v5.12.1				1/11/15		1/11/15

				HIA		JCALS		ATO JCALS				1/16/15		1/16/15

				HIA		ILS-S		FRR ILS-S V4.7.9.1				2/15/15		1/15/15

				HIA		AFEMS FIAR		TRR AFEMS FIAR Serialized Assets				2/28/15		2/4/15

				HIA		ILS-S		FOC ILS-S V4.7.9.1				2/28/15		1/30/15

				HIA		ILS-S SM-RP		CDR ILS-S v5.0				2/28/15		1/31/15

				HIA		ETIMS		ATO eTOV Enclave				3/5/15		3/5/15

				HIA		IMDS OS		ATO IMDS CDB v2.0				3/7/15		3/12/15

				HIA		AFEMS FIAR		FOC AFEMS FIAR Transactional Testing				3/31/15		3/12/15

				HIA		ILS-S		FOC ILS-S V4.7.10				3/31/15		2/3/15

				HIA		PRPS		TRR PRPS SR19				3/31/15		3/5/15

				HIA		CMOS		FOC CMOS v7.7				4/3/15		4/3/15

				HIA		IMDS OS		ATO IMDS EMOC v4.0				5/4/15		5/4/15

				HIA		AFEMS FIAR		FOC AFEMS FIAR Serialized Assets				5/31/15		5/12/15

				HIA		AFEMS FIAR		TRR AFEMS FIAR GFE				5/31/15		5/15/15

				HIA		IMDS OS		ATO IMDS TBA v3.0				5/31/15		5/29/15

				HIA		JEDMICS		ATO JEDMICS				6/21/15		6/21/15

				HIA		IMDS OS		ATO IMDS MSAT v3.0				6/29/15		6/29/15

				HIA		AFEMS FIAR		FOC AFEMS FIAR GFE				7/31/15		7/21/15

				HIA		TMSS		TMSS 15-02 MIL-DTL-5920G				7/31/15		7/30/15

				HIA		DMLS		ATO DMLS AMREP				8/31/15		8/29/15

				HIA		REMIS SUP v11.3.2		TRR1/OTRR				10/15/15		10/14/15

				HIA		LMDB		ATO, LMDB				11/14/15		11/14/15

				HIA		DMLS		ATO DMLS DMWPCS				11/30/15		11/26/15



Goal = 90%



HIB Apr-Aug 14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIB		IWIMS/ACES		RFP ACES FoS Sustainment				4/4/14		4/1/14		4/4/14		1

				HIB		AF GFM-DI		FOC GFM-DI NIPR 1.6.1.1/SIPR 1.4.1.1 Releases				4/4/14		4/4/14		4/4/14		1

				HIB		CIDS		ATO				4/4/14		4/4/14		5/6/13		1

				HIB		LOGMOD		TRR LOGMOD v5.3.4				4/10/14		3/31/14		3/31/14		1

				HIB		APO		TRR APO v8.1.5				4/11/14		4/11/14		4/10/14		1

				HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.6				4/18/14		4/18/14		4/18/14		1

				HIB		EITDR		EITDR, Release v2.17.9.3				4/23/14		4/24/14		4/23/14		1

				HIB		GAFS-BL		TRR GAFS-BL S140411				4/25/14		4/25/14		4/14/14		1

				HIB		AF Web Apps		CMS 2.01 Deployment				4/30/14		4/8/14		4/8/14		1

				HIB		AFPROMS		WAPS Force Mgmt 3.00.04 CDR				4/30/14		4/22/14		4/22/14		1

				HIB		eBOSS		eBOSS 3 Contract Award				4/30/14		3/21/14		3/20/14		1

				HIB		Civ B&E Consortium		Civ B&E 5.04 CDR				4/30/14		4/1/14		4/1/14		1

				HIB		LegCiv		Emp 3.10 Deployment				4/30/14		4/16/14		4/16/14		1

				HIB		MilPDS		Release 3.04 UE&T: User Evaluation & Test				4/30/14		4/24/14

				HIB		MilPDS		MILPDS AFSC Conv 3.03.01 Deployment				4/30/14		4/30/14

				HIB		MilPDS		MILPDS RI AFSC Conv 3.01.02				4/30/14		4/30/14

				HIB		vPSC		TRR vPSC v4.07				4/30/14		4/3/14		4/3/14		1

				HIB		vPSC		FOC vPSC v4.07				4/30/14		4/30/14		4/26/14		1

				HIB		MRDSS		FOC MRDSS V4.1.1.0				4/30/14		6/27/14										Apr

				HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.8				4/30/14		5/15/14		4/30/14		1				hit		21

				HIB		STES		STES Release AcqWB Transition				4/30/14		4/30/14		4/30/14		1				total		25

				HIB		DSOR II		DSOR II v1.2.0.4 Apr 2014 (Depot Activation)				4/30/14		4/30/14		4/30/14		1

				HIB		eBOSS		Release (eBOSS) v1.04 BG/MG				4/30/14		2/14/14		2/14/14		1

				HIB		OARS		TRRI OARS V5.9.1				4/30/14		4/14/14		4/23/14		1

				HIB		ADRSS		FOC ADRSS S131104 Release				4/30/14		4/30/14		4/16/14		1								Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIB		ConWrite		TRR1 ConWrite v7.0.0.0				5/1/14		4/7/14		5/1/14										Integrity		Integrity v7.0.4.1 Release to UET (5 May 14)				5/5/14		5/5/14		5/5/14

				HIB		BaS_E		ATO SIPR BaS&E				5/7/14		6/30/14												cASM		Contract Award (Task Order 7 Contract Modification)				5/8/14		5/30/14		5/8/14

				HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.6.1				5/8/14		5/15/14		5/8/14										CDRS		Oracle Quarterly TCNO patch 4.2.3.6.1				5/8/14		5/15/14		5/8/14

				HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (NIPR)				5/12/14		7/25/14												IWIMS/ACES		FOC EODIMS v2.0.1 (NIPR)				5/12/14		7/25/14		6/11/14

				HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (SIPR)				5/12/14		7/25/14												IWIMS/ACES		FOC EODIMS v2.0.1 (SIPR)				5/12/14		7/25/14

				HIB		MilPDS		Release 3.04 ASI/Release				5/17/14		5/13/14		5/17/14										MilPDS		Release 3.04 ASI/Release				5/17/14		5/13/14		5/17/14

				HIB		IAPS		TRR IAPS V 4.2.3.0				5/21/14		3/21/14		3/13/14										SMART		CE: SMART milCloud Rehost Release				5/20/14		5/31/14		5/20/14

				HIB		MRDSS		TRR MRDSS V4.1.1.0				5/31/14		4/28/14		5/8/14										EITDR		EITDR, Release v2.17.9.4				5/20/14		5/20/14		5/20/14

				HIB		MRDSS		CDR				5/31/14		5/21/14		5/9/14										IAPS		TRR IAPS V 4.2.3.0				5/21/14		3/21/14		3/13/14

				HIB		MRDSS		TRR				5/31/14		5/9/14		5/8/14										Legacy ABSS		RFP ABSS NETCENTS-2 Sustainment				5/30/14		5/30/14		5/30/14

				HIB		MRDSS		CDR MRDSS V4.1.3.0				5/31/14		5/2/14		5/9/14										ACPS		V15.14.50 TRR I				5/30/14		5/30/14		5/30/14

				HIB		IRSS		TRR				5/31/14		5/15/14												EITDR		EITDR, Release v2.17.9.5				5/30/14		5/30/14		5/29/14

				HIB		AF Web Apps		AMS 1.10 Deployment				5/31/14		5/13/14		5/13/14										AF Web Apps		Case Management System (CMS) Rel 2.02 CDR				5/31/14		4/23/14		4/23/14

				HIB		EITDR		EITDR, Release v2.17.9.4				5/31/14		5/20/14												IRSS		TRR				5/31/14		5/15/14		5/8/14

				HIB		EITDR		EITDR, Release v2.17.9.5				5/31/14		5/30/14												MilPDS		Release 3.05 TRR				5/31/14		5/28/14		5/28/14

				HIB		Civ B&E Consortium		Civ B&E 5.03 Deployment				5/31/14		5/22/14		5/21/14										MRDSS		CDR				5/31/14		5/21/14		5/9/14

				HIB		IGEMS		MICT Ver 2.0.11				5/31/14		6/9/14												MRDSS		CDR MRDSS V4.1.3.0				5/31/14		5/2/14		5/9/14

				HIB		AFPROMS		WAPS Force Mgmt 3.00.02 CDR				5/31/14		5/8/14		5/1/14										MRDSS		TRR				5/31/14		5/9/14		5/8/14

				HIB		AFPROMS		WAPS Force Mgmt 3.00.02 Deployment				5/31/14		5/23/14		5/23/14						May				MRDSS		TRR MRDSS V4.1.1.0				5/31/14		4/28/14		5/8/14

				HIB		DSOR II		Release - DSOR II v1.2.0.5 May 14 (Metrics/Templates)				5/31/14		5/21/14		5/30/14				hit		17				BaS_E		CDR BaS&E v2.3				5/31/14		4/25/14		4/29/14

				HIB		Legacy ABSS		RFP ABSS NETCENTS-2 Sustainment				5/31/14		5/30/14		5/30/14				total		25				AFPROMS		WAPS Force Mgmt 3.00.02 CDR				5/31/14		5/8/14		5/1/14				22

				HIB		DSOR II		CAT - DSOR II v1.2.0.5 May Release				5/31/14		5/19/14		5/27/14										AFPROMS		WAPS Force Mgmt 3.00.02 Deployment				5/31/14		5/23/14		5/23/14				24

				HIB		ACPS		V15.14.50 TRR I				5/31/14		5/30/14												DSOR II		Release - DSOR II v1.2.0.5 May 14 (Metrics/Templates)				5/31/14		5/21/14		5/30/14

				HIB		SMART		CE: SMART milCloud Rehost Release				5/31/14		5/31/14		5/20/14										Civ B&E Consortium		Civ B&E 5.03 Deployment				5/31/14		5/22/14		5/21/14

				HIB		BaS_E		CDR BaS&E v2.3				5/31/14		4/25/14		4/29/14

				HIB		IWIMS/ACES		IATO EODIMS v2.0				6/3/14		6/3/14		5/27/14

				HIB		JOCAS II		TRR - JOCAS II V5.4.2				6/4/14		6/4/14		6/4/14

				HIB		ConWrite		ATO ConWrite v6.1.0.0				6/5/14		6/13/14		5/5/14

				HIB		AFPROMS		WAPS Force Mgmt 3.00.03 Deployment				6/6/14		6/2/14

				HIB		Civ B&E Consortium		Civ B&E 5.04 Deployment				6/6/14		6/6/14

				HIB		EITDR		RFP, EITDR, 5 YR,				6/6/14		6/6/14

				HIB		AFPROMS		WAPS Force Mgmt 3.00.04 Deployment				6/13/14		6/2/14

				HIB		SMAS		FOC SMAS V3.0.28				6/13/14		3/13/14		3/11/14

				HIB		GAFS-BL		CDR GAFS-BL S140701				6/16/14		6/16/14		6/9/14

				HIB		KDSS		CDR KDSS V9.0.4				6/17/14		6/17/14

				HIB		KDSS		CDR KDSS V9.0.5				6/17/14		6/17/14

				HIB		KDSS		CDR KDSS V9.1				6/24/14		6/24/14

				HIB		JOCAS II		Deployment - JOCAS II V5.4.2				6/27/14		6/27/14

				HIB		JOCAS II		FOC - JOCAS II V5.4.2				6/27/14		6/27/14

				HIB		IRSS		UET TRR				6/30/14		6/25/14

				HIB		AFFMS 2		ATO Submission				6/30/14		6/2/14

				HIB		MRDSS		FOC				6/30/14		6/16/14

				HIB		IGEMS		IGEMS - Version 1.2.2.9 Release				6/30/14		6/30/14

				HIB		IGEMS		IGEMS Release 1.2.2.9				6/30/14

				HIB		IGEMS		MICT Release 2.0.11				6/30/14

				HIB		CIDS		TRR CIDS v6.3.5				6/30/14		6/3/14

				HIB		EITDR		EITDR, Release v2.17.10				6/30/14		6/24/14

				HIB		cASM		MS-B				6/30/14		6/20/14

				HIB		DSOR II		Release - DSOR II v1.2.0.6 Jun 2014 (Improvements, Maintenance, Tracker, Metrics)				6/30/14		6/30/14

				HIB		CBIS		TRR (CBIS) (v1.5.3.0)				6/30/14		6/12/14

				HIB		CMS		FOC CMS V8.1				6/30/14		6/30/14

				HIB		ARMS		TRR ARMS 6.1.3				6/30/14		6/30/14		5/16/14

				HIB		APO		FOC APO v8.1.5				6/30/14		6/2/14		5/23/14

				HIB		GAFS-BL		CDR GAFS-DTS v4.5.7				6/30/14		5/20/14		5/22/14

				HIB		ACPS		V15.14.50 TRR II				6/30/14		6/30/14

				HIB		cASM		RFP (Follow-on IDIQ)				6/30/14		6/9/14

				HIB		ConWrite		TRR2 ConWrite v7.0.0.0				6/30/14		6/30/14

				HIB		eBOSS		Command Screening Board PDR/CDR				6/30/14		4/24/14		5/1/14

				HIB		KDSS		CDR KDSS V9.0.6				7/1/14		7/1/14

				HIB		APO		Contract Award APO				7/3/14		7/1/14

				HIB		DSOR II		Release - DSOR II 1.2.0.7 July Release (DMI, Improvements, Maintenance, Tracker, Metrics)				7/7/14		7/31/14

				HIB		Legacy ABSS		TRR ABSS v2.3.5				7/10/14		7/10/14

				HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				7/15/14		7/3/14

				HIB		IWIMS/ACES		2nd IATO ACES-FD v2.1.5				7/15/14		7/15/14

				HIB		IWIMS/ACES		FOC ACES-FD v3.0.0.1				7/15/14		7/15/14

				HIB		DSOR II		TRR DSOR II v1.4				7/21/14		7/21/14

				HIB		DSOR II		CDR DSOR II v 1.4				7/21/14		7/21/14

				HIB		cASM		MS-B				7/27/14		4/15/14

				HIB		AFMOWAP		TRRI/II AIMWTS v2.4.6				7/31/14		7/2/14

				HIB		AFMOWAP		TRRI/II PEPP V1.0.6				7/31/14		7/2/14

				HIB		MRDSS		TRR				7/31/14		7/21/14

				HIB		MRDSS		TRR MRDSS V4.1.3.0				7/31/14		6/6/14

				HIB		cASM		TRR				7/31/14		6/27/14

				HIB		eBOSS		GO Vacancy PDR/CDR				7/31/14		6/5/14

				HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.7				7/31/14		7/18/14

				HIB		AF GFM-DI		AF GFM-DI DISA STAX v2.0 Release				7/31/14		8/29/14

				HIB		CBIS		FOC (CBIS) (v1.5.3.0)				7/31/14		6/27/14

				HIB		GAFS-BL		TRR GAFS-BL S140701				7/31/14		7/8/14

				HIB		GAFS-BL		FRR GAFS-BL S140701				7/31/14		7/31/14

				HIB		SMAS		TRR SMAS V3.0.29				7/31/14		4/30/14		4/30/14

				HIB		DSOR II		CAT - DSOR II 1.2.0.7 July Release (DMI, Improvements, Maintenance, Tracker, Metrics)				7/31/14		7/22/14

				HIB		DSOR II		CAT DSOR II v1.4				7/31/14		7/30/14

				HIB		MRDSS		Contract Award MRDSS				8/1/14		7/16/14

				HIB		SPS		SR13a Deployment				8/15/14		8/15/14

				HIB		ConWrite		ATO ConWrite v7.0.0.0				8/15/14		8/15/14

				HIB		Legacy ABSS		FOC ABSS v2.3.5				8/19/14		8/19/14

				HIB		Legacy ABSS		Contract Award ABSS NETCENTS-2 Sustainment				8/27/14		8/27/14

				HIB		eBOSS		GO Vacancy TRR				8/31/14		7/30/14

				HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.7.1				8/31/14		8/15/14

				HIB		IGEMS		Contract Award IGEMS/MICT				8/31/14

				HIB		AFMOWAP		CDR Cold Fusion 10				8/31/14		7/31/14

				HIB		BaS_E		CDR BaS&E v2.4				8/31/14		8/13/14

				HIB		DSOR II		Release - DSOR II 1.2.0.8 August Release (Improvements, Maintenance, Tracker, Metrics)				8/31/14		8/29/14

				HIB		DSOR II		CAT - DSOR II 1.2.0.8 August Release (Improvements, Maintenance, Tracker, Metrics)				8/31/14		8/20/14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIB		GAFS-BL		TRRI GAFS-DTS v4.5.7				8/31/14		8/20/14

				HIB		BaS_E		FRR BaS&E v2.3				9/1/14		8/29/14

				HIB		IWIMS/ACES		FOC ACES v3.2				9/8/14		9/26/14

				HIB		DSOR II		TRR DSOR II v1.3				9/12/14		9/12/14

				HIB		DSOR II		CAT DSOR II v1.3				9/15/14		9/15/14

				HIB		KDSS		TRR I KDSS V9.0.4				9/19/14		9/19/14

				HIB		DSOR II		Release DSOR II v1.3				9/22/14		9/22/14

				HIB		KDSS		TRR I KDSS V9.0.5				9/22/14		9/22/14

				HIB		AFFMS 2		IOC/FOC AFFMS II, V1.0				9/30/14

				HIB		AFMOWAP		CDR RAMMIS v1.0.7				9/30/14		7/1/14

				HIB		AFMOWAP		FOC AIMWTS v2.4.6				9/30/14		9/12/14

				HIB		AFMOWAP		FOC PEPP v1.0.6				9/30/14		9/12/14

				HIB		DSOR II		Follow-On Contract Award				9/30/14		9/25/14

				HIB		eBOSS		Command Screening Board Release				9/30/14		8/22/14

				HIB		eBOSS		Command Screening Board TRR				9/30/14		7/14/14

				HIB		IGEMS		IGEMS Release 1.2.2.9.1				9/30/14

				HIB		IGEMS		MICT Release 2.0.12				9/30/14

				HIB		LOGMOD		CDR LOGMOD v5.4				9/30/14		9/16/14

				HIB		MRDSS		FOC				9/30/14		7/29/14

				HIB		MRDSS		FOC MRDSS V4.1.3.0				9/30/14		8/2/14

				HIB		DSOR II		Release - DSOR II 1.3 September Release (50/50, WAD, RAD, Improvements, Maintenance, Tracker, Metrics)				9/30/14		9/23/14

				HIB		AF/A1 SOA		TRR				9/30/14		6/16/14

				HIB		DSOR II		CAT -DSOR II 1.3 September Release (50/50, WAD, RAD, Improvements, Maintenance, Tracker, Metrics)				9/30/14		9/16/14

				HIB		ARMS		FOC ARMS 6.1.3				9/30/14		8/31/14

				HIB		cASM		Contract Award (Follow-on IDIQ)				9/30/14		9/5/14

				HIB		KDSS		TRR I KDSS V9.0.6				10/6/14		10/6/14

				HIB		KDSS		TRR I KDSS V9.1				10/7/14		10/7/14

				HIB		KDSS		FOC KDSS V9.0.4				10/15/14		10/15/14

				HIB		KDSS		FOC KDSS V9.0.5				10/16/14		10/16/14

				HIB		KDSS		FOC KDSS V9.0.6				10/23/14		10/23/14

				HIB		AFMOWAP		CDR RSMS .Net Release v2.0				10/31/14		9/30/14

				HIB		DCAPES-LOGFAC		TRR LOGFAC v3.1				10/31/14

				HIB		eBOSS		Exec Records Viewer CDR				10/31/14		9/12/14

				HIB		KDSS		FOC KDSS V9.1				10/31/14		10/31/14

				HIB		NexGen IT		TRR1 (NexGen IT CG 1&2) v1.0				11/25/14		11/25/14

				HIB		AFMOWAP		TRRI/II Cold Fusion 10				11/30/14		11/28/14

				HIB		DCAPES-LOGFAC		FOC LOGFAC v3.0				11/30/14

				HIB		eFOIA		New Sustainment and Support Services Contract				11/30/14

				HIB		AF/A1 SOA		IOC/FOC				11/30/14		8/15/14

				HIB		DCAPES-LOGFAC		TRR LOGFAC v3.1				11/30/14		8/22/14

				HIB		EITDR		Contract Award 5 YR, EITDR				11/30/14		11/28/14

				HIB		DSOR II		Release DSOR II v 1.4				12/11/14		12/11/14

				HIB		AFMOWAP		FOC Cold Fusion 10				12/31/14		12/31/14

				HIB		AFMOWAP		TRRI/II RAMMIS v1.0.7				12/31/14		12/4/14

				HIB		eBOSS		Exec Records Viewer TRR				12/31/14		11/26/14

				HIB		cASM		MS-C				12/31/14		10/30/14

				HIB		DCAPES-LOGFAC		DT&E LOGFAC v3.1				12/31/14		9/22/14

				HIB		DSOR II		FOC DSOR II v1.4 DMI and DA Release				12/31/14		12/10/14

				HIB		ICSS		Milestone A Decision				12/31/14		9/19/14

				HIB		IWIMS/ACES		ATO EODIMS v1.0.4				1/10/15		1/10/15

				HIB		AFMOWAP		FOC RAMMIS V1.0.7				1/31/15		12/31/14

				HIB		CPRS		ATO CPRS (Mar 15)				3/21/15

				HIB		eBOSS		Exec Records Viewer Release				3/31/15		2/24/15

				HIB		NexGen IT		QT&E (NexGen IT CG 1&2) v1.0				3/31/15		3/18/15

				HIB		EITDR		ATO, EITDR, Expires 6 Mar 2015				3/31/15		3/6/15

				HIB		EITDR		ATO, EITDR				3/31/15		3/6/15

				HIB		NexGen IT		ATO (NexGen IT CG 1&2) v1.0				4/6/15		3/30/15

				HIB		LOGMOD		TRR1 LOGMOD v5.4				4/30/15		3/10/15

				HIB		APO		ATO (APO)				4/30/15		4/3/15

				HIB		DCAPES-LOGFAC		ATO LOGFAC				4/30/15

				HIB		NexGen IT		TRR2 (NexGen IT CG 1&2) v1.0				5/31/15		4/22/15

				HIB		NexGen IT		Milestone C (NexGen IT CG 1&2) v1.0				6/17/15		5/8/15

				HIB		AFMOWAP		TRRI/II RSMS .Net Relase v2.0				6/30/15		6/30/15

				HIB		AFRIMS		ATO				6/30/15

				HIB		BaS_E		TRR BaS&E v2.4				6/30/15		5/19/15

				HIB		NexGen IT		IOC (NexGen IT CG 1&2) v1.0				7/15/15		5/18/15

				HIB		AFMOWAP		FOC RSMS .Net Release v2.0				7/31/15		7/31/15

				HIB		CRIS		ATO Recertification				8/17/15		8/17/15

				HIB		ADIS		ATO ADIS				8/17/15		8/17/15

				HIB		NexGen IT		FDD (NexGen IT CG 1&2) v1.0				8/19/15		6/23/15

				HIB		ARMS		ATO ARMS v6.1				12/3/15		12/3/15

				HIB		Legacy ABSS		ATO ABSS 2015				12/5/15		12/5/15

				HIB		DCAPES-LOGFAC		FOC LOGFAC v3.1				12/31/15





HIC Apr-Aug 14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIC		ADRSS		FOC ADRSS S131104 Release				4/30/14		4/30/14		4/16/14				Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIC		AFECMO		FOC (AFNet Security Update Patch Management AFECMO) (Completed--2nd Tues ea mth)				5/13/14		5/13/14		5/13/14				AFECMO		FOC (AFNet Security Update Patch Management AFECMO) (Completed--2nd Tues ea mth)				5/13/14		5/13/14		5/13/14

				HIC		AFECMO		FOC (SDC v4.0.12)				5/27/14		5/30/14		5/27/14				AFECMO		FOC (SDC v4.0.12)				5/27/14		5/30/14		5/27/14

				HIC		AFECMO		FOC: (UGM v10.8)				5/31/14		5/30/14						AFECMO		FOC: (UGM v10.8)				5/30/14		5/30/14

				HIC		AFECMO		FOC (SDC v3.5) (NIPR/SIPR)				5/31/14		5/30/14						AFECMO		FOC (SDC v3.5) (NIPR/SIPR)				5/31/14		5/30/14

				HIC		AFECMO		FOC (DSCC v2.5)				6/30/14		6/30/14

				HIC		AFECMO		FOC (DSCC v3.0.1)				7/31/14		7/16/14

				HIC		AFECMO		FOC (SDC v4.1) (NIPR/SIPR)				7/31/14		7/31/14

				HIC		AFECMO		FOC (DSCC v3.1)				7/31/14		7/31/14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIC		AFECMO		FOC (SDC v.3.6) (NIPR/SIPR)				10/31/14		10/31/14

				HIC		AFECMO		FOC (DSCC v2.6)				10/31/14		10/31/14

				HIC		AFWAY		AFWay 4.0 Release Fielding				12/31/14		10/24/14

				HIC		NETCENTS-2		Network Operations Full and Open Contract Award				12/31/14		12/31/14

				HIC		SEAMLS/ESI		Telos BPA Award				9/24/14		4/1/16

				HIC		AFECMO		Contract Award (AFECMO Support Services)				9/8/14		9/5/14

				HIC		AFECMO		AFECMO Support Services Re-compete				9/9/14		9/9/14

				HIC		AFECMO		AFECMO Support Service Contract				9/8/14		9/8/14





HIQ Apr-Aug 14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual





HIZ Apr-Aug 14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIZ		AFDS		AFDS NIPR ATO (Complete)				4/22/14		4/22/14		4/2/14

				HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/1/14		6/1/14		5/26/14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIZ		AFDS		AFDS SIPR ATO				11/8/14		11/8/14

				HIZ		NCC		SIPRNet ATO (Gunter NCC)				6/8/15		6/8/15





All Apr 14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Actual

		1		HIA		TMSS		TMSS 14-01 MIL-DTL-87269C				4/1/14		2/11/14

		2		HIB		IWIMS/ACES		RFP ACES FoS Sustainment				4/4/14		4/4/14

		3		HIB		AF GFM-DI		FOC GFM-DI NIPR 1.6.1.1/SIPR 1.4.1.1 Releases				4/4/14		4/4/14

		4		HIB		CIDS		ATO				4/4/14		5/6/13

		5		HIA		IMDS OS		TRR1 IMDS CDB 14-10 v2.0.0.11				4/8/14		4/8/14

		6		HIA		DMLS		FOC DMLS 14-03 RFM v7.2				4/10/14		4/10/14

		7		HIB		LOGMOD		TRR LOGMOD v5.3.4				4/10/14		3/31/14

		8		HIA		RMS		CDR RMS 14-07 Release 8.8.6				4/11/14		4/11/14

		9		HIB		APO		TRR APO v8.1.5				4/11/14		4/10/14

		10		HIA		DMSI		FOC DMSI 14-03 v5.11a				4/13/14		4/13/14

		11		HIA		DMSI		FOC DMSI 14-05 v5.11.1				4/13/14		4/13/14

		12		HIA		IMDS OS		TRRI IMDS TBA 14-04 v3.2				4/14/14		4/14/14

		13		HIA		DMAPS		ABOM/NIMMS 14B00 Test Readiness Review (TRR)				4/18/14		4/18/14

		14		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.6				4/18/14		4/18/14

		15		HIA		MP&E		ATO Renewal, MP&E				4/20/14		4/14/14

		16		HIZ		AFDS		AFDS NIPR ATO (Complete)				4/22/14		4/2/14

		17		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Block Release				4/23/14		4/23/14

		18		HIA		IMCS		CDR - IMCS 14-1.0.5 COMPLETED				4/23/14		4/16/14

		19		HIB		EITDR		EITDR, Release v2.17.9.3				4/23/14		4/23/14

		20		HIA		TMSS		TMSS 14-02 MIL-DTL-7700H				4/25/14		4/25/14

		21		HIA		WSMIS		FOC-PRS v5.3-Impl (14 Apr 14)				4/25/14		4/14/14

		22		HIB		GAFS-BL		TRR GAFS-BL S140411				4/25/14		4/14/14

		23		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 1)				4/30/14		4/28/14

		24		HIA		AFEMS FIAR		CDR AFEMS FIAR Serialized Assets				4/30/14		4/25/14

		25		HIA		IMCS		FOC - IMCS 14-1.0.4 COMPLETED				4/30/14		4/30/14

		26		HIA		IMCS		FDD - IMCS 14-1.0.4 COMPLETED				4/30/14		4/29/14

		27		HIA		IMCS		TRR 1 - IMCS 14-1.0.4 COMPLETED				4/30/14		4/9/14

		28		HIA		SCS		Software Release SCS-14-14/4.9.19				4/30/14		4/16/14

		29		HIA		SCS		Software Release SCS-14-15/4.9.20				4/30/14		4/30/14

		30		HIA		MP&E		CDR (MP&E) (5.19.4)				4/30/14		4/7/14

		31		HIA		AFEMS		AFEMS Release 9.2.3				4/30/14		4/11/14

		32		HIA		ILS-S FIAR		Milestone C Decision: ILS-S FIAR Rel 2 (ILS-S v4.7.5)				4/30/14		4/2/14

		33		HIA		IMCS		CDR -IMCS 14-1.0.4 COMPLETED				4/30/14		4/8/14

		34		HIA		WSMIS-SUP		FOC-REALM (PC) v5.3-Compl (18 Apr 14)				4/30/14		4/18/14

		35		HIA		JCALS		TRR JCALS 14-02 v3.12 MD5 SP7				4/30/14		4/30/14

		36		HIB		AF Web Apps		CMS 2.01 Deployment				4/30/14		4/8/14

		37		HIB		AFPROMS		WAPS Force Mgmt 3.00.04 CDR				4/30/14		4/22/14

		38		HIB		eBOSS		eBOSS 3 Contract Award				4/30/14		3/20/14

		39		HIB		Civ B&E Consortium		Civ B&E 5.04 CDR				4/30/14		4/1/14

		40		HIB		LegCiv		Emp 3.10 Deployment				4/30/14		4/16/14

		41		HIB		MilPDS		Release 3.04 UE&T: User Evaluation & Test				4/30/14

		42		HIB		MilPDS		MILPDS AFSC Conv 3.03.01 Deployment				4/30/14

		43		HIB		MilPDS		MILPDS RI AFSC Conv 3.01.02				4/30/14

		44		HIB		vPSC		TRR vPSC v4.07				4/30/14		4/3/14

		45		HIB		vPSC		FOC vPSC v4.07				4/30/14		4/26/14

		46		HIB		MRDSS		FOC MRDSS V4.1.1.0				4/30/14

		47		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.8				4/30/14		4/30/14

		48		HIB		STES		STES Release AcqWB Transition				4/30/14		4/30/14

		49		HIB		DSOR II		DSOR II v1.2.0.4 Apr 2014 (Depot Activation)				4/30/14		4/30/14

		50		HIB		eBOSS		Release (eBOSS) v1.04 BG/MG				4/30/14		2/14/14

		51		HIB		OARS		TRRI OARS V5.9.1				4/30/14		4/23/14

		52		HIB		ADRSS		FOC ADRSS S131104 Release				4/30/14		4/16/14

		53		HIC		ADRSS		FOC ADRSS S131104 Release				4/30/14		4/16/14





All May 14

		#		DIV		Owned By		Name		Slip Risk		Threshold		Actual		Actual

		1		HIB		Integrity		Integrity v7.0.4.1 Release to UET (5 May 14)				5/5/14		5/5/14		5/5/14

		32		HIA		RMS		TRR RMS Release 8.8.5				5/5/14		5/1/14		5/5/14

		30		HIA		DMSI		CDR DMSI 15-02 v5.12.1				5/7/14		5/7/14		5/7/14

		2		HIB		cASM		Contract Award (Task Order 7 Contract Modification)				5/8/14		5/30/14		5/8/14

		3		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.6.1				5/8/14		5/15/14		5/8/14

		4		HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (NIPR)				5/12/14		7/25/14		6/11/14

		5		HIB		IWIMS/ACES		FOC EODIMS v2.0.1 (SIPR)				5/12/14		7/25/14

		34		HIC		AFECMO		FOC (AFNet Security Update Patch Management AFECMO) (Completed--2nd Tues ea mth)				5/13/14		5/13/14		5/13/14

		6		HIB		MilPDS		Release 3.04 ASI/Release				5/17/14		5/13/14		5/17/14

		7		HIB		SMART		CE: SMART milCloud Rehost Release				5/20/14		5/31/14		5/20/14

		8		HIB		EITDR		EITDR, Release v2.17.9.4				5/20/14		5/20/14		5/20/14

		9		HIB		IAPS		TRR IAPS V 4.2.3.0				5/21/14		3/21/14		3/13/14

		35		HIC		AFECMO		FOC (SDC v4.0.12)				5/27/14		5/30/14		5/27/14

		33		HIA		REMIS		TRR1 REMIS 14-03 v11.3.1.9 Maint Rel				5/28/14		5/2/14		5/28/14

		10		HIB		Legacy ABSS		RFP ABSS NETCENTS-2 Sustainment				5/30/14		5/30/14		5/30/14

		11		HIB		ACPS		V15.14.50 TRR I				5/30/14		5/30/14		5/30/14

		12		HIB		EITDR		EITDR, Release v2.17.9.5				5/30/14		5/30/14		5/29/14

		29		HIA		IMDS OS		Contract Award EMOC SUP (NETCENTS2)				5/30/14		4/30/14

		36		HIC		AFECMO		FOC: (UGM v10.8)				5/30/14		5/30/14

		13		HIB		AF Web Apps		Case Management System (CMS) Rel 2.02 CDR				5/31/14		4/23/14		4/23/14

		14		HIB		IRSS		TRR				5/31/14		5/15/14		5/8/14

		15		HIB		MilPDS		Release 3.05 TRR				5/31/14		5/28/14		5/28/14

		16		HIB		MRDSS		CDR				5/31/14		5/21/14		5/9/14

		17		HIB		MRDSS		CDR MRDSS V4.1.3.0				5/31/14		5/2/14		5/9/14

		18		HIB		MRDSS		TRR				5/31/14		5/9/14		5/8/14

		19		HIB		MRDSS		TRR MRDSS V4.1.1.0				5/31/14		4/28/14		5/8/14

		20		HIB		BaS_E		CDR BaS&E v2.3				5/31/14		4/25/14		4/29/14

		21		HIB		AFPROMS		WAPS Force Mgmt 3.00.02 CDR				5/31/14		5/8/14		5/1/14

		22		HIB		AFPROMS		WAPS Force Mgmt 3.00.02 Deployment				5/31/14		5/23/14		5/23/14

		23		HIB		DSOR II		Release - DSOR II v1.2.0.5 May 14 (Metrics/Templates)				5/31/14		5/21/14		5/30/14

		24		HIB		Civ B&E Consortium		Civ B&E 5.03 Deployment				5/31/14		5/22/14		5/21/14

		25		HIA		IMCS		TRR I - IMCS 14-1.0.5 COMPLETED				5/31/14		5/30/14		6/3/14

		26		HIA		SCS		Software Release SCS-14-16/4.9.21				5/31/14		5/14/14		5/14/14

		27		HIA		DMAPS		Integration Engine (IE) 14B00 Preliminary Design Review (PDR)				5/31/14		2/25/14		2/25/14

		28		HIA		IMCS		CDR - IMCS 14.1.0.6 COMPLETED				5/31/14		5/6/14		5/6/14

		31		HIA		JCALS		FOC JCALS 14-02 v3.1.2 MD5 SP7				5/31/14		5/31/14

		37		HIC		AFECMO		FOC (SDC v3.5) (NIPR/SIPR)				5/31/14		5/30/14



Sullivan Ian P 2d Lt HQ 754 ELSG/LRT:

I recommend just validating from SMART. You don't need to Re-pull the May data.

Review and update the Events. Update the actual date for the Critical Events highlighted in Red.

Delete any that no longer appear in the system



All Jun-Aug14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

		1		HIA		JCALS		Contract Award JCALS SME (Basic)				6/1/14		6/1/14

		2		HIA		ATOS		Contract Award ATOS SME (Basic)				6/1/14		6/1/14

		3		HIA		TMSS		Contract Award TMSS SME (Basic)				6/1/14		6/1/14

		4		HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/1/14		6/1/14		5/26/14

		5		HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				6/2/14		6/1/14

		6		HIB		IWIMS/ACES		IATO EODIMS v2.0				6/3/14		6/3/14		5/27/14

		7		HIB		JOCAS II		TRR - JOCAS II V5.4.2				6/4/14		6/4/14		6/4/14

		8		HIB		ConWrite		ATO ConWrite v6.1.0.0				6/5/14		6/13/14		5/5/14

		9		HIA		WSMIS		CDR-REALM PC v5.3.1				6/6/14		6/6/14

		10		HIB		AFPROMS		WAPS Force Mgmt 3.00.03 Deployment				6/6/14		6/2/14

		11		HIB		Civ B&E Consortium		Civ B&E 5.04 Deployment				6/6/14		6/6/14

		12		HIB		EITDR		RFP, EITDR, 5 YR,				6/6/14		6/6/14

		13		HIA		DMSI		TRRI DMSI 14-04 v5.11b				6/11/14		5/23/14

		14		HIA		ATOS		ATO ATOS				6/13/14		6/13/14

		15		HIB		AFPROMS		WAPS Force Mgmt 3.00.04 Deployment				6/13/14		6/2/14

		16		HIB		SMAS		FOC SMAS V3.0.28				6/13/14		3/13/14		3/11/14

		17		HIB		GAFS-BL		CDR GAFS-BL S140701				6/16/14		6/16/14		6/9/14

		18		HIA		ETIMS/JCALS		TRRI ETIMS/JCALS v01.02				6/17/14		4/17/14		4/17/14

		19		HIB		KDSS		CDR KDSS V9.0.4				6/17/14		6/17/14

		20		HIB		KDSS		CDR KDSS V9.0.5				6/17/14		6/17/14

		21		HIA		IMDS OS		FDD IMDS CDB 14-10 v2.0.0.11				6/23/14		6/23/14

		22		HIB		KDSS		CDR KDSS V9.1				6/24/14		6/24/14

		23		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel Block Release				6/25/14		6/25/14

		24		HIA		IMDS OS		FOC IMDS CDB 14-10 v2.0.0.11				6/27/14		6/27/14

		25		HIB		JOCAS II		Deployment - JOCAS II V5.4.2				6/27/14		6/27/14

		26		HIB		JOCAS II		FOC - JOCAS II V5.4.2				6/27/14		6/27/14

		27		HIA		ETIMS		Contract Award ETIMS SME (basic)				6/30/14		6/1/14

		28		HIA		PRPS		TRR PRPS SR18C				6/30/14		7/2/14

		29		HIA		SCS		Software Release SCS-14-18/4.9.22				6/30/14		6/11/14

		30		HIA		SCS		Software Release SCS-14-19/4.9.23				6/30/14		6/25/14

		31		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel #1 / CFO RAPR Release 3 & Sec 508 Release 1				6/30/14		6/30/14

		32		HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14		6/27/14

		33		HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/30/14

		34		HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/30/14

		35		HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		6/30/14		5/2/14

		36		HIA		IMCS		FOC - IMCS - 14-1.0.5				6/30/14		6/30/14

		37		HIB		IRSS		UET TRR				6/30/14		6/25/14

		38		HIB		AFFMS 2		ATO Submission				6/30/14		6/2/14

		39		HIB		MRDSS		FOC				6/30/14		6/16/14

		40		HIB		IGEMS		IGEMS - Version 1.2.2.9 Release				6/30/14		6/30/14

		41		HIB		IGEMS		IGEMS Release 1.2.2.9				6/30/14

		42		HIB		IGEMS		MICT Release 2.0.11				6/30/14

		43		HIB		CIDS		TRR CIDS v6.3.5				6/30/14		6/3/14

		44		HIB		EITDR		EITDR, Release v2.17.10				6/30/14		6/24/14

		45		HIB		cASM		MS-B				6/30/14		6/20/14

		46		HIB		DSOR II		Release - DSOR II v1.2.0.6 Jun 2014 (Improvements, Maintenance, Tracker, Metrics)				6/30/14		6/30/14

		47		HIB		CBIS		TRR (CBIS) (v1.5.3.0)				6/30/14		6/12/14

		48		HIB		CMS		FOC CMS V8.1				6/30/14		6/30/14

		49		HIB		ARMS		TRR ARMS 6.1.3				6/30/14		6/30/14		5/16/14

		50		HIB		APO		FOC APO v8.1.5				6/30/14		6/2/14		5/23/14

		51		HIB		GAFS-BL		CDR GAFS-DTS v4.5.7				6/30/14		5/20/14		5/22/14

		52		HIB		ACPS		V15.14.50 TRR II				6/30/14		6/30/14

		53		HIB		cASM		RFP (Follow-on IDIQ)				6/30/14		6/9/14

		54		HIB		ConWrite		TRR2 ConWrite v7.0.0.0				6/30/14		6/30/14

		55		HIB		eBOSS		Command Screening Board PDR/CDR				6/30/14		4/24/14		5/1/14

		56		HIB		KDSS		CDR KDSS V9.0.6				7/1/14		7/1/14

		57		HIA		RMS		TRR RMS 14-05 WSSP D040 Release 1.3				7/2/14		7/2/14

		58		HIA		RMS		TRR RMS 14-06 OWRMR D072 Release 1.6				7/2/14		7/2/14

		59		HIB		APO		Contract Award APO				7/3/14		7/1/14

		60		HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				7/4/14		5/30/14

		61		HIB		DSOR II		Release - DSOR II 1.2.0.7 July Release (DMI, Improvements, Maintenance, Tracker, Metrics)				7/7/14		7/31/14

		62		HIA		RMS		TRR RMS 14-07 Release 8.8.6				7/9/14		7/9/14

		63		HIB		Legacy ABSS		TRR ABSS v2.3.5				7/10/14		7/10/14

		64		HIA		DMSI		FOC DMSI 14-04 v5.11b				7/13/14		7/13/14

		65		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				7/15/14		7/3/14

		66		HIB		IWIMS/ACES		2nd IATO ACES-FD v2.1.5				7/15/14		7/15/14

		67		HIB		IWIMS/ACES		FOC ACES-FD v3.0.0.1				7/15/14		7/15/14

		68		HIB		DSOR II		TRR DSOR II v1.4				7/21/14		7/21/14

		69		HIB		DSOR II		CDR DSOR II v 1.4				7/21/14		7/21/14

		70		HIA		OLVIMS		FOC OLVIMS Inc I Dispatch v2.3				7/25/14		7/25/14

		71		HIB		cASM		MS-B				7/27/14		4/15/14

		72		HIA		ILS-S		ASP				7/30/14		6/30/14

		73		HIA		MP&E		TRR (MP&E) (5.19.4)				7/31/14		7/21/14

		74		HIA		SCS		Software Release SCS-14-20/4.9.24				7/31/14		7/9/14

		75		HIA		SCS		Software Release SCS-14-21/4.9.25				7/31/14		7/23/14

		76		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 2)				7/31/14		7/9/14

		77		HIA		ILS-S SM-RP		MS-B ILS-S v5.0				7/31/14		7/31/14

		78		HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				7/31/14		5/23/14

		79		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel #2 / Sec 508 Maint Rel 2&3				7/31/14		7/31/14

		80		HIA		IMCS		TRR I - IMCS 14-1.0.6				7/31/14		7/29/14

		81		HIA		WSMIS		QT&E-REALM PC v5.3.1				7/31/14		7/31/14

		82		HIA		ILS-S		CDR ILS-S V4.7.9.1				7/31/14		6/30/14

		83		HIA		CAS		CA CAS and IMDS MOSS III SME (NETCENTS 2)				7/31/14		7/31/14

		84		HIA		DMSI		TRRI DMSI 15-01 v5.12				7/31/14		7/29/14

		85		HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				7/31/14		7/31/14

		86		HIA		JEDMICS		TRR1 JEDMICS 15-01 v.3.0.15				7/31/14		7/31/14

		87		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel #3				7/31/14		7/31/14

		88		HIB		AFMOWAP		TRRI/II AIMWTS v2.4.6				7/31/14		7/2/14

		89		HIB		AFMOWAP		TRRI/II PEPP V1.0.6				7/31/14		7/2/14

		90		HIB		MRDSS		TRR				7/31/14		7/21/14

		91		HIB		MRDSS		TRR MRDSS V4.1.3.0				7/31/14		6/6/14

		92		HIB		cASM		TRR				7/31/14		6/27/14

		93		HIB		eBOSS		GO Vacancy PDR/CDR				7/31/14		6/5/14

		94		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.7				7/31/14		7/18/14

		95		HIB		AF GFM-DI		AF GFM-DI DISA STAX v2.0 Release				7/31/14		8/29/14

		96		HIB		CBIS		FOC (CBIS) (v1.5.3.0)				7/31/14		6/27/14

		97		HIB		GAFS-BL		TRR GAFS-BL S140701				7/31/14		7/8/14

		98		HIB		GAFS-BL		FRR GAFS-BL S140701				7/31/14		7/31/14

		99		HIB		SMAS		TRR SMAS V3.0.29				7/31/14		4/30/14		4/30/14

		100		HIB		DSOR II		CAT - DSOR II 1.2.0.7 July Release (DMI, Improvements, Maintenance, Tracker, Metrics)				7/31/14		7/22/14

		101		HIB		DSOR II		CAT DSOR II v1.4				7/31/14		7/30/14

		102		HIA		WSMIS		IATO-EXPRESS v8.6 (C) (expires: 01 Aug 14)				8/1/14		8/1/14

		103		HIB		MRDSS		Contract Award MRDSS				8/1/14		7/16/14

		104		HIA		WSMIS		FOC-REALM PC v5.3.1				8/5/14		8/5/14

		105		HIA		WSMIS		IATO-REALM PC v5.2.3(expires 08 Aug 14)				8/8/14		8/8/14

		106		HIA		WSMIS		IATO - SAM v5.3.0.1 (U) (expires: 08 Aug 14)				8/8/14		8/8/14

		107		HIA		RMS		RMS 14-07 Release 8.8.6				8/15/14		8/15/14

		108		HIB		SPS		SR13a Deployment				8/15/14		8/15/14

		109		HIB		ConWrite		ATO ConWrite v7.0.0.0				8/15/14		8/15/14

		110		HIB		Legacy ABSS		FOC ABSS v2.3.5				8/19/14		8/19/14

		111		HIA		ETIMS		MS-C ETIMS-JCALS Integration				8/20/14		8/20/14

		112		HIA		WSMIS		IATO-SAM v5.3.0.1 (C) (expires: 23 Aug 14)				8/23/14		8/23/14

		113		HIA		ATOS		FDD ATOS 14-02 v8.1.2.3				8/25/14		8/25/14

		114		HIB		Legacy ABSS		Contract Award ABSS NETCENTS-2 Sustainment				8/27/14		8/27/14

		115		HIA		CMOS		TRR CMOS v7.7				8/28/14		8/28/14

		116		HIA		ILS-S SM-RP		CA ILS-S v5.0				8/31/14		8/29/14

		117		HIA		SCS		Software Release SCS-14-22/4.9.26				8/31/14		8/6/14

		118		HIA		SCS		Software Release SCS-14-23/4.9.27				8/31/14		8/20/14

		119		HIA		AFEMS		FOC AFEMS 9.3				8/31/14		8/7/14

		120		HIA		IMCS		FOC - IMCS - 14.1.0.6				8/31/14		8/29/14

		121		HIA		IMDS OS		Contract Award IMDS OS MOSS III Development (NETCENTS2)				8/31/14		8/29/14

		122		HIA		IMDS OS		Contract Award IMDS OS and CAS SME Contract (NETCENTS2)				8/31/14		7/31/14

		123		HIB		eBOSS		GO Vacancy TRR				8/31/14		7/30/14

		124		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.7.1				8/31/14		8/15/14

		125		HIB		IGEMS		Contract Award IGEMS/MICT				8/31/14

		126		HIB		AFMOWAP		CDR Cold Fusion 10				8/31/14		7/31/14

		127		HIB		BaS_E		CDR BaS&E v2.4				8/31/14		8/13/14

		128		HIB		DSOR II		Release - DSOR II 1.2.0.8 August Release (Improvements, Maintenance, Tracker, Metrics)				8/31/14		8/29/14

		129		HIB		DSOR II		CAT - DSOR II 1.2.0.8 August Release (Improvements, Maintenance, Tracker, Metrics)				8/31/14		8/20/14





All Sep14-Dec15

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

		1		HIA		JCALS		Contract Award JCALS SME (Basic)				6/1/14		6/1/14

		2		HIA		ATOS		Contract Award ATOS SME (Basic)				6/1/14		6/1/14

		3		HIA		TMSS		Contract Award TMSS SME (Basic)				6/1/14		6/1/14

		4		HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/1/14		6/1/14		5/26/14

		5		HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				6/2/14		6/1/14

		6		HIB		IWIMS/ACES		IATO EODIMS v2.0				6/3/14		6/3/14		5/27/14

		7		HIB		JOCAS II		TRR - JOCAS II V5.4.2				6/4/14		6/4/14		6/4/14

		8		HIB		ConWrite		ATO ConWrite v6.1.0.0				6/5/14		6/13/14		5/5/14

		9		HIA		WSMIS		CDR-REALM PC v5.3.1				6/6/14		6/6/14

		10		HIB		AFPROMS		WAPS Force Mgmt 3.00.03 Deployment				6/6/14		6/2/14

		11		HIB		Civ B&E Consortium		Civ B&E 5.04 Deployment				6/6/14		6/6/14

		12		HIB		EITDR		RFP, EITDR, 5 YR,				6/6/14		6/6/14

		13		HIA		DMSI		TRRI DMSI 14-04 v5.11b				6/11/14		5/23/14

		14		HIA		ATOS		ATO ATOS				6/13/14		6/13/14

		15		HIB		AFPROMS		WAPS Force Mgmt 3.00.04 Deployment				6/13/14		6/2/14

		16		HIB		SMAS		FOC SMAS V3.0.28				6/13/14		3/13/14		3/11/14

		17		HIB		GAFS-BL		CDR GAFS-BL S140701				6/16/14		6/16/14		6/9/14

		18		HIA		ETIMS/JCALS		TRRI ETIMS/JCALS v01.02				6/17/14		4/17/14		4/17/14

		19		HIB		KDSS		CDR KDSS V9.0.4				6/17/14		6/17/14

		20		HIB		KDSS		CDR KDSS V9.0.5				6/17/14		6/17/14

		21		HIA		IMDS OS		FDD IMDS CDB 14-10 v2.0.0.11				6/23/14		6/23/14

		22		HIB		KDSS		CDR KDSS V9.1				6/24/14		6/24/14

		23		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel Block Release				6/25/14		6/25/14

		24		HIA		IMDS OS		FOC IMDS CDB 14-10 v2.0.0.11				6/27/14		6/27/14

		25		HIB		JOCAS II		Deployment - JOCAS II V5.4.2				6/27/14		6/27/14

		26		HIB		JOCAS II		FOC - JOCAS II V5.4.2				6/27/14		6/27/14

		27		HIA		ETIMS		Contract Award ETIMS SME (basic)				6/30/14		6/1/14

		28		HIA		PRPS		TRR PRPS SR18C				6/30/14		7/2/14

		29		HIA		SCS		Software Release SCS-14-18/4.9.22				6/30/14		6/11/14

		30		HIA		SCS		Software Release SCS-14-19/4.9.23				6/30/14		6/25/14

		31		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel #1 / CFO RAPR Release 3 & Sec 508 Release 1				6/30/14		6/30/14

		32		HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14		6/27/14

		33		HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/30/14

		34		HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/30/14

		35		HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		6/30/14		5/2/14

		36		HIA		IMCS		FOC - IMCS - 14-1.0.5				6/30/14		6/30/14

		37		HIB		IRSS		UET TRR				6/30/14		6/25/14

		38		HIB		AFFMS 2		ATO Submission				6/30/14		6/2/14

		39		HIB		MRDSS		FOC				6/30/14		6/16/14

		40		HIB		IGEMS		IGEMS - Version 1.2.2.9 Release				6/30/14		6/30/14

		41		HIB		IGEMS		IGEMS Release 1.2.2.9				6/30/14

		42		HIB		IGEMS		MICT Release 2.0.11				6/30/14

		43		HIB		CIDS		TRR CIDS v6.3.5				6/30/14		6/3/14

		44		HIB		EITDR		EITDR, Release v2.17.10				6/30/14		6/24/14

		45		HIB		cASM		MS-B				6/30/14		6/20/14

		46		HIB		DSOR II		Release - DSOR II v1.2.0.6 Jun 2014 (Improvements, Maintenance, Tracker, Metrics)				6/30/14		6/30/14

		47		HIB		CBIS		TRR (CBIS) (v1.5.3.0)				6/30/14		6/12/14

		48		HIB		CMS		FOC CMS V8.1				6/30/14		6/30/14

		49		HIB		ARMS		TRR ARMS 6.1.3				6/30/14		6/30/14		5/16/14

		50		HIB		APO		FOC APO v8.1.5				6/30/14		6/2/14		5/23/14

		51		HIB		GAFS-BL		CDR GAFS-DTS v4.5.7				6/30/14		5/20/14		5/22/14

		52		HIB		ACPS		V15.14.50 TRR II				6/30/14		6/30/14

		53		HIB		cASM		RFP (Follow-on IDIQ)				6/30/14		6/9/14

		54		HIB		ConWrite		TRR2 ConWrite v7.0.0.0				6/30/14		6/30/14

		55		HIB		eBOSS		Command Screening Board PDR/CDR				6/30/14		4/24/14		5/1/14

		56		HIB		KDSS		CDR KDSS V9.0.6				7/1/14		7/1/14

		57		HIA		RMS		TRR RMS 14-05 WSSP D040 Release 1.3				7/2/14		7/2/14

		58		HIA		RMS		TRR RMS 14-06 OWRMR D072 Release 1.6				7/2/14		7/2/14

		59		HIB		APO		Contract Award APO				7/3/14		7/1/14

		60		HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				7/4/14		5/30/14

		61		HIB		DSOR II		Release - DSOR II 1.2.0.7 July Release (DMI, Improvements, Maintenance, Tracker, Metrics)				7/7/14		7/31/14

		62		HIA		RMS		TRR RMS 14-07 Release 8.8.6				7/9/14		7/9/14

		63		HIB		Legacy ABSS		TRR ABSS v2.3.5				7/10/14		7/10/14

		64		HIA		DMSI		FOC DMSI 14-04 v5.11b				7/13/14		7/13/14

		65		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				7/15/14		7/3/14

		66		HIB		IWIMS/ACES		2nd IATO ACES-FD v2.1.5				7/15/14		7/15/14

		67		HIB		IWIMS/ACES		FOC ACES-FD v3.0.0.1				7/15/14		7/15/14

		68		HIB		DSOR II		TRR DSOR II v1.4				7/21/14		7/21/14

		69		HIB		DSOR II		CDR DSOR II v 1.4				7/21/14		7/21/14

		70		HIA		OLVIMS		FOC OLVIMS Inc I Dispatch v2.3				7/25/14		7/25/14

		71		HIB		cASM		MS-B				7/27/14		4/15/14

		72		HIA		ILS-S		ASP				7/30/14		6/30/14

		73		HIA		MP&E		TRR (MP&E) (5.19.4)				7/31/14		7/21/14

		74		HIA		SCS		Software Release SCS-14-20/4.9.24				7/31/14		7/9/14

		75		HIA		SCS		Software Release SCS-14-21/4.9.25				7/31/14		7/23/14

		76		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 2)				7/31/14		7/9/14

		77		HIA		ILS-S SM-RP		MS-B ILS-S v5.0				7/31/14		7/31/14

		78		HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				7/31/14		5/23/14

		79		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel #2 / Sec 508 Maint Rel 2&3				7/31/14		7/31/14

		80		HIA		IMCS		TRR I - IMCS 14-1.0.6				7/31/14		7/29/14

		81		HIA		WSMIS		QT&E-REALM PC v5.3.1				7/31/14		7/31/14

		82		HIA		ILS-S		CDR ILS-S V4.7.9.1				7/31/14		6/30/14

		83		HIA		CAS		CA CAS and IMDS MOSS III SME (NETCENTS 2)				7/31/14		7/31/14

		84		HIA		DMSI		TRRI DMSI 15-01 v5.12				7/31/14		7/29/14

		85		HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				7/31/14		7/31/14

		86		HIA		JEDMICS		TRR1 JEDMICS 15-01 v.3.0.15				7/31/14		7/31/14

		87		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel #3				7/31/14		7/31/14

		88		HIB		AFMOWAP		TRRI/II AIMWTS v2.4.6				7/31/14		7/2/14

		89		HIB		AFMOWAP		TRRI/II PEPP V1.0.6				7/31/14		7/2/14

		90		HIB		MRDSS		TRR				7/31/14		7/21/14

		91		HIB		MRDSS		TRR MRDSS V4.1.3.0				7/31/14		6/6/14

		92		HIB		cASM		TRR				7/31/14		6/27/14

		93		HIB		eBOSS		GO Vacancy PDR/CDR				7/31/14		6/5/14

		94		HIB		CDRS		CDRS quarterly Maintenance release 4.2.3.7				7/31/14		7/18/14

		95		HIB		AF GFM-DI		AF GFM-DI DISA STAX v2.0 Release				7/31/14		8/29/14

		96		HIB		CBIS		FOC (CBIS) (v1.5.3.0)				7/31/14		6/27/14

		97		HIB		GAFS-BL		TRR GAFS-BL S140701				7/31/14		7/8/14

		98		HIB		GAFS-BL		FRR GAFS-BL S140701				7/31/14		7/31/14

		99		HIB		SMAS		TRR SMAS V3.0.29				7/31/14		4/30/14		4/30/14

		100		HIB		DSOR II		CAT - DSOR II 1.2.0.7 July Release (DMI, Improvements, Maintenance, Tracker, Metrics)				7/31/14		7/22/14

		101		HIB		DSOR II		CAT DSOR II v1.4				7/31/14		7/30/14

		102		HIA		WSMIS		IATO-EXPRESS v8.6 (C) (expires: 01 Aug 14)				8/1/14		8/1/14

		103		HIB		MRDSS		Contract Award MRDSS				8/1/14		7/16/14

		104		HIA		WSMIS		FOC-REALM PC v5.3.1				8/5/14		8/5/14

		105		HIA		WSMIS		IATO-REALM PC v5.2.3(expires 08 Aug 14)				8/8/14		8/8/14

		106		HIA		WSMIS		IATO - SAM v5.3.0.1 (U) (expires: 08 Aug 14)				8/8/14		8/8/14

		107		HIA		RMS		RMS 14-07 Release 8.8.6				8/15/14		8/15/14

		108		HIB		SPS		SR13a Deployment				8/15/14		8/15/14

		109		HIB		ConWrite		ATO ConWrite v7.0.0.0				8/15/14		8/15/14

		110		HIB		Legacy ABSS		FOC ABSS v2.3.5				8/19/14		8/19/14

		111		HIA		ETIMS		MS-C ETIMS-JCALS Integration				8/20/14		8/20/14

		112		HIA		WSMIS		IATO-SAM v5.3.0.1 (C) (expires: 23 Aug 14)				8/23/14		8/23/14

		113		HIA		ATOS		FDD ATOS 14-02 v8.1.2.3				8/25/14		8/25/14

		114		HIB		Legacy ABSS		Contract Award ABSS NETCENTS-2 Sustainment				8/27/14		8/27/14

		115		HIA		CMOS		TRR CMOS v7.7				8/28/14		8/28/14

		116		HIA		ILS-S SM-RP		CA ILS-S v5.0				8/31/14		8/29/14

		117		HIA		SCS		Software Release SCS-14-22/4.9.26				8/31/14		8/6/14

		118		HIA		SCS		Software Release SCS-14-23/4.9.27				8/31/14		8/20/14

		119		HIA		AFEMS		FOC AFEMS 9.3				8/31/14		8/7/14

		120		HIA		IMCS		FOC - IMCS - 14.1.0.6				8/31/14		8/29/14

		121		HIA		IMDS OS		Contract Award IMDS OS MOSS III Development (NETCENTS2)				8/31/14		8/29/14

		122		HIA		IMDS OS		Contract Award IMDS OS and CAS SME Contract (NETCENTS2)				8/31/14		7/31/14

		123		HIB		eBOSS		GO Vacancy TRR				8/31/14		7/30/14

		124		HIB		CDRS		Oracle Quarterly TCNO patch 4.2.3.7.1				8/31/14		8/15/14

		125		HIB		IGEMS		Contract Award IGEMS/MICT				8/31/14

		126		HIB		AFMOWAP		CDR Cold Fusion 10				8/31/14		7/31/14

		127		HIB		BaS_E		CDR BaS&E v2.4				8/31/14		8/13/14

		128		HIB		DSOR II		Release - DSOR II 1.2.0.8 August Release (Improvements, Maintenance, Tracker, Metrics)				8/31/14		8/29/14

		129		HIB		DSOR II		CAT - DSOR II 1.2.0.8 August Release (Improvements, Maintenance, Tracker, Metrics)				8/31/14		8/20/14

		130		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel #4				8/1/14		8/1/14

		131		HIB		GAFS-BL		TRRI GAFS-DTS v4.5.7				8/31/14		8/20/14

		132		HIA		DMSI		Contract Award DMSI Serco Inc. Development Contract				9/1/14		9/1/14

		133		HIB		BaS_E		FRR BaS&E v2.3				9/1/14		8/29/14

		134		HIB		IWIMS/ACES		FOC ACES v3.2				9/8/14		9/26/14

		135		HIC		AFECMO		Contract Award (AFECMO Support Services)				9/8/14		9/5/14

		136		HIC		AFECMO		AFECMO Support Service Contract				9/8/14		9/8/14

		137		HIC		AFECMO		AFECMO Support Services Re-compete				9/9/14		9/9/14

		138		HIA		IMDS OS		ATO IMDS PAMS v6.4				9/11/14		9/11/14

		139		HIB		DSOR II		TRR DSOR II v1.3				9/12/14		9/12/14

		140		HIA		IMDS OS		TRRI IMDS PAMS 15-01 v6.4.1				9/15/14		9/15/14

		141		HIA		TMSS		TMSS 14-08 MIL-DTL-8031G				9/15/14		9/15/14

		142		HIB		DSOR II		CAT DSOR II v1.3				9/15/14		9/15/14

		143		HIA		WSMIS		ATO-EXPRESS v8.2.2 (U) (expires: 19 Sep 14)				9/19/14		9/19/14

		144		HIB		KDSS		TRR I KDSS V9.0.4				9/19/14		9/19/14

		145		HIA		ATOS		FOC ATOS 14-02 v8.1.2.3				9/22/14		9/22/14

		146		HIB		DSOR II		Release DSOR II v1.3				9/22/14		9/22/14

		147		HIB		KDSS		TRR I KDSS V9.0.5				9/22/14		9/22/14

		148		HIC		SEAMLS/ESI		Telos BPA Award				9/24/14		4/1/16

		149		HIA		DMAPS		TAA 14.0.1 Critical Desing Review (CDR)				9/30/14		6/23/14

		150		HIA		RMS		RMS 14-05 OWRMR D072 Release 1.6				9/30/14		9/30/14

		151		HIA		RMS		RMS 14-06 WSSP D040 Release 1.3				9/30/14		9/30/14

		152		HIA		RMS		RMS 14-04 Maintenance Release #2 TBD				9/30/14		9/30/14

		153		HIA		SCS		Software Release SCS-14-24/4.9.28				9/30/14		9/3/14

		154		HIA		SCS		Software Release SCS-14-25/4.9.29				9/30/14		9/17/14

		155		HIA		SCS		Contract Award SCS Contract				9/30/14		9/23/14

		156		HIA		SCS FIAR		Contract Award				9/30/14		9/23/14

		157		HIA		TMSS		TMSS 14-05 MIL-DTL-1808				9/30/14		9/30/14		1/29/14

		158		HIA		TMSS		TMSS 14-07 MIL-DTL-87268				9/30/14		9/30/14

		159		HIA		TMSS		TMSS 14-06 MIL-DTL-38769				9/30/14		9/30/14		2/12/14

		160		HIA		TMSS		TMSS 14-03 MIL-DTL-38384E				9/30/14		9/26/14

		161		HIA		TMSS		TMSS 14-04 MIL-DTL-5096				9/30/14		9/30/14		2/12/14

		162		HIB		AFFMS 2		IOC/FOC AFFMS II, V1.0				9/30/14

		163		HIB		AFMOWAP		CDR RAMMIS v1.0.7				9/30/14		7/1/14

		164		HIB		AFMOWAP		FOC AIMWTS v2.4.6				9/30/14		9/12/14

		165		HIB		AFMOWAP		FOC PEPP v1.0.6				9/30/14		9/12/14

		166		HIB		DSOR II		Follow-On Contract Award				9/30/14		9/25/14

		167		HIB		eBOSS		Command Screening Board Release				9/30/14		8/22/14

		168		HIB		eBOSS		Command Screening Board TRR				9/30/14		7/14/14

		169		HIB		IGEMS		IGEMS Release 1.2.2.9.1				9/30/14

		170		HIB		IGEMS		MICT Release 2.0.12				9/30/14

		171		HIB		LOGMOD		CDR LOGMOD v5.4				9/30/14		9/16/14

		172		HIB		MRDSS		FOC				9/30/14		7/29/14

		173		HIB		MRDSS		FOC MRDSS V4.1.3.0				9/30/14		8/2/14

		174		HIB		DSOR II		Release - DSOR II 1.3 September Release (50/50, WAD, RAD, Improvements, Maintenance, Tracker, Metrics)				9/30/14		9/23/14

		175		HIB		AF/A1 SOA		TRR				9/30/14		6/16/14

		176		HIB		DSOR II		CAT -DSOR II 1.3 September Release (50/50, WAD, RAD, Improvements, Maintenance, Tracker, Metrics)				9/30/14		9/16/14

		177		HIB		ARMS		FOC ARMS 6.1.3				9/30/14		8/31/14

		178		HIB		cASM		Contract Award (Follow-on IDIQ)				9/30/14		9/5/14

		179		HIB		KDSS		TRR I KDSS V9.0.6				10/6/14		10/6/14

		180		HIB		KDSS		TRR I KDSS V9.1				10/7/14		10/7/14

		181		HIB		KDSS		FOC KDSS V9.0.4				10/15/14		10/15/14

		182		HIB		KDSS		FOC KDSS V9.0.5				10/16/14		10/16/14

		183		HIB		KDSS		FOC KDSS V9.0.6				10/23/14		10/23/14

		184		HIA		CMOS		TRR CMOS v7.7				10/31/14		10/29/14

		185		HIA		ETIMS/JCALS		MS-C ETIMS/JCALS Integration				10/31/14		8/20/14

		186		HIA		ILS-S		RFP				10/31/14		9/30/14

		187		HIA		ILS-S		TRR I ILS-S V4.7.10				10/31/14		9/29/14

		188		HIA		PRPS		CDR PRPS SR19				10/31/14		10/15/14

		189		HIA		WSMIS		IATO-PRS v5.2 (expires: 04 Oct 14)				10/31/14		10/4/14

		190		HIB		AFMOWAP		CDR RSMS .Net Release v2.0				10/31/14		9/30/14

		191		HIB		DCAPES-LOGFAC		TRR LOGFAC v3.1				10/31/14

		192		HIB		eBOSS		Exec Records Viewer CDR				10/31/14		9/12/14

		193		HIB		KDSS		FOC KDSS V9.1				10/31/14		10/31/14

		194		HIC		AFECMO		FOC (SDC v.3.6) (NIPR/SIPR)				10/31/14		10/31/14

		195		HIC		AFECMO		FOC (DSCC v2.6)				10/31/14		10/31/14

		196		HIZ		AFDS		AFDS SIPR ATO				11/8/14		11/8/14

		197		HIA		DMSI		FOC DMSI 15-01 v5.12				11/9/14		11/9/14

		198		HIB		NexGen IT		TRR1 (NexGen IT CG 1&2) v1.0				11/25/14		11/25/14

		199		HIA		AFEMS		FOC AFEMS 9.3				11/30/14		9/19/14

		200		HIA		ETIMS		ATO ETIMS				11/30/14		11/10/14		4/21/14

		201		HIA		ETIMS/JCALS		FOC ETIMS/JCALS v01.02				11/30/14		9/4/14

		202		HIA		ETIMS/JCALS		ATO ETIMS				11/30/14		11/10/14		4/21/14

		203		HIA		ILS-S		Contract Award				11/30/14		11/17/14

		204		HIA		JEDMICS		FOC JEDMICS 15-01 v.3.0.15				11/30/14		11/28/14

		205		HIA		TMSS		TMSS 15-01 MIL-DTL-38804D				11/30/14		11/30/14

		206		HIB		AFMOWAP		TRRI/II Cold Fusion 10				11/30/14		11/28/14

		207		HIB		DCAPES-LOGFAC		FOC LOGFAC v3.0				11/30/14

		208		HIB		eFOIA		New Sustainment and Support Services Contract				11/30/14

		209		HIB		AF/A1 SOA		IOC/FOC				11/30/14		8/15/14

		210		HIB		DCAPES-LOGFAC		TRR LOGFAC v3.1				11/30/14		8/22/14

		211		HIB		EITDR		Contract Award 5 YR, EITDR				11/30/14		11/28/14

		212		HIA		DMSI		TRR1 DMSI 15-02 v5.12.1				12/10/14		12/10/14

		213		HIB		DSOR II		Release DSOR II v 1.4				12/11/14		12/11/14

		214		HIA		REMIS SUP v11.3.2		CDR				12/15/14		12/15/14

		215		HIA		ILS-S		TRR II ILS-S V4.7.9.1				12/22/14		11/25/14

		216		HIA		AFEMS FIAR		TRR AFEMS FIAR Transactional Testing				12/31/14		12/17/14

		217		HIB		AFMOWAP		FOC Cold Fusion 10				12/31/14		12/31/14

		218		HIB		AFMOWAP		TRRI/II RAMMIS v1.0.7				12/31/14		12/4/14

		219		HIB		eBOSS		Exec Records Viewer TRR				12/31/14		11/26/14

		220		HIB		cASM		MS-C				12/31/14		10/30/14

		221		HIB		DCAPES-LOGFAC		DT&E LOGFAC v3.1				12/31/14		9/22/14

		222		HIB		DSOR II		FOC DSOR II v1.4 DMI and DA Release				12/31/14		12/10/14

		223		HIB		ICSS		Milestone A Decision				12/31/14		9/19/14

		224		HIC		AFWAY		AFWay 4.0 Release Fielding				12/31/14		10/24/14

		225		HIC		NETCENTS-2		Network Operations Full and Open Contract Award				12/31/14		12/31/14

		226		HIA		IMDS OS		FOC IMDS PAMS 15-01 v6.4.1				1/5/15		1/5/15

		227		HIA		ILS-S		TRR II ILS-S V4.7.10				1/8/15		12/8/14

		228		HIB		IWIMS/ACES		ATO EODIMS v1.0.4				1/10/15		1/10/15

		229		HIA		DMSI		FOC DMSI 15-02 v5.12.1				1/11/15		1/11/15

		230		HIA		JCALS		ATO JCALS				1/16/15		1/16/15

		231		HIB		AFMOWAP		FOC RAMMIS V1.0.7				1/31/15		12/31/14

		232		HIA		ILS-S		FRR ILS-S V4.7.9.1				2/15/15		1/15/15

		233		HIA		AFEMS FIAR		TRR AFEMS FIAR Serialized Assets				2/28/15		2/4/15

		234		HIA		ILS-S		FOC ILS-S V4.7.9.1				2/28/15		1/30/15

		235		HIA		ILS-S SM-RP		CDR ILS-S v5.0				2/28/15		1/31/15

		236		HIA		ETIMS		ATO eTOV Enclave				3/5/15		3/5/15

		237		HIA		IMDS OS		ATO IMDS CDB v2.0				3/7/15		3/12/15

		238		HIB		CPRS		ATO CPRS (Mar 15)				3/21/15

		239		HIA		AFEMS FIAR		FOC AFEMS FIAR Transactional Testing				3/31/15		3/12/15

		240		HIA		ILS-S		FOC ILS-S V4.7.10				3/31/15		2/3/15

		241		HIA		PRPS		TRR PRPS SR19				3/31/15		3/5/15

		242		HIB		eBOSS		Exec Records Viewer Release				3/31/15		2/24/15

		243		HIB		NexGen IT		QT&E (NexGen IT CG 1&2) v1.0				3/31/15		3/18/15

		244		HIB		EITDR		ATO, EITDR, Expires 6 Mar 2015				3/31/15		3/6/15

		245		HIB		EITDR		ATO, EITDR				3/31/15		3/6/15

		246		HIA		CMOS		FOC CMOS v7.7				4/3/15		4/3/15

		247		HIB		NexGen IT		ATO (NexGen IT CG 1&2) v1.0				4/6/15		3/30/15

		248		HIB		LOGMOD		TRR1 LOGMOD v5.4				4/30/15		3/10/15

		249		HIB		APO		ATO (APO)				4/30/15		4/3/15

		250		HIB		DCAPES-LOGFAC		ATO LOGFAC				4/30/15

		251		HIA		IMDS OS		ATO IMDS EMOC v4.0				5/4/15		5/4/15

		252		HIA		AFEMS FIAR		FOC AFEMS FIAR Serialized Assets				5/31/15		5/12/15

		253		HIA		AFEMS FIAR		TRR AFEMS FIAR GFE				5/31/15		5/15/15

		254		HIA		IMDS OS		ATO IMDS TBA v3.0				5/31/15		5/29/15

		255		HIB		NexGen IT		TRR2 (NexGen IT CG 1&2) v1.0				5/31/15		4/22/15

		256		HIZ		NCC		SIPRNet ATO (Gunter NCC)				6/8/15		6/8/15

		257		HIB		NexGen IT		Milestone C (NexGen IT CG 1&2) v1.0				6/17/15		5/8/15

		258		HIA		JEDMICS		ATO JEDMICS				6/21/15		6/21/15

		259		HIA		IMDS OS		ATO IMDS MSAT v3.0				6/29/15		6/29/15

		260		HIB		AFMOWAP		TRRI/II RSMS .Net Relase v2.0				6/30/15		6/30/15

		261		HIB		AFRIMS		ATO				6/30/15

		262		HIB		BaS_E		TRR BaS&E v2.4				6/30/15		5/19/15

		263		HIB		NexGen IT		IOC (NexGen IT CG 1&2) v1.0				7/15/15		5/18/15

		264		HIA		AFEMS FIAR		FOC AFEMS FIAR GFE				7/31/15		7/21/15

		265		HIA		TMSS		TMSS 15-02 MIL-DTL-5920G				7/31/15		7/30/15

		266		HIB		AFMOWAP		FOC RSMS .Net Release v2.0				7/31/15		7/31/15

		267		HIB		CRIS		ATO Recertification				8/17/15		8/17/15

		268		HIB		ADIS		ATO ADIS				8/17/15		8/17/15

		269		HIB		NexGen IT		FDD (NexGen IT CG 1&2) v1.0				8/19/15		6/23/15

		270		HIA		DMLS		ATO DMLS AMREP				8/31/15		8/29/15

		271		HIA		REMIS SUP v11.3.2		TRR1/OTRR				10/15/15		10/14/15

		272		HIA		LMDB		ATO, LMDB				11/14/15		11/14/15

		273		HIA		DMLS		ATO DMLS DMWPCS				11/30/15		11/26/15

		274		HIB		ARMS		ATO ARMS v6.1				12/3/15		12/3/15

		275		HIB		Legacy ABSS		ATO ABSS 2015				12/5/15		12/5/15

		276		HIB		DCAPES-LOGFAC		FOC LOGFAC v3.1				12/31/15





HIA JUN

		#		Division		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIA		WSMIS		CDR-REALM PC v5.3.1-Compl (3 Jun 14)				6/6/14		6/6/14		6/3/14

				HIA		IMDS OS		FOC IMDS CDB 14-10 v2.0.0.11				6/7/14		6/27/14		6/7/14

				HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/10/14		6/30/14		6/10/14

				HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/10/14

				HIA		DMSI		TRRI DMSI 14-04 v5.11b				6/11/14		5/23/14		5/29/14

				HIA		WSMIS		TRR-REALM PC v5.3.1 (Compl-18 Jun 14)				6/18/14		6/18/14		6/18/14

				HIA		SCS		Software Release SCS-14-19/4.9.22				6/30/14		6/25/14		6/25/14

				HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/30/14		6/19/14

				HIA		ETIMS/JCALS		TRRI ETIMS/JCALS v01.02				6/30/14		4/17/14		4/17/14

				HIA		ATOS		ATO ATOS				6/30/14		6/13/14		6/20/14

				HIA		DMAPS		ABOM/NIMMS 14B00 Critical Design Review				6/30/14		6/3/14		3/3/14

				HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14		6/27/14

				HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				6/30/14		6/23/14		6/25/14				12

				HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		6/30/14		5/2/14				15		80%

				HIA		IMCS		FOC - IMCS - 14-1.0.5 COMPLETED				6/30/14		6/30/14





HIB JUN

		#		Division		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIB		IWIMS/ACES		IATO EODIMS v2.0				6/3/14		6/3/14		5/27/14		7

				HIB		JOCAS II		TRR - JOCAS II V5.4.2				6/4/14		6/4/14		6/4/14		0

				HIB		AFPROMS		WAPS Force Mgmt 3.00.03 Deployment				6/6/14		6/2/14		6/6/14		0

				HIB		Civ B&E Consortium		Civ B&E 5.04 Deployment				6/6/14		6/6/14		6/6/14		0

				HIB		SMAS		FOC SMAS V3.0.28				6/13/14		3/13/14		3/11/14		94

				HIB		AFPROMS		WAPS Force Mgmt 3.00.04 Deployment				6/13/14		6/2/14		6/13/14		0

				HIB		GAFS-BL		CDR GAFS-BL S140703				6/16/14		6/16/14		6/9/14		7

				HIB		KDSS		CDR KDSS V9.0.4				6/17/14		6/17/14		6/17/14		0

				HIB		KDSS		CDR KDSS V9.1				6/24/14		6/24/14		6/24/14		0

				HIB		EITDR		EITDR, Release v2.17.10				6/24/14		6/24/14		6/23/14		1

				HIB		SMAS		CDR SMAS v3.0.30				6/25/14		6/25/14		6/25/14		0

				HIB		JOCAS II		Deployment - JOCAS II V5.4.2				6/27/14		6/27/14

				HIB		JOCAS II		FOC - JOCAS II V5.4.2				6/27/14		6/27/14

				HIB		AFFMS 2		ATO Submission				6/30/14		6/2/14		6/3/14		27

				HIB		ARMS LC		ARMS LC Release 4.06 TRR				6/30/14		6/3/14		6/3/14		27

				HIB		CIDS		TRR CIDS v6.3.5				6/30/14		6/3/14		6/3/14		27

				HIB		IGEMS		IGEMS - Version 1.2.2.9 Release				6/30/14		6/30/14

				HIB		IGEMS		IGEMS Release 1.2.2.9				6/30/14

				HIB		IGEMS		MICT Release 2.0.11				6/30/14

				HIB		IRSS		UET TRR				6/30/14		6/25/14		6/17/14		13

				HIB		MRDSS		FOC				6/30/14		6/16/14		6/25/14		5

				HIB		CMS		FOC CMS V8.1				6/30/14		6/30/14		6/23/14		7

				HIB		GAFS-BL		CDR GAFS-DTS v4.5.7				6/30/14		5/20/14		5/22/14		39

				HIB		ACPS		V15.14.50 TRR II				6/30/14		6/30/14		6/12/14		18

				HIB		BaS_E		IATO SIPR BaS&E				6/30/14		6/30/14

				HIB		cASM		RFP (Follow-on IDIQ)				6/30/14		6/9/14

				HIB		ConWrite		ATO ConWrite v6.1.0.0				6/30/14		6/13/14		5/5/14		56

				HIB		eBOSS		Command Screening Board PDR/CDR				6/30/14		4/24/14		5/1/14		60

				HIB		CBIS		TRR (CBIS) (v1.5.3.0)				6/30/14		7/2/14								24

				HIB		APO		FOC APO v8.1.5				6/30/14		6/2/14		5/23/14		38				34		71%

				HIB		MilPDS		Release 3.05 QT&E				6/30/14		6/18/14		6/18/14		12

				HIB		cASM		MS-B				6/30/14		6/20/14

				HIB		DSOR II		Release DSOR II v1.2.0.6; 30 Jun 2014; Situational Awareness, Improvements, Maintenance, Tracker, Metrics				6/30/14		6/30/14

				HIB		AF GFM-DI		CDR GFM-DI AFOS v1.7/1.5				6/30/14		6/25/14		6/26/14		4





HIC JUN

		





HIZ JUN

		#		Division		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

				HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/1/14		6/1/14		5/26/14





Div Hit Ratio

						September 2013 Hit Ratio																								HIA YTD FY 14		16		17						Div		Division Hit Rate YTD FY 14		Hit		Total

				HIA		100%		.13/13																								20		24						HIA		84%		118		141

				HIB		70%		.7/10																								13		17						HIB		73%		116		159

				HIC																												12		18						HIC		60%		3		5

				HIQ																												13		14						HIQ		N/A		0		0

				HIZ																												26		26						HIZ		100%		2		2

																																6		9						HI		82%		263		341

																																12		15

																														total		118		140

																														HIB YTD FY 14		9		12

																																12		21

																																21		29

																																15		24

																																16		24

																																21		25

																																22		24

																														Total		116		159

						October 2013 Hit Ratio		Actual																						HIC YTD FY14		1		1

				HIA		83%		.15/18																								2		4

				HIB		50%		.5/10																						Total		3		5

				HIC		N/A

				HIQ		N/A																								HIZ YTD FY14		1		1

				HIZ		N/A																										1		1

																														Total		2		2

						November 2013 Hit Ratio		Actual

				HIA		94%		.16/17

				HIB		75%		.9/12

				HIC		N/A

				HIQ		N/A

				HIZ		N/A

						December 2013 Hit Ratio		Actual

				HIA		83%		.20/24

				HIB		57%		.12/21

				HIC		N/A

				HIQ		N/A

				HIZ		N/A

						January 2014 Hit Ratio		Actual

				HIA		76%		.13/17

				HIB		72%		.21/29

				HIC		N/A

				HIQ		N/A

				HIZ		N/A

																																Feb 14 Hit Ratio (Mar)		Feb 14 Hit Ratio (Apr)

								as of Mar		as of Apr																				HIA		53%		63%

						February 2014 Hit Ratio		Actual		Actual																				HIB		52%		67%

				HIA		67%		.8/15		.12/18																				HIC		N/A		N/A

				HIB		63%		.15/29		.15/24																				HIQ		N/A		N/A

				HIC		0%		.0/1																						HIZ		N/A		N/A

				HIQ		N/A

				HIZ		N/A

								Apr		5-May-14

						March 2014 Hit Ratio		Actual		Actual

				HIA		93%		.13/17		,13/14

				HIB		67%		.13/25		.16/24

				HIC		N/A

				HIQ		N/A

				HIZ		N/A

								total hit		29

								total		38

								9-Jun-14

						Apr 2014 Hit Ratio		hit		total

				HIA		100%		26		26

				HIB		84%		21		25

				HIC		100%		1		1

				HIQ		0%		0		0

				HIZ		100%		1		1

						total hit		49

								total		53

								9-Jun-14

						May 2014 Hit Ratio		hit		total

				HIA		67%		6		9

				HIB		92%		22		24

				HIC		50%		2		4

				HIQ		0%		0		0

				HIZ		0%		0		0

						total hit		30

								total		37

						Jun 2014 Hit Ratio		hit		total

				HIA		90%		18		20

				HIB		95%		35		37

				HIC		0%		0		0

				HIQ		0%		0		0

				HIZ		100%		1		1

						total hit		54

								total		58

						Jul 2014 Hit Ratio		hit		total

				HIA		86%		18		21

				HIB		94%		34		36

				HIC		0%		0		1

				HIQ		0%

				HIZ		0%

						total hit		52

								total		58

						Aug 2014 Hit Ratio		hit		total

				HIA		86%		19		22

				HIB		100%		42		42

				HIC		0%

				HIZ		0%

						total hit		61

								total		64

						Sep 2014 Hit Ratio		hit		total

				HIA		74%		23		31

				HIB		70%		28		40

				HIC		75%		3		4

				HIZ		0%

						total hit		54

								total		75



Data from Feb 14 Pull

Sullivan Ian P 2d Lt HQ 754 ELSG/LRT:
Update the boxes highlighted in yellow using the hit rate for each division for the month of May



Div Hit Ratio

		



October 2013 Hit Ratio

N/A

N/A

N/A



BES Hit Ratio

		



September 2013 Hit Ratio

N/A

N/A

N/A



Program Hit-Miss Ratio 

		



Goal

Goal

October 2013 Hit Ratio

November 2013 Hit Ratio

N/A

N/A

N/A

October 2013 Hit Ratio

December 2013 Hit Ratio

N/A

N/A

N/A



HIA Jun-Oct14

		



February 2014 Hit Ratio

0%

N/A

N/A



HIB Jun-Oct14

		



January 2014 Hit Ratio

N/A

N/A

N/A



HIC Jun-Oct14

		



Goal

Goal

Feb 14 Hit Ratio (Mar)

Feb 14 Hit Ratio (Apr)

March 2014 Hit Ratio

March 2014 Hit Ratio

N/A

N/A

N/A



HIQ Jun-Oct14

		



Goal

March 2014 Hit Ratio

April 2014 Hit Ratio

100%

N/A

100%

Goal

May 2014 Hit Ratio

N/A

N/A

Goal

Jun 2014 Hit Ratio

N/A

N/A

Goal

Division Hit Rate YTD FY 14

Jun 2014 Hit Ratio

N/A

N/A



HIZ Jun-Oct14

		

				BES Critical Event Hit Ratio

				Sep		Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep

				87%		71%		86%		71%		74%		63%		76%		92%		81%		93%		90%		95%		72%

																						Critical Events

																								Hit		Total		Hit Ratio

																						Sep		20		23		87.0%

																						Oct		20		28		71.4%		1st Q FY14		76%

																						Nov		25		29		86.2%

																						Dec		32		45		71.1%

																						Jan		34		46		73.9%		2nd Q FY14		71.0%

																						Feb		27		43		62.8%

																						Mar		29		38		76.3%

																						Apr		49		53		92.5%		3rd Q FY14		88.9%

																						May		30		37		81.1%

																						Jun		54		58		93.1%

																						Jul		52		58		89.7%		4rd Q FY14		85.7%

																						Aug		61		64		95.3%

																						Sep		54		75		72.0%

																						Oct						0		1st Q FY15		0.0%

																						Nov						0

																						Dec						0

																						Jan						0

																						Feb						0

																						Mar						0

																						Total		447		546		82%



Goal

Jul 2014 Hit Ratio

0%

N/A

N/A

Goal

Aug 2014 Hit Ratio

N/A

N/A

N/A

Goal

Aug 2014 Hit Ratio

100%

N/A

N/A

Goal

Sep 2014 Hit Ratio

100%

N/A

N/A

Goal

Sullivan Ian P 2d Lt HQ 754 ELSG/LRT:
Update using "Hit" and "Total" from Div Hit Ratio Tab (highlighted in Orange)

Sullivan Ian P 2d Lt HQ 754 ELSG/LRT:


Once updated, Copy this Charts to the PowerPoint Slides



HIZ Jun-Oct14

		



Goal

BES Critical Event Hit Ratio



All Jun 14

		Program_Project XXX- Miss Ratio Metric Template

				Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep				Rolling 12 Month Total

		Events "Hit"		3		5		5		5		4		2		2		1		4		1		5		2		Events "Hit"		39

		Events "Missed"		1		1		5		4		4		1		2		2		1		1		1		0		Events "Missed"		23

		Total Events		4		6		10		9		8		3		4		3		5		2		6		2		Total Events		62

		% Hit		75%		83%		50%		56%		50%		67%		50%		33%		80%		50%		83%		100%		% Hit		63%

																												% Missed		37%

																														Update with data from SMART

																														Adjust formula to maintain rolling 12 month view

																														Drag formula or Continue Month

																														No adjustments needed





All Jun 14

		



Events "Hit"

Events "Missed"

% Hit

EVENTS MONITORED

HIT PERCENTAGE

PROGRAM (XXX) Hit-miss ratio



All Jul 14

		#		DIV		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

				HIA		WSMIS		CDR-REALM PC v5.3.1-Compl (3 Jun 14)				6/6/14		6/6/14		6/3/14		3

				HIA		IMDS OS		FOC IMDS CDB 14-10 v2.0.0.11				6/7/14		6/27/14		6/7/14		0

				HIA		DMSI		TRRI DMSI 14-04 v5.11b				6/11/14		5/23/14		5/29/14		13

				HIA		ATOS		ATO ATOS				6/13/14		6/13/14		6/20/14		-7

				HIA		CMOS		ASP-Life Cycle Support Services Contract				6/16/14		6/16/14		6/6/14		10

				HIA		OLVIMS		ASP-Life Cycle Support Services Contract				6/16/14		6/16/14		6/6/14		10

				HIA		WSMIS		TRR-REALM PC v5.3.1 Compl (18 Jun 14)				6/18/14		6/18/14		6/18/14		0

				HIA		DMAPS		TAA 14.0.1 Critical Design Review (CDR)				6/23/14		6/23/14		6/23/14		0

				HIA		DMAPS		Integration Engine (IE) 14B00 Critical Design Review (CDR)				6/24/14		3/24/14		3/24/14		92

				HIA		DMAPS		Integration Engine (IE) 14B00 Full Operational Capability (FOC)				6/27/14		6/27/14		6/27/14		0

				HIA		CMOS		RFP-Life Cycle Support Services Contract				6/30/14		6/23/14		6/30/14		0

				HIA		SCS		Software Release SCS-14-19/4.9.22				6/30/14		6/25/14		6/25/14		5

				HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/30/14		6/10/14		20

				HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14				6/10/14		20

				HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/30/14		6/19/14		11

				HIA		DMAPS		ABOM/NIMMS 14B00 Critical Design Review (CDR)				6/30/14		6/3/14		3/3/14		119

				HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14		6/27/14				41820

				HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				6/30/14		6/23/14		6/25/14		5		hit		18

				HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		6/30/14		5/2/14		59		total		20		0.90

				HIA		IMCS		FOC - IMCS - 14-1.0.5 COMPLETED				6/30/14		6/30/14		6/30/14		0

				HIA		RMS		TRR RMS 14-06 OWRMR D072 Release 1.6				7/2/14		7/2/14		6/30/14		2

				HIA		RMS		TRR RMS 14-05 WSSP D040 Release 1.3				7/2/14		7/2/14		7/1/14		1

				HIA		RMS		TRR RMS 14-07 Release 8.8.6				7/9/14		7/9/14		7/2/14		7

				HIA		DMSI		FOC DMSI 14-04 v5.11b				7/13/14		7/13/14		7/13/14		0

				HIA		DMSI		FOC DMSI 14-05 v5.11.1				7/13/14		7/13/14		4/13/14		91

				HIA		DMAPS		ABOM/NIMMS 14B00 Full Operational Capability (FOC)				7/20/14		7/21/14		7/18/14		2

				HIA		DMLS		CDR DMLS 15-01 ISMT v9.2.2				7/23/14		7/23/14		7/23/14		0

				HIA		OLVIMS		FOC OLVIMS Inc I Dispatch v2.3				7/25/14		7/25/14				41845

				HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				7/28/14		7/28/14		7/7/14		21

				HIA		DMSI		TRRI DMSI 15-01 v5.12				7/29/14		7/29/14				41849

				HIA		ILS-S		CDR ILS-S V4.7.9.1				7/30/14		6/30/14		7/2/14		28

				HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 2)				7/31/14		7/31/14		7/31/14		0

				HIA		ILS-S SM-RP		Milestone B				7/31/14		9/22/14				41851

				HIA		SCS		Software Release SCS-14-20/4.9.23				7/31/14		7/9/14		7/9/14		22

				HIA		SCS		Software Release SCS-14-21/4.9.24				7/31/14		7/23/14		7/23/14		8

				HIA		IMCS		TRR I - IMCS 14-1.0.6 COMPLETED				7/31/14		7/29/14		7/23/14		8

				HIA		PRPS		TRR PRPS SR18C				7/31/14		7/2/14		7/2/14		29

				HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				7/31/14		7/31/14		7/25/14		6

				HIA		JEDMICS		TRR1 JEDMICS 15-01 v.3.0.15				7/31/14		7/31/14		7/22/14		9

				HIA		DMAPS		ABOM/NIMMS 14B00 Test Readiness Review (TRR)				7/31/14		4/18/14		4/18/14		104

				HIA		CMOS		CDR CMOS v7.7				7/31/14		7/31/14				41851		hit		17

				HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				7/31/14		5/23/14				41851		total		22		0.77

				HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				8/1/14		8/1/14		7/25/14

				HIA		ATOS		Contract Award ATOS SME (Basic)				8/1/14		8/1/14		7/25/14

				HIA		ETIMS		Contract Award ETIMS SME (basic)				8/1/14		8/1/14		7/25/14

				HIA		WSMIS		IATO-EXPRESS v8.6 (C) (expires: 01 Aug 14)				8/1/14		8/1/14

				HIA		WSMIS-SUP		COM - REALM v5.3				8/8/14		2/28/14		4/8/14

				HIA		WSMIS		IATO - SAM v5.3.0.1 (U) (expires: 08 Aug 14)				8/8/14		8/8/14

				HIA		JCALS		Contract Award JCALS SME (Basic)				8/11/14		8/1/14		7/25/14

				HIA		TMSS		Contract Award TMSS SME (Basic)				8/11/14		8/1/14		7/25/14

				HIA		WSMIS		FOC-REALM PC v5.3.1-Impl (29 Jul 14)				8/12/14		8/12/14		7/29/14

				HIA		DMLS		CDR DMLS 15-02 QIMSS v7.3				8/15/14		8/15/14

				HIA		ATOS		CDR ATOS 15-01 v8.1.2.4				8/21/14		8/21/14

				HIA		DMAPS		Integration Engine 14B00 Test Readiness Review (TRR)				8/23/14		5/23/14		5/23/14

				HIA		WSMIS		IATO-SAM v5.3.0.1 (C) (expires: 23 Aug 14)				8/23/14		8/23/14

				HIA		CMOS		Contract Award-Life Cycle Support Services Contract				8/25/14		8/25/14

				HIA		OLVIMS		Contract Award - Life Cycle Support Services Contract				8/25/14		8/25/14

				HIA		AFEMS		FOC AFEMS 9.2.4				8/31/14		8/20/14

				HIA		SCS		Software Release SCS-14-22/4.9.25				8/31/14		8/6/14

				HIA		SCS		Software Release SCS-14-23/4.9.26				8/31/14		8/20/14

				HIA		IMCS		FOC - IMCS - 14.1.0.6				8/31/14		8/29/14

				HIA		RMS		RMS 14-07 Release 8.8.6				8/31/14		8/15/14		7/31/14

				HIA		ILS-S		CDR ILS-S V4.7.10				8/31/14		7/9/14		7/16/14

				HIA		ILS-S		ASP ILS-S SME Re-Compete				8/31/14		7/31/14

				HIA		DMSI		Contract Award (Bridge) DMSI Serco Inc. Development Contract				9/1/14		9/1/14

				HIA		IMDS OS		ATO IMDS PAMS v6.4				9/11/14		9/11/14

				HIA		TMSS		TMSS 14-08 MIL-DTL-8031G				9/15/14		9/15/14

				HIA		IMDS OS		TRRI IMDS PAMS 15-01 v6.4.1				9/15/14		9/15/14

				HIA		WSMIS		ATO-EXPRESS v8.2.2 (U) (expires: 19 Sep 14)				9/19/14		9/19/14

				HIA		ATOS		FOC ATOS 14-02 v8.1.2.3				9/22/14		9/22/14		7/31/14

				HIA		DMLS		TRR DMLS 15-01 ISMT v9.2.2				9/26/14		9/26/14

				HIA		TMSS		TMSS 14-03 MIL-DTL-38384E				9/26/14		9/26/14

				HIA		AFEMS		AFEMS Release 9.2.4				9/30/14		8/22/14

				HIA		AFEMS		FOC AFEMS 9.3				9/30/14		9/29/14

				HIA		SCS		Software Release SCS-14-24/4.9.27				9/30/14		9/3/14

				HIA		SCS		Software Release SCS-14-25/4.9.28				9/30/14		9/17/14

				HIA		SCS FIAR		Contract Award				9/30/14		9/23/14

				HIA		SCS FIAR		Milestone B Brief to MDA				9/30/14		9/15/14

				HIA		TMSS		TMSS 14-04 MIL-DTL-5096				9/30/14		9/30/14		2/12/14

				HIA		TMSS		TMSS 14-05 MIL-DTL-1808				9/30/14		9/30/14		1/29/14

				HIA		TMSS		TMSS 14-07 MIL-DTL-87268				9/30/14		9/30/14

				HIA		ILS-S		RFP ILS-S SME Re-Compete				9/30/14		9/18/14

				HIA		TMSS		TMSS 14-06 MIL-DTL-38769				9/30/14		9/30/14		2/12/14

				HIA		CAS		CA CAS SUP 3.0 (NETCENTS 2)				9/30/14		9/30/14

				HIA		RMS		RMS 14-06 OWRMR D072 Release 1.6				9/30/14		9/30/14

				HIA		RMS		RMS 14-05 WSSP D040 Release 1.3				9/30/14		9/30/14

				HIA		SCS		Contract Award SCS Contract				9/30/14		9/23/14

				HIA		WSMIS		IATO-PRS v5.2 (expires: 04 Oct 14)				10/4/14		10/4/14

				HIA		CMOS		TRR CMOS v7.7				10/29/14		10/29/14

				HIA		MP&E		CDR (MP&E) (5.19.5) Tentative				10/31/14

				HIA		PRPS		CDR PRPS SR19				10/31/14		10/15/14

				HIA		DMLS		FOC DMLS 15-01 ISMT v9.2.2				10/31/14		10/31/14

				HIA		ETIMS/JCALS		MS-C ETIMS/JCALS Integration				10/31/14		8/20/14



Goal = 90%

Program (XXX) Rolling
12 Month HIT-MISS Ratio



All Aug-Oct14

		DIV		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		HIB		IAPS		TRR IAPS V 4.2.2.2.				6/2/14		6/2/14		4/29/14		34

		HIB		AFFMS 2		ATO Submission AFFMS II				6/3/14		6/2/14		6/3/14		0

		HIB		ARMS LC		TRR ARMS LC Release 4.06				6/3/14		6/3/14		6/3/14		0

		HIB		CIDS		TRR CIDS v6.3.5				6/3/14		6/3/14		6/3/14		0

		HIB		ARMS		Contract Award ARMS v7.0 Architecture (Base: 4 Jun 14 - 3 Jun 14)				6/4/14		6/4/14		6/4/14		0

		HIB		JOCAS II		TRR - JOCAS II V5.4.2				6/4/14		6/4/14		6/4/14		0

		HIB		eBOSS		CDR/PDR GO Vacancy eBOSS				6/5/14		6/5/14		6/12/14		-7

		HIB		AFPROMS		Full Deployment AFPROMS WAPS Force Mgmt 3.00.03				6/6/14		6/2/14		6/6/14		0

		HIB		Civ B&E Consortium		Full Deployment Civ B&E 5.04				6/6/14		6/6/14		6/6/14		0

		HIB		AFPROMS		Full Deployment AFPROMS WAPS Force Mgmt 3.00.04				6/13/14		6/2/14		6/13/14		0

		HIB		BaS_E		IATO BaS_E SIPR - MRAB & POAM Submittal				6/16/14		6/18/14		6/16/14		0

		HIB		GAFS-BL		CDR GAFS-BL S140703				6/16/14		6/16/14		6/9/14		7

		HIB		IRSS		TRR UET IRSS				6/17/14		6/25/14		6/17/14		0

		HIB		KDSS		CDR KDSS V9.0.4				6/17/14		6/17/14		6/17/14		0

		HIB		ARMS LC		UET ARMSLC Release 4.06				6/18/14		6/18/14		6/18/14		0

		HIB		MilPDS		QT&E Release MilPDS 3.05				6/18/14		6/18/14		6/18/14		0

		HIB		CMS		FOC CMS V8.1				6/19/14		6/19/14		6/19/14		0

		HIB		eFOIA		FOIAXpress eFOIA v9.x Application Software Upgrade				6/20/14		7/24/14				41810

		HIB		DSOR II		CAT Release PDR DSORII 1.2.0.6				6/23/14		6/23/14		6/23/14		0

		HIB		EITDR		Release EITDR, v2.17.10				6/23/14		6/24/14		6/23/14		0

		HIB		KDSS		CDR KDSS V9.1				6/24/14		6/24/14		6/24/14		0

		HIB		SMAS		CDR SMAS v3.0.30				6/25/14		6/25/14		6/25/14		0

		HIB		Integrity		FOC Release Integrity v7.0.4.1				6/27/14		7/31/14		6/27/14		0

		HIB		AFPROMS		CDR AFPROMS WAPS 3.01				6/30/14		6/23/14		6/23/14		7

		HIB		IGEMS		MICT Release 2.0.11				6/30/14				6/9/14		21

		HIB		MilPDS		MilPDS Release 3.06 SRR				6/30/14		6/5/14		6/5/14		25

		HIB		eBOSS		CDR/PDR Command Screening Board eBOSS				6/30/14		4/24/14		5/1/14		60

		HIB		ACPS		TRR II ACPS V15.14.50				6/30/14		6/30/14		6/12/14		18

		HIB		AFMOWAP		TRRI/II AFMOWAP AIMWTS v2.4.6				6/30/14		7/2/14		6/30/14		0

		HIB		AFMOWAP		TRRI/II PEPP V1.0.6				6/30/14		7/2/14		6/30/14		0

		HIB		CPRS		TRR I CPRS v4.8.0.0				6/30/14		6/30/14		6/13/14		17

		HIB		DSOR II		Release DSOR II v1.2.0.6				6/30/14		6/30/14		6/30/14		0

		HIB		IGEMS		Release IGEMS - Version 1.2.2.9				6/30/14		6/30/14		6/30/14		0

		HIB		ConWrite		ATO ConWrite v6.1.0.0				6/30/14		6/13/14		5/5/14		56

		HIB		SMAS		FOC SMAS V3.0.28				6/30/14		3/13/14		3/11/14		111

		HIB		GAFS-BL		CDR GAFS-DTS v4.5.7				6/30/14		5/20/14		5/22/14		39		hit		35

		HIB		MRDSS		FOC MRDSS V4.1.1.0				6/30/14		6/16/14		6/25/14		5		total		37		0.95

		HIB		KDSS		CDR KDSS V9.0.6				7/1/14		7/1/14		7/1/14		0

		HIB		AFMOWAP		CDR AFMOWAP RAMMIS v1.0.7				7/2/14		8/1/14		7/2/14		0

		HIB		CBIS		TRR CBIS v1.5.3.0				7/2/14		7/2/14		7/2/14		0

		HIB		EITDR		RFP, EITDR, 5 YR,				7/2/14		6/18/14		7/18/14		-16

		HIB		AF GFM-DI		CDR GFM-DI AFOS v1.7/1.5				7/3/14		6/25/14		6/26/14		7

		HIB		eFOIA		RFP - New Sustainment and Support Services Contract				7/7/14		8/6/14		7/7/14		0

		HIB		IGEMS		Release MICT Ver 2.0.11				7/9/14		6/9/14		6/9/14		30

		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (NIPR)				7/9/14		7/11/14		7/9/14		0

		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (SIPR)				7/9/14		7/11/14		7/9/14		0

		HIB		Legacy ABSS		TRR ABSS v2.3.5				7/10/14		7/10/14		7/10/14		0

		HIB		vPSC		TRR vPSC v4.10				7/11/14		7/11/14		7/11/14		0

		HIB		ARMS LC		Deployment ARMS LC Release 4.06				7/15/14		7/15/14		7/15/14		0

		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				7/15/14		7/11/14		7/15/14		0

		HIB		IWIMS/ACES		2nd IATO ACES-FD v2.1.5				7/15/14		7/15/14		7/14/14		1

		HIB		GAFS-BL		TRR GAFS-BL S140703				7/15/14		7/15/14		7/15/14		0

		HIB		IWIMS/ACES		FOC Patch ACES-FD v3.0.0.1				7/15/14		7/15/14		7/14/14		1

		HIB		ARMS		TRR ARMS v6.1.3				7/16/14		6/30/14		5/16/14		61

		HIB		SMAS		TRR SMAS v3.0.30				7/17/14		7/17/14		7/17/14		0

		HIB		DSOR II		Release PDR DSOR II 1.2.0.7				7/18/14		7/18/14		7/18/14		0

		HIB		DSOR II		TRR DSOR II v1.4				7/21/14		7/21/14				41841

		HIB		KDSS		CDR KDSS V9.0.5				7/21/14		7/21/14		7/21/14		0

		HIB		DSOR II		CDR DSOR II v 1.4				7/21/14		7/21/14				41841

		HIB		DSOR II		CAT Release DSOR II 1.2.0.7				7/22/14		7/22/14		7/22/14		0

		HIB		cASM		RFP (Follow-on IDIQ) cASM				7/23/14		7/23/14		7/23/14		0

		HIB		ARMS		CDR ARMS v6.2				7/24/14		7/24/14		7/24/14		0

		HIB		MilPDS		Full Deployment MilPDS Release 3.05				7/28/14		7/28/14		7/28/14		0

		HIB		CIDS		FOC release CIDS v6.3.5				7/29/14		7/29/14		7/29/14		0

		HIB		EITDR		FOC EITDR v2.17.10.1				7/30/14		7/30/14		7/30/14		0

		HIB		AFPROMS		CDR AFPROMS PRISM 3.02.02				7/31/14		7/14/14		7/14/14		17

		HIB		AFPROMS		CDR AFPROMS WASP 3.02				7/31/14		7/10/14		7/10/14		21

		HIB		AFPROMS		TRR AFPROMS WAPS 3.01				7/31/14		7/9/14		7/9/14		22

		HIB		ARMS LC		CDR ARMS LC Release 4.07				7/31/14		7/18/14		7/18/14		13

		HIB		ARMS LC		TRR ARMS LC Release 4.07				7/31/14		7/29/14		6/3/14		58

		HIB		CDRS		Quarterly Maintenance release CDRS 4.2.3.7				7/31/14		7/25/14		7/26/14		5

		HIB		Civ B&E Consortium		Civ B&E 5.05 CDR				7/31/14		7/8/14		7/8/14		23

		HIB		MilPDS		CDR MilPDS Release 3.06				7/31/14		7/14/14		7/14/14		17

		HIB		vPSC		FOC vPSC v4.10				7/31/14		7/29/14		7/29/14		2

		HIB		cASM		MS-B				7/31/14		4/15/14				41851

		HIB		AF Web Apps		AMS Rel 1.11 CDR				7/31/14		6/2/14		6/2/14		59

		HIB		DSOR II		Release DSOR II 1.2.0.7				7/31/14		7/31/14		7/31/14		0

		HIB		MRDSS		TRR MRDSS V4.1.3.0				7/31/14		7/29/14		7/29/14		2

		HIB		MRDSS		Contract Award MRDSS				7/31/14		7/16/14		7/8/14		2		hit		38

		HIB		CMS		CMS AOB/CCB v.8.2				8/5/14		8/5/14				23		total		42		0.90

		HIB		CMS		CMS AOB/CCB v.8.1				8/5/14		8/5/14

		HIB		IWIMS/ACES		FOC Patch ACES-FD v3.0.0.2				8/8/14		8/8/14

		HIB		DCAPES Inc 2A		RFP Release DCAPES New Dev & Sus Contract				8/8/14		8/8/14

		HIB		SPS		Full Deployment SPS SR13a				8/15/14		8/15/14

		HIB		DSOR II		Release PDR DSOR II 1.2.0.8				8/18/14		8/18/14

		HIB		Legacy ABSS		FOC ABSS v2.3.5				8/19/14		8/19/14

		HIB		DSOR II		CAT Release DSOR II 1.2.0.8				8/20/14		8/20/14

		HIB		Legacy ABSS		Contract Award ABSS NETCENTS-2 Sustainment				8/27/14		8/27/14

		HIB		DSOR II		Release DSOR II 1.2.0.8				8/29/14		8/29/14

		HIB		CPRS		RFP Release				8/29/14		8/29/14

		HIB		CBIS		FOC CBIS v1.5.3.0				8/29/14		8/29/14

		HIB		AFPROMS		Full Deployment AFPROMS PRISM 3.02.02				8/31/14		8/1/14		8/1/14

		HIB		AFPROMS		Full Deployment AFPROMS WAPS 3.01				8/31/14		8/1/14		8/1/14

		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.9				8/31/14		8/15/14

		HIB		CDRS		Oracle Quarterly TCNO patch CDRS 4.2.3.7.1				8/31/14		8/15/14

		HIB		Civ B&E Consortium		Civ B&E 5.05 Deployment				8/31/14		8/8/14		8/1/14

		HIB		IGEMS		Contract Award IGEMS/MICT				8/31/14

		HIB		MilPDS		TRR Release MilPDS 3.06				8/31/14		8/13/14

		HIB		EITDR		FOC EITDR v2.17.10.2				8/31/14		8/30/14

		HIB		BaS_E		CDR BaS&E v2.4				8/31/14		8/13/14

		HIB		eBOSS		TRR GO Vacancy eBOSS				8/31/14		7/30/14		6/26/14

		HIB		SMART		Site Provisioning/Security Release SMART				8/31/14		7/17/14		7/22/14

		HIB		ARMS		FOC ARMS v6.1.3				8/31/14		8/31/14

		HIB		GAFS-BL		TRRI GAFS-DTS v4.5.7				8/31/14		8/20/14

		HIB		IWIMS/ACES		FOC Release ACES v3.2				9/8/14		9/26/14

		HIB		DSOR II		TRR DSOR II v1.3				9/12/14		9/12/14

		HIB		eBOSS		CDR Exec Records Viewer eBOSS				9/12/14		9/12/14

		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1.1 (NIPR)				9/12/14		8/15/14

		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1.1 (SIPR)				9/12/14		8/15/14

		HIB		CPRS		FOC Release CPRS V4.8.0.0				9/15/14		8/8/14

		HIB		DSOR II		CAT Release DSOR II 1.3				9/16/14		9/16/14

		HIB		LOGMOD		CDR LOGMOD v5.4				9/16/14		9/16/14

		HIB		KDSS		TRR I KDSS V9.0.4				9/19/14		9/19/14

		HIB		SMART		FOC: SMART 12.6 MQR Release				9/19/14		8/22/14

		HIB		DSOR II		Release DSOR II v1.3				9/22/14		9/22/14

		HIB		DSOR II		Release DSOR II 1.3				9/23/14		9/23/14

		HIB		DSOR II		Follow-On Contract Award DSOR II				9/25/14		9/25/14

		HIB		AF Web Apps		CMS Rel 2.02 Full Deployment				9/30/14		8/18/14

		HIB		AFPROMS		TRR AFPROMS WAPS 3.02				9/30/14		9/10/14

		HIB		ARMS LC		Full Deployment ARMS LC Release 4.07				9/30/14		9/2/14

		HIB		IGEMS		IGEMS Release 1.2.2.9.1				9/30/14

		HIB		IGEMS		MICT Release 2.0.12				9/30/14

		HIB		AF-MNS		Phase III - ATO				9/30/14

		HIB		JOCAS II		Deployment - JOCAS II V5.4.2				9/30/14		9/29/14

		HIB		AFMOWAP		FOC AFMOWAP AIMWTS v2.4.6				9/30/14		9/12/14

		HIB		AFMOWAP		FOC AFMOWAP PEPP v1.0.6				9/30/14		9/12/14

		HIB		EITDR		EITDR, Release v2.17.10.3				9/30/14		9/30/14

		HIB		MRDSS		FOC MRDSS V4.1.3.0				9/30/14		9/5/14

		HIB		AF Web Apps		AMS Rel 1.11 Full Deployment				9/30/14		8/12/14

		HIB		DCAPES-LOGFAC		FOC LOGFAC v3.0				9/30/14		8/28/14

		HIB		AF/A1 SOA		TRR AF/A1 SOA				9/30/14		6/16/14

		HIB		DCAPES-LOGFAC		DT&E LOGFAC v3.1				9/30/14		9/12/14

		HIB		eFOIA		FOIAXpress v9.x Upgrade				9/30/14		8/26/14

		HIB		DCAPES-LOGFAC		TRR 1 LOGFAC v3.1				9/30/14		8/14/14

		HIB		DCAPES-LOGFAC		TRR 2 LOGFAC v3.1				9/30/14		8/28/14

		HIB		KDSS		TRR I KDSS V9.0.6				10/6/14		10/6/14

		HIB		KDSS		FOC KDSS V9.0.4				10/15/14		10/15/14

		HIB		ConWrite		ATO ConWrite v7.0.0.0				10/17/14		10/17/14

		HIB		KDSS		TRR I KDSS V9.0.5				10/20/14		10/20/14

		HIB		KDSS		FRR KDSS V9.0.6				10/22/14		10/22/14

		HIB		KDSS		FOC KDSS V9.0.6				10/23/14		10/23/14

		HIB		ConWrite		TRR2 ConWrite v7.0.0.0				10/24/14		10/24/14

		HIB		JOCAS II		FOC - JOCAS II V5.4.2				10/24/14		10/24/14

		HIB		AFPROMS		Full Deployment AFPROMS WAPS 3.02				10/31/14		10/9/14

		HIB		LOGMOD		FOC LOGMOD v5.3.4				10/31/14		10/3/14

		HIB		MilPDS		Full Deployment MilPDS Release 3.06				10/31/14		10/14/14

		HIB		IAPS		FOC IAPS V 4.2.2.2.				10/31/14		8/12/14		7/25/14

		HIB		IAPS		FOC IAPS V 4.2.3.0.				10/31/14		8/23/14

		HIB		AFMOWAP		CDR AFMOWAP Cold Fusion 10				10/31/14		9/15/14

		HIB		AFMOWAP		CDR AFMOWAP RSMS .Net Release v2.0				10/31/14		9/30/14

		HIB		DCAPES-LOGFAC		OT&E LOGFAC v3.1				10/31/14		9/12/14





HIA Jul-Nov14

		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

		HIC		AFECMO		FOC (AFNet Security Update Patch Management AFECMO) (Completed--2nd Tues ea mth)				7/8/14		7/8/14		7/8/14

		HIC		AFECMO		IOC (DSCC v3.0.1)				7/31/14		7/31/14		7/29/14				100%





HIB Jul-Nov14

		#		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual



Sullivan Ian P 2d Lt HQ 754 ELSG/LRT:

HIQ is working to get their events in SMART. Don't pull their data because some of HIB/HIA's program data is getting duplicated.

HIQ is working on getting it all cleaned up



BES Hit-Miss Ratio

		DIV		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual

		HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/1/14		6/1/14		5/26/14





Division Hit-Miss Ratio

		#		Division		Owned By		Name		Slip Risk		Threshold		Actual

		1		HIZ		NCC		NIPRNet ATO (Gunter NCC)				6/1/14		5/26/14

		2		HIB		IAPS		TRR IAPS V 4.2.2.2.				6/2/14		4/29/14

		3		HIB		AFFMS 2		ATO Submission AFFMS II				6/3/14		6/3/14

		4		HIB		ARMS LC		TRR ARMS LC Release 4.06				6/3/14		6/3/14

		5		HIB		CIDS		TRR CIDS v6.3.5				6/3/14		6/3/14

		6		HIB		ARMS		Contract Award ARMS v7.0 Architecture (Base: 4 Jun 14 - 3 Jun 14)				6/4/14		6/4/14

		7		HIB		JOCAS II		TRR - JOCAS II V5.4.2				6/4/14		6/4/14

		8		HIB		eBOSS		CDR/PDR GO Vacancy eBOSS				6/5/14		6/12/14

		9		HIA		WSMIS		CDR-REALM PC v5.3.1-Compl (3 Jun 14)				6/6/14		6/3/14

		10		HIB		AFPROMS		Full Deployment AFPROMS WAPS Force Mgmt 3.00.03				6/6/14		6/6/14

		11		HIB		Civ B&E Consortium		Full Deployment Civ B&E 5.04				6/6/14		6/6/14

		12		HIA		IMDS OS		FOC IMDS CDB 14-10 v2.0.0.11				6/7/14		6/7/14

		13		HIA		DMSI		TRRI DMSI 14-04 v5.11b				6/11/14		5/29/14

		14		HIA		ATOS		ATO ATOS				6/13/14		6/20/14

		15		HIB		AFPROMS		Full Deployment AFPROMS WAPS Force Mgmt 3.00.04				6/13/14		6/13/14

		16		HIA		CMOS		ASP-Life Cycle Support Services Contract				6/16/14		6/6/14

		17		HIA		OLVIMS		ASP-Life Cycle Support Services Contract				6/16/14		6/6/14

		18		HIB		BaS_E		IATO BaS_E SIPR - MRAB & POAM Submittal				6/16/14		6/16/14

		19		HIB		GAFS-BL		CDR GAFS-BL S140703				6/16/14		6/9/14

		20		HIB		IRSS		TRR UET IRSS				6/17/14		6/17/14

		21		HIB		KDSS		CDR KDSS V9.0.4				6/17/14		6/17/14

		22		HIA		WSMIS		TRR-REALM PC v5.3.1 Compl (18 Jun 14)				6/18/14		6/18/14

		23		HIB		ARMS LC		UET ARMSLC Release 4.06				6/18/14		6/18/14

		24		HIB		MilPDS		QT&E Release MilPDS 3.05				6/18/14		6/18/14

		25		HIB		CMS		FOC CMS V8.1				6/19/14		6/19/14

		26		HIB		eFOIA		FOIAXpress eFOIA v9.x Application Software Upgrade				6/20/14

		27		HIA		DMAPS		TAA 14.0.1 Critical Design Review (CDR)				6/23/14		6/23/14

		28		HIB		DSOR II		CAT Release PDR DSORII 1.2.0.6				6/23/14		6/23/14

		29		HIB		EITDR		Release EITDR, v2.17.10				6/23/14		6/23/14

		30		HIA		DMAPS		Integration Engine (IE) 14B00 Critical Design Review (CDR)				6/24/14		3/24/14

		31		HIB		KDSS		CDR KDSS V9.1				6/24/14		6/24/14

		32		HIB		SMAS		CDR SMAS v3.0.30				6/25/14		6/25/14

		33		HIA		DMAPS		Integration Engine (IE) 14B00 Full Operational Capability (FOC)				6/27/14		6/27/14

		34		HIB		Integrity		FOC Release Integrity v7.0.4.1				6/27/14		6/27/14

		35		HIA		CMOS		RFP-Life Cycle Support Services Contract				6/30/14		6/30/14

		36		HIA		SCS		Software Release SCS-14-19/4.9.22				6/30/14		6/25/14

		37		HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/10/14

		38		HIA		RMS		RMS 14-03 RMS Release 8.8.5				6/30/14		6/10/14

		39		HIA		ATOS		TRR1 ATOS 14-02 v8.1.2.3				6/30/14		6/19/14

		40		HIA		DMAPS		ABOM/NIMMS 14B00 Critical Design Review (CDR)				6/30/14		3/3/14

		41		HIA		IMDS OS		FOC IMDS TBA 14-04 v3.2				6/30/14

		42		HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				6/30/14		6/25/14

		43		HIA		LMDB		FOC LMDB 14-02 MX Release # 1.1.8				6/30/14		5/2/14

		44		HIA		IMCS		FOC - IMCS - 14-1.0.5 COMPLETED				6/30/14		6/30/14

		45		HIB		AFPROMS		CDR AFPROMS WAPS 3.01				6/30/14		6/23/14

		46		HIB		IGEMS		MICT Release 2.0.11				6/30/14		6/9/14

		47		HIB		MilPDS		MilPDS Release 3.06 SRR				6/30/14		6/5/14

		48		HIB		eBOSS		CDR/PDR Command Screening Board eBOSS				6/30/14		5/1/14

		49		HIB		ACPS		TRR II ACPS V15.14.50				6/30/14		6/12/14

		50		HIB		AFMOWAP		TRRI/II AFMOWAP AIMWTS v2.4.6				6/30/14		6/30/14

		51		HIB		AFMOWAP		TRRI/II PEPP V1.0.6				6/30/14		6/30/14

		52		HIB		CPRS		TRR I CPRS v4.8.0.0				6/30/14		6/13/14

		53		HIB		DSOR II		Release DSOR II v1.2.0.6				6/30/14		6/30/14

		54		HIB		IGEMS		Release IGEMS - Version 1.2.2.9				6/30/14		6/30/14

		55		HIB		ConWrite		ATO ConWrite v6.1.0.0				6/30/14		5/5/14

		56		HIB		SMAS		FOC SMAS V3.0.28				6/30/14		3/11/14

		57		HIB		GAFS-BL		CDR GAFS-DTS v4.5.7				6/30/14		5/22/14

		58		HIB		MRDSS		FOC MRDSS V4.1.1.0				6/30/14		6/25/14





		#		Division		Owned By		Name		Slip Risk		Threshold		Actual

		2		HIA		RMS		TRR RMS 14-06 OWRMR D072 Release 1.6				7/2/14		6/30/14

		3		HIA		RMS		TRR RMS 14-05 WSSP D040 Release 1.3				7/2/14		7/1/14

		10		HIA		RMS		TRR RMS 14-07 Release 8.8.6				7/9/14		7/2/14

		16		HIA		DMSI		FOC DMSI 14-04 v5.11b				7/13/14		7/13/14

		17		HIA		DMSI		FOC DMSI 14-05 v5.11.1				7/13/14		4/13/14

		26		HIA		DMAPS		ABOM/NIMMS 14B00 Full Operational Capability (FOC)				7/20/14		7/18/14

		31		HIA		DMLS		CDR DMLS 15-01 ISMT v9.2.2				7/23/14		7/23/14

		34		HIA		OLVIMS		FOC OLVIMS Inc I Dispatch v2.3				7/25/14

		35		HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				7/28/14		7/7/14

		37		HIA		DMSI		TRRI DMSI 15-01 v5.12				7/29/14

		39		HIA		ILS-S		CDR ILS-S V4.7.9.1				7/30/14		7/2/14

		41		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 2)				7/31/14		7/31/14

		42		HIA		ILS-S SM-RP		Milestone B				7/31/14

		43		HIA		SCS		Software Release SCS-14-20/4.9.23				7/31/14		7/9/14

		44		HIA		SCS		Software Release SCS-14-21/4.9.24				7/31/14		7/23/14

		45		HIA		IMCS		TRR I - IMCS 14-1.0.6 COMPLETED				7/31/14		7/23/14

		46		HIA		PRPS		TRR PRPS SR18C				7/31/14		7/2/14

		47		HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				7/31/14		7/25/14

		48		HIA		JEDMICS		TRR1 JEDMICS 15-01 v.3.0.15				7/31/14		7/22/14

		49		HIA		DMAPS		ABOM/NIMMS 14B00 Test Readiness Review (TRR)				7/31/14		4/18/14

		50		HIA		CMOS		CDR CMOS v7.7				7/31/14

		51		HIA		ILS-S SM-W		Milestone C: ILS-S Software Modernization Phase 1				7/31/14

		1		HIB		KDSS		CDR KDSS V9.0.6				7/1/14		7/1/14

		4		HIB		AFMOWAP		CDR AFMOWAP RAMMIS v1.0.7				7/2/14		7/2/14

		5		HIB		CBIS		TRR CBIS v1.5.3.0				7/2/14		7/2/14

		6		HIB		EITDR		RFP, EITDR, 5 YR,				7/2/14		7/18/14

		7		HIB		AF GFM-DI		CDR GFM-DI AFOS v1.7/1.5				7/3/14		6/26/14

		8		HIB		eFOIA		RFP - New Sustainment and Support Services Contract				7/7/14		7/7/14

		11		HIB		IGEMS		Release MICT Ver 2.0.11				7/9/14		6/9/14

		12		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (NIPR)				7/9/14		7/9/14

		13		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (SIPR)				7/9/14		7/9/14

		14		HIB		Legacy ABSS		TRR ABSS v2.3.5				7/10/14		7/10/14

		15		HIB		vPSC		TRR vPSC v4.10				7/11/14		7/11/14

		18		HIB		ARMS LC		Deployment ARMS LC Release 4.06				7/15/14		7/15/14

		19		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				7/15/14		7/15/14

		20		HIB		IWIMS/ACES		2nd IATO ACES-FD v2.1.5				7/15/14		7/14/14

		21		HIB		GAFS-BL		TRR GAFS-BL S140703				7/15/14		7/15/14

		22		HIB		IWIMS/ACES		FOC Patch ACES-FD v3.0.0.1				7/15/14		7/14/14

		23		HIB		ARMS		TRR ARMS v6.1.3				7/16/14		5/16/14

		24		HIB		SMAS		TRR SMAS v3.0.30				7/17/14		7/17/14

		25		HIB		DSOR II		Release PDR DSOR II 1.2.0.7				7/18/14		7/18/14

		27		HIB		DSOR II		TRR DSOR II v1.4				7/21/14

		28		HIB		KDSS		CDR KDSS V9.0.5				7/21/14		7/21/14

		29		HIB		DSOR II		CDR DSOR II v 1.4				7/21/14

		30		HIB		DSOR II		CAT Release DSOR II 1.2.0.7				7/22/14		7/22/14

		32		HIB		cASM		RFP (Follow-on IDIQ) cASM				7/23/14		7/23/14

		33		HIB		ARMS		CDR ARMS v6.2				7/24/14		7/24/14

		36		HIB		MilPDS		Full Deployment MilPDS Release 3.05				7/28/14		7/28/14

		38		HIB		CIDS		FOC release CIDS v6.3.5				7/29/14		7/29/14

		40		HIB		EITDR		FOC EITDR v2.17.10.1				7/30/14		7/30/14

		52		HIB		AFPROMS		CDR AFPROMS PRISM 3.02.02				7/31/14		7/14/14

		53		HIB		AFPROMS		CDR AFPROMS WASP 3.02				7/31/14		7/10/14

		54		HIB		AFPROMS		TRR AFPROMS WAPS 3.01				7/31/14		7/9/14

		55		HIB		ARMS LC		CDR ARMS LC Release 4.07				7/31/14		7/18/14

		56		HIB		ARMS LC		TRR ARMS LC Release 4.07				7/31/14		6/3/14

		57		HIB		CDRS		Quarterly Maintenance release CDRS 4.2.3.7				7/31/14		7/26/14

		58		HIB		Civ B&E Consortium		Civ B&E 5.05 CDR				7/31/14		7/8/14

		59		HIB		MilPDS		CDR MilPDS Release 3.06				7/31/14		7/14/14

		60		HIB		vPSC		FOC vPSC v4.10				7/31/14		7/29/14

		61		HIB		cASM		MS-B				7/31/14

		62		HIB		AF Web Apps		AMS Rel 1.11 CDR				7/31/14		6/2/14

		63		HIB		DSOR II		Release DSOR II 1.2.0.7				7/31/14		7/31/14

		64		HIB		MRDSS		TRR MRDSS V4.1.3.0				7/31/14		7/29/14

		65		HIB		MRDSS		Contract Award MRDSS				7/31/14		7/8/14

		9		HIC		AFECMO		FOC (AFNet Security Update Patch Management AFECMO) (Completed--2nd Tues ea mth)				7/8/14		7/8/14

		66		HIC		AFECMO		IOC (DSCC v3.0.1)				7/31/14		7/29/14





		#		DIV		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		1		HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				8/1/14		8/1/14		7/25/14

		2		HIA		ATOS		Contract Award ATOS SME (Basic)				8/1/14		8/1/14		7/25/14

		3		HIA		ETIMS		Contract Award ETIMS SME (basic)				8/1/14		8/1/14		7/25/14

		4		HIA		WSMIS		IATO-EXPRESS v8.6 (C) (expires: 01 Aug 14)				8/1/14		8/1/14

		5		HIB		CMS		CMS AOB/CCB v.8.2				8/5/14		8/5/14

		6		HIB		CMS		CMS AOB/CCB v.8.1				8/5/14		8/5/14

		7		HIA		WSMIS-SUP		COM - REALM v5.3				8/8/14		2/28/14		4/8/14

		8		HIA		WSMIS		IATO - SAM v5.3.0.1 (U) (expires: 08 Aug 14)				8/8/14		8/8/14

		9		HIB		IWIMS/ACES		FOC Patch ACES-FD v3.0.0.2				8/8/14		8/8/14

		10		HIB		DCAPES Inc 2A		RFP Release DCAPES New Dev & Sus Contract				8/8/14		8/8/14

		11		HIA		JCALS		Contract Award JCALS SME (Basic)				8/11/14		8/1/14		7/25/14

		12		HIA		TMSS		Contract Award TMSS SME (Basic)				8/11/14		8/1/14		7/25/14

		13		HIA		WSMIS		FOC-REALM PC v5.3.1-Impl (29 Jul 14)				8/12/14		8/12/14		7/29/14

		14		HIA		DMLS		CDR DMLS 15-02 QIMSS v7.3				8/15/14		8/15/14

		15		HIB		SPS		Full Deployment SPS SR13a				8/15/14		8/15/14

		16		HIB		DSOR II		Release PDR DSOR II 1.2.0.8				8/18/14		8/18/14

		17		HIB		Legacy ABSS		FOC ABSS v2.3.5				8/19/14		8/19/14

		18		HIB		DSOR II		CAT Release DSOR II 1.2.0.8				8/20/14		8/20/14

		19		HIA		ATOS		CDR ATOS 15-01 v8.1.2.4				8/21/14		8/21/14

		20		HIA		DMAPS		Integration Engine 14B00 Test Readiness Review (TRR)				8/23/14		5/23/14		5/23/14

		21		HIA		WSMIS		IATO-SAM v5.3.0.1 (C) (expires: 23 Aug 14)				8/23/14		8/23/14

		22		HIA		CMOS		Contract Award-Life Cycle Support Services Contract				8/25/14		8/25/14

		23		HIA		OLVIMS		Contract Award - Life Cycle Support Services Contract				8/25/14		8/25/14

		24		HIB		Legacy ABSS		Contract Award ABSS NETCENTS-2 Sustainment				8/27/14		8/27/14

		25		HIB		DSOR II		Release DSOR II 1.2.0.8				8/29/14		8/29/14

		26		HIB		CPRS		RFP Release				8/29/14		8/29/14

		27		HIB		CBIS		FOC CBIS v1.5.3.0				8/29/14		8/29/14

		28		HIA		AFEMS		FOC AFEMS 9.2.4				8/31/14		8/20/14

		29		HIA		SCS		Software Release SCS-14-22/4.9.25				8/31/14		8/6/14

		30		HIA		SCS		Software Release SCS-14-23/4.9.26				8/31/14		8/20/14

		31		HIA		IMCS		FOC - IMCS - 14.1.0.6				8/31/14		8/29/14

		32		HIA		RMS		RMS 14-07 Release 8.8.6				8/31/14		8/15/14		7/31/14

		33		HIA		ILS-S		CDR ILS-S V4.7.10				8/31/14		7/9/14		7/16/14

		34		HIA		ILS-S		ASP ILS-S SME Re-Compete				8/31/14		7/31/14

		35		HIB		AFPROMS		Full Deployment AFPROMS PRISM 3.02.02				8/31/14		8/1/14		8/1/14

		36		HIB		AFPROMS		Full Deployment AFPROMS WAPS 3.01				8/31/14		8/1/14		8/1/14

		37		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.9				8/31/14		8/15/14

		38		HIB		CDRS		Oracle Quarterly TCNO patch CDRS 4.2.3.7.1				8/31/14		8/15/14

		39		HIB		Civ B&E Consortium		Civ B&E 5.05 Deployment				8/31/14		8/8/14		8/1/14

		40		HIB		IGEMS		Contract Award IGEMS/MICT				8/31/14

		41		HIB		MilPDS		TRR Release MilPDS 3.06				8/31/14		8/13/14

		42		HIB		EITDR		FOC EITDR v2.17.10.2				8/31/14		8/30/14

		43		HIB		BaS_E		CDR BaS&E v2.4				8/31/14		8/13/14

		44		HIB		eBOSS		TRR GO Vacancy eBOSS				8/31/14		7/30/14		6/26/14

		45		HIB		SMART		Site Provisioning/Security Release SMART				8/31/14		7/17/14		7/22/14

		46		HIB		ARMS		FOC ARMS v6.1.3				8/31/14		8/31/14

		47		HIB		GAFS-BL		TRRI GAFS-DTS v4.5.7				8/31/14		8/20/14

		48		HIA		DMSI		Contract Award (Bridge) DMSI Serco Inc. Development Contract				9/1/14		9/1/14

		49		HIB		IWIMS/ACES		FOC Release ACES v3.2				9/8/14		9/26/14

		50		HIA		IMDS OS		ATO IMDS PAMS v6.4				9/11/14		9/11/14

		51		HIB		DSOR II		TRR DSOR II v1.3				9/12/14		9/12/14

		52		HIB		eBOSS		CDR Exec Records Viewer eBOSS				9/12/14		9/12/14

		53		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1.1 (NIPR)				9/12/14		8/15/14

		54		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1.1 (SIPR)				9/12/14		8/15/14

		55		HIA		TMSS		TMSS 14-08 MIL-DTL-8031G				9/15/14		9/15/14

		56		HIA		IMDS OS		TRRI IMDS PAMS 15-01 v6.4.1				9/15/14		9/15/14

		57		HIB		CPRS		FOC Release CPRS V4.8.0.0				9/15/14		8/8/14

		58		HIB		DSOR II		CAT Release DSOR II 1.3				9/16/14		9/16/14

		59		HIB		LOGMOD		CDR LOGMOD v5.4				9/16/14		9/16/14

		60		HIA		WSMIS		ATO-EXPRESS v8.2.2 (U) (expires: 19 Sep 14)				9/19/14		9/19/14

		61		HIB		KDSS		TRR I KDSS V9.0.4				9/19/14		9/19/14

		62		HIB		SMART		FOC: SMART 12.6 MQR Release				9/19/14		8/22/14

		63		HIA		ATOS		FOC ATOS 14-02 v8.1.2.3				9/22/14		9/22/14		7/31/14

		64		HIB		DSOR II		Release DSOR II v1.3				9/22/14		9/22/14

		65		HIB		DSOR II		Release DSOR II 1.3				9/23/14		9/23/14

		66		HIB		DSOR II		Follow-On Contract Award DSOR II				9/25/14		9/25/14

		67		HIA		DMLS		TRR DMLS 15-01 ISMT v9.2.2				9/26/14		9/26/14

		68		HIA		TMSS		TMSS 14-03 MIL-DTL-38384E				9/26/14		9/26/14

		69		HIA		AFEMS		AFEMS Release 9.2.4				9/30/14		8/22/14

		70		HIA		AFEMS		FOC AFEMS 9.3				9/30/14		9/29/14

		71		HIA		SCS		Software Release SCS-14-24/4.9.27				9/30/14		9/3/14

		72		HIA		SCS		Software Release SCS-14-25/4.9.28				9/30/14		9/17/14

		73		HIA		SCS FIAR		Contract Award				9/30/14		9/23/14

		74		HIA		SCS FIAR		Milestone B Brief to MDA				9/30/14		9/15/14

		75		HIA		TMSS		TMSS 14-04 MIL-DTL-5096				9/30/14		9/30/14		2/12/14

		76		HIA		TMSS		TMSS 14-05 MIL-DTL-1808				9/30/14		9/30/14		1/29/14

		77		HIA		TMSS		TMSS 14-07 MIL-DTL-87268				9/30/14		9/30/14

		78		HIA		ILS-S		RFP ILS-S SME Re-Compete				9/30/14		9/18/14

		79		HIA		TMSS		TMSS 14-06 MIL-DTL-38769				9/30/14		9/30/14		2/12/14

		80		HIA		CAS		CA CAS SUP 3.0 (NETCENTS 2)				9/30/14		9/30/14

		81		HIA		RMS		RMS 14-06 OWRMR D072 Release 1.6				9/30/14		9/30/14

		82		HIA		RMS		RMS 14-05 WSSP D040 Release 1.3				9/30/14		9/30/14

		83		HIA		SCS		Contract Award SCS Contract				9/30/14		9/23/14

		84		HIB		AF Web Apps		CMS Rel 2.02 Full Deployment				9/30/14		8/18/14

		85		HIB		AFPROMS		TRR AFPROMS WAPS 3.02				9/30/14		9/10/14

		86		HIB		ARMS LC		Full Deployment ARMS LC Release 4.07				9/30/14		9/2/14

		87		HIB		IGEMS		IGEMS Release 1.2.2.9.1				9/30/14

		88		HIB		IGEMS		MICT Release 2.0.12				9/30/14

		89		HIB		AF-MNS		Phase III - ATO				9/30/14

		90		HIB		JOCAS II		Deployment - JOCAS II V5.4.2				9/30/14		9/29/14

		91		HIB		AFMOWAP		FOC AFMOWAP AIMWTS v2.4.6				9/30/14		9/12/14

		92		HIB		AFMOWAP		FOC AFMOWAP PEPP v1.0.6				9/30/14		9/12/14

		93		HIB		EITDR		EITDR, Release v2.17.10.3				9/30/14		9/30/14

		94		HIB		MRDSS		FOC MRDSS V4.1.3.0				9/30/14		9/5/14

		95		HIB		AF Web Apps		AMS Rel 1.11 Full Deployment				9/30/14		8/12/14

		96		HIB		DCAPES-LOGFAC		FOC LOGFAC v3.0				9/30/14		8/28/14

		97		HIB		AF/A1 SOA		TRR AF/A1 SOA				9/30/14		6/16/14

		98		HIB		DCAPES-LOGFAC		DT&E LOGFAC v3.1				9/30/14		9/12/14

		99		HIB		eFOIA		FOIAXpress v9.x Upgrade				9/30/14		8/26/14

		100		HIB		DCAPES-LOGFAC		TRR 1 LOGFAC v3.1				9/30/14		8/14/14

		101		HIB		DCAPES-LOGFAC		TRR 2 LOGFAC v3.1				9/30/14		8/28/14

		102		HIA		WSMIS		IATO-PRS v5.2 (expires: 04 Oct 14)				10/4/14		10/4/14

		103		HIB		KDSS		TRR I KDSS V9.0.6				10/6/14		10/6/14

		104		HIB		KDSS		FOC KDSS V9.0.4				10/15/14		10/15/14

		105		HIB		ConWrite		ATO ConWrite v7.0.0.0				10/17/14		10/17/14

		106		HIB		KDSS		TRR I KDSS V9.0.5				10/20/14		10/20/14

		107		HIB		KDSS		FRR KDSS V9.0.6				10/22/14		10/22/14

		108		HIB		KDSS		FOC KDSS V9.0.6				10/23/14		10/23/14

		109		HIB		ConWrite		TRR2 ConWrite v7.0.0.0				10/24/14		10/24/14

		110		HIB		JOCAS II		FOC - JOCAS II V5.4.2				10/24/14		10/24/14

		111		HIA		CMOS		TRR CMOS v7.7				10/29/14		10/29/14

		112		HIA		MP&E		CDR (MP&E) (5.19.5) Tentative				10/31/14

		113		HIA		PRPS		CDR PRPS SR19				10/31/14		10/15/14

		114		HIA		DMLS		FOC DMLS 15-01 ISMT v9.2.2				10/31/14		10/31/14

		115		HIA		ETIMS/JCALS		MS-C ETIMS/JCALS Integration				10/31/14		8/20/14

		116		HIB		AFPROMS		Full Deployment AFPROMS WAPS 3.02				10/31/14		10/9/14

		117		HIB		LOGMOD		FOC LOGMOD v5.3.4				10/31/14		10/3/14

		118		HIB		MilPDS		Full Deployment MilPDS Release 3.06				10/31/14		10/14/14

		119		HIB		IAPS		FOC IAPS V 4.2.2.2.				10/31/14		8/12/14		7/25/14

		120		HIB		IAPS		FOC IAPS V 4.2.3.0.				10/31/14		8/23/14

		121		HIB		AFMOWAP		CDR AFMOWAP Cold Fusion 10				10/31/14		9/15/14

		122		HIB		AFMOWAP		CDR AFMOWAP RSMS .Net Release v2.0				10/31/14		9/30/14

		123		HIB		DCAPES-LOGFAC		OT&E LOGFAC v3.1				10/31/14		9/12/14





		Div		Owned By		Name		Slip Risk Color		Threshold		Estimated		Actual		Hit

		HIA		RMS		TRR RMS 14-06 OWRMR D072 Release 1.6				7/2/14		7/2/14		6/30/14		2

		HIA		RMS		TRR RMS 14-05 WSSP D040 Release 1.3				7/3/14		7/2/14		7/1/14		2

		HIA		RMS		TRR RMS 14-07 Release 8.8.6				7/9/14		7/9/14		7/2/14		7

		HIA		DMSI		FOC DMSI 14-04 v5.11b				7/13/14		7/13/14		7/13/14		0

		HIA		DMSI		FOC DMSI 14-05 v5.11.1				7/13/14		7/13/14		4/13/14		91

		HIA		DMAPS		ABOM/NIMMS 14B00 Full Operational Capability (FOC)				7/21/14		7/21/14		7/24/14		-3

		HIA		DMLS		CDR DMLS 15-01 ISMT v9.2.2				7/23/14		7/23/14		7/23/14		0

		HIA		AFEMS FIAR		CDR AFEMS FIAR GFE (Spiral 2)				7/31/14		7/31/14		7/31/14		0

		HIA		CMOS		CDR CMOS v7.7				7/31/14		7/31/14		7/30/14		1

		HIA		DMAPS		DIFMS 13.0.1 Critical Design Review (CDR)				7/31/14		4/7/14		5/1/14		91

		HIA		DMAPS		ABOM/NIMMS 14B00 Test Readiness Review (TRR)				7/31/14		4/18/14		4/18/14		104

		HIA		DMLS		Contract Award DMLS Subject Matter Expert (SME)				7/31/14		7/31/14		7/25/14		6

		HIA		DMSI		TRRI DMSI 15-01 v5.12				7/31/14		7/29/14				41851

		HIA		IMCS		TRR I - IMCS 14-1.0.6 COMPLETED				7/31/14		7/29/14		7/23/14		8

		HIA		MP&E		TRR (MP&E) (5.19.4)				7/31/14		7/21/14		7/21/14		10		Hit		18

		HIA		OLVIMS		FOC OLVIMS Inc I Dispatch v2.3				7/31/14		7/25/14		8/20/14		-20		Total		21

		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Block Release				7/31/14		7/30/14		6/11/14		50

		HIA		SCS		Software Release SCS-14-20/4.9.23				7/31/14		7/9/14		7/9/14		22

		HIA		SCS		Software Release SCS-14-21/4.9.24				7/31/14		7/23/14		7/23/14		8

		HIA		ILS-S		CDR ILS-S V4.7.9.1				7/31/14		6/30/14		7/2/14		29

		HIA		JEDMICS		TRR1 JEDMICS 15-01 v.3.0.15				7/31/14		7/31/14		7/22/14		9

		HIA		ATOS		Contract Award ATOS SME (Basic)				8/1/14		8/1/14		7/25/14		7

		HIA		JCALS		Contract Award JCALS SME (Basic)				8/1/14		8/1/14		7/25/14		7

		HIA		JEDMICS		Contract Award JEDMICS SME (Basic)				8/1/14		8/1/14		7/25/14		7

		HIA		TMSS		Contract Award TMSS SME (Basic)				8/1/14		8/1/14		7/25/14		7

		HIA		ETIMS		Contract Award ETIMS SME (basic)				8/2/14		8/1/14		7/25/14		8

		HIA		WSMIS		FOC-REALM PC v5.3.1-Impl (29 Jul 14)				8/12/14		8/12/14		7/29/14		14

		HIA		IMDS OS		CDR IMDS CDB 14-12 v2.0.0.12				8/14/14		8/14/14		8/14/14		0

		HIA		RMS		RMS 14-07 Release 8.8.6				8/15/14		8/15/14		7/31/14		15

		HIA		DMLS		CDR DMLS 15-02 QIMSS v7.3				8/15/14		8/15/14		8/7/14		8

		HIA		ETIMS/JCALS		MS-C ETIMS/JCALS Integration				8/20/14		8/20/14		8/14/14		6

		HIA		ATOS		CDR ATOS 15-01 v8.1.2.4				8/21/14		8/21/14		8/21/14		0

		HIA		IMDS OS		TRRI IMDS CDB 14-12 v2.0.0.12				8/21/14		8/21/14		8/21/14		0

		HIA		WSMIS		TRR-PRS v5.3.1 Compl (22 Aug 14)				8/22/14		8/22/14		8/22/14		0

		HIA		OLVIMS		Contract Award - Life Cycle Support Services Contract				8/25/14		8/25/14				41876

		HIA		REMIS		TRR1 REMIS 14-04 v11.3.1.10 Maint Rel				8/28/14		7/28/14		7/7/14		52

		HIA		MP&E		Production Load (MP&E) (5.19.4)				8/31/14		8/29/14		8/28/14		3

		HIA		AFEMS		FOC AFEMS 9.2.4				8/31/14		9/20/14		9/8/14		-8

		HIA		DMAPS		Integration Engine (IE) 14B00 Test Readiness Review (TRR)				8/31/14		5/23/14		5/23/14		100

		HIA		ILS-S		CDR ILS-S V4.7.10				8/31/14		7/9/14		7/16/14		46

		HIA		IMCS		FOC - IMCS - 14.1.0.6 COMPLETED				8/31/14		8/29/14		8/29/14		2

		HIA		IMCS		FDD - IMCS 14.1.0.6 COMPLETED				8/31/14		8/26/14		8/26/14		5

		HIA		PRPS		CDR PRPS SR19				8/31/14		7/11/14		7/10/14		52

		HIA		REMIS		REMIS 14-02 v11.3.1.8 Maint Rel #2 / Sec 508 Maint Rel 2&3				8/31/14		8/29/14		7/10/14		52		Hit		25

		HIA		SCS		Software Release SCS-14-22/4.9.25				8/31/14		8/6/14		8/6/14		25		Total		28

		HIA		SCS		Software Release SCS-14-23/4.9.26				8/31/14		8/20/14		8/20/14		11

		HIA		WSMIS		CDR-PRS v5.3.1-Compl (8 Aug 14)				8/31/14		8/8/14		8/8/14		23

		HIA		ILS-S		ASP ILS-S SME Re-Compete				8/31/14		7/31/14				41882

		HIA		REMIS		REMIS 14-01 v11.3.1.7 Maint Rel #1 / CFO RAPR Release 3 & Sec 508 Release 1				8/31/14		6/30/14		7/10/14		52

		HIA		DMSI		Contract Award (Bridge) DMSI Serco Inc. Development Contract				9/1/14		9/1/14				41883

		HIA		ILS-S		RFP ILS-S SME Re-Compete				9/9/14		9/18/14				41891

		HIA		IMDS OS		ATO IMDS PAMS v6.4				9/11/14		9/11/14				41893

		HIA		IMDS OS		TRRI IMDS PAMS 15-01 v6.4.1				9/15/14		9/15/14				41897

		HIA		WSMIS		ATO-EXPRESS v8.2.2 (U) (expires: 19 Sep 14)				9/19/14		9/19/14				41901

		HIA		DMLS		TRR DMLS 15-03 RFM 7.2.1				9/22/14		9/22/14				41904

		HIA		ATOS		FOC ATOS 14-02 v8.1.2.3				9/22/14		9/22/14		7/31/14		53

		HIA		DMLS		TRR DMLS 15-01 ISMT v9.2.2				9/26/14		9/26/14				41908

		HIA		TMSS		TMSS 14-03 MIL-DTL-38384E				9/26/14		9/26/14				41908

		HIA		CMOS		Contract Award-Life Cycle Support Services Contract				9/26/14		9/26/14				41908

		HIA		MP&E		PDR (MP&E) (5.19.5) Tentative				9/30/14						41912

		HIA		SCS FIAR		Clinger Cohen Act Approval				9/30/14		9/10/14		9/2/14		28

		HIA		AFEMS		FOC AFEMS 9.3				9/30/14		9/29/14				41912

		HIA		DMAPS		DIFMS 13.0.2 Critical Design Review (CDR)				9/30/14		7/8/14		8/18/14		43

		HIA		DMAPS		Integration Engine (IE) 14B00 Full Operational Capability (FOC)				9/30/14		6/27/14		6/27/14		95

		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel Block Release				9/30/14		9/30/14				41912

		HIA		REMIS		REMIS 14-03 v11.3.1.9 Maint Rel #3				9/30/14		9/30/14		7/10/14		82

		HIA		RMS		RMS 14-06 OWRMR D072 Release 1.6				9/30/14		9/30/14				41912

		HIA		RMS		RMS 14-05 WSSP D040 Release 1.3				9/30/14		9/30/14				41912

		HIA		SCS		Software Release SCS-14-24/4.9.27				9/30/14		9/17/14				41912

		HIA		SCS		Software Release SCS-14-25/4.9.28				9/30/14		9/30/14				41912

		HIA		TMSS		TMSS 14-04 MIL-DTL-5096				9/30/14		9/30/14		2/12/14		230

		HIA		TMSS		TMSS 14-05 MIL-DTL-1808				9/30/14		9/30/14		1/29/14		244

		HIA		TMSS		TMSS 14-07 MIL-DTL-87268				9/30/14		9/30/14				41912

		HIA		ILS-S FIAR		CA ILS-S FIAR Inc 2				9/30/14		8/26/14				41912

		HIA		TMSS		TMSS 14-06 MIL-DTL-38769				9/30/14		9/30/14		2/12/14		230

		HIA		IMDS OS		FOC IMDS CDB 14-12 v2.0.0.12				9/30/14		9/27/14				41912

		HIA		CAS		CA CAS SUP 3.0 (NETCENTS 2)				9/30/14		9/30/14				41912

		HIA		WSMIS		IATO-PRS v5.2 (expires: 04 Oct 14)				10/4/14		10/4/14				41916

		HIA		WSMIS		FOC-PRS v5.3.1				10/17/14		10/17/14				41929

		HIA		CMOS		TRR CMOS v7.7				10/31/14		10/29/14				41943

		HIA		ILS-S SM-RP		Milestone B				10/31/14		10/10/14				41943

		HIA		MP&E		CDR (MP&E) (5.19.5) Tentative				10/31/14						41943

		HIA		REMIS		REMIS 14-04 v11.3.1.10 Maint Rel #4				10/31/14		10/30/14				41943

		HIA		DMLS		FOC DMLS 15-01 ISMT v9.2.2				10/31/14		10/31/14				41943

		HIA		DMSI		FOC DMSI 15-01 v5.12				11/9/14		11/9/14				41952

		HIA		ETIMS		ATO ETIMS				11/10/14		11/10/14		4/21/14		203

		HIA		DMAPS		DIFMS 13.0.1 Test Readiness Review (TRR)				11/21/14		11/21/14				41964

		HIA		ILS-S		Contract Award ILS-S SME Re-Compete				11/23/14		11/21/14				41966

		HIA		SCS FIAR		Obtain Signed ADM				11/30/14		11/13/14				41973

		HIA		AFEMS		FOC AFEMS 9.3.2				11/30/14		11/13/14				41973

		HIA		DMAPS		DIFMS 13.0.2 Test Readiness Review (TRR)				11/30/14		10/16/14				41973

		HIA		ETIMS/JCALS		FOC ETIMS/JCALS v01.02				11/30/14		9/4/14				41973

		HIA		ILS-S SM-RP		Contract Award				11/30/14		11/24/14				41973

		HIA		SCS		Final Evaluation Brief/MS B				11/30/14		11/13/14				41973

		HIA		SCS		Contract Award SCS Contract				11/30/14		11/17/14				41973

		HIA		SCS FIAR		Milestone B Brief to MDA				11/30/14		11/13/14				41973

		HIA		SCS FIAR		Contract Award				11/30/14		11/17/14				41973

		HIA		TMSS		TMSS 15-01 MIL-DTL-38804D				11/30/14		11/30/14				41973

		HIA		JEDMICS		FOC JEDMICS 15-01 v.3.0.15				11/30/14		11/28/14				41973





		Div		Owned By		Name		Slip Risk		Threshold		Estimated		Actual

		HIB		KDSS		CDR KDSS V9.0.6				7/1/14		7/1/14		7/1/14		0								1		HIB		KDSS		CDR KDSS V9.0.6				7/1/14		7/1/14

		HIB		AFMOWAP		CDR AFMOWAP RAMMIS v1.0.7				7/2/14		8/1/14		7/2/14		0								4		HIB		AFMOWAP		CDR AFMOWAP RAMMIS v1.0.7				7/2/14		7/2/14

		HIB		Civ B&E Consortium		Civ B&E 5.05 CDR				7/8/14		7/8/14		7/8/14		0								5		HIB		CBIS		TRR CBIS v1.5.3.0				7/2/14		7/2/14

		HIB		MRDSS		Contract Award MRDSS				7/8/14		7/16/14		7/8/14		0								6		HIB		EITDR		RFP, EITDR, 5 YR,				7/2/14		7/18/14

		HIB		AFPROMS		TRR AFPROMS WAPS 3.01				7/9/14		7/9/14		7/9/14		0								7		HIB		AF GFM-DI		CDR GFM-DI AFOS v1.7/1.5				7/3/14		6/26/14

		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (NIPR)				7/9/14		7/11/14		7/9/14		0								8		HIB		eFOIA		RFP - New Sustainment and Support Services Contract				7/7/14		7/7/14

		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (SIPR)				7/9/14		7/11/14		7/9/14		0								11		HIB		IGEMS		Release MICT Ver 2.0.11				7/9/14		6/9/14

		HIB		AFPROMS		CDR AFPROMS WASP 3.02				7/10/14		7/10/14		7/10/14		0								12		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (NIPR)				7/9/14		7/9/14

		HIB		Legacy ABSS		TRR ABSS v2.3.5				7/10/14		7/10/14		7/10/14		0								13		HIB		IWIMS/ACES		CDR EODIMS v2.0.1.1 (SIPR)				7/9/14		7/9/14

		HIB		vPSC		TRR vPSC v4.10				7/11/14		7/11/14		7/11/14		0								14		HIB		Legacy ABSS		TRR ABSS v2.3.5				7/10/14		7/10/14

		HIB		AFPROMS		CDR AFPROMS PRISM 3.02.02				7/14/14		7/14/14		7/14/14		0								15		HIB		vPSC		TRR vPSC v4.10				7/11/14		7/11/14

		HIB		MilPDS		CDR MilPDS Release 3.06				7/14/14		7/14/14		7/14/14		0								18		HIB		ARMS LC		Deployment ARMS LC Release 4.06				7/15/14		7/15/14

		HIB		ARMS LC		Deployment ARMS LC Release 4.06				7/15/14		7/15/14		7/15/14		0								19		HIB		IWIMS/ACES		Contract Award ACES FoS Sustainment				7/15/14		7/15/14

		HIB		GAFS-BL		TRR GAFS-BL S140703				7/15/14		7/15/14		7/15/14		0								20		HIB		IWIMS/ACES		2nd IATO ACES-FD v2.1.5				7/15/14		7/14/14

		HIB		GAFS-BL		CDR GAFS-BL S140809				7/17/14		7/17/14		7/17/14		0								21		HIB		GAFS-BL		TRR GAFS-BL S140703				7/15/14		7/15/14

		HIB		SMAS		TRR SMAS v3.0.30				7/17/14		7/17/14		7/17/14		0								22		HIB		IWIMS/ACES		FOC Patch ACES-FD v3.0.0.1				7/15/14		7/14/14

		HIB		DSOR II		CDR DSOR II v 1.4				7/21/14		7/21/14		7/21/14		0								23		HIB		ARMS		TRR ARMS v6.1.3				7/16/14		5/16/14

		HIB		DSOR II		TRR DSOR II v1.4				7/21/14		7/21/14		7/21/14		0								24		HIB		SMAS		TRR SMAS v3.0.30				7/17/14		7/17/14

		HIB		KDSS		CDR KDSS V9.0.5				7/21/14		7/21/14		7/21/14		0								25		HIB		DSOR II		Release PDR DSOR II 1.2.0.7				7/18/14		7/18/14

		HIB		SMART		Site Provisioning/Security Release SMART				7/22/14		7/17/14		7/22/14		0								27		HIB		DSOR II		TRR DSOR II v1.4				7/21/14

		HIB		cASM		RFP (Follow-on IDIQ) cASM				7/23/14		7/23/14		7/23/14		0								28		HIB		KDSS		CDR KDSS V9.0.5				7/21/14		7/21/14

		HIB		ARMS LC		CDR ARMS LC Release 4.07				7/24/14		7/18/14		7/24/14		0								29		HIB		DSOR II		CDR DSOR II v 1.4				7/21/14

		HIB		ARMS		CDR ARMS v6.2				7/24/14		7/24/14		7/24/14		0								30		HIB		DSOR II		CAT Release DSOR II 1.2.0.7				7/22/14		7/22/14

		HIB		AFPROMS		CDR AFPROMS PRISM Release 3.03				7/28/14		7/28/14		7/28/14		0								32		HIB		cASM		RFP (Follow-on IDIQ) cASM				7/23/14		7/23/14

		HIB		MilPDS		Full Deployment MilPDS Release 3.05				7/28/14		7/28/14		7/28/14		0								33		HIB		ARMS		CDR ARMS v6.2				7/24/14		7/24/14

		HIB		vPSC		FOC vPSC v4.10				7/29/14		7/29/14		7/29/14		0								36		HIB		MilPDS		Full Deployment MilPDS Release 3.05				7/28/14		7/28/14

		HIB		CIDS		FOC release CIDS v6.3.5				7/29/14		7/29/14		7/29/14		0								38		HIB		CIDS		FOC release CIDS v6.3.5				7/29/14		7/29/14

		HIB		EITDR		FOC EITDR v2.17.10.1				7/30/14		7/30/14		7/30/14		0								40		HIB		EITDR		FOC EITDR v2.17.10.1				7/30/14		7/30/14

		HIB		IAPS		TRR IAPS V 4.2.2.2.				7/31/14		6/2/14		4/29/14		93								52		HIB		AFPROMS		CDR AFPROMS PRISM 3.02.02				7/31/14		7/14/14

		HIB		DSOR II		Release DSOR II 1.2.0.7				7/31/14		7/31/14		7/31/14		0								53		HIB		AFPROMS		CDR AFPROMS WASP 3.02				7/31/14		7/10/14

		HIB		GAFS-BL		FRR GAFS-BL S140703				7/31/14		7/31/14		7/31/14		0								54		HIB		AFPROMS		TRR AFPROMS WAPS 3.01				7/31/14		7/9/14

		HIB		eBOSS		TRR Command Screening Board eBOSS				7/31/14		7/31/14				41851								55		HIB		ARMS LC		CDR ARMS LC Release 4.07				7/31/14		7/18/14

		HIB		eBOSS		CDR/PDR GO Vacancy eBOSS				7/31/14		6/5/14		6/12/14		49				Hit		34		56		HIB		ARMS LC		TRR ARMS LC Release 4.07				7/31/14		6/3/14

		HIB		CDRS		Quarterly Maintenance release CDRS 4.2.3.7				7/31/14		7/25/14		7/25/14		6				Total		36		57		HIB		CDRS		Quarterly Maintenance release CDRS 4.2.3.7				7/31/14		7/26/14

		HIB		MRDSS		TRR MRDSS V4.1.3.0				7/31/14		7/29/14		7/29/14		2								58		HIB		Civ B&E Consortium		Civ B&E 5.05 CDR				7/31/14		7/8/14

		HIB		cASM		MS-B				7/31/14		4/15/14				41851								59		HIB		MilPDS		CDR MilPDS Release 3.06				7/31/14		7/14/14

		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.9				8/1/14		8/15/14		8/1/14		0								60		HIB		vPSC		FOC vPSC v4.10				7/31/14		7/29/14

		HIB		APO		Contract Award				8/1/14		8/1/14		8/1/14		0								61		HIB		cASM		MS-B				7/31/14

		HIB		Civ B&E Consortium		Civ B&E 5.05 Deployment				8/1/14		8/8/14		8/1/14		0								62		HIB		AF Web Apps		AMS Rel 1.11 CDR				7/31/14		6/2/14

		HIB		AFPROMS		Full Deployment AFPROMS PRISM 3.02.02				8/1/14		8/1/14		8/1/14		0								63		HIB		DSOR II		Release DSOR II 1.2.0.7				7/31/14		7/31/14

		HIB		AFPROMS		Full Deployment AFPROMS WAPS 3.01				8/1/14		8/1/14		8/1/14		0								64		HIB		MRDSS		TRR MRDSS V4.1.3.0				7/31/14		7/29/14

		HIB		AF Web Apps		AF Web Windows .net 2.0 to 4.0 application conversions Full Deployment				8/1/14		7/18/14		8/1/14		0								65		HIB		MRDSS		Contract Award MRDSS				7/31/14		7/8/14

		HIB		APO		Contract Award APO				8/2/14		8/2/14				41853

		HIB		CDRS		Oracle Quarterly TCNO patch CDRS 4.2.3.7.1				8/5/14		8/15/14		8/5/14		0

		HIB		ARMS LC		Design & Development ARMS LC Release 4.07				8/6/14		8/6/14		8/6/14		0

		HIB		SPS		Full Deployment SPS SR13a				8/7/14		8/29/14		8/7/14		0

		HIB		IWIMS/ACES		FOC Patch ACES-FD v3.0.0.2				8/8/14		8/8/14		8/8/14		0

		HIB		IAPS		TRR IAPS V 4.2.3.1.				8/8/14		8/22/14		8/8/14		0

		HIB		CPRS		FOC Release CPRS V4.8.0.0				8/8/14		8/8/14		8/8/14		0

		HIB		DCAPES-LOGFAC		TRR 1 LOGFAC v3.1				8/8/14		8/14/14		8/8/14		0

		HIB		Legacy ABSS		FOC ABSS v2.3.5				8/10/14		8/19/14		8/10/14		0

		HIB		KDSS		KDSS TA72 AOB				8/11/14		8/11/14		8/11/14		0

		HIB		CMS		CMS AOB/CCB v.8.1				8/11/14		8/11/14		8/11/14		0

		HIB		CMS		CMS AOB/CCB v.8.2				8/11/14		8/11/14		8/11/14		0

		HIB		IAPS		FOC IAPS V 4.2.3.0.				8/11/14		8/23/14		8/11/14		0

		HIB		EITDR		FOC EITDR, v2.17.10.2				8/11/14		8/30/14		8/11/14		0

		HIB		ARMS LC		TRR ARMS LC Release 4.07				8/12/14		8/12/14		8/12/14		0

		HIB		AF Web Apps		vMPF Rel 14.07 CDR				8/12/14		8/12/14		8/12/14		0

		HIB		GAFS-BL		TRR - GAFS-BL S140809				8/13/14		8/13/14		8/13/14		0

		HIB		GAFS-BL		CDR GAFS-BL S140806				8/13/14		8/13/14		8/13/14		0

		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1.1 (SIPR)				8/13/14		8/15/14		8/13/14		0

		HIB		IWIMS/ACES		TRR-I EODIMS v2.0.1.1 (NIPR)				8/13/14		8/15/14		8/13/14		0

		HIB		eFOIA		RFP - RELEASED 15 AUG 14. New Sustainment and Support Services Contract				8/15/14		8/6/14		8/15/14		0

		HIB		CMS		CMS CDR v.8.1				8/18/14		8/18/14		8/18/14		0

		HIB		MilPDS		TRR Release MilPDS 3.06				8/18/14		8/13/14		8/18/14		0

		HIB		ARMS		FOC ARMS v6.1.3.1				8/18/14		8/12/14		8/12/14		6

		HIB		AF Web Apps		CMS Rel 2.02 Full Deployment				8/19/14		8/18/14		8/19/14		0

		HIB		IAPS		FOC IAPS V 4.2.3.2.				8/19/14		9/2/14		8/19/14		0

		HIB		AF Web Apps		RMVS Rel 1.04 Full Deployment				8/20/14		8/20/14		8/20/14		0

		HIB		KDSS		KDSS TA68 FOC				8/22/14		8/22/14		8/22/14		0

		HIB		cASM		MS-B cASM				8/22/14		9/5/14				41873

		HIB		AFRIMS		CDR AFRIMS Release 5.3				8/22/14		8/22/14		8/22/14		0

		HIB		SMART		FOC: SMART 12.6 MQR Release				8/22/14		8/22/14		8/22/14		0

		HIB		AFPROMS		TRR AFPROMS PRISM Release 3.03				8/25/14		8/25/14		8/15/14		10

		HIB		EITDR		Release EITDR, v2.17.10.3				8/25/14		8/25/14		8/25/14		0

		HIB		IAPS		FOC IAPS V 4.2.3.3.				8/26/14		9/12/14		8/26/14		0

		HIB		DSOR II		Release DSOR II 1.2.0.8				8/29/14		8/29/14		8/29/14		0

		HIB		CBIS		FOC CBIS v1.5.3.0				8/29/14		9/17/14				41880

		HIB		BaS_E		CDR BaS&E v2.4				8/31/14		8/13/14		8/15/14		16				43

		HIB		Legacy ABSS		Contract Award ABSS NETCENTS-2 Sustainment				8/31/14		8/27/14		8/27/14		4				46

		HIB		ARMS		FOC ARMS v6.1.3				8/31/14		8/31/14		8/11/14		20

		HIB		ARMS LC		UET ARMS LC Release 4.07				8/31/14		8/20/14		8/21/14		10

		HIB		ARMS LC		Full Deployment ARMS LC Release 4.07				9/2/14		9/2/14		9/2/14

		HIB		AFPROMS		TRR AFPROMS WAPS 3.02				9/3/14		9/3/14		9/8/14

		HIB		GAFS-BL		TRR GAFS-BL S140806				9/5/14		9/5/14		9/4/14

		HIB		IWIMS/ACES		FOC Release ACES v3.2				9/8/14		9/5/14		9/5/14

		HIB		eFOIA		FOC eFOIA FOIAXpress v9.x Application Software Upgrade				9/11/14		9/11/14

		HIB		IGEMS		IGEMS Ver 1.2.2.9.1 Deliver to HEDC for Deployment				9/11/14		9/11/14		9/4/14

		HIB		IGEMS		Deliver MICT version 2.0.12 to Hosting location for deployment				9/11/14		9/11/14		9/8/14

		HIB		SMART		Spiral: Site Provisioning Patch Release SMART				9/11/14		9/11/14

		HIB		CMS		CMS TRR v.8.1				9/12/14		9/12/14

		HIB		eBOSS		CDR Exec Records Viewer eBOSS				9/12/14		9/12/14		9/11/14

		HIB		AFPROMS		Full Deployment AFPROMS WAPS 3.02				9/12/14		9/12/14

		HIB		DSOR II		TRR DSOR II v1.3				9/12/14		9/12/14

		HIB		AFPROMS		Full Deployment AFPROMS PRISM Release 3.03				9/15/14		9/15/14

		HIB		LOGMOD		CDR LOGMOD v5.4				9/16/14		9/16/14

		HIB		AF-MNS		Phase III - ATO				9/19/14		9/19/14

		HIB		MilPDS		CDR MilPDS Release 3.07				9/19/14		9/19/14

		HIB		KDSS		TRR I KDSS V9.0.4				9/19/14		9/19/14

		HIB		DSOR II		Release DSOR II v1.3				9/22/14		9/22/14

		HIB		DSOR II		Release DSOR II 1.3				9/23/14		9/23/14

		HIB		ADCI		Contract Option Award ADCI				9/24/14		9/19/14		8/28/14

		HIB		DSOR II		Follow-On Contract Award DSOR II				9/25/14		9/25/14

		HIB		CMS		CMS CDR v.8.2				9/26/14		9/26/14

		HIB		ADIS		RFP for SSP III				9/29/14		9/29/14

		HIB		ConWrite		RFP SSP III				9/29/14		9/29/14

		HIB		CPRS		RFP SSP III				9/29/14		9/29/14

		HIB		IGEMS		IGEMS Release 1.2.2.9.1				9/30/14				9/4/14

		HIB		IGEMS		MICT Release 2.0.12				9/30/14				9/8/14

		HIB		Integrity		RFP SSP III				9/30/14		9/29/14

		HIB		AF Web Apps		AMS Rel 1.11 Full Deployment				9/30/14		8/12/14		8/12/14

		HIB		eBOSS		Command Screening Board Release eBOSS				9/30/14		9/30/14

		HIB		EITDR		Release EITDR, v2.17.10.4				9/30/14		9/30/14

		HIB		SMAS		CDR SMAS v3.0.31				9/30/14		9/30/14

		HIB		MRDSS		FOC MRDSS V4.1.3.0				9/30/14		9/5/14

		HIB		CMS		CMS FOC v.8.1				9/30/14		9/30/14

		HIB		AFMOWAP		FOC AFMOWAP PEPP v1.0.6				9/30/14		9/12/14		9/5/14

		HIB		AFMOWAP		FOC AFMOWAP AIMWTS v2.4.6				9/30/14		9/12/14		9/5/14

		HIB		DCAPES-LOGFAC		FOC LOGFAC v3.0				9/30/14		9/5/14

		HIB		IAPS		FOC IAPS V 4.2.3.1.				9/30/14		8/30/14		8/12/14

		HIB		DCAPES-LOGFAC		TRR 2 LOGFAC v3.1				9/30/14		8/28/14		8/28/14

		HIB		DCAPES Inc 2A		RFP Release DCAPES New Dev & Sus Contract (COMPLETED)				9/30/14		9/15/14		9/11/14

		HIB		LOGMOD		FOC LOGMOD v5.3.4				10/3/14		10/3/14		8/27/14

		HIB		KDSS		TRR I KDSS V9.0.6				10/6/14		10/6/14

		HIB		MilPDS		TRR MilPDS Release 3.07				10/6/14		10/6/14

		HIB		KDSS		CDR KDSS V9.1.1				10/13/14		10/13/14

		HIB		MilPDS		Full Deployment MilPDS Release 3.06				10/14/14		10/14/14

		HIB		KDSS		FOC KDSS V9.0.4				10/15/14		10/15/14

		HIB		KDSS		KDSS TA72 FOC				10/15/14		10/15/14

		HIB		GAFS-BL		TRRI GAFS-DTS v4.5.7				10/16/14		9/16/14

		HIB		CDRS		Quarterly Maintenance release CDRS 4.2.3.8				10/17/14		10/17/14

		HIB		ConWrite		ATO ConWrite v7.0.0.0				10/17/14		10/17/14

		HIB		KDSS		TRR I KDSS V9.0.5				10/20/14		10/20/14

		HIB		EITDR		Release EITDR, v2.17.10.5				10/21/14		10/31/14

		HIB		KDSS		FRR KDSS V9.0.6				10/22/14		10/22/14

		HIB		KDSS		FOC KDSS V9.0.6				10/23/14		10/23/14

		HIB		ConWrite		TRR2 ConWrite v7.0.0.0				10/24/14		10/24/14

		HIB		JOCAS II		FOC - JOCAS II V5.4.2				10/24/14		10/24/14

		HIB		IAPS		FOC IAPS V 4.2.2.2.				10/25/14		8/12/14		7/25/14

		HIB		AFPROMS		CDR AFPROMS PRISM Release 3.04				10/31/14		9/24/14

		HIB		AFPROMS		CDR AFPROMS WAPS Release 3.03				10/31/14		9/24/14

		HIB		AFMOWAP		CDR AFMOWAP RSMS .Net Release v2.0				10/31/14		9/30/14

		HIB		MilPDS		Full Deployment MilPDS Release 3.07				10/31/14		10/31/14

		HIB		AFFMS 2		IOC/FOC AFFMS II, V1.0				10/31/14		10/31/14

		HIB		AFMOWAP		CDR AFMOWAP Cold Fusion 10				10/31/14		10/9/14

		HIB		SMAS		TRR SMAS v3.0.31				11/3/14		11/3/14

		HIB		eFOIA		Contract Award - New Sustainment and Support Services Contract				11/6/14		2/5/15

		HIB		AFRIMS		TRR AFRIMS Release 5.3				11/12/14		11/12/14

		HIB		CDRS		Oracle Quarterly TCNO patch CDRS 4.2.3.8.1				11/14/14		11/14/14

		HIB		AISG		TCNO Oracle Quarterly patch AISG 34.1.3.3.10				11/14/14		11/14/14

		HIB		EITDR		Contract Award 5 YR, EITDR				11/14/14		11/28/14

		HIB		KDSS		FOC KDSS V9.0.5				11/17/14		11/17/14

		HIB		AF-MNS		Phase III - CDR				11/19/14		11/7/14

		HIB		IWIMS/ACES		FOC EODIMS v2.0.1.1 (NIPR)				11/21/14		10/17/14

		HIB		IWIMS/ACES		FOC EODIMS v2.0.1.1 (SIPR)				11/21/14		10/17/14

		HIB		ACPS		TRR I ACPS V15.14.60				11/21/14		11/21/14

		HIB		NexGen IT		TRR1 (NexGen IT CG 1&2) v1.0				11/25/14		11/24/14

		HIB		CMS		CMS TRR v.8.2				11/25/14		11/25/14

		HIB		eFOIA		Current eFOIA Contract Expires 27 Nov 14				11/27/14

		HIB		AFPROMS		TRR AFPROMS WAPS Release 3.03				11/30/14		10/20/14

		HIB		KDSS		TRR I KDSS V9.1				11/30/14		11/3/14

		HIB		AFRIMS		ColdFusion 10 Software Certification				11/30/14

		HIB		eBOSS		GO Vacancy Release				11/30/14		7/31/14





		BES Directorate Hit-Miss Ratio Metric Template

				Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep				Rolling 12 Month Total

		Events "Hit"		21		25		32		34		27		29		49		30		54		52		61		54		Events "Hit"		468

		Events "Missed"		7		4		13		12		16		9		88		7		4		4		3		21		Events "Missed"		188

		Total Events		28		29		45		46		43		38		53		37		58		56		64		75		Total Events		656

		% Hit		75%		86%		71%		74%		63%		76%		92%		81%		93%		93%		95%		72%		% Hit		71%

																												% Missed		29%

																														Update with data from Event Pull

																														Adjust formula to maintain rolling 12 month view

																														Drag formula or Continue Month

																														No adjustments needed





		Oct		Oct		Oct

		Nov		Nov		Nov

		Dec		Dec		Dec

		Jan		Jan		Jan

		Feb		Feb		Feb

		Mar		Mar		Mar

		Apr		Apr		Apr

		May		May		May

		Jun		Jun		Jun

		Jul		Jul		Jul

		Aug		Aug		Aug

		Sep		Sep		Sep



Events "Hit"

Events "Missed"

% Hit

EVENTS MONITORED

HIT PERCENTAGE

BES DIRECTORAYTE Hit-miss ratio



		Division Hit - Miss Ratio Metric Template

				Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep				Rolling 12 Month Total

		Events "Hit"		5		9		12		21		15		16		21		22		35		34		22		27		Events "Hit"		239

		Events "Missed"		5		3		9		8		9		8		4		2		2		2		3		13		Events "Missed"		68

		Total Events		10		12		21		29		24		24		25		24		37		36		42		40		Total Events		307

		% Hit		50%		75%		57%		72%		63%		67%		84%		92%		95%		94%		52%		68%		% Hit		78%

																												% Missed		22%

																														Update with data from Event Pull

																														Adjust formula to maintain rolling 12 month view

																														Drag formula or Continue Month

																														No adjustments needed



Goal = 90%

Rolling 12 Month Total

BES Directorate Rolling 12 Month 
HIT-MISS Ratio

% Hit

% Missed

0.8164335664

0.1835664336



		Oct		Oct		Oct

		Nov		Nov		Nov

		Dec		Dec		Dec

		Jan		Jan		Jan

		Feb		Feb		Feb

		Mar		Mar		Mar

		Apr		Apr		Apr

		May		May		May

		Jun		Jun		Jun

		Jul		Jul		Jul

		Aug		Aug		Aug

		Sep		Sep		Sep



Events "Hit"

Events "Missed"

% Hit

EVENTS MONITORED

HIT PERCENTAGE

(XXX) Division Hit-miss ratio



Goal = 90%

(XXX) Divsion Rolling 12 Month HIT-MISS Ratio

% Hit

% Missed

0.799382716

0.200617284
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Requirements Change.xlsx
Requirements Change

		Project Requirements Change (Stability) Metric Template

				Baseline		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		Oct		Nov		Dec		Total

		Added				1		1		1		6																		9

		Deleted				1		2		3		7																		13

		Modified				1		1		4		0																		6

		Current Month Changes				3		4		8		13

		Cumulative Changes				3		7		15		28																		28

		Total Requirements		50		50		49		47		46																		46

		% Change for the Month				6%		8%		16%		26%

		Cumulative % Baseline Change				6%		14%		30%		56%																		56%









REQUIREMENTS CHANGE (STABILITY)

PROGRAM: _______________  / RELEASE VERSION x.x.x

Added	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Total	1	1	1	6	9	Deleted	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Total	1	2	3	7	13	Modified	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Total	1	1	4	0	6	Total Requirements	

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Total	50	49	47	46	46	% Change for the Month	

Jan	Feb	Mar	Apr	May	0.06	0.08	0.16	0.26	Cumulative % Baseline Change	Jan	Feb	Mar	Apr	May	0.06	0.14000000000000001	0.3	0.56000000000000005	

REQUIREMENTS



% OF REQUIREMENTS CHANGE
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1st_2nd Run Pass Rate.xlsx
DT&E Test Pass Rates

		Project DT&E Test Pass Rates (1st/2nd Run)

				Event 1		Event 2		Event 3		Event 4		Event 5		Event 6		Event 7		Event 8		Event 9		Event 10

		1st Run Script Volume		150		33		70

		1st Run Pass Count		82		22		48

		2nd Run Script Volume		0		67		11

		2nd Run Pass Count		0		64		10

		Total Volume		150		100		81

		Pass - 1st Run		55%		67%		69%

		Pass - 2nd Run		ERROR:#DIV/0!		96%		91%











DT&E TEST PASS RATES (1st & 2nd Run)

PROJECT __________

Total Volume	Event 1	Event 2	Event 3	Event 4	Event 5	Event 6	Event 7	Event 8	Event 9	Event 10	150	100	81	Pass - 1st Run	

Event 1	Event 2	Event 3	Event 4	Event 5	Event 6	Event 7	Event 8	Event 9	Event 10	0.54666666666666663	0.66666666666666663	0.68571428571428572	Pass - 2nd Run	

Event 1	Event 2	Event 3	Event 4	Event 5	Event 6	Event 7	Event 8	Event 9	Event 10	0	0.95522388059701491	0.90909090909090906	

DT&E TEST PASS RATES



TEST SCRIPT VOLUME







1st Run Pass Goal

2nd Run Pass Goal




image9.jpeg
2nd Run
Pass Goal

1stRun
Pass Goal

DT&E TEST PASS RATES

100%

90%

80%

70%

60%

50%

0%

30%

20%

10%

0%

s Total Volume:

—+—Pass - 15t Run

@ Pass - 2nd Run

Event 1
150
55%
0%

Event 2
100
67%
96%

DT&E TEST PASS RATES (1st & 2nd Run)

Event 3
81
69%
91%

PROJECT

Eventa

Event 5

Event 6

Event 7

Event8

Event 9

Event 10

160

140

120

100

TEST SCRIPT VOLUME





image10.emf
Open Problem  Report (PRs) from DT&E


Open Problem Report (PRs) from DT&E
DT&E Problem Reports

		Open Problem Reports (PRs) from DT&E

				Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		Oct		Nov		Dec

		Severity 1		0		12		2		2

		Severity 2		0		5		2		4

		Severity 3		0		25		12		14

		Severity 4		0		10		5		10

		Severity 5		0		10		9		11



OPEN PROBLEM REPORTS (PRs)

PROJECT __________

Severity 1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	12	2	2	Severity 2	

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	5	2	4	Severity 3	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	25	12	14	Severity 4	

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	10	5	10	Severity 5	

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	10	9	11	

NUMBER OF OPEN PRs
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Deficiency Reports

		Project Open Deficiency Reports - Production

				Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		Oct		Nov		Dec

		Priority 1		0		0		1		0

		Priority 2		0		0		2		0

		Priority 3		0		12		12		14

		Priority 4		0		5		5		10

		Priority 5		0		15		15		15







OPEN PRODUCTION DEFICIENCY REPORTS

PROJECT __________

Priority 1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	0	1	0	Priority 2	



Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	0	2	0	Priority 3	

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	12	12	14	Priority 4	

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	5	5	10	Priority 5	

Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	0	15	15	15	

NUMBER OF OPEN DRs
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