Appendix D15.5

TC-AIMS II RIT IPR
1. Program Health/Status.  On April 26, 2004, the MDA (ASD(NII))  authorized a conditional Milestone C for Block 2 and a Milestone B for Block 3.  The ADM for Block 2 required a successful re-test of the Block’s functionality before release to the user community.  The results of the re-test are currently under review by the DOT&E.  No issues/concerns/problems exist with the effort for Block 3.

2. Delegation.  Delegation is not an issue because even though the program was included as a RIT Pilot, the ASD(NII) retained milestone decision authority.  

3. DAES Reporting.  The TC-AIMS II does not submit a DAES report.


4. Impact of the RIT.  From the point of view of the Acquisition Directorate, the RIT had no discernable effect on the management and products produced under TC-AIMS II.
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