MOA Update Meeting – September 10, 2015
Attendees: Jill Garcia, KC Carruthers, Brian Bohr, Rebecca Chisholm, Mary Ryan, Jim Lamb, Kathy Spainhower, Leesa Thomas

Action Items:
Rebecca:
· Draft email to Tim Shannon about ACC spaces that have not submitted Part I MOAs with intent to migrate. (9/17)
· Draft email to owners/editors reminding them to verify their space has been reviewed and submit MOA 2 indicating it is ready to migrate. Agreed to extend due date until 30 Oct.
Jill:
· [bookmark: _GoBack]Schedule meeting with CSC developers Brian Bohr, and Jen Zearley to draft migration process and steps.
· Provide Jim Lamb with POC on ESI space - Complete
Ask Hans about data transfer process
Notes:
125 spaces to migrate
82 have signed MOA
56 have been provided their spreadsheet
6 have signed MOA part 2, Leesa has approx. 20, but forms may not be accurate or done properly
43 MOAs still outstanding, if all 125 spaces are to migrate
Still holding spreadsheets for groups in Contracting, like Mission Assistance, Restricted Archives, LKIK regional
Restricted Archives COP 173989 needs to be cleaned up by the Contracting owners – spreadsheet can be sent
Have not sent MOAs:
· Acquisition Awards, Proven Practices, and Lessons Learned – recommend the library taken ownership
· Groups in RED are not migrating
· Army T&E Enterprise – Jim to reach out to assess
· Ask a professor document repository – likely won’t migrate
· Acquisition Hot Topics/Limited Access Presentations – may transition to DAP
· Better Buying Power 3.0 – recent, Kathy will do MOA
· Business/Business FIPT – Jim to work
· Coaching and Mentoring Forum – Leslie Denault to check
· Contracting – to be deleted
· Cost Estimating, Data Management, Engineering, Drawing – Jim to work
· Emergency Acquisition – meeting tomorrow
· Financial Management
· IT – Jim to work, Cyber security moved out from under IT and will move forward
· Enterprise Software Initiative – check for POC that Bob Smith gave before retirement
· KM User Working Group IPT – Will not migrate, burn to CD and delete
· NAVSEA Commonality – Jill waiting for response
· OSD SOS Guide Workspace – Jim checking on
· Overseas Contingency Operations – meeting soon to decide
· R&M Engineering, Software Acquisition Management – Jim to check
· STEM – new, waiting
· Strategic Sourcing Work Group – delete
· TEMP Guide Development Project Space – Jim checking
· Sites Under Test and Evaluation – Jim checking
· Touchpoints – Deborah said internal. Will transition to DAUNet
· Cost Accounting Standards – Kathy checking to see if it will transition to DAUNet
· Curricula Development Time to Market Improvement Options – to be deleted
· DAU South Winter Acquisition Update Session – Jill to follow up

Send message on what sites have not submitted MOAs, from elevated position, to Tim Shannon, stating which are still outstanding, need help finding owners. Have contacted editors for a year with no response. 
MOA Part 2 Deadline – should extend deadline, send message on why, what they need to do, new date – October 30. If they don’t do their clean up, things may not get migrated. We will not verify that your content works. 
Jill - Need separate meeting to discuss steps/schedule for actual migration

