



CHIEF INFORMATION OFFICER

DEPARTMENT OF DEFENSE
6000 DEFENSE PENTAGON
WASHINGTON, D.C. 20301-6000

JUN 14 2011

The Honorable Carl Levin
Chairman
Committee on Armed Services
United States Senate
Washington, DC 20510

Dear Mr. Chairman:

As Required by 10 U.S.C 2445c, this letter is notification of a significant change in the Key Management Infrastructure (KMI) program.

As reported in the April 30, 2011, Major Automated Information System Quarterly Report, the KMI program did not achieve the Original Estimate Milestone C schedule date of April, 2011, for a decision authorizing Low Rate Initial Production. A 10 month schedule adjustment was required to resolve deficiencies incurred during system testing. This delay will provide the National Security Agency additional time to resolve deficiencies and prepare for a successful Milestone C currently planned for August, 2011.

Sincerely,

A handwritten signature in blue ink, appearing to read "Teresa M. Takai".

Teresa M. Takai

cc:
The Honorable John McCain
Ranking Member

1805



CHIEF INFORMATION OFFICER

DEPARTMENT OF DEFENSE

6000 DEFENSE PENTAGON
WASHINGTON, D.C. 20301-6000

JUN 14 2011

The Honorable Howard P. McKeon
Chairman
Committee on Armed Services
U.S. House of Representatives
Washington, DC 20515

Dear Mr. Chairman:

As Required by 10 U.S.C 2445c, this letter is notification of a significant change in the Key Management Infrastructure (KMI) program.

As reported in the April 30, 2011, Major Automated Information System Quarterly Report, the KMI program did not achieve the Original Estimate Milestone C schedule date of April, 2011, for a decision authorizing Low Rate Initial Production. A 10 month schedule adjustment was required to resolve deficiencies incurred during system testing. This delay will provide the National Security Agency additional time to resolve deficiencies and prepare for a successful Milestone C currently planned for August, 2011.

Sincerely,

A handwritten signature in blue ink, appearing to read "Teresa M. Takai".

Teresa M. Takai

cc:

The Honorable Adam Smith
Ranking Member

THE A T MUL



CHIEF INFORMATION OFFICER

DEPARTMENT OF DEFENSE

6000 DEFENSE PENTAGON
WASHINGTON, D.C. 20301-6000

JUN 14 2011

The Honorable C.W. Bill Young
Chairman
Committee on Appropriations
Subcommittee on Defense
U.S. House of Representatives
Washington, DC 20515

Dear Mr. Chairman:

As Required by 10 U.S.C 2445c, this letter is notification of a significant change in the Key Management Infrastructure (KMI) program.

As reported in the April 30, 2011, Major Automated Information System Quarterly Report, the KMI program did not achieve the Original Estimate Milestone C schedule date of April, 2011, for a decision authorizing Low Rate Initial Production. A 10 month schedule adjustment was required to resolve deficiencies incurred during system testing. This delay will provide the National Security Agency additional time to resolve deficiencies and prepare for a successful Milestone C currently planned for August, 2011.

Sincerely,

A handwritten signature in blue ink, appearing to read "Teresa M. Takai".

Teresa M. Takai

cc:
The Honorable Norman D. Dicks
Ranking Member

1905



DEPARTMENT OF DEFENSE

6000 DEFENSE PENTAGON
WASHINGTON, D.C. 20301-6000

JUN 14 2011

CHIEF INFORMATION OFFICER

The Honorable Daniel K. Inouye
Chairman
Committee on Appropriations
U.S. House of Representatives
Washington, DC 20510

Dear Mr. Chairman:

As Required by 10 U.S.C 2445c, this letter is notification of a significant change in the Key Management Infrastructure (KMI) program.

As reported in the April 30, 2011, Major Automated Information System Quarterly Report, the KMI program did not achieve the Original Estimate Milestone C schedule date of April, 2011, for a decision authorizing Low Rate Initial Production. A 10 month schedule adjustment was required to resolve deficiencies incurred during system testing. This delay will provide the National Security Agency additional time to resolve deficiencies and prepare for a successful Milestone C currently planned for August, 2011.

Sincerely,

A handwritten signature in blue ink, appearing to read "Teresa M. Takai".

Teresa M. Takai

cc:

The Honorable Thad Cochran
Vice Chairman

1102 A 1 MLL



DEPARTMENT OF DEFENSE

6000 DEFENSE PENTAGON
WASHINGTON, D.C. 20301-6000

JUN 14 2011

CHIEF INFORMATION OFFICER

The Honorable Harold Rogers
Chairman
Committee on Appropriations
United States Senate
Washington, DC 20515

Dear Mr. Chairman:

As Required by 10 U.S.C 2445c, this letter is notification of a significant change in the Key Management Infrastructure (KMI) program.

As reported in the April 30, 2011, Major Automated Information System Quarterly Report, the KMI program did not achieve the Original Estimate Milestone C schedule date of April, 2011, for a decision authorizing Low Rate Initial Production. A 10 month schedule adjustment was required to resolve deficiencies incurred during system testing. This delay will provide the National Security Agency additional time to resolve deficiencies and prepare for a successful Milestone C currently planned for August, 2011.

Sincerely,

A handwritten signature in blue ink, appearing to read "Teresa M. Takai".

Teresa M. Takai

cc:

The Honorable Norman D. Dicks
Ranking Member

1000