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As I noted in my "Better Buying Power" memorandum last year, the process for
conducting Technology Readiness Assessments (TRAs) has strayed from its original intent and
should be reformed. TRAs should focus only on technology maturity, as opposed to engineering
and integration risk, and the responsibility for ensuring that technology maturity risk is
adequately identified and mitigated should rest with the

Program Manager (PM), Program
Executive Officer, and Component Acquisition Executive, subject to ASD(R&E) review.

New instructions for conducting TRAs are contained in updated "TRA Guidance"
(http://www.acq.osd.mil/ddre/publications/docsITRA2011.pdf). Some of the significant changes
from prior TRA procedure are as follows:

• A TRA is required for Major Defense Acquisition Programs (MDAPs) at Milestone
(MS) B (or at a subsequent milestone if there is no MS B) to support the independent
review and assessment by the Assistant Secretary of Defense for Research and
Engineering (ASD(R&E)). The ASD(R&E) will determine whether the technology
of the program has been demonstrated in a relevant environment to support the MS
Decision Authority (MDA)'s certification under IOU .S.C. § 2366b. TRAs for the
ASD(R&E) are not required for Major Automated Information System programs,
non-MDAPs, or MDAP MS C decisions, except for MDAPs entering the acquisition
system at MS C. However, MDAs for all programs are required to ensure that
technology risk has been reduced to acceptable levels prior to entering engineering
development or design for production. Acquisition Category ll- IV programs should
conduct TRAs in accordance with relevant Component direction by tailoring the
"TRA Guidance" as appropriate.

• A TRA will be conducted and reported by the PM who will select a team of subject
matter experts to assist in conducting the TRA. The PM will align the process by
which critical technologies are identified and evidence of technology maturity is
acquired with the program's schedule and resources.

• A preliminary version of the TRA final report will be presented at the pre-MS B
MDA Review prior to RFP release for the EMD phase.

• The PM will submit a TRA final report through the appropriate Component
Acquisition Executive to the ASD(R&E) who will evaluate the report as part of the
basis upon which the ASD(R&E) will make recommendations to the MDA. Based on
the advice of the ASD(R&E), the MDA will determine whether to certify technology

http://www.acq.osd.mil/ddre/publications/docs/TRA2011.pdf


maturity, whether the program needs a technology risk mitigation plan, and whether a
waiver to 10 U.S.C. § 2366b should be issued.

The new TRA process is effective immediately. MOAPs that have already begun to
prepare TRAs using prior guidance should contact the Office ofthe ASD(R&E) to detennine
whether they should shift to the new TRA process. The new TRA process will be documented in
the "Defense Acquisition Guidebook" (https://dag.dau.mil) and institutionalized in the next
update to 0001 5000.02 (http://www.dtic.miVwhs/directives/corres/pdf/500002p.pdf). Please
share this guidance with the appropriate offices in your organization. My point ofcontact is
Dr. A.M. van Tilborg, OASD(R&E), at 703-695-0598.

~ Ashton B. Carter f'l'. I\"t.T''''6
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