


Product Support Strategy

Metric
Antecedent Original Current Current 

Estimate/

Metrics Data
Sustainment Approach

SAMPLE PROGRAM: “ABC” Date: 

Metric
Actual Goal Goal Estimate/ 

Actual

Materiel 
Availability 76% 80% 77% 71%

Materiel 
Reliability 37 hrs 50 hrs 50.5 hrs 48 hrs

 Current (initial CLS covering total system)

 Future  (sub-system based PBL contracts)

Issues
 Shortfall in O&M funding in FYDP

Reliability and availability estimates are below goals y

Ownership 
Cost 245.6B 385.5B 395.1B 395.1B

Mean Down 
Time 12 hrs 20 hrs 18 hrs 15 hrs

 Reliability and availability estimates are below goals

 LCSP requires update before DAB

Resolution
 POM request for O&M restoration submitted

 Reliability improvement plan with clear RAM goals up for 
* Test or fielding event data derived from _______

Notes: 

Sustainment Schedule O&S Data

y p p g p
final signature

 LCSP in draft 

Antecedent ABC Original ABC Current
Today

MS B MS C IOC FRP FOC Sustainment

BCA

LCSP PBL Recompete

BCA BCA BCA

Cost Element Antecedent 
Cost

ABC Original 
Baseline

ABC Current
Cost

1.0 Unit-Level Manpower 3.952 5.144 5.750

2.0 Unit Operations 6.052 6.851 6.852

3.0 Maintenance 0.739 0.605 0.688

CLS Start

LRIP Contract Award Avionics PBL

PBL Recompete

4.0 Sustaining Support 2.298 2.401 2.401

5.0 Continuing System Improvements 0.129 0.025 0.035

6.0 Indirect Support 1.846 1.925 1.956

Total 15.046 16.951 17.682

C t b d l t d
Depot Standup

Blended Partnership 
Startup

Cost based on average annual cost per squadron

Total O&S Costs Antecedent ABC

Base Year $M 102,995.2 184,011.9

Then Year $M 245,665.3 395,147.2
ATTACHMENT



 

ATTACHMENT  2 

Sustainment Chart Instructions 
 

Top Left Quad: Product Support Strategy 
 
Purpose:  Programs cite current sustainment philosophy and any future differences 
 
Fields:  

 Sustainment Approach 
o Current:  State what the current planned or actual maintenance support strategy is 

(e.g..: Initial 4 year CLS period) 
o Future: State planned strategy for future if different than current strategy e.g.: 

Migrating to a Depot/Industry partnership) 
 Issues 

o Cite any sustainment issues the program is currently experiencing or projected risks 
 Resolution 

o Identify planned or potential resolutions to noted issues 
 
Bottom Left Quad: Sustainment Schedule 
 
Purpose:  Display planned sustainment schedule milestones 
 
Field: 

 Top Bar (Milestones) 
o This field should begin from the present (or slightly earlier) through the expected 

service life of the system.  
o Major events such as Milestones, IOC, FOC, etc. should be displayed appropriately 
o Include a line for current date 

 Events 
o Ensure important life cycle sustainment events are listed in the chart 
o Examples include but are not limited to: BCAs, PBL decisions, CLS periods, depot 

standup, sustainment recompetes 
o Use of existing program sustainment schedules in this field is acceptable 

 
 
Top Right Quad: Metrics Data 
 
Purpose:  Display current estimates of sustainment metrics vs. goals and antecedents 
 
Fields: 

 Metrics 
o At a minimum, address the four metrics, Materiel Availability, Materiel Reliability, 

Ownership Costs and Mean Down Time as submitted by programs into DAMIR.  
These metrics are defined or derived from the Sustainment KPP and associated 
KSAs outlined in the Joint Capabilities Integration and Development System 
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(JCIDS) Manual.  The manual provides the process details for implementing CJCSI 
3170.01G and can be found on intelink (https://www.intelink.gov/wiki/JCIDS). 

o Programs can include additional metrics beyond the four listed above including: 
logistics footprint, customer wait time, etc.   

 Antecedent Actual 
o Evaluation of the four metrics on the preceding (antecedent) system (e.g. F-15 vs. F-

22 or SSN 688 vs. SSN 774) 
o Antecedent is the system cited in Selected Acquisition Report (SAR) to Congress 

 Original Goal 
o Value for each metric according to the original baseline goal submitted for the first 

sustainment metrics transmittal 
o Can be set from an existing sustainment requirement or based on a goal cited in the 

first submission of the sustainment metrics  
 Current Goal 

o Value for each metric according to the current baseline goal for sustainment  
 Current Estimate 

o Program evaluation of system performance or projected performance (if still in 
development) for each metric 

o Color rating assigned by PM, based on estimate vs. goal 
 Green – At or exceeding goal 
 Yellow – Below goal by < 5% 
 Red – Below goal by > 5% 

 Test or Fielding Event Data Derived From 
o Cite the event (OPEVAL, IOT&E, etc.) or modeling and simulation tool that led to 

the current estimate 
 Notes 

o Any relevant or pertinent information concerning metrics definitions 
 
Bottom Right Quad: O&S Data 
 
Fields:  
Fields are primarily pulled from the SAR O&S section: 

 Cost Element 
o Refer to 2007 CAIG (now CAPE) Cost Estimating Guide for definitions of 

individual cost elements 
o These definitions should be consistent with what is submitted in the program’s SAR 

O&S cost section (which should be based on identical definitions) 
 Antecedent Cost 

o O&S cost of the existing program reported using the CAPE cost elements 
o O&S costs are based on average annual cost per hull, squadron, brigade, etc. 

 Use the SAR as the basis for determining the unit level and cite beneath first 
box what costs are based on 

 New Program Original Baseline 
o New program O&S cost broken out over the CAPE cost elements, according to their 

original SAR submission. 
o Costs are based on average annual cost per hull, squadron, brigade, etc. 
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 New Program Current Cost 
o Current program cost broken out over the CAPE cost elements according to the most 

recent projections – not last SAR submission 
o Costs are based on average annual cost per hull, squadron, brigade, etc. 
o Color rating assigned by PM, based on increase since original baseline 

 Green – At or below original baseline or < 10% increase 
 Yellow – Increase > 10% but < 20% vs. original baseline  
 Red – Increase > 20% 

 
 Total O&S Costs 

o Comparison of antecedent program cost vs. the new program’s current cost presented 
in  totals in both TY$ and BY$ 
 For the new program, use the most recent estimate, not the most recent SAR 

values 
 O&S cost totals should be consistent with the CAPE estimate  


