

ID	Text30	Task Name	Duration	Feb 14, '05			
				M	T	W	T
1		RELEASE SCHEDULE TEMPLATE FOR MATERIEL SOLUTION ANALYSIS	1 d				
2		Apportioned Costs	0 d				
3		Project Tracking and Oversight (TO)	0 d				
4		Configuration Management (CM)	0 d				
5		Software Contract Management (KM)	0 d				
6		ISP Management	0 d				
7		Security C&A Management	0 d				
8		Quality Assurance (QA)	0 d				
9		Management Reviews (RV)	0 d				
10		Training	0 d				
11		Administration and Clerical	0 d				
12		Test Management	0 d				
13		Materiel Solution Analysis Phase	1 d				
14		Stakeholder Identification and Assessment Plan and Peer Review Minutes	1 d				
15		Intergroup Coordination Checklist	0 d				
16		Cost and Manpower Estimates	0 d				
17		Project-Specific Training Plan	0 d				
18		Initial Integrated Test Design (IITD) Artifacts	0 d				
19		Integrated Test Team (ITT) Charter	0 d				
20		Test and Evaluation Strategy (TES)	0 d				
21		Configuration Management Strategy	0 d				
22		Draft General Requirements Specification (GRS) and Peer Review Minutes	0 d				
23		Initial Requirements Traceability Matrix (RTM)	0 d				
24		Risk Management Plan	0 d				
25		Architecture Viewpoints - Draft Information Support Plan (ISP) and Peer Review Minutes	0 d				
26		Program Protection Plan (PPP)	0 d				
27		Initial Technical Review (ITR) and Minutes	0 d				
28		Preferred System Concept	0 d				
29		Systems Engineering Plan and Peer Review Minutes	0 d				
30		Support and Maintenance Concepts and Technology	0 d				
31		Integrated Team Charter (only if contracted out)	0 d				
32		Alternative System Review (ASR) and Minutes	0 d				
33		EITDR Registration	0 d				
34		Draft SISSU Checklist	0 d				
35		Analysis of Alternatives (AoA) and Peer Review Minutes	0 d				
36		Technology Development Strategy (TDS) and Peer Review Minutes	0 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Text30	Task Name	Duration	Feb 14, '05			
				M	T	W	T
37		Acquisition Plan and Peer Review Minutes	0 d			◆	2/16
38		Request for Information (RFI) and Peer Review Minutes (Optional)	0 d			◆	2/16
39		Source Selection Plan and Peer Review Minutes	0 d			◆	2/16
40		Draft Request for Proposal	0 d			◆	2/16
41		Quick-Pass and Acquisition Strategy Panel Review and Minutes	0 d			◆	2/16
42		Request for Proposal (RFP) and Peer Review Minutes	0 d			◆	2/16
43		Economic Analysis (EA) (MAIS Only)	0 d			◆	2/16
44		Title 40/Clinger-Cohen Act (CCA) Compliance and Component CIO Confirmation (for all IT)	0 d			◆	2/16
45		Title 40/Clinger-Cohen Act (CCA) DoD CIO Confirmation (for MDAPs and MAIS)	0 d			◆	2/16
46		Defense business system certification and approval (>\$1M)	0 d			◆	2/16
47		Draft Capability Development Document (CDD) and Peer Review Minutes	0 d			◆	2/16
48		Milestone A	0 d			◆	2/16
49		Acquisition Decision Memorandum (ADM) for Milestone A	0 d			◆	2/16
50		Release RFP for Technology Development Phase	0 d			◆	2/16
51		Technology Development Phase	0 d			◆	2/16



Task		External Milestone	◆	Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone	◆	Inactive Milestone	◆	Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	↓
External Tasks		Duration-only		Progress	