

ID	WBS	Active CACs	Task Name	Duration	'07							Mar 4, '07		
					M	T	W	T	F	S	S	M	T	
1	1		<b>Technology Development Phase Schedule Template</b>	3 days										
2	1.1		<b>Apportioned Costs</b>	1 day										
3	MAA0		Project Tracking and Oversight (TO)	1 day										
4	MAB0		Configuration Management (CM)	1 day										
5	MAC0		Software Contract Management (KM)	1 day										
6	MAJ0		ISP Management	1 day										
7	MAD0		Security C&A Management	1 day										
8	MAE0		Quality Assurance (QA)	1 day										
9	MAF0		Management Reviews (RV)	1 day										
10	MAG0		Training	1 day										
11	MAH0		Administration and Clerical	1 day										
12	MAI0		Test Management	1 day										
13	MAK0		Risk and Issue Management	1 day										
14	1.2		<b>Phase Initiation/Project Management Activities</b>	1 day										
15	RDP7		Initial Schedule	1 day										
16	PDS3		Stakeholder Identification	1 day										
17	PDS3		Stakeholder Identification and Assessment	1 day										
18	PDS3		Stakeholder Kick-Off Meeting	1 day										
19	DD11		Update Stakeholder List in EITDR	1 day										
20	MDP2		Intergroup Coordination Checklist	1 day										
21	1.2.7		Assign/Update Project Team Members	1 day										
22	1.2.8		Individual Development Plans (IDPs)	1 day										
23	MDP3		Project-Specific Training Plan	1 day										
24	PD10		Configuration Management Plan (CMP)	1 day										
25	MDD1		Lessons Learned	1 day										
26	MDR3		Integrated Baseline Review (IBR) and Minutes	1 day										
27	1.3		<b>Specifications and Concepts Development/Requirements Documentation</b>	1 day										
28	RD10		Requirements Management	1 day										
29	1.3.2		System Technical Requirements	1 day										
30	DDR2		Interface Control Working Group (ICWG)	1 day										
31	DD70		Interface Requirements Agreements (IRA) (Draft)	1 day										
32	RD10		<b>Record Requirements Using an Approved Requirements Tool</b>	1 day										
33	1.3.5.1		Customer Requirements	1 day										
34	1.3.5.2		Product Requirements	1 day										
35	1.3.5.3		Analyze and Validate Requirements	1 day										

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

ID	WBS	Active CACs	Task Name	Duration	'07							Mar 4, '07		
					M	T	W	T	F	S	S	M	T	
36	DD50		Requirements Traceability Matrix (RTM) (Draft)	1 day										
37	1.4		<b>Technology Demonstrations</b>	1 day										
38	1.4.1		Demonstration Evaluation Criteria (Final)	1 day										
39	1.4.2		Build and Demonstrate Technology Development Products	1 day										
40	1.4.3		Conduct competitive prototyping	1 day										
41	1.4.4		Assessments for Demonstrated Product	1 day										
42	1.4.5		Develop Reliability, Availability, and Maintainability (RAM) Strategy	1 day										
43	1.5		<b>Formal Reviews</b>	1 day										
44	RDR1		System Requirements Review (SRR)	1 day										
45	RDD2		Technology Readiness Assessment (TRA)	1 day										
46	1.6		<b>Baselining Activities</b>	1 day										
47	MDR4		Configuration Control Directive (CCD)	1 day										
48	1.6.2		Functional Baseline	1 day										
49	1.7		<b>Test Planning Activities</b>	1 day										
50	TDD1		Integrated Test Team (ITT) Charter (Update)	1 day										
51	PD50		Test and Evaluation Master Plan (TEMP)	1 day										
52	PD40		Integrated Test Plan (ITP)	1 day										
53	1.8		<b>Possible CIE Activity Inserted here</b>	1 day										
54	1.9		<b>Project Management and Systems Engineering Activities</b>	3 days										
55	LDE1		Programmatic Environment, Safety and Occupational Health Evaluation (PES)	1 day										
56	1.9.2		System Support and Maintenance Objectives and Requirements	1 day										
57	1.9.3		National Environmental Policy Act (NEPA) Compliance Schedule	1 day										
58	DDX5		Architecture Viewpoints (Updated)	1 day										
59	LDX2		Information Support Plan (ISP) (Updated)	1 day										
60	PDX3		Program Protection Plan (PPP) (Updated)	1 day										
61	PDP1		Systems Engineering Plan (Updated)	1 day										
62	LDP2		Product Support Strategy	1 day										
63	1.10		<b>SISSU Activities</b>	1 day										
64	DD01		SISSU Checklist for General and Define Need Questions	1 day										
65	1.10.2		Review and Validate Data on SISSU Checklist in EITDR	1 day										
66	1.10.3		DIACAP Activities	1 day										
67	1.11		<b>Capabilities Documentation</b>	1 day										
68	MDR4		<b>Finalize Capability Development Document (CDD) and Peer Review Minu</b>	1 day										
69	1.11.1.1		Identify Key Performance Parameters (KPP's)	1 day										
70	1.11.1.2		System Threat Assessment (STA)	1 day										

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

ID	WBS	Active CACs	Task Name	Duration	'07							Mar 4, '07		
					M	T	W	T	F	S	S	M	T	
71	1.11.1.3		Measure of Effectiveness (MOE)	1 day										
72	1.11.1.4		Measure of Performance (MOP)	1 day										
73	1.11.1.5		Human System Integration (HSI) Strategy	1 day										
74	1.12		<b>Requirements Documentation Activities (tailor out if PDR occurs after Miles</b>	<b>1 day</b>										
75	DD30		General Requirements Specification (GRS) (Draft)	1 day										
76	AD10		Concept of Operations (Draft)	1 day										
77	AD30		Software Requirements Specification (SRS) (Draft)	1 day										
78	AD20		System Subsystem Specification (SSS) (Draft)	1 day										
79	1.13		<b>Baselining Activities (tailor out if PDR occurs after Milestone B)</b>	<b>1 day</b>										
80	MDR4		Configuration Control Directive (CCD)	1 day										
81	1.13.2		Refine Functional Baseline	1 day										
82	1.14		<b>Preliminary Design Activities (tailor out if PDR occurs after Milestone B)</b>	<b>1 day</b>										
83	PDP1?		System Design (Preliminary)	1 day										
84	DDX2		Design Document (Preliminary)	1 day										
85	DD80		Database Specification (Preliminary)	1 day										
86	1.15		<b>System Engineering Activities (tailor out if PDR occurs after Milestone B)</b>	<b>1 day</b>										
87	PDP1		Systems Engineering Plan (Update)	1 day										
88	AD50		Software Development Plan	1 day										
89	DDX5		Architecture Viewpoints (Update)	1 day										
90	LDX2		Information Support Plan (ISP) (Update)	1 day										
91	1.16		<b>Test Planning Activities (tailor out if PDR occurs after Milestone B)</b>	<b>1 day</b>										
92	TDD1		Integrated Test Team (ITT) Charter (Update)	1 day										
93	PD40		Integrated Test Plan (Update)	1 day										
94	PD50		Test & Evaluation Master Plan (TEMP) (Update)	1 day										
95	DD40		Test Scenarios, Cases and Scripts (Draft)	1 day										
96	PD45		Integrated Test Description (ITD) (Draft)	1 day										
97	1.17		<b>Formal Review (tailor out if PDR occurs after Milestone B)</b>	<b>1 day</b>										
98	DDR1		Preliminary Design Review (PDR)	1 day										
99	1.18		<b>Baselining Activities (tailor out if PDR occurs after Milestone B)</b>	<b>1 day</b>										
100	MDR4		Configuration Control Directive (CCD)	1 day										
101	1.3.9.2		Allocated Baseline	1 day										
102	1.19		<b>Estimation Activities &amp; Affordability Assessment</b>	<b>1 day</b>										
103	ADR1		Analysis of Alternatives (AoA) (Updated)	1 day										
104	LDE0		Economic Analysis (EA) (MAIS only) (Updated)	1 day										
105	1.19.3		Cost Analysis Requirements Description (CARD) (Designated Programs)	1 day										

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

ID	WBS	Active CACs	Task Name	Duration	'07							Mar 4, '07		
					M	T	W	T	F	S	S	M	T	
106	1.19.4		CARD-Like Document (all other programs)	1 day										
107	1.19.5		Program Office Estimate (POE)	1 day										
108	1.19.6		Component Cost Assessment (CCA)	1 day										
109	1.19.7		Obtain Independent Cost Estimate (ICE)	1 day										
110	<b>1.20</b>		<b>Pre-Acquisition Activities (Engineering and Manufacturing Development Ph</b>	<b>1 day</b>										
111	1.20.1		Analysis of Contracting Alternatives (AoCA)	1 day										
112	1.20.2		Contracting Alternative	1 day										
113	1.20.3		Acquisition Strategy (including Life Cycle Sustainment Plan (LCSP))	1 day										
114	<b>1.21</b>		<b>Compliance Activities</b>	<b>1 day</b>										
115	MDD2		Title 40/Clinger-Cohen Act (CCA) Compliance and Component CIO Confirma	1 day										
116	MDD0		Title 40/Clinger-Cohen Act (CCA) DoD CIO Confirmation (for MDAPs and MA	1 day										
117	1.21.3		Defense business system certification and approval (updated)	1 day										
118	<b>1.22</b>		<b>Acquisition Activities (Engineering and Manufacturing Development Phase)</b>	<b>1 day</b>										
119	1.22.1		Acquisition Plan	1 day										
120	MDS3		Acquisition Strategy	1 day										
121	1.22.3		Quick Pass, Acquisition Strategy Panel Dry-run and Acquisition Strategy Panel	1 day										
122	1.22.4		Life Cycle Management Plan (LCMP) (ACAT I/II Programs) (Updated)	1 day										
123	QDP2		Source Selection Plan	1 day										
124	1.22.6		Request for Proposal (RFP) for Engineering and Manufacturing Development	1 day										
125	<b>1.23</b>		<b>Project Estimation Activities (Engineering and Manufacturing Development</b>	<b>1 day</b>										
126	RDP1		BPD Tailoring Worksheet for Engineering and Manufacturing Development Ph	1 day										
127	RDP6		Work Breakdown Structure (WBS) for EMD Phase	1 day										
128	1.23.3		Develop Project Estimates for EMD Phase	1 day										
129	RDP7		Draft Schedule for EMD	1 day										
130	<b>1.24</b>		<b>System Engineering and Project Management Activities</b>	<b>1 day</b>										
131	1.24.1		Technical Working Plan (TWP)	1 day										
132	MPC0		Expectation Management Agreement (EMA) (Draft)	1 day										
133	1.24.3		Acquisition Program Baseline (APB)	1 day										
134	<b>1.25</b>		<b>Formal Reviews</b>	<b>1 day</b>										
135	MDR1		Engineering Go-No-Go Recommendation Document	1 day										
136	<b>1.25.2</b>		<b>Conduct Milestone B Review</b>	<b>1 day</b>										
137	<b>MDD3</b>		<b>Acquisition Decision Memorandum (ADM)</b>	<b>1 day</b>										
138	1.25.3.1		Acquisition Board (DAB/ITAB) and Milestone Decision Authority (MDA) Re	1 day										
139	<b>1.26</b>		<b>Pre-Engineering and Manufacturing Development Phase Activities</b>	<b>1 day</b>										
140	<b>1.26.1</b>		<b>Final Request for Proposal (RFP) and Peer Review Minutes for Engineeri</b>	<b>1 day</b>										

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

ID	WBS	Active CACs	Task Name	Duration	'07						Mar 4, '07			
					M	T	W	T	F	S	S	M	T	
141	1.26.1.1		Engineers Review Engineering Services Contracts	1 day										
142	1.26.1.2		Release RFP for Engineering and Manufacturing Development Phase	1 day										
143	1.26.2		Contract Award	1 day										
144	1.26.3		Contractor Oversight	1 day										
145	<b>MDD1</b>		<b>Lessons Learned</b>	<b>1 day</b>										



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	