

ID	WBS	Task Name	Duration				
				T	W	T	F
1		1 RELEASE SCHEDULE TEMPLATE FOR EMD	1 d				
2	1.1	Apportioned Costs	1 d				
3	MA00	Project Tracking and Oversight (TO)	1 d				
4	MAA0	Configuration Management (CM)	1 d				
5	MAC0	Software Contract Management (KM)	1 d				
6	MAJ0	ISP Management	1 d				
7	MAD0	Security C&A Management	1 d				
8	MAE0	Quality Assurance (QA)	1 d				
9	MAF0	Management Reviews (RV)	1 d				
10	MAG0	Training	1 d				
11	MAH0	Administration and Clerical	1 d				
12	MAI0	Test Management	1 d				
13	MAJ0	Risk and Issue Management	1 d				
14	1.2	INTEGRATED SYSTEM DESIGN MAJOR EFFORT	1 d				
15	1.2.1	MAJOR EFFORT INITIATION AND PROJECT MANAGEMENT ACTIVITIES	1 d				
16	RDP8	Initial Schedule	1 d				
17	PDS3	Stakeholder Identification	1 d				
18	PDS3	Stakeholder Identification and Assessment (Update)	1 d				
19	1.2.1.4	Stakeholder Kick-off Meeting	1 d				
20	DD11	Stakeholder List in EITDR (Update)	1 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration				
				T	W	T	F
21	MDP2	Inter-group Coordination Checklist	1 d				
22	MDP6	Individual Development Plans (Update)	1 d				
23	MDP3	Project-Specific Training Plan (Update)	1 d				
24	PDX2	Global Combat Support System-AF (GCSS-AF) Registration	1 d				
25	MDR4	Configuration Management Plan (Final)	1 d				
26	MDD1	Lessons Learned	1 d				
27	MDR3	Integrated Baseline Review (IBR)	1 d				
28	1.2.2	REQUIREMENTS DOCUMENTATION ACTIVITIES	1 d				
29	RDD3	Requirements Management	1 d				
30	DD70	Interface Requirements Agreements (IRA) (Update)	1 d				
31	DD30	General Requirements Specification (GRS) (Draft) (tailor out if PDR occurs before Milestone B)	1 d				
32	AD10	Concept of Operations (Draft) (tailor out if PDR occurs before Milestone B)	1 d				
33	AD20	System Subsystem Specification (SSS) (Draft) (tailor out if PDR occurs before Milestone B)	1 d				
34	AD30	Software Requirements Specification (SRS)(Draft) (tailor out if PDR occurs before Milestone B)	1 d				
35	DD50	Requirements Traceability Matrix (RTM) (Draft)	1 d				
36	2.28	SISSU AND DIACAP ACTIVITIES	1 d				
37	DD11	SISSU Checklist for Design Questions	1 d				
38	1.2.3.2	DIACAP Activities	1 d				
39	CD62	System Security Authorization Agreement (SSAA) (Draft)	1 d				
40	2.22	REQUIREMENTS REVIEWS	1 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration	T	W	T	F
41	RDR1	System Requirements Review (SRR)	1 d			█	
42	RD23	System Functional Review (SFR)	1 d			█	
43	2.16	BASELINING ACTIVITIES (tailor out if PDR occurs before Milestone B)	1 d			▬	
44	MDR4	Configuration Control Directive (CCD)	1 d			█	
45	1.2.6.3	Refine Functional Baseline	1 d			█	
46	2.26	PRELIMINARY DESIGN ACTIVITIES (tailor out if PDR occurs before Milestone B)	1 d			▬	
47	PDP1?	System Design (Preliminary)	1 d			█	
48	DDX2	Design Document (Preliminary)	0 d			◆ 3/8	
49	DD80	Database Specification (Preliminary)	1 d			█	
50	1.2.7	SYSTEM ENGINEERING ACTIVITIES (tailor out if PDR occurs before Milestone B)	1 d			▬	
51	PDP1	Systems Engineering Plan (Update)	1 d			█	
52	AD50	Software Development Plan	1 d			█	
53	LDP2	Life Cycle Sustainment Plan (Update)	1 d			█	
54	DDX5	Architecture Viewpoints (Update)	1 d			█	
55	LDX2	Information Support Plan (ISP) (Update)	1 d			█	
56	1.2.8	TEST PLANNING ACTIVITIES (tailor out if PDR occurs before Milestone B)	1 d			▬	
57	TDD1	Integrated Test Team (ITT) Charter (Update)	1 d			█	
58	PD50	Test & Evaluation Master Plan (TEMP) (Update)	1 d			█	
59	PD40	Integrated Test Plan (Update)	1 d			█	
60	DD40	Test Scenarios, Cases and Scripts (Draft)	1 d			█	

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration	T	W	T	F
61	PD45	Integrated Test Description (ITD) (Draft)	1 d				
62	1.2.9	FORMAL REVIEW (tailor out if PDR occurs before Milestone B)	1 d				
63	DDR1	Preliminary Design Review (PDR)	1 d				
64	MDD9	Post-Preliminary Design Review Assessment (Post-PDR A)	1 d				
65	1.2.10	BASELINING ACTIVITIES (tailor out if PDR occurs before Milestone B)	1 d				
66	MPC0?	Expectation Management Agreement (EMA) (Update)	1 d				
67	MDR4	Configuration Control Directive (CCD)	1 d				
68	1.3.9.2	Allocated Baseline	1 d				
69	1.2.11	Critical Design Activities	1 d				
70	DD62?	Critical System Design	1 d				
71	AD80	Software Development File	1 d				
72	DD90	Design Document (Final)	1 d				
73	DD80	Database Specification (Final)	1 d				
74	1.2.11	SYSTEM ENGINEERING ACTIVITIES	1 d				
75	PD60	Implementation Plan (draft)	1 d				
76	MDP7	Release Request Letter	1 d				
77	DDX5	Architecture Viewpoints (Update)	1 d				
78	LDX2	Information Support Plan (ISP) (Update)	1 d				
79	1.2.12	SISSU AND DIACAP ACTIVITIES	1 d				
80	DD11	SISSU Checklist for Design Questions	1 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration				
				T	W	T	F
81	1.2.13.2	SISSU Data	1 d				
82	CD62	System Security Authorization Agreement (SSAA) (Update)	1 d				
83	1.2.13	REQUIREMENTS DOCUMENTATION	1 d				
84	DD70	Interface Requirements Agreement (IRA) (Final)	1 d				
85	DD30	General Requirements Specification (GRS) (Final)	1 d				
86	AD10	Concept of Operations (ConOps) (Final)	1 d				
87	AD20	System Subsystem Specification (SSS) (Final)	1 d				
88	AD30	Software Requirements Specification (SRS) (Final)	1 d				
89	DD50	Requirements Traceability Matrix (RTM) (Final)	1 d				
90	1.2.14	TEST PLANNING ACTIVITIES	1 d				
91	TDD1	Integrated Test Team (ITT) Charter (Update)	1 d				
92	PD50	Test & Evaluation Master Plan (TEMP) (Update)	1 d				
93	PD40	Integrated Test Plan (Update)	1 d				
94	DD40	Test Scenarios, Cases and Scripts (Update)	1 d				
95	PD45	Integrated Test Description (ITD) (Update)	1 d				
96	1.2.15	FORMAL REVIEWS	1 d				
97	DD62	Critical Design Review (CDR)	1 d				
98	MDR1	Engineering Go-No-Go Recommendation Document	1 d				
99	MDDA	Post-Critical Design Review Assessment (Post-CDR A)	1 d				
100	1.3	SYSTEM CAPABILITY AND MANUFACTURING PROCESS DEMONSTRATION MAJOR EFFORT	1 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration	T	W	T	F
101	1.3.1	MAJOR EFFORT INITIATION AND IMPLEMENTATION PLANNING ACTIVITIES	1 d				
102	PDS3?	Review Stakeholders	1 d				
103	DD11	Stakeholder List in EITDR (Update)	1 d				
104	PD60	Implementation Plan (Finalize)	1 d				
105	PD70	Perform Site Survey	1 d				
106	CD20	User Manual	1 d				
107	CD30	Operator Manual	1 d				
108	1.3.2	SISSU CHECKLIST	1 d				
109	DD01	SISSU Checklist for Build and Test	1 d				
110	1.3.3	PROJECT ESTIMATION ACTIVITIES	1 d				
111	ADR1	Analysis of Alternatives (AoA) (Update)	1 d				
112	LDE0	Economic Analysis (Update)	1 d				
113	1.3.3.3	Cost Analysis Requirements Documents	1 d				
114	1.3.3.4	CARD-Like Document	1 d				
115	1.3.3.5	Program Office Estimate	1 d				
116	1.3.3.6	Component Cost Assessment	1 d				
117	1.3.3.7	Independent Cost Estimate	1 d				
118	1.3.4	COMPLIANCE ACTIVITIES	1 d				
119	MDD2	Title 40/Clinger-Cohen Act (CCA) Compliance and Component CIO Confirmation (for all IT)	1 d				
120	MDD0	Title 40/Clinger-Cohen Act (CCA) DoD CIO Confirmation (for MDAPs and MAIS only)	1 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration				
				T	W	T	F
121	ADX3	Defense business system certification and approval (update)	1 d				
122	1.3.5	COMPONENT BUILD AND CONFIGURATION ACTIVITIES	1 d				
123	CD00	Database	1 d				
124	CS10	Build and Configure Components	1 d				
125	CS20	Conduct Code Reviews	1 d				
126	DD50	Requirements Traceability Matrix (RTM) (Update)	1 d				
127	1.3.6	SYSTEM ENGINEERING ACTIVITIES	1 d				
128	DDX5	Architecture Viewpoints (Final)	1 d				
129	LDX2	Information Support Plan (Final)	1 d				
130	PDX3	Program Protection Plan (PPP) (Updated)	1 d				
131	1.3.7	SISSU AND DIACAP ACTIVITIES	1 d				
132	DD01	SISSU Checklist for Build and Test Questions	1 d				
133	DD01	SISSU Data	1 d				
134	1.3.7.3	DIACAP Activities	1 d				
135	CD62	System Security Authorization Agreement (SSAA) (Update)	1 d				
136	1.3.8	TEST PLANNING ACTIVITIES	1 d				
137	TDD1	Integrated Test Team (ITT) Charter (Final)	1 d				
138	PD50	Test and Evaluation Master Plan (TEMP) (Final)	1 d				
139	PD40	Integrated Test Plan (Final)	1 d				
140	DD40	Test Scenarios, Cases and Scripts (Final)	1 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration				
				T	W	T	F
141	PD45	Integrated Test Description (ITD) (Final)	1 d				
142	1.3.9	COMPONENT VALIDATION AND INTEGRATION (CV&I) ACTIVITIES	1 d				
143	CT31	Individual Component Validation (ICV)	1 d				
144	CT32	Component Integration Test (CIT)	1 d				
145	CT33	Data Management (DM) for CV&I	1 d				
146	CT34	Requirements Operability Test (ROT)	1 d				
147	CT35	Performance Evaluation Test (PET) for CV&I	1 d				
148	CT36	Information Assurance Evaluation (IAE) for CV&I	1 d				
149	CT37	System Integration Test (SIT) for CV&I	1 d				
150	CT38	User Evaluation Test (UET) for CV&I	1 d				
151	TDX1	Sufficiency Review for CV&I	1 d				
152	1.3.10	BASELINING ACTIVITIES	1 d				
153	1.3.10.1	Product Baseline	1 d				
154	TD10	Release Package (Final)	1 d				
155	1.3.11	FORMAL REVIEW	1 d				
156	CD65	Test Readiness Review I (TRR I)	1 d				
157	1.3.12	QUALIFICATION TEST AND EVALUATION ACTIVITIES	1 d				
158	TD51	System Integration Test (SIT) for QT&E	1 d				
159	TD52	Data Management (DM) for QT&E	1 d				
160	TD53	System Operability Evaluation (SOE)	1 d				

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	WBS	Task Name	Duration	T	W	T	F
161	TD52	Test Report Inputs for Performance Evaluation Testing (Final)	1 d			█	
162	TD54	Performance Evaluation Test (PET) for QT&E	1 d			█	
163	TD55	Information Assurance Evaluation (IAE) for QT&E	1 d			█	
164	TD56	User Evaluation Test (UET) for QT&E	1 d			█	
165	TD57	Pre-Production Readiness Review (PPRR) (GCSS-AF Releases Only)	1 d			█	
166	TD58	Production Readiness Review (PRR) (GCSS-AF Releases Only)	1 d			█	
167	TD40	Sufficiency Review for QT&E	1 d			█	
168	TD59	System Integration Test (SIT) for Limited Deployment	1 d			█	
169	TD60	System Acceptance Test (SAT) for Limited Deployment	1 d			█	
170	1.3.13	SYSTEM ENGINEERING AND PROGRAM MANAGEMENT ACTIVITIES	1 d			▬	
171	TD20	Functional Configuration Audit	1 d			█	
172	RDD2	Technology Readiness Assessment (TRA)	1 d			█	
173	1.3.13.3	Acquisition Program Baseline (APB)	1 d			█	
174	1.3.14	FORMAL REVIEW	1 d			▬	
175	MDR1	Engineering Go-NoGo Recommendation Document	1 d			█	
176	TD47	Operational Test Readiness Review (OTRR)	1 d			█	
177	1.3.14.3	Interim Authority to Operate (IATO)	1 d			█	
178	1.3.14.4	Milestone C Review	1 d			█	
179	MDD3	Acquisition Decision Memorandum (ADM)	1 d			█	
180	MDD1	Lessons Learned	1 d			█	

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	