TMCL001	Engineering Go/No-Go Checklist	12 October 2016
	(for the 5000 Framework)
	Engineering Go/No-Go Checklist

	Project Name:
     
	Date Initiated:
     

	Release ID:
     
	Date Completed:
     

	Release Highlights & Risk Level:
     

	NOTE:  Products on this checklist may be tailored. Prior to completing this checklist and for additional information, refer to the BES Process Directory (BPD) Tailoring Worksheet (TWS) for the program.

	Materiel Solution Analysis Phase

	Lead Engineer:      
	Start:      
	End:      

	[bookmark: Entry_1][bookmark: Exit_5]Product
	Reviewed
	Comments

	1. Initial Schedule
	
	     

	2. Enterprise Information Technology Data Repository (EITDR) Initiatives and Accounts
	
	     

	3. System Metric and Reporting Tool (SMART) Initiatives and Accounts
	
	     

	4. BES Operational Baseline Database (BOB DB) 
Note:  Contact your Program Manager (PM) to request access
	
	     

	5. Stakeholder List
	
	     

	6. Intergroup Coordination Checklist
	
	     

	7. Project-Specific Training Plan and Assign BES Process Directory (BPD) Roles
	
	     

	8. Project Configuration Management Library
	
	     

	9. Work Breakdown Structure (WBS)
	
	     

	10. Project Estimates
	
	     

	11. Baseline Schedule for Materiel Solution Analysis
	
	     

	12. Architecture Views
	
	     

	13. Draft Information Support Plan (ISP)
	
	     

	14. Program Protection Plan (PPP)
	
	     

	15. Defense Business System Certification and Approval (if required)
	
	     

	16. Initial Technical Review (ITR) and Minutes
	
	     

	17. Refined Initial Concept
	
	     

	18. Analysis of Alternatives (AoA)
	
	     

	19. Alternative System Review (ASR) and Minutes
	
	     

	20. Economic Analysis (Major Automated Information Systems (MAIS) only)
	
	     

	21. Initial Integrated Test Design (ITTD) Artifacts
	
	     

	Integrated Test Team (ITT) Charter
	
	     

	Test and Evaluation Strategy (TES)
	
	     

	22. Systems Engineering Plan
	
	     

	23. Responses in EITDR to the Non-Security Portions of the Security, Interoperability, Supportability, Sustainability, Usability (SISSU) Questions for General and Define Need
	
	     

	24. Responses to Information Assurance (IA) Controls in Enterprise Mission Assurance Support Service (eMASS)
	
	     

	25. Technology Development Strategy (TDS)
	
	     

	26. BPD Tailoring Worksheet (TWS) for Technology Development Phase
	
	     

	27. Draft Schedule for Technology Development Phase
	
	     

	28. WBS for Technology Development Phase
	
	     

	29. Project Estimates for Technology Development Phase
	
	     

	30. Acquisition Strategy Plan
	
	     

	31. Life Cycle Sustainment Plan (LCSP)
	
	     

	32. Title 40/Clinger-Cohen Act (CCA) Compliance and Component Chief Information Officer (CIO) Confirmation (for all Information Technology (IT))
	
	     

	33. Title 40/CCA Department of Defense (DoD) CIO Confirmation (for Major Defense Acquisition Programs (MDAPs) and MAIS)
	
	     



	34. Life Cycle Management Plan (LCMP)
	
	     

	35. Source Selection Plan
	
	     

	36. Request for Proposal (RFP)
	
	     

	37. Draft Capability Development Document (CDD)
	
	     



	Technology Development Phase

	Lead Engineer:      
	Start:      
	End:      

	Product
	Reviewed
	Comments

	1. Signed Acquisition Decision Memorandum (ADM) to proceed to the Technology Development Phase
	
	     

	2. Finalized Schedule for the Technology Development Phase
	
	     

	3. Updated Stakeholder List
	
	     

	4. Updated Intergroup Coordination Checklist
	
	     

	5. Updated Project-Specific Training Plan and BES Process Directory (BPD) Roles Assigned
	
	     

	6. Draft Configuration Management Plan (CMP)
	
	     

	7. Integrated Baseline Review (IBR) and Minutes
	
	     

	8. Managed Requirements
	
	     

	9. Interface Control Working Group (ICWG) Charter
	
	     

	10. Draft Interface Requirements Agreements (IRAs)
	
	     

	11. Updated Architecture Views
	
	     

	12. Requirements Traceability Matrix (RTM)
	
	     

	13. Finalized Demonstration Evaluation Criteria
	
	     

	14. Demonstrated Technology Development Products
	
	     

	15. Competitive Prototypes
	
	     

	16. Assessments for Each Demonstrated Product
	
	     

	17. Reliability, Availability, and Maintainability (RAM) Strategy
	
	     

	18. System Requirements Review (SRR)
	
	     

	19. Technology Readiness Assessment (TRA) (if required by the MDA)
	
	     

	20. Functional Baseline (FBL)
	
	     

	21. Review/Update BES Operational Baseline Database (BOB DB) Data
	
	     

	22. Initial Integrated Test Design (IITD) Artifacts
	
	     

	Updated Integrated Test Team (ITT) Charter
	
	     

	Test and Evaluation Master Plan (TEMP)
	
	     

	Integrated Test Plan (ITP)
	
	     

	23. Programmatic Environment, Safety and Occupational Health Evaluation (PESHE)
	
	     

	24. National Environmental Policy Act (NEPA) Compliance Schedule
	
	     

	25. Updated Information Support Plan (ISP)
	
	     

	26. Updated Program Protection Plan (PPP)
	
	     

	27. Updated Systems Engineering Plan
	
	     

	28. Responses in Enterprise Information Technology Data Repository (EITDR) to the Non-Security Portions of the Security, Interoperability, Supportability, Sustainability, Usability (SISSU) Questions for General and Define Need
	
	     

	29. Responses to Information Assurance (IA) Controls in Enterprise Mission Assurance Support Service (eMASS)
	
	     

	30. Finalized Capability Development Document (CDD)
	
	     

	31. General Requirements Specification (GRS)
	
	     

	32. Concept of Operations (ConOps)
	
	     

	33. Software Requirements Specification (SRS)
	
	     

	34. System Subsystem Specification (SSS)
	
	     

	35. Refined FBL
	
	     

	36. Preliminary System Design
	
	     

	37. Preliminary Design Document (DD)
	
	     

	38. Preliminary Database Specification (DS)
	
	     

	39. Updated Systems Engineering Plan
	
	     

	40. Software Development Plan (SDP)
	
	     

	41. Updated Architecture Views
	
	     

	42. Updated ISP
	
	     

	43. IITD Artifacts
	
	     

	Updated ITT Charter
	
	     

	Updated ITP 
	
	     

	Updated TEMP
	
	     

	Draft Test Scenarios, Test Cases, and Test Scripts
	
	     

	Draft Integrated Test Description (ITD)
	
	     

	44. Preliminary Design Review (PDR) and Minutes
	
	     

	45. Establish Allocated Baseline (ABL)
	
	     

	46. Updated Analysis of Alternatives (AoA) (Major Automated Information Systems (MAIS))
	
	     

	47. Updated Economic Analysis (EA) (MAIS only)
	
	     

	48. Cost Analysis Requirements Description (CARD) (designated programs)
	
	     

	49. Program Office Estimate (POE)
	
	     

	50. Component Cost Assessment (CCA)
	
	     

	51. Independent Cost Estimate (ICE)
	
	     

	52. Analysis and Selection of Contracting Alternatives
	
	     

	53. Acquisition Strategy Plan
	
	     

	54. Updated Life Cycle Sustainment Plan (LCSP)
	
	     

	55. Title 40/Clinger-Cohen Act (CCA) Compliance and Component Chief Information Officer (CIO) Confirmation (for all Information Technology (IT))
	
	     

	56. Title 40/CCA DoD CIO Confirmation (for Major Defense Acquisition Programs (MDAPs) and MAIS)
	
	     

	57. Updated Defense Business System Certification and Approval (if required)
	
	     

	58. Updated Life Cycle Management Plan (LCMP)
	
	     

	59. Source Selection Plan
	
	     

	60. Draft Request for Proposal (RFP) for the Engineering and Manufacturing Development (EMD) Phase
	
	     

	61. Draft Tailoring Worksheet (TWS) for the EMD Phase
	
	     

	62. Work Breakdown Structure (WBS) for the EMD Phase
	
	     

	63. Project Estimates for the EMD Phase
	
	     

	64. Draft Schedule for the EMD Phase
	
	     

	65. Technical Working Plan (TWP)
	
	     



	Engineering and Manufacturing Development Phase – Part I
(before Post-Critical Design Review Assessment (Post-CDR A))

	Lead Engineer:      
	Start:      
	End:      

	Product
	Reviewed
	Comments

	1. Stakeholder List 
	
	     

	2. Integrated Baseline Review (IBR) and Minutes
	
	     

	3. Final Configuration Management Plan (CMP)
	
	     

	4. Intergroup Coordination Checklist
	
	     

	5. Initial Integrated Test Design (IITD) Artifacts
	
	     

	Updated Integrated Test Team (ITT) Charter
	
	     

	Updated Test and Evaluation Master Plan (TEMP)
	
	     

	Updated Integrated Test Plan (ITP)
	
	     

	Draft Test Scenarios, Test Cases, and Test Scripts
	
	     

	Draft Integrated Test Description (ITD)
	
	     

	6. Work Breakdown Structure (WBS)
	
	     

	7. Refined Schedule and Cost
	
	     

	8. Updated Project-Specific Training Plan
	
	     

	9. Updated Risks
	
	     

	10. Updated Systems Engineering Plan
	
	     

	11. Configuration Control Directive (CCD)
	
	     

	12. Functional Review Board (FRB) and minutes
	
	     

	13. Software Development Plan (SDP)
	
	     

	14. General Requirements Specification (GRS)
	
	     

	15. Updated Requirements Traceability Matrix (RTM)
	
	     

	16. Updated Responses in Enterprise Information Technology Data Repository (EITDR) to Non-Security Portions of Security, Interoperability, Supportability, Sustainability, and Usability (SISSU) Questions
	
	     

	17. Updated Responses to Security  Controls in Enterprise Mission Assurance Support Service (eMASS)
	
	     

	18. System Requirements Review (SRR) and Minutes
	
	     

	19. Updated GRS
	
	     

	20. System Functional Review (SFR) and Minutes
	
	     

	21. Refined Functional Baseline (FBL)
	
	     

	22. Updated Risks
	
	     

	23. Updated Cost Analysis Requirement Description (CARD)
	
	     

	24. Updated Life Cycle Sustainment Plan (LCSP)
	
	     

	25. Updated Interface Requirements Agreement (IRA)
	
	     

	26. Updated GRS
	
	     

	27. Updated RTM
	
	     

	28. Preliminary Database Specification (DS)
	
	     

	29. Preliminary Design Document (DD)
	
	     

	30. Updated Architecture Views
	
	     

	31. Updated Information Support Plan (ISP)
	
	     

	32. Preliminary Design Review (PDR) and Minutes
	
	     

	33. Post-Preliminary Design Review Assessment (Post-PDR A) and Minutes
	
	     

	34. Allocated Baseline (ABL)
	
	     

	35. Review/Update BES Operational Baseline Database (BOB DB) Data
	
	     

	36. Draft Implementation Plan (IP)
	
	     

	37. Release Request Letter
	
	     

	38. Final IRA
	
	     

	39. Updated GRS
	
	     

	40. Updated RTM
	
	     

	41. Final DS
	
	     

	42. Final DD
	
	     

	43. IITD Artifacts
	
	     

	Updated ITT Charter
	
	     

	Updated TEMP
	
	     

	Updated ITP
	
	     

	Updated Test Scenarios, Test Cases, and Test Scripts
	
	     

	Updated ITD
	
	     

	44. Critical Design Review (CDR) and Minutes
	
	     

	45. Updated Risks
	
	     

	46. Updated CARD
	
	     

	47. Refined Schedule and Cost
	
	     

	48. Updated LCSP
	
	     

	49. Technology Readiness Assessment (TRA) (if required by the Milestone Decision Authority (MDA))
	
	     

	50. Final Responses in EITDR to Non-Security portions of SISSU Questions
	
	     

	51. Final Responses to IA Controls in eMASS
	
	     

	52. Final Architecture Views
	
	     

	53. Final ISP
	
	     

	54. Updated Program Protection Plan (PPP)
	
	     



	Engineering and Manufacturing Development Phase – Part II
(before Milestone C)

	Lead Engineer:      
	Start:      
	End:      

	Product
	Reviewed
	Comments

	1. Acquisition Decision Memorandum (ADM) for the Post-Critical Design Review Assessment (Post-CDR A)
	
	     

	2. Final Implementation Plan (IP)
	
	     

	3. User Manual (UM) or on line help
	
	     

	4. Operator Manual (OM)
	
	     

	5. Product Database
	
	     

	6. Product Components
	
	     

	7. Systems Infrastructure
	
	     

	8. Initial Integrated Test Design (IITD) Artifacts
	
	     

	Final Integrated Test Team (ITT) Charter
	
	     

	Final Test and Evaluation Master Plan (TEMP)
	
	     

	Final Integrated Test Plan (ITP)
	
	     

	Final Test Scenarios, Test Cases, and Test Scripts
	
	     

	Final Integrated Test Description (ITD)
	
	     

	9. Integrated Test Report (ITR) for Integrated Developmental Test and Evaluation (IDT&E) (Component Validation and Integration (CV&I) portion only)
	
	     

	10. Product Baseline (PBL)
	
	     

	11. Final Release Package
	
	     

	12. Final General Requirements Specification (GRS)
	
	     

	13. Final Requirements Traceability Matrix (RTM)
	
	     

	14. Test Readiness Review I (TRR I) and Minutes
	
	     

	15. Lessons Learned
	
	     

	16. ITR for IDT&E (includes both CV&I and Qualification Test and Evaluation (QT&E))
	
	     

	17. Functional Configuration Audit (FCA) Report
	
	     

	18. Operational Test Readiness Review (OTRR) and Minutes
	
	     

	19. Updated Cost Analysis Requirement Description (CARD)
	
	     

	20. Program Office Estimate (POE)
	
	     

	21. Component Cost Assessment (CCA)
	
	     

	22. Independent Cost Estimate (ICE)
	
	     

	23. Title 40/Clinger-Cohen Act (CCA) Compliance and Component Chief Information Officer (CIO) Confirmation (for all Information Technology (IT))
	
	     

	24. Title 40/Clinger-Cohen Act (CCA) Department of Defense (DoD) CIO Confirmation (for Major Defense Acquisition Programs (MDAPs) and Major Automated Information Systems (MAIS))
	
	     

	25. Updated Programmatic Environment, Safety and Occupational Health Evaluation (PESHE)
	
	     

	26. Updated National Environmental Policy Act (NEPA) Compliance Schedule (as required)
	
	     

	27. Updated Defense Business System Certification and approval (if required)
	
	     



	Production and Deployment Phase

	Lead Engineer:      
	Start:      
	End:      

	Product
	Reviewed
	Comments

	1. Test Report for Operational Test and Evaluation (OT&E) (Conducted by the Operational Test Organization (OTO) as Documented in the Test and Evaluation Master Plan (TEMP) or Life Cycle Management Plan (LCMP))
	
	     

	2. Physical Configuration Audit (PCA) Report
	
	     

	3. Review/Update BES Operational Baseline Database (BOB DB) Data
	
	     

	4. Economic Analysis (Major Automated Information Systems (MAIS) only)
	
	     

	5. Acquisition Strategy Plan
	
	     

	6. Analysis of Alternatives (AoA) (MAIS only)
	
	     

	7. [bookmark: _GoBack]Draft Request for Information (RFI) (optional) for the Operations & Support Phase
	
	     

	8. Source Selection Plan
	
	     

	9. Draft Request for Proposal (RFP) for the Operations & Support Phase
	
	     

	10. Quick Pass and Acquisition Strategy Panel Review and Minutes
	
	     

	11. Final RFP for the Operations & Support Phase
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